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CIVIC CENTER STATION TRACKWORK UPGRADE

TEMPORARY AMERICA PLAZA STATION

AMERICA PLAZA STATION UPGRADE

WEEKEND CONSTRUCTION (DAY & NIGHT)

WEEKDAY AND LIMITED EVENING CONSTRUCTION

COLOR KEY – (DARK/LIGHT)

C STREET (COLUMBIA) TRACKWORK

*These stations are anticipated to be closed for renovation approximately two months in early 2012.  
 Once construction schedules are �nalized, this timeline will be updated with speci�c work windows.

GASLAMP STATION UPGRADE

LITTLE ITALY STATION UPGRADE*
CONVENTION CENTER STATION UPGRADE*
SEAPORT VILLAGE STATION UPGRADE*

SANTA FE STATION UPGRADE
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