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2010 2011 2012 2013 2014 2015

FTA publishes Final Environmental Impact Statement
October 2010

Bridge Design/Build bid proposals due
October 2010

FTA issues Record of Decision
November 2010

FTA approves entry into Final Design
January 2011

Start in-water bridge construction
July 2011

Start advanced utility relocation
October 2011

FTA awards Full Funding Grant Agreement to project
June 2012

Light rail construction 
December 2011 - May 2015

Service begins
September 2015 


