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The following narrative describes the status of those transportation projects now underway in Bartow County MPO service area:
	Project # and Name
	Status
	Source

	12599	Glade Road fm Wildflower to Camp Trail

	Project to be discussed at the next Schedule review meeting. Public Information Meeting scheduled for December 4, 2014 @ Allatoona Elementary School. Project remains in S-TIP by virtue of inclusion in ARC TIP. PIOH was held 12-04-14 and was well attended. Comments from the PIOH are being worked on. The project went to the SRM and a Schedule is being worked on, the locals gave GDOT a ROW Cost estimate.

	M.T. Word, GDOT email 12/18/14

	661950	US 411 extension fm US 41 to I-75

	Data collection, travel demand modeling, analysis of concepts, and updating of need and purpose are under way by Hatch Mott McDonald to closeout PI 661950.  All work is anticipated to be completed by April 30, 2015.  A new PI #0013238 has been set up and awaiting funding which is anticipated in December 2014.  New Project Manager is Derrick Brown. Meetings are being held with local officials.
	D. Brown, GDOT email dated 11/17/14

	9860	SR 3 Bridge Replacement S of Adairsville

	The management R/W date has been shifted to November 2015 and the management Let Date has been shifted to November 2016 due to District 6 design team is still making modifications to the plans based off the PFPR.   Environmental will need 1 year from updated plans to get the environmental document.  Still waiting on District 6 design team to provide the plans.
	C. Burney, GDOT PM, email 01/13/15

	6294	Pedestrian Improvements
6461	Pedestrian Upgrades in District Six

	Concept Team meeting was held concerning these projects on 10-7-14. Plans are in development by consultants. Comments concerning the Concept Report are being revised at this time.  Received Survey for the R.R. activity, (6294) Project will be taken to PTIP for resource allocation. (6294) A PCRF is being done to add the RR activity to the schedule. The CR was resubmitted 12-8-14.
	M.T. Word, GDOT email 12/18/14
Leo Leigh, GDOT email 12/18/14

	2626	SR3/US41 and SR61/US411 Interchange reconstruction (‘Cloverleaf’ project)

	Project given Conditional Notice to Proceed. Awaiting GA EPD approval of ES&C plan for issuance of full Notice to Proceed (NTP)

	K. Bailey, GDOT email 11/3/14

	4915	SR 140 Hwy 53 to Oothkalooga Creek
621500	SR 140 fm Oothkalooga Creek to SR 41
621505	SR 140 bridge widening over Oothkalooga Creek

	Number one priority project within GDOT District Six
621500, 621505 to be let in December 2014
4915 to be let FY 2016
	GDOT Dist. 6 Status Report 8/13/14

	7494	Douthit Ferry

	Under public review period with Native American tribes. Project construction and utilities moved out of FY 2015-18 STIP pending further funding or action by MPO. The designer will be presenting the avoid alternative for approval by Archeologists and provide a new schedule.  The designer presented the avoid alternative that was approved by Archeologists and environmental consultant provided a new schedule.
	Jennifer, Southland Engineers, phone call 9/2/14
Leo Leigh, GDOT email 12/18/14

	7456	SR 3 Pedestrian Crossings
	Project is in the approved FY 15-18 STIP
	T. Caiafa, GDOT
Email 10/08/14

	8382	SR 113 Ph. 1 Old Ala. to SR 61
621410	SR 113 Pumpkinvine Creek to CR 699

	[bookmark: _GoBack]Design team met on January 8 to discuss multiple ROW issues. To be let in 2018.
	Leo Leigh, GDOT meeting 1/8/15

	9322	Third Army Interchange

	Cobb county has completed the initial traffic studies and the project is to move to the Bartow MPO which is not established at this time.  The project is on hold until the MPO is established.
	R. Fernandez, GDOT email 12/15/14

	8067	Leake Mounds Trail

	ROW acquisition complete and awaiting audit.
Project letting scheduled for May 2015
	G. Anderson, phone call 12/15/14

	10700	Pettit Creek Trail, Ph. 3
	Funded with November 2014 SPLOST. Design underway
	G. Anderson, phone call 12/15/14

	10701	Adairsville Bike-Ped. intersection improvements
	Environmental studies underway, 9 parcels required
	GDOT Dist. 6 Status Report 8/13/14

	M004916	Bridge deck repairs on SR 3 @ Pumpkinvine Creek
	Work on bridges with low sufficiency ratings
	GDOT Dist. 6 Status Report 8/13/14

	I-75 Corridor Study

	Study of area from Barrett Parkway to intersection with I-24 in Chattanooga. 
Parsons-Binkerhoff is consulting firm on project.
Of interest:
LOS levels of E, F forecast for corridor from Cartersville south in 2040 with no changes
Impact expected on US 41 corridor
	Steering Committee meeting 4/14/14, GDOT Dist. 6 offices

	Burnt Hickory Extension
	Notice to Proceed has been issued for this project. Pre-construction meeting is set for Thursday, 12-18-11.
	R. Gray, Bartow Co, as of 12-15-14

	Cass-White realignment
	Preliminary engineering is well underway. Project remains on schedule for construction in 2015. GDOT has agreed to supply $150,000 towards mitigating the impacts of the Cass-White project at its intersection with US 411.
	T. Crochet, McGee Partners, as of 11/14/14

	13320	Bartow-Carver Road resurfacing
	Project assigned Project Information Number (PI#) 13320 by GDOT. MOA with FHWA signed 10/08/14. Project to be completed with FLAP funding in 2015.
	T.Sills, CBMPO
As of 10/08/14

	13321	Clark Creek Bridge relocation on Glade Road
	Project assigned Project Information Number (PI#) 13321 by GDOT. Fully executed MOA received by County on 11/21/14. Project to be completed with FLAP funding in 2017.
	T.Sills, CBMPO
As of 11/21/14

	Georgia Express Lane/Northwest Corridor
	The Georgia Department of Transportation (GDOT) has begun construction for the $834 million Northwest Corridor (NWC) Express Lanes project. The 30 miles of toll lanes will create new commute options for motorists along I-75 and I-575 by creating a reversible lane that will accommodate southbound traffic in the morning and northbound traffic in the afternoon. The lanes will be open to traffic in 2018. The north terminus of the project is the intersection of I-75 with Hickory Grove Road in Cobb County.
	GDOT website







