
October 4, 2013 
 
 CONSTRUCTION ACTIVITY / PROJECT REPORT 
 
 
CONSTRUCTION PROJECT PROGRESS REPORTS 
 
Projects in Active Construction Phase 
 
OAK-EUCLID-FOREST-ALLEY IMPROVEMENTS – Contractor:  Swallow Construction 
(Value of Contract = $2,790,000) 
The pace of work has increased in the past few weeks with multiple crews working on various water 
and sewer improvements in the Euclid corridor, as well as street reconstruction on Forest.  All 
underground improvements on Forest were completed in September.  Storm sewer main installation 
in the alley north of Oak and east of Western was accomplished as well.  Concrete patching and 
various sidewalk, curb and driveway installations along Oak also continued last month but are still 
not complete.  Completion of street reconstruction of Forest should be accomplished by mid-
October.  Underground work on Euclid should be done in about two weeks, to be followed 
immediately by roadway building activities.  The project remains approximately three weeks behind 
schedule with a currently projected (by staff) completion date of about November 20.  Project costs 
appear to be tracking near bid amounts. 
 
2013 STREET IMPROVEMENTS – Contractor:  R. W. Dunteman 
(Value of Contract = $2,170,000) 
Work on Grandview is substantially complete.  All underground work on Brandon and Cranston 
Court was completed around September 20.   The Brandon roadway has been excavated and concrete 
placement started this week; the roadway base course should be installed by October 10.  With just 
minor exceptions, all concrete work on Country Club and Miller Court is complete; those roadways 
have been milled and the binder layer of asphalt installed.  The final surface course and landscaping 
should be done on Country Club, Miller Court and Grandview within two weeks.  Roadway 
excavation will begin the week of October 7 on Cranston Court, with concrete and base concrete to 
be installed by October 18.  The project is about one week ahead of the original schedule and all 
work should be substantially completed by October 25.  Project costs are tracking somewhat above 
bid amounts due to additional storm sewer and street undercutting work. 
 
DUANE-GLENWOOD METRA PARKING LOT – Contractor:  Hoppy’s Landscaping 
On September 9, the Village Board approved Plan Commission and ARC recommendations as well 
as construction and related engineering contracts.  Project construction began in mid-September.  
Work accomplished to date includes initial removals, storm sewer and underdrains, excavations to 
grade and preparations for curb pours.  Work is progressing satisfactorily and the lot should be 
substantially completed in early November. 
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BRAESIDE AREA DRAINAGE IMPROVEMENTS PROJECT – Contractor:  Apollo Trenchless  
(Value of Contract = $630,000) 
The final project construction cost was $568,000.  The final reimbursement request to the IKE-PI 
team will be made in the coming months. 
 
CRESCENT BOULEVARD SIDEWALK EXTENSION – Contractor:  G & M Cement 
(Value of Contract = $215,000) 
A project close-out meeting was held in September.  Staff is considering contractor requests for 
additional compensation for extended roadway patching prior to bringing forth a final and balancing 
change order.  Final project cost will be approximately $250,000. 
 
2013 SEWER LINING PROJECT – Contractor:  Insituform 
(Value of Contract = $350,000 original + $150,000 CO#1) 
The contractor has completed the original scope of work except for one location and is awaiting the 
completion of current 2013 roadway projects to continue lining of sanitary sewer mains.  The second 
phase of work should be underway by late November. 
 
FY-13 (2012) SIDEWALK & PAVEMENT REPAIR - Contractor: DiNatale Construction 
(Value of Contract = $85,000) 
New sidewalk is contemplated on the south side of Crescent between Lee Street and Riford Road and 
needed tree removals are now complete.  In bidding conducted in September, DiNatale was the low 
bidder of five contractors for the FY-14 Sidewalk and Pavement Repair contract, with the majority of 
that work to be done in the spring of 2014. 
 
TAFT AVENUE CONSTRUCTION – Part of Fresh Market Construction Project 
(Value of Work = $793,000) 
The Taft roadway between Lambert and Lorraine has been completed up through the binder course 
level.  New sidewalk installation on the north side of Taft has been started and will be continuing 
this month.  Street light installation is pending.  The opening of the roadway is not necessarily 
imminent and needs to be coordinated with the City of Wheaton and all project team members. 
 
Projects in Design / Bidding Phase 
 
NICOLL WAY LAND BRIDGE REPAIRS – Engineer:  Walter E. Deuchler 
(Anticipated Construction in Summer of 2014) 
The bid letting date was September 10.  Two bids were received, both significantly above the 
engineer’s estimate and budgeted funds.  The bids will be rejected and the project re-bid in early 
2014.  The consultant is assessing the bids to determine why the costs were so high. 
 
CROSSWALK IMPROVEMENTS AT IDOT INTERSECTIONS – Engineer:  James J. Benes 
The grant process through RTA is continuing with no setbacks experienced to date. 
 
CHIDESTER–ELM–LENOX–LINDEN IMPROVEMENTS – Engineer:  RHMG Engineers 
The Village Board began consideration of the Capital Improvements Commission recommendation 
at the September 16, 2013 workshop.  The deliberations will continue at the October 14 regular 
Board meeting.  The consultant has completed base map preparation.  An initial sidewalk layout has 
been prepared and will be shared with the CIC at their October 8 meeting. 

Page 2 of  4 



2014 ROADWAY PROJECTS – Engineer(s):  see below 
Recommendations for engineer selection were approved by the Village Board on September 14.  The 
selected consultants are: 
 
  2014 Street Resurfacing Project  Pavia- Marting  
  Elm-Geneva Connectors-Cottage Project URS 
  Glenwood-Arbor-Ridgewood Project  Hampton, Lenzini & Renwick 
 
Kick-off meetings for each project were conducted during the first week of October.  Field survey 
work will now be getting underway in early October for all three projects. 
 
Construction Projects in Punch List or Closeout Phase 
 
HAWTHORNE IMPROVEMENTS PROJECT - Contractor: R. W. Dunteman. 
(Value of Contract = $4,085,000   Contract Completion Date of October 19, 2012) 
Final punch-list work was completed in June.  The project is ready for close-out pending submittal of 
all final paperwork. 
 
RIGHT TURN LANE ON LAMBERT AT ROOSEVELT – Contractor:  Alliance Contractors 
(Value of IDOT Contract = $428,700; Federal Share = $286,000; Village Share = $143,000) 
The engineer continues to complete paperwork associated with project close-out activities. 
 
2012 ASPHALT PATCHING PROGRAM - Contractor:  Schroeder 
(Value of Contract = $80,000) 
Remaining funds will be used to resurface Wilson Avenue west of Lambert Road. 
 
ESSEX COURT / LAKE / OAK / GRAND (ELOG) IMPROVEMENTS – Contractor:  Pirtano 
(Value of Contract = $1,785,000   Contract Substantial Completion Dates:  Phase I August 27, 2011; Phase II October 27, 2011 with 
an extension of three additional weeks due to sanitary sewer easement negotiations) 
Project wrap-up is pending, with some final punch list and paving items required. 
 
RIFORD ROAD RECONSTRUCTION – Contractor:  R. W. Dunteman 
(Value of IDOT Contract = $2,452,000; Federal Share = $1,175,000; County Share = $191,000; Village Share = $1,086,000) 
Awaiting final project cost and paperwork from IDOT before proceeding with project close-out; it 
appears all project issues have now been resolved with the agency. 
 
ENGINEERING PROJECTS 
 
LAKE ELLYN DRAINAGE AREA STUDIES – Engineer:  RHMG and ERA 
A kick-off meeting for the FEQ Modeling work was held on September 18 with Village, Park 
District and consultant representatives.  Various model runs have been made by RHMG to assess the 
impacts of certain storms on water levels in Perry’s Pond.  ERA continues to update the East Branch 
FEQ model. 
 
CENTRAL BASIS ANALYSIS – Engineer:  RJN Group 
The consultant is consolidating and transferring information from previous studies to the Village. 
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CRESCENT BLVD. RECONSTRUCTION – Engineer:  Burns and McDonnell 
The next step in the project will be the distribution of the recommended improvements to the Village 
Board and District 87 Facilities and Finance Committee for review and possible team presentations. 
 
PARK BOULEVARD REHABILITATION – Engineer:  Engineering Enterprises 
A project progress meeting was held on May 15. 
 
ROOSEVELT ROAD WATER MAIN REPLACEMENT STUDY – Engineer:  Strand Associates 
A draft of the project report has been received and is now under review.  A progress meeting was 
held on April 3.  Proposals have been received from two consultants for a potential water main lining 
project on Route 53 between Spring and Surrey. 
 
DUANE-LORRAINE DAILY FEE LOT RECONSTRUCTION – Engineer:  ERA   
The consultant has met with ComEd to discuss the configuration of utility wires in the parking lot 
area. 
 
MEMORY COURT LIFT STATION REHABILITATION – Engineer:  Walter E. Deuchler 
A proposal has been received from Deuchler to re-evaluate design alternates for complete overhaul 
of the lift station serving homes on Indian and Memory Court in advance of proceeding to detailed 
design. 
 
x:\publcwks\engineer\monthly construction report.doc 
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