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General Contractors ÷ Lic# CGC 051088


PROJECT PROGRESS MEETING AGENDA #3


DATE: August 11,2011


FROM: Tim Milcich


PROJECT: Hillsborough Community College
EAP Learning Center at Dale Mabry Campus


Items of Discussion:


1. Introduction / Sign-in


2. Review last meeting minutes


3. Project Schedule - See updated master schedule


4. Contingency Modifications
No Contingency Modifications to date


5. Request for Information
None open - see enclosed R. F. I. Log


6. Submittals
® See enclosed Submittal log - steel, glass/storefront, canopy


7. Contractor Items
® Color selections needed
® Signage changes
, Hardware
o HVAC Lead time


8. Engineer Items


9. Campus Items


10. Direct Material Purchase
® HVAC equipment ~- see enclosed Owner Direct Purchase log


11. Owner Items


12. Next meeting will be held on August 25, 2011


1109 Lakeland, FL 33802-1109 ÷ Phone: 863/644-6499
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All work that is not covered in the cost of the work and requires payment from Design,
Construction Manager or Owner’s Contingency funds shall be submitted for review by the
architect and owner prior to work being performed. A Contingency Authorization Request form
shall be submitted to the architect for signature and forwarded to the owner’ representative for
approval signature. Work shall not be performed until the Construction Manager has received
the approved authorization form; any such work completed prior to receipt of written
authorization will not be approved for payment. Any discussions about proposed changes must
be followed up with a Contingency Authorization Request form PRIOR to any work
commencing.


Work associated Change Orders Requests that result in an increase to the Guaranteed
Maximum Price (GMP) shall not be completed until a Change Order is approved by the
Hillsborough Community College Board of Trustees. Any such work completed prior to receipt
of and approved Change Order will not be funded.







General Contractors ÷ Lie# CGC 051088


Hillsborough Community College
Dale Mabry EAP Learning Center


Progress Meeting Notes


Meeting Day/Date: Thursday, July 28, 2011
Meeting Time: 2:00 PM


A sign-in sheet was distributed with the following personnel in attendance:


David Cabeceiras ..............................................................HCC Facilities Planning & Construction
Ben Marshall ............................................................................HCC Facilities Construction Mgmt.
Jim Wiggers ................................................................................Hillsborough Community College
J. Brent Ellis ................................................................................Hillsborough Community College
Stephen Carroll ......................................................................................Schenkel Shultz Architects
Tim Milcich ........................................................................................Crossroads Construction Co.
Jeff White ............................................................................................Crossroads Construction Co.
Brian Montry ............ ............i ..............................................................Crossroads Construction Co.


After introductions, the following was discussed:


a) Previous meeting notes were reviewed.


b) No updates to main schedule
1) Air handler delivery anticipated last week of August
2) VAV delivery anticipated 3rd week of August


c) Canopy, Storefront, Doors & Hardware, and Interior Signage submittals are needed


d) Crossroads to prepare plan!schedule for demolition and installation of new air handler. It
serves areas other than this project. Is temporary unit required? (It was discussed later
during site visit that this is not the case. The new unit serves EAP Center only.)


e) Front wall framed over dirt; Needs to be filled in. Schenkel Shultz to provide A.S.I.
Float concrete up to that level is the best alternative.


f) End user requests to put back door in 105A to corridor. (It was decided to leave it as is).


O. Box 1109 ~ Lakeland, FL 33802-1109 ÷ Phone: 863/644-6499 ÷ Fax: 863/644-5973
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g) Architect is working on lettering layout for exterior; will advise.


h) Information is needed for TV bracket mounts - to be provided to Brian Montry.


i) Color samples were delivered to the Architect


j) Aluminum Canopy and electrical materials are less than $10,000 and therefore will not be
direct purchased by HCC


All work that is not covered in the cost of the work and requires payment from Design, Construction
Manager or Owner’s Contingency funds shall be submitted for review by the architect and owner
prior to work being performed. A Contingency Authorization Request form shall be submitted to the
architect for signature and forwarded to the owner’ representative for approval signature. Work shall
not be performed until the Construction Manager has received the approved authorization form; any
such work completed prior to receipt of written authorization will not be approved for payment. Any
discussions about proposed changes must be followed up with a Contingency Authorization
Request form PRIOR to any work commencing.


Work associated Change Orders Requests that result in an increase to the Guaranteed Maximum
Price (GMP) shall not be completed until a Change Order is approved by the Hillsborough
Community College Board of Trustees. Any such work completed prior to receipt of and approved
Change Order will not be funded.







o
0


o


~E


I-- Z l- Z z111 W
Z Z


l--
w Z Z Z


w w w
F-
w


Z F-
w


Z Z z z Z z


I ’~-i


~r-’i


w


0 n~
W 0


0 I-
0
Z n~


Wi w
Z


0
0


o 0 O
0


o


0
o o
C~ o


t-
O


0 o


o
0 0
~-~ 0 0 0 0


~.~
0


0 0 0 0 0 0 0 o


o


o


O_







0


o
t-
0


l-


Z


o


2-~o


m UJ







CHANGE SUNINIARY


PROJECTNO: 1127
HCC DALE MABRY


EAP LEARNING CENTER


Owner’s CM
Owner REF. Proposal DESCRIPTION Owner C.O. Contingency Contingency
C.O. # Owner C.O. Date (proposed Change Order) $$ $$ $$ DATE REC’D
PO#1~ Original Contract Amount: $243,915.20 $12,001.07 $7,560.68


$263,476.95 Adjusted Purchase Order Amt.


$12,001.07 Adjusted Owner’s Contingency
Note: Pending changes have not been added to the adjusted
purchase order amount nor deducted from contingency amounts~ L $7,560.68JAdjusted CM Contingency


$0.001Total Approved Changes


$0.001Total Pending Changes







OWNER CONTINGENCY LOG
HCC DALE MABRY EAP LEARNING CENTER


PROJECT NO: 1127


Owner REF. DES°~;RIPTION Owner’s DATE
C.O. # Owner C.O. (proposed Change Order) Contingency REC’D
PO#1~ Original Contingency Amount $12,001.07


$12 ~ Contingency Balance







Cl~ CONTINGENCY LOG
HCC DALE MABRY EAP LEARNING CENTER


PROJECT NO: 1127


°Owner REF. DESCRIPTION CM DATE
C.O. # Owner C.O. (proposed Change Order) Contingency REC’D
PO#1~ Original Contingency Amount: $7,560.68


$7,560.68 ~Contingency Balance
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DATE:


FROM:


PROJECT:


PROJECT PROGRESS MEETING AGENDA #3


August 11,2011


Tim Milcich


Hillsborough Community College
EAP Learning Center at Dale Mabry Campus


Items of Discussion:


1. Introduction / Sign-in


2. Review last meeting minutes


3. Project Schedule


4. Contingency Modifications
No Contingency Modifications to date


5. Request for Information
See enclosed R. F. I. Log


6. Submittals
See enclosed Submittal log


7. Contractor Items .....


8. Engineer Items


9. Campus Items


10. Direct Material Purchase


11. Owner Items


s


HVAC equipment - DMP requisition forwarded on 7/7/11
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All work that is not covered in the cost of the work and requires payment from Design,
Construction Manager or Owner’s Contingency funds shall be submitted for review by the
architect and owner prior to work being performed. A Contingency Authorization Request form
shall be submitted to the architect for signature and forwarded to the owner’ representative for
approval signature. Work shall not be performed until the Construction Manager has received
the approved authorization form; any such work completed prior to receipt of written
authorization will not be approved for payment. Any discussions about proposed changes must
be followed up with a Contingency Authorization Request form PRIOR to any work
commencing.


Work associated Change Orders Requests that result in an increase to the Guaranteed
Maximum Price (GMP) shall not be completed until a Change Order is approved by the
Hillsborough Community College Board of Trustees. Any such work completed prior to receipt
of and approved Change Order will not be funded.






