
 
Detailed Project Status Report 

 

Project Name: DII VoIP Implementation 
Project Manager: Jayna Guilford, PMP 
Project Sponsor: Richard Boes, Commissioner and State CIO 
Report Date:  11/1/2015 
Reporting Period: 10/1/2015 – 10/31/2015 

Project Phase:   Executing 
 

Project Overview:   The State seeks to systematically transition State government locations currently using Centrex/ISDN/Fax lines for voice 

services to an IP Telephony solution, utilizing existing data circuits, creating an IT infrastructure that will support any future State Unified 

Communications needs.  Assessments will be completed to determine Agency and Department readiness for transitioning over the next 24-36 

months.     

 

Overall Project Health Status:  Green = No issues with scope, schedule or budget.  
 

 Green Yellow Red 

Scope ☒  In Scope 
No outstanding changes that have not 
been formally approved and logged. 

☐  Scope at risk 
Additions/deletions being acted on 
without formal Sponsor approval. 

☐  Not Within Scope 
Out of scope and unfunded work being 
done, remaining work ignored, 
previous warning not being acted on. 

Scope Comments:    
 

Schedule ☒ On Schedule 
Tasks are starting and ending on time 
and 90% are on track to meet dates. 

☐  Schedule at risk 
75%+ of tasks are starting and ending on 
time and 90% are on track to meet dates. 

☐  Not On Schedule 
Less than 75% of tasks are starting and 
ending on time and are on track to 
meet dates. 

Schedule Comments: The only aspect of the schedule that is at risk is the turn up of the MPLS circuits. If those are delayed, there are impacts 
to Waterbury. The risk is expected to be eliminated by November 1st.  
 

Budget ☐  Within Budget 
Costs for tasks and phases are less 
than 110% of baseline costs for same. 

☐  Budget At Risk 
Costs for tasks and phases are less than 
125% of baseline costs for same. 

☐  Not Within Budget 
Costs for tasks and phases are greater 
than 125% of baseline costs for same. 

Budget Comments:  Budget has not been fully developed.  An estimated cash flow is under review by the business lead. Once a budget has 
been accepted, reporting will begin on this measure. 
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Accomplishments this Period: 

 Accepted baseline schedule 

 Refined baseline budget, still under development 

 Accepted implementation plan 

 Developed SOW for DII transition 

 

 

Planned Accomplishments for Next Period: 

 Finalize costs for future service 

 Secure and publish new numbers for AHS staff moving to Waterbury State Office Complex 

 Implement Cisco Emergency Responder 

 Transition DII users from VPN to MPLS 

 

Noteworthy Project Decisions this Period:   

 NWN will be utilized for SIP trunking services at both SoV data centers. This is a modification from a decision made last month. 

 Soft phones will not be deployed with the initial rollout or until the results of the O365 Pilot including use cases for Jabber and Skype for 

Business are analyzed. 

 

High Level Schedule:   
 

Milestone/ Deliverable Status Scheduled Completion 
Date  

Current/ Estimated 
Date 

Reason for Variance 

IT ABC Form – Conditionally 
Approved 

Completed 12/19/2014   

Project Charter Completed 2/19/2015   

Project Schedule 
Completed 8/31/2015 9/28/2015 Initial plan not accepted by State, 

circumstances beyond our control 
have required staff time out of 
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Milestone/ Deliverable Status Scheduled Completion 
Date  

Current/ Estimated 
Date 

Reason for Variance 

office, delaying review & feedback 

Project Management Plan 

Completed 8/24/2015 9/28/2015 Initial plan not accepted by State, 
circumstances beyond our control 
have required staff time out of 
office, delaying review & feedback 

Independent Review Completed 7/1/2015   

Contract 
Completed 6/26/2015 7/23/2015 Delay with feedback responses and 

Attachment C&D legal discussions. 

Project Kickoff Meeting 
Completed 8/7/2015  Milestones beyond the Project 

Kickoff will be added once the 
contract is finalized. 

Project Budget Baseline In Progress 8/24/2015 11/15/2015 . 

Detailed Network Design Completed 9/24/2015   

DII Pilot Transition 

In Progress 10/23/2015 10/30/2015 A port order delay resulted in 46 DII 
users not transitioning to VoIP until 
10/30. There are still a handful of 
individuals who have not 
transitioned. 

Jabber Functionality and 
interoperability with Office365 Pilot 

Due In Future 12/1/2015 12/1/2015  

DII Customer Satisfaction Survey Due in Future 12/1/2015 12/1/2015  

Lessons Learned Due in Future    

 
Budget:  SoV / NWN contract value has been provided as starting budget figure.  

 

 
 

Expense Estimated Total Cost* Paid To Date Final Actual Cost Final Cost Variance 

Independent Review $16,750.00 $16,750.00 $16,750.00 $0 

Starting Budget Amount Paid to Date Remaining Budget 

$8,000,000.00 $0.00 $ 
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Configuration/Installation $360,000.00 $0 $ $ 

Software Licenses $600,000.00 $0 $ $ 

Hardware $3,300,000.00 $0 $ $ 

Equipment or Supplies $ $0 $ $ 

State Labor for Implementation $149,760.00 $0 $ $ 

Professional Services  $ $0 $ $ 

Hosting Provider $3,500,000.00 $0 $ $ 

Other Implementation Costs $3,131,000.00 $0 $ $ 

DII Services (EA & EPMO Oversight) $ $0 $ $ 

Project Management $150,000.00 $ $ $ 

 $ $ $ $ 

 
*Estimates are from Conditionally Approved IT ABC and are subject to change at this time. A final budget will be developed for the overall 
project with a site specific budget impact developed for each location during rollout. 
 
 


