
Rendering/Schematic 
Design

4 Weeks
(Variable)

Building Commision 
Review
1 Week

Building Commision 
Review
1 Week

Preliminary Construction 
Design

4-8 Weeks 
(Variable)

Final Design (A&E)
12-16 Weeks

(Variable)

Building Commision 
Review/Comments

2 Weeks

Bidding
4-6 Weeks

Award Bid/Contract
1-2 Weeks

(PSCA 4-6 Weeks)

Start Construction
(Mobilization/Start-Up)

2-4 Weeks

Substantial Completion/
Occupancy

16-18 Months

Punch-List
“The WildCard”

(Depends on quality of 
contractor)

16-18 
Months

12-16 Weeks

4-8 Weeks

29-33 Months
Total Building Process

Varies

NEW CONSTRUCTION TIMELINE
New Adademic Building 80,000SF

*Note: Duration of time will increase significantly if there is indecision within steps 1-3 of the project


