
 

 

 
Pre-Construction Meeting Agenda   

Davison County Rehabilitation Str. #18-160-084 & Str. #18-169-080  

Monday, February 12, 2018 @ 2:00 PM 
 

I. Introductions 
 

A. Contractors 
 Industrial Builders, Inc. 
 PO Box 406 
 Fargo, ND 58107-0406 
 O: (701) 356-9830 F: (701) 281-1409 

Aaron Anderson 
 Email:  aanderson@industrialbuilders.com  
  

Site Supervisor will be__Chad Milbrath (701) 793-6179 
   
  24-hour emergency contact will be __Chad Milbrath (701) 793-6179_____ 
 
 Provide list of all Suppliers and Subcontractors with Name, address, phone numbers, email  
(if any changes from Firesteel Creek Bridge – no changes) 
 

 
B.  Engineer Civil Design Inc 
  609 Main Avenue South 
  Brookings, SD  57006 
  O: 605.696.3200 F: 605.696.3220 
      
      Phone:  email: 
 President - Carey Bretsch, PE  605.696.3200 cbretsch@civildes.com    
 Project Engineer – Chris Brozik, PE 605.480.0979 cbrozik@civildes.com  
 Field Engineer – Brian Ruppelt, EIT 605.251.1803 bruppelt@civildes.com 

 
 The Field Engineer will be Brian Ruppelt. 
  
C. Owner Davison County Highway Department 
  1224 West 5th Ave. 
  Mitchell, SD 57301 
  O: 605.995.8625 
   

Highway Superintendent – Rusty Weinberg  rusty@davisoncounty.org  
                
   During construction, the principal contact in the field will be  Rusty Weinberg               
              Cell (605) 770-9612 
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D. Materials Testing & Inspections – Civil Design, Inc. 
  

Contact:     Ryan Jacobsen 605.695.5604 
 
II. Responsibilities 

Contractor – Build according to plans  

• Accurate record keeping and daily construction logs are the contractor’s 
responsibility. 

• Contractor shall inspect all materials prior to installation to be sure they comply 
with construction documents and are clean, free of faults, and in good working 
order and/or condition. 

• Contractor shall be responsible for safety of all personnel and personnel of 
subcontractors.  Engineer and Owner are not responsible for contractor’s accidents 
or injuries. 

• Contractor shall have on site a qualified site supervisor at all times when work is 
being done at the site.  

• Contractor and all subs shall contact South Dakota One call prior to digging.  

• Contractor will be required to coordinate with other work being done in the area 
including utility contractors.  

• Contractor shall provide sources of gravel and aggregates that will be used on the 
project as soon as possible to allow the geotechnical inspector and materials tester 
to establish Proctor test data. (Industrial Builders will be using the same source as 
Str. 18-160-084)  

• Contractor shall make every effort to maintain a clean and safe construction site. 

• Contractor shall make every effort to minimize erosion and sediment transport.  No 
site generated sediment shall leave the construction site.  Weekly inspections of 
erosion controls are expected and after each rainfall event greater than 0.5 inches. 
(Work on the damaged bent is expected to occur while the James River is still 
frozen)  
 

 
Structure Work 

• Low slump overlay mix & material certification submittals. 

• Contractor shall notify CDI a minimum of 48 hours prior to pouring concrete to 
inspect forms, falsework, chamfer strips, reinforcement, tying of reinforcement, 
chair locations, etc. Concrete pour will not be allowed until the Engineer has 
approved all formwork and reinforcement. 

 
Davison County 

• Arrange for utility relocation and adjustments, if any exist. 

• Remove and salvage existing signs and object markers. 

• Remove silt fence after vegetation is established. 
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Agent for Owner is Civil Design Inc.   

 
Requested Construction Staking will be performed by Civil Design Inc.  Staking requests shall be 
submitted 48 hours in advance.  

 
Requests for Change Orders or Information shall be submitted to Civil Design Inc electronically. 

 
All material substitutions shall be submitted to Civil Design Inc electronically at least 15 days 
prior to ordering. 

 
All shop drawing submittals shall be sent to Civil Design Inc at least 15 days prior to fabrication. 
Submittals/Approved Products – low slump overlay mix 

 
Contractor shall call for material testing and inspection with no less than 48 hours advance 
notice prior to proceeding, ie, subgrade shall meet compaction requirements prior to placing 
base course, backfill, etc.   

 
All required weight tickets shall be provided to Civil Design Inc. (base course, asphalt)   

 
Field changes from project plans shall be verified by Civil Design Inc. prior to beginning the work. 
 

III.  Schedule  
 
Contractor shall provide a construction project schedule prior to beginning work. 
 
Industrial Builders went over their construction schedule (See attached).  Not included on the 
schedule is the milling of the surface that will take place the first week of construction.  
Industrial Builders expects to be finished by late May/early June.  Chris reminded Industrial 
Builders to submit a revised schedule as changes are made and construction progresses.   
 
Any substantial changes in project schedule shall be submitted to CDI.  Contractor shall provide 
an updated schedule at each milestone construction meeting.  

 
IV. Site 

A. Special considerations 
Contractor shall provide on plan sheets or otherwise indicate preferred locations of 
construction staging, equipment and materials storage, and parking. 
 
Discussion was had on whether Industrial Builders could stage equipment on the 
northeast landing until traffic control is set up.  Davison County said that should be 
acceptable.  Industrial Builders expects to move equipment to beyond the bridge ends 
once traffic control is set up.  Aaron asked if it was acceptable to move the traffic 
barriers further west to allow for more room for materials and equipment.  Chris and 
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Rusty agreed this would be fine as there are no field approaches near the west end of 
the bridge.  
 
Special Consideration by Owner include….. 
 
Rusty reminded Industrial Builders that their guardrail subcontractor needs to do a 
better job of cleaning up debris after installing the guardrail. 
 
Traffic barriers should not be installed until after all other traffic control is set up and 
the expected time to close the bridge has occurred.  Industrial Builders expects to close 
the bridge to traffic Monday February 19, 2018 at about 9 or 10 AM. 
 
Rusty will put out a press release to notify the public of the upcoming bridge closure. 
 
Davison County Highway Department and Davison County Emergency Management 
would contact the sheriff’s department and Hanson County Emergency Management to 
inform them of the upcoming bridge closure.  The traffic control plan was reviewed to 
ensure traffic has advance warning and is directed properly onto the traffic control 
route.  
 
Special Considerations by Engineer include…. 
 
A biweekly meeting will be held on-site between Industrial Builders, Civil Design, and 
Davison County Highway Department. 
 
Due to the early start and the expected cold weather it was emphasized the importance 
of cold weather concreting requirements as specified by the SDDOT Specifications.  
Industrial Builders has thermal blankets and heating coils they will use as needed.  
Aaron pointed out the SDDOT requirement that restricts pouring deck concrete before 
April unless specified by the Engineer.  Chris stated we would discuss that as we get 
closer and determine if it would be acceptable to pour the concrete deck before April 
based on the weather. 
 
Brian reminded Industrial Builders that the quantity of deck drains as shown on the 
plans is incorrect (there are 20 deck drains instead of 28). 
 
Erosion control, specifically silt fence, should be left in place until vegetation is 
established. 
 
Special Considerations by Industrial Builders include ….. 
 
Aaron asked Rusty if Davison County would have a few trucks they could use to haul 
away the millings from the bridge.  Rusty said they should have trucks available to haul 
millings. 
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Aaron requested that Civil Design resend the revised traffic control to ensure all changes 
are included for the traffic control subcontractor. 
 

 
 

V. Miscellaneous 
 

A. Milestone Construction meetings  
 
B.  As-built drawings will be prepared by Civil Design Inc.  Contractor shall provide notes, 

drawings, etc. to assist in this process.  The Contractor is responsible for completing a 
Bridge Elevation Survey and providing data to the Engineer.  

 
D.  Progress payments will be made bi-weekly.  The Contractor shall have progress payments 

submitted to the Engineer by every other Monday.  The Engineer will have progress 
payments to the Owner by Wednesday so the Owner can make payments on the following 
Tuesday. 

 
E.  Final Payments will be based on field measurements and plans quantities as stated in the 
plans. It is the Prime Contractor’s responsibility to get with all Subcontractors to verify quantity 
for payment to ensure there are no issues when closing out the project. 
 
F. Final Completion Date:        Wednesday, August 1, 2018      for Str. 18-169-080. 
    

Contractor anticipated start date:   February 19, 2018     for Str. 18-169-080__ 
 
 


