
 

 

 

  

        OCT                 NOV 

SEPT 28 
Final date for department/unit 

feasibility request submittals to 

FM-PEP 

Deferred maintenance-(DM) 

requests due to Facilities 

Management (FM)-Plant 

Engineering Planning-(PEP) 

SEPT 2018 

 

    DEC 

 

NOV 30 
Signed Project 

Approval Forms 

for summer 

projects due to 

PEP 

 

                          FEB MARCH 

NOV 9 
DM budgets 

recommended to 

BOT for 

approval 

         APRIL        MAY 

OCT 26 
PEP completed 

Feasibility 

Studies due to 

departments. 

Notes:   

Throughout the year PEP implements projects that can be accomplished without disrupting planned work, 

classes and programs. 

Projects not approved via this calendar have no guarantee of summer implementation or of completion   

prior to the beginning of fall classes.                           

       JAN 2019 

JAN 18 
PEP to set and hold 

joint meetings w/ 

the project 

managers, dept. 

/unit representative 

to affirm scope of 

projects $5,000+ 

APRIL 5 
All Summer 

Projects are 

submitted for Fire 

Marshall and 

other required 

reviews. 

AUG 9 
Substantial 

Completion 

including State 

Fire Safety final 

inspection.  

 

University Deadlines 

AUG 16 summer 

projects 100% 

complete 

Facilities Management Deadlines 

         AUGUST 

 

 

Fiscal Year 2018-2019 Project Planning Calendar 


