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AQ  ..................... Aquila Elementary

C  ....................................Central

DO  ..................................District Office

HS  .................................... High School

MS  .................................Middle School

PH  ................Peter Hobart Elementary

PSI@CM  ......... Park Spanish Immersion
 at Cedar Manor

SL  ........... Susan Lindgren Elementary

CHART KEY

2018 2019 2020 2021

Deferred maintenance projects will be taking place throughout the timeline. Deferred maintenance projects include: PH Entrance, Locker Room improvements, Window and Wall Repairs at all buildings, and  
Air Conditioning at the Middle School and High School.

SUMMER 
2018

SPRING  
2019

SUMMER  
2019

FALL
2019

SPRING 
2020

SUMMER 
2020

FALL 
2020

WINTER 
2020-21

SUMMER 
2021

DO

Move District 
Office to  

Leased Space

PSI@CM  
 PH  SL

Install Air 
Conditioning 
at Elementary 

Schools

AQ  
Install Air  

Conditioning  
in Aquila Gym

PSI@CM

Renovations at 
Cedar Manor 

begin

MS

Construction of 
classroom and science  
lab additions at Middle  

School begins

HS

Remodeling of District 
Office for High School  

Offices completed

HS

Remodeling of High 
School Offices into 

classroom and lab space 
begins

HS

Construction  
of new Dining Commons 

and  
Central Kitchen at  

High School begins

AQ  PH  SL  
PSI@CM

Renovations of two 
Elementary School 

kitchens begin  
(schools to be 

determined later)

PSI@CM  
Cedar Manor 
renovations  
completed;

Park Spanish  
Immersion  
moves in

MS

Construction of  
new entry and front 

office addition  
at Middle School  

begins

MS

New entry  
and front 
office at 

Middle School 
completed

HS

Remodeling of 
High School  
Offices into 
classroom 

and lab space 
completed

MS

Construction of new Middle 
School Performing Arts Center and 

Orchestra Room begins

MS

Construction of Middle School 
cafeteria addition and kitchen 

renovations begin

MS

Remodeling of Middle School 
Media Center begins

HS

Construction of High School Link 
& Learning Commons, classrooms 

and science labs begins

HS

Construction of new High School 
Weight Room/Fitness Center begins

AQ  PH  SL  
PSI@CM

Renovations  
of two 

Elementary 
School kitchens 
begin (schools to 
be determined 

later)

MS  
Remodeling of 
Middle School 

classrooms 
begins

C  DO

Remodeling of Central East 
side for District Office and other 

programs begins;  
West side for Early  
Childhood begins

MS  
Remodeling of classrooms  
and media center at Middle 

School completed

MS

Construction of classroom and 
science lab additions at  

Middle School completed

HS

Dining Commons and Central 
Kitchen at High School 

completed; remodeling of  
HS classrooms and science  

labs completed

HS

Weight  
Room/ 
Fitness  

Center at  
High  

School 
completed

DO

District Office 
moves to Central

HS

Link and Learning 
Commons at  
High School 
completed

MS

Performing Arts 
Center and 

Orchestra Room 
at Middle School 

completed

C

All remodeling 
projects at  

Central  
completed


