
TASKS

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 2017 2018 2019 2020

IMPACT ANALYSES AND COORDINATION
Refine Purpose and Need Statement-FHWA Concurrence

Existing Conditions Data Collection/Studies*

Develop GIS Maps

Agency Coordination (CT SHPO, CT DEEP, ACOE)

PRELIMINARY DESIGN

NEPA COMPLIANCE
Prepare Draft Categorical Exclusion Document

FHWA Review and Revision

Finalize Draft Categorical Exclusion

Make Available to Public

SECTION 106/SECTION 4(f) DOCUMENTATION
Initiate Section 106 Process

Define APE and Document Existing Resources

Undertake Archaeological Studies

Assess Effects

Identify Mitigation

Prepare Memorandum Of Agreement (MOA)

Prepare 4(f) Documentation

ENVIRONMENTAL PERMITTING
CTDEEP Natural Diversity Database Review

CTDEEP Inland Water Resources Division Flood Management Certification

CTDEEP General Permit for Stormwater and Dewatering Wastewaters from Construction Activities

RIGHT-OF-WAY MAPPING OF EASEMENTS

DETAILED SEMI-FINAL & FINAL DESIGN
Semi-Final Design

Public Involvement Activities/Meetings

Semi-Final Design Submission

Final Plans 

Final Plans Design Submission

Final Plans (100%) Bid Document Submission

BID & AWARD

CONSTRUCTION PHASE

TIGER MILESTONES

*Traffic Study, Quantify Land Acquisitions, Historic Resources, Visual Analysis, Safety Evaluation, Wetlands Impacts, Floodplain Impacts, Utility Interface Locations, Review Hazardous Materials Records

201620152014

WATERBURY ACTIVE TRANSPORTATION & ECONOMIC RESURGENCE PROJECT (W.A.T.E.R.)

DETAILED PROJECT SCHEDULE

Notice of TIGER Award 

Bid Documents 

Contract Award 

Construction Complete 

Obligation of TIGER Funds 


