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Summary details 

 
ORGANISATION DETAILS 
 
The Department of Regional Australia, Local Government, Arts and Sport will administer the Australian 
Government’s funding for this project.  A funding agreement will need to be drawn up for this funding with the 
organisation that will be the legal owner or will have tenure of this facility or equipment. 
 
In some cases a Club’s facility is owned by another organisation (eg Local Council).  In those cases the 
funding agreement may need to be signed with the Council unless a lease agreement between the Club and 
the Council states differently.  The following information needs to be completed by the organisation that has 
tenure or ownership over the facility or equipment being funded by this grant. 

 

Organisation Name 

(Legal name) 

Football NSW Limited 

Australian Business 
Number (ABN) 

003 215 925 (ACN) 

Type of 
Organisation 

State / Territory 
Government: 

 
Local Government: 

 

 Trust: 
 

Not for Profit: 
 

 Private sector: 
 

Small Business: 
 

 Other (specify)   

Is your organisation 
registered for GST? 

If No, you will need 
to consider whether 
this grant will affect 
your GST status. 

YES  NO  

 

Street Address Street address 235-257 Meurants Lane 

 

 Suburb / City Glenwood NSW 

 Postcode 2768 

 

Postal Address PO Box Number OR 
Street address 

PO Box 6146 

 

 Suburb / City Baulkham Hills BC NSW 

 Postcode 2153 
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Contact person for 
your project 

Title Mr Given 
name 

Eddie Last 
name 

Moore 

Position Chief Executive Officer  

Telephone (bh) +61 2 8814 4426 Fax +61 2 9629 3770 

Mobile telephone  0404 046 131 

Email eddiem@footballnsw.com.au 

Media Information 
 

Please provide a short background of the facility or organisation benefiting from this funding that could be 
used for media statements.  This information could include a brief history of the Club, teams playing at the 
facility, number of people benefiting from the grant etc. 

Football NSW is the governing body for association football (soccer) and Futsal 

(Indoor Soccer) in the Australian state of New South Wales, with the exception of the 

northern regions of NSW (the governing body for which is Northern New South Wales 

Football). Football NSW is Australia’s largest state based sporting organisation with 

over 220,000 registered players (including registered Futsal players) and 

approximately 650 Football clubs under our banner. 

Football NSW is a member of the national governing body, Football Federation 

Australia (FFA). Prior to 1 April 2007 Football NSW was known as Soccer NSW. The 

headquarters of Football NSW are located at Valentine Sport Park. Valentine Sports 

Park is a multipurpose sporting complex which caters for various groups, as well as 

individuals. 

Football NSW is responsible for providing competition playing structures, coaching 

and development services and sport specific educational programs for junior and 

senior, male and female players from 36 local Association branch based 

competitions, through to semi-professional and professional levels. 

Football NSW Is also responsible for the Technical and Game development as well as 

all facets of Corporate Governance which includes Risk Management and adherence 

to all Football NSW policies. 

Further information on Football NSW can be found on our website, 

www.footballnsw.com.au  

 

http://www.footballnsw.com.au/
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Please return completed form and project plan to: 

 

  

Office for Sport 

GPO Box 6500 

CANBERRA  ACT  2600 Please email a copy to 
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PROJECT PLAN TEMPLATE 
 

Project Title Valentine Sports Park Redevelopment 

Brief Project Description 

 
Briefly describe (1-2 paragraphs) 
the purpose and scope of the 
project and the activities to be 
funded. 
 

Valentine Sports Park has served as Football NSW’s 

headquarters for many years, however the facility, 

whilst still functional, now requires upgrading to meet 

their future requirements.  

The Upgrade will involve: 

 New Football NSW Head Office including 

administration, meeting, learning and function 

spaces. 

 Upgrade of all 5 fields with minimum of 2 

synthetic  to increase the availability of all-

weather playing facilities to junior players, 

members, clubs, schools and Associations  

 Covered and uncovered seating including 

spectator and player amenities and changerooms 

 Upgrade of Indoor sports facilities including 

extension of an existing gymnasium to provide 

international standard futsal court, player and 

spectator amenities 

 Commercial kitchen facilities upgrade including 

dining room, café and outdoor seating 

 Refurbishment current Accommodation and retail 

facilities including upgrade to bathroom finishes, 

rooms and FF&E  

 Hard / Soft Landscaping  

Project Start Date Design Commencing June 2012 

Project End Date Construction Completion May 2014 

Location of Works 

If your project involves the construction of facilities, please provide title information for the land on which 
construction is taking place (eg Block and Section Number of equivalent.   

Lot 187 DP 1007801 & Lot 1 DP 832500 

 

Development approval.   
Where a development approval is required from your local council for construction works a copy of the 
approval will need to be provided to the Government before funding is provided. 
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Yes, development approval is required from Blacktown City Council. Discussion have 

already been held with the Mayor and key Council staff relating to the redevelopment 

  

 

Do you own the venue or lease it? 
If you lease the venue and you will be undertaking construction on the venue, please provide a copy of 
your lease.  We need to ensure that you have tenure rights over any construction works taking place on 
that venue.  In some cases we may need to put in place another arrangement with the owner of the land 
(eg Council) to ensure that the construction will be used for a set number of years after completion. 

Football NSW own the following land:  

1. Lot 187 DP 1007801; 

2. Lot 1 DP 832500; 

3. Lot 11 DP 1084455. 

 

Project Management 
 
List the key people (including their position titles and contact details) in your organisation responsible for 
managing this project or components of the project. 

Name Position Contact Details 

Eddie Moore  

 

Chief Executive 

Officer  

P. +61 2 8814 4426 

E. eddiem@footballnsw.com.au  

Colin Barnes 

 

Chief Financial 

Officer 

P. +61 2 8814 4400 

E. colinb@footballnsw.com.au  

Zoheb Razvi Legal Counsel P. +61 2 8814 4436 

E. zohebr@footballnsw.com.au  

David Riddell  

(External Project & 

Development 

Management 

Consultant) 

Director of Aver 

Pty Ltd 

 

P. +61 2 9380 8816 

E. driddell@aver.com.au  

 
 

Goal / Impact 

 
The Australian Government is providing funding for the development of a stronger and internationally 
competitive Australian sports sector and the encouragement of greater participation in sport by all 
Australians.  To support this outcome two key priorities have been identified: 

 Improving rates of participation in sport and physical activity; and  

 Supporting sport and recreation infrastructure and facilities to encourage or inspire social 

mailto:eddiem@footballnsw.com.au
mailto:colinb@footballnsw.com.au
mailto:zohebr@footballnsw.com.au
mailto:driddell@aver.com.au
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interaction in the community, education, fitness and enjoyment or to showcase Australian sport.  

How will this project contribute towards these priorities? 
 

Improving rates of participation in sport and physical activity  

 Implementation of 2 Synthetic fields within the redevelopment, increases all-

weather access to facilities which allows Football NSW to service junior 

players, clubs, teams that are able to train and play at the facility with greater 

efficiency and certainty 

 The extension of the Indoor Facility involves creating a space which allows a 

full regulation size Futsal court, this allows Football NSW to hold competitive 

tournaments increasing the availability of venues for the sport 

 Conversion of the existing office space for future allied uses which is 

anticipated to be a fitness centre  

 
Supporting sport and recreation infrastructure and facilities to encourage or inspire social 
interaction in the community, education, fitness and enjoyment or to showcase Australian sport.  

The new central office building and it proposed facilities will increase the demand for 

sporting events to be held at the facility, including community and championship 

events which will draw the community to the games. This home of football has been 

purposes built to meet various FFA requirements for professional matches and 

includes: 

 3000 spectator seats (1000 covered) for the main playing fields 

 Change room facilities for teams participating in the current events on the 

grounds 

 Toilet facilities for all spectators and players easily accessible to the playing 

fields 

 

The Home of Football will also have a Community Learning Centre Space which will 

be available to the community for educational and enjoyment purposes.  

 

Project Outputs 

 
Identify the proposed key outputs of the project.  Outputs are those tangible items / deliverables which will 
be developed / purchased with the project funds eg lights, seating, watering system, landscaping, 
amenities building, club rooms, walkways.  (add extra dot points as necessary or attach additional 
information under this heading as required) 

See attached No.1 detailing the redevelopment proposal which include: 

 New Football NSW office facility  

 New change rooms & amenities to sporting fields 

 Terraced seating to the main playing fields 

 Playing fields improvements including conversion of two fields to a synthetic 

surface ,and upgrading drainage and turf of the remaining fields 
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 Upgrade to existing Indoor facility to allow for a full sized Futsal court 

 Upgrade of Field lighting 

 Upgrade of accommodation facilities  

 Hard/soft Landscaping 1 

 

 

Project Outcomes and Expected Benefits 
 
Identify the proposed outcomes and expected benefits of the project. Outcomes are what the project 
activity aims to achieve for example, improved access, safer playing field, protection from the sun.  Detail 
outcomes which will be achieved and how they will be achieved.  (add extra dot points as necessary or 
attach additional information under this heading as required) 

 Improvement of spectators / players amenities and change rooms 

 Improvement of visitors and spectator facilities with catering and all-weather 

protection 

 Improvement to playing surfaces and frequency of use 

 Meeting FFA field requirements to hold championship events 

 

 
 
 

Project Schedule or Work plan 
 
Provide a schedule or a work plan for the project showing key stages / activities and milestones (eg 
consultant appointed, tenders called, construction commenced), tasks/activities required and the expected 
start and end dates for each milestone. 
 
The complexity of your project schedule will be dependant on the nature of the project.  Projects that are 
solely for the purchase of equipment may only need to identify key milestones like: ‘assessment of 
equipment options’, ‘quotes sought’, ‘delivery date’ and ‘payment of invoices’. 
 
A more complex construction project may choose to provide a Gantt chart if it is more useful to present 
this information. 
 

Please provide plans/drawings for the construction or items being purchased. 
 

If more practical attach separate document 

 

 
Please refer to the attached programme prepared by Aver (Attachment 2) 
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Budget 

 
Provide a detailed budget for your project, identifying the costs for different items (eg labour, consultancy 
fees, materials, equipment, contingency etc).  These costs should be itemised, where possible, according 
to the key stages and milestones in the above project schedule. 
 
Budget costs must identify if they are GST exclusive or inclusive. 
 
Indicate when costs are expected to be incurred.  This should relate to the milestones in the project 
schedule. 
 
Include details (inc letters of confirmation) of any other external contribution towards this project. 
 
A separate spreadsheet should be attached to provide this information.  An example Budget is attached 
for your guidance. 

Please see  Attachment  No.3       

 

 

Payments 
 
Under the Funding Agreement, the Government will provide the funds in stages* as your project 
proceeds.  A payment is usually made on signing the agreement and further payments made during the 
project with a small amount (5-10%) held over until the final report is received.  These payments are 
usually made on completion of a major milestone in the project. 
 
Please indicate the amount of payment and the timing of those payments that you would need in order to 
manage orderly cash flow for the project.   
 
* Payment schedule not confirmed 

TBC 

 

 

 

Banking 

 
The organisation must maintain a separate bank account which is controlled solely by the Organisation, 
and deposit all Funds received into that bank account, notifying the Commonwealth Project Contact of the 
identifying details of that bank account. 
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Constraints and Assumptions 

 
Include details of factors/risks which are known and will impact on the ability to achieve the project 
outcomes or timelines and how these risks may be managed.   
 

As the project is in its concept phase a detailed risk management plan has yet to be 

developed. However to minimise the risk throughout the project Football NSW have 

engaged Aver Pty Ltd as Development and Project Managers, WT Partnership 

(quantity Surveyors) and  HBO+EMTB as lead designer to assist with the 

management of the project and its respective budgets.  

Aver Pty Ltd is an independent, privately-owned development and project 

management consultancy providing strategic property expertise, advice and delivery 

across a wide range of project sectors including urban renewal, commercial, 

residential and retail. 

WT Partnership has also been engaged by Football NSW as a Quantity Surveyor to 

assist budgeting proposed works.  WT Partnership is a well known and leading 

international consultancy practice, who provides independent project management, 

cost management and other specialist advisory services for the property and 

construction industries. 
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Monitoring and Evaluation 
 
What processes and measures will you use to monitor progress of your project throughout its duration? 

 

Football NSW has, engaged Aver Pty Ltd to oversee all project development and 

construction as an external consultant.  

Aver Pty Ltd has extensive experience in monitoring and evaluating the ongoing 

progress of projects. Some recent significant projects that Aver Pty Ltd have been 

involved with include: 

 Rugby League Central, NRL - $20 Million (including $10.8m of Federal 

Government Funding) - as part of the consolidation of the various entities 

managing the game (NRL, ARL, CRL, and NSWRL) Aver assisted in the 

procurement, design and build a new office building. 

 Royal North Shore Hospital, Landcom - $800 Million - Aver were engaged by 

Landcom as the Divestment Land Project Manager to assist through the Due 

Diligence process, assessment of PPP submissions, consultant engagement, 

design development, stakeholder management and lodgement of a Part 3A 

Concept Plan Amendment. 

 Nation Building Economic Stimulus Plan – Landcom - Landcom was responsible 

for delivering Sydney Metropolitan dwellings approximately 1,480 dwellings or 

up to 83 projects. David Riddell was a Delivery Director with program wide 

executive management as well as acquisition and development of land on 

behalf of Housing NSW for the construction of social housing. 
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Insurance 
 
Your organisation will need to have in place appropriate insurance for the project if construction work is 
being undertaken and the project is valued over $20,000.   
 
You must obtain and maintain the following insurance, as is appropriate to the project, up until Practical 
Completion of the Works: 

 
(a) The Organisation must obtain and maintain the following insurance up until 

Practical Completion of the Works in accordance with clause 18.2(a): 

(i) contract works policy covering loss or damage to the Works and any 
temporary work including materials stored off-site or in transit, for the 

full reinstatement and replacement cost of the Works including: 

A. the full amount of the cost to the Organisation to construct the 
Works ("Works Cost"); 

B. an amount reasonably providing for additional costs of 

demolition and of removal of debris (to be not less than 10% 
of the Works Cost); 

C. a further amount reasonably sufficient for consultants' fees (to 
be not less than 5% of the Works Cost); and 

D. an amount providing for escalation costs incurred including 

those costs as may be incurred (during any period of 
reinstatement or replacement) during the period up to Practical 

Completion, 

and the Organisation must ensure that the policy specified in this Item 
9.1(a)(i) notes the interest of the Commonwealth; 

(ii) public and products liability policy covering legal liability (including 

liability assumed under contract) for loss or damage to property or injury 
or death to persons arising out of or in connection with carrying out the 

Works, for the sum of $10 million for any one occurrence; 

(iii) professional indemnity insurance, covering liability for any act, error or 
omission arising out of or in any way connected with the design elements 

of the Project.  The professional indemnity insurance policy must have a 

limit of indemnity for an amount of not less than one million 
($1,000,000) each and every claim and in the aggregate.  The policy 

must: 

A. cover claims under the Trade Practices Act 1974 (Cth), Fair 
Trading Act 1987 (NSW) and any similar legislation in any 

other State or Territory; and 

B. include at least one (1) automatic right of reinstatement of the 
sum insured; 
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(iv) if asbestos decontamination work is required as part of the Works, an 

asbestos liability policy in respect of the risks associated with asbestos 

decontamination work, for the sum of $20 million for any one 

occurrence; 

(v) to the extent required by Law, workers compensation insurance in respect 

of the Organisation’s liability for any loss or claim by a person employed 

or otherwise engaged, or deemed to be employed or otherwise engaged, 
by the Organisation in connection with the Project. 

(b) The Organisation must ensure that all subcontractors take out or have taken out 
appropriate types and amounts of insurance to cover liability arising out of any 

negligence in performing their work in relation to the Project. 

 

If you have any concerns or queries on insurance please contact us 
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Attachment 1 - Valentine Sports Park Redevelopment Proposal 

Prepared by HBO + EMTB 
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Attachment 2 - Project Programme 

Prepared by Aver 
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Attachment 3 – Project Budget 

Prepared by WT Partnership/ Football NSW 

 




