
Proposed Timeline and Work Schedule  
Institutional Self-Study and Review for MSCHE 
 

DATE ACTIVITY 

October 2013 Appoint SC Co-Chairs and Executive Committee 
 

November 2013 Attend Self-Study Institute 
 

December 2013 
 

Select Steering Committee and Working Groups  
 

January 2014 Appoint & Charge Steering Committee and Work Groups  
Draft Self-Study Design 
 

February 2014 SC Approves Self-Study Design / send to MSCHE staff liaison 
 

March 2014 MSCHE Staff Liaison Visit /select dates for visit / Approve Strategic Plan 
 

April 2014 Finalize Self-Study Design; send to MSCHE 
 

August 2014 CDW Event to Kick-off / Working Groups begin  
 

November 2014 Working groups complete preliminary drafts 
 

January 2015 
 

Steering Committee reviews/revises preliminary draft of Self-Study 

February 2015 First draft of Self-Study Report (SSR) circulated on campus 
 

March-April 2015 Feedback received from campus community 
 

June-August 2015 Feedback incorporated into SSR  
Acknowledgement of Evaluating Team  
Acknowledgement of Evaluating Team composition  
 

September 2015 
 

Second draft  of SSR circulated on campus 

Sept-October 2015 Team chair’s preliminary visit to campus / Select accommodations for team 
 

Oct-November 2015 Additional feedback incorporated into SSR 
Final Drafts approved by SC, President’s Council & BOT 
 

Nov-December 2015 Produce final SSR / obtain final approvals 
 

January 2016  Distribute SSR on campus / send to MSCHE and Evaluating Team 
Send HEOA Compliance report to MSCHE 

February 2016 
 

Prepare for site visit:  assemble exhibits, prepare schedules 

March-April 2016  
 

Site Visit 

April–May 2016 
 

Team Report/ Institutional Response 

June 2016 
 

Commission Action 

 


