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 Co-financing (to be identified by NIGP) - US$700,000.00 
 
 
Community Input: In cash and kind:  Tsh. 11,500,000 
 
Brief Description: 
 
 The Government of Tanzania is implementing a National Programme of Action for 
Income Generation Activities (NIGP), which is designed to support the National Employment 
Policy set out by the Government in the Fall of 1992.  The programme strategy is centred on the 
principal of targeting sectors which have the highest potential for income generation 
(infrastructure, agriculture and informal sector).  
 
 Recognizing the rapid urbanization in Dar-es-Salaam and scarce resources from the 
Government to service the unplanned settlements in the city, and following the lessons learnt 
from the on-going UNDP/ILO/UNCHS/UNV project Improving Living Conditions and 
Expanding Employment Opportunities in Low-Income Communities, the proposed project under 
NIGP defines the possible areas of intervention in Hanna Nassif and other unplanned settlement 
of Dar-es-Salaam, including settlement upgrading and micro-enterprise development as well as 
capacity building of community, private sector and the local government in the development 
process. 
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A. CONTEXT 
 
1. Description of subsector 
 
 Unemployment and poverty in urban areas is becoming increasingly widespread because 
of, inter alia, rapid urbanization and the inability of national economy to generate enough job 
opportunities for its job-seekers.  The harsh reality today in Tanzania is that an increasing 
number of its population are searching for an opportunity to become productive citizens, 
enabling them to support themselves and their families. 
 
 A majority of the urban residents (at least 70 per cent) are living in poorly-serviced and 
unplanned settlements.  Like other local governments, the Dar-es-Salaam City Council (DCC) is 
unable, due to lack of resources, to supply and upkeep urban infrastructure and services, nor is it 
able to halt the deterioration of the existing urban infrastructure and the erosion of the level of 
services, including those in the 42 unplanned settlements in the city. 
 
 The number of wage-sector jobs created per year in Tanzania dropped from 30,000 in the 
mid - 1980s to just 9,500 in the early 1990s.  Further, the retrenchment in the public sector has 
led to a reduction of its payroll by approximately 50,000 people thereby aggravating the 
problem.  According to a major Employment Sector Review in 1991 by the ILO/JASPA, there is 
an "obvious mismatch" between annual 300,000 - 350,000 new entrants to the labour market and 
only 9,500 new jobs created in the formal sector of economy.  Clearly, the role of the public 
sector providing in employment opportunities to the labour force remains marginal. 
 
 Over the past decades, informal sector activities have been developing fast.  In urban 
areas, 61 percent of the labour force is absorbed in the sector, including most new entrants to the 
labour markets.  The problem confronted by micro enterprises development is however the 
marginal position of the poor women and youth in particular, having little access to credit, skills, 
training and the market. 
 
 
2. Host country strategy 
 
 Government efforts to generate incomes and employment over the past twenty years 
have been largely unsuccessful, including the Employment Exchanges established after 
independence and the Human Resources Development Act of 1983. 
 
 In 1992 the government prepared the National Employment Policy (NEP), aiming to 
increase employment in sectors having the highest potential and to provide an institutional 
framework for effective coordination in employment promotion.  They  created the National 
Employment Council under the NEP, which has initiated the National Program of Action for 
Sustainable Income Generation (NIGP). 
 
 
 Recognizing the needs to address the urban settlements issue, the government developed 
the "Strategy for Sustainable Human Settlements Development" (SSHSD) in 1991.  This strategy 
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is designed to create sustainable development in urban centres through improvements to urban 
environment and living conditions in informal settlements which would have an impact on 
employment and poverty alleviation. 
 
 A National Informal Sector Policy (NISP) is currently being developed to address the 
constraints on business development.  A friendly policy and regulatory framework for informal 
sector development is expected to be worked out, which will serve as a vehicle for micro-
enterprises activities promotion. 
 
 
3. Prior or ongoing assistance 
 
 An UNDP/ILO/UNCHS/UNV project, entitled "Improving Living Conditions and 
Expanding Employment Opportunities in Low-Income Community", uses community based and 
labour intensive methods and is under implementation in Hanna Nassif unplanned settlement.  
This project is implemented by the DCC in partnership with the Hanna Nassif Community 
Development Committee (CDC) using a community contracting system.  The on-going and 
planned upgrading project involves construction of a drainage system and 4 km of gravel roads. 
 
 The ILO through its Interdepartmental Project on the Urban Informal Sector is carrying 
out studies on micro-enterprise activities in Dar-es-Salaam in collaboration with the local 
institutions.  The main objective of this project is to find effective ways for improving 
productivity of informal sector activities and their capacity to provide employment, and incomes, 
basic social protection and improved working conditions to informal sector producers and 
workers.  The output of this project will provide necessary information to help the Government 
of Tanzania to formulate its NISP.  In addition, the ILO/SIDO project on "Strengthening Small 
and Micro-enterprises Cooperatives and Associations" and the SIDO/GTZ project on "Self-help 
Organizations" are promoting micro-enterprise activities in Tanzania. 
 
 To address the urban sector problems, the government supported by the World Bank is 
finalising preparation of the "Urban Sector Engineering Project" (USEP), which aims at 
rehabilitating truck urban infrastructure, streamlining the roles and responsibilities of the Central 
and local government and establishing improved institutional and financial management within 
the local governments. 
 
 On-going projects also include the Dar-es-Salaam Roads Rehabilitation Project (DRRP) 
launched by the government of Japan and the Sustainable Dar-es-Salaam Project (SDP) launched 
by UNDP and executed by UNCHS.  The SDP has established an environmental planning and 
management process within the City of Dar-es-Salaam. It has provided technical assistance to the 
council departments in addressing nine priority environmental issues identified in a city 
consultation workshop.  These include improving solid waste management, upgrading 
unserviced settlements, coordinating urban renewal, coordinating city expansion, managing air 
quality and urban transportation, managing surface water and liquid waste, managing open 
spaces and maximising urban agricultural potential, and integrating the informal sector in the 
urban economy and managing coastal resources. 
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4. Institutional framework for subsector 
 
 Both the central and local governments in Tanzania are responsible for planning and 
management of urban development.  The central government is mainly responsible for policy 
matters, while the local authorities are responsible for the implementation and management of 
development. 
 
 As far as employment is concerned, the Ministry of Labour and Youth Development is 
responsible for formulation of policies.  It is also involved in implementing various schemes in 
urban areas in collaboration with the local authorities. 
 
 The Economics and Trade Department of the DCC deals with, inter alia, development of 
micro-enterprise activities. 
 
 The "urban" subsector touches upon the resorts of several government departments.  
Central are the local authorities which are responsible for area planning and management of 
municipal services, including maintenance of infrastructure and solid waste disposal.  In the case 
of Dar-es-Salaam, this takes place through a decentralized structure based on Zonal offices of the 
City Council.  Technical support and guidance to the municipalities come largely from the 
Ministry of Lands, Housing and Urban Development.  However, in the informal settlements 
where the majority of the urban population live, de facto management of their current affairs is 
largely carried out by the communities themselves, often with assistance of Zonal Community 
Development Officers. 
 
 The SDP is developing a new mechanism in planning and managing urban development 
which tries to establish a partnership between government line ministries, utility agencies, the 
private sector and non-governmental organizations (NGOs) and Community-Based 
Organizations (CBOs). 
 
 In November 1994 the National Employment Council  (NEC) was established to deal 
specifically with income generation issues under NIGP.  In executing its duties this council will 
liaise with the relevant government ministries, the private sector (consultancy firms contractors 
and other entrepreneurs), NGOs and CBOs. 
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B. PROJECT JUSTIFICATION 
 
1. Background 
 
 Pursuant to its objectives, NIGP requested the ILO to formulate a Project Proposal on 
"Community-Based Settlement Upgrading to Alleviate Urban Poverty" using the experience of 
Hanna Nassif community based and labour-intensive approaches. 
 
 To facilitate the Project Formulation Mission in carrying out this assignment, a national 
consultant was appointed by the ILO to identify through consultations with the Hanna Nassif 
CDC community priorities for further settlement improvements in Hanna Nassif as well as to 
propose other possible settlements for applying the Hanna Nassif experience.  Priorities 
identified by the CDC include further improvements of roads and drainage network, construction 
of a dispensary, improvement of water supply system, solid waste management and micro-
enterprise development. 
 
 The present project is built on the experience and the achievements of the on-going 
UNDP/ILO/UNCHS/ UNV project Improving Living Conditions and Expanding Employment 
Opportunities in Low-Income Communities which focuses its immediate objectives on 
mobilization, participation and capacity building of the Hanna Nassif community as well as its 
implementation of construction works.  However, given time and budget limitations not all 
activities originally planned could be completed.  When the present project terminates at the end 
of the year, those uncompleted works need to be covered by the new phase. 
 
 
2. Problems to be addressed 
 
 During the rains many houses in Hanna Nassif are flooded due to inadequate storm water 
drainage. The roads inside the area are access tracks with no drainage provision. They also flood 
during the rains and the pools of water become a health hazard as they mix with the uncollected 
garbage. The community has expressed a strong wish to improve these conditions and a start has 
been made under the Hanna Nassif Pilot Project and the community wishes to continue the 
experience and to expand the road and drainage network within the unplanned settlement. 
 
 Domestic waste poses an environmental problem, because of dense settlement pattern 
and lack of services on waste management.  A common practice (by 40 per cent of the 
households) where space is available within the plot is to bury the waste.  However, besides the 
fact that some of the generated waste could pollute underground water, there is no space to 
continue this practice.  Another potential problem associated with lack of proper system for solid 
waste management is dumping in the newly constructed drains.  If this is not checked, the drains 
will soon turn to be breeding ground for mosquitoes, and will not fulfil their role.  An ILO study 
was conducted in November 1994, indicating that about 36 per cent of the households dispose 
their waste either on public space or dump in drains. 
 
 Piped water supply is the main source of water in Hanna Nassif. Whereas 59 per cent of 
the property owners have private connection, the remaining 41 per cent buys water from those 
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with private water connection at a price of Tshs. 5 per 20 litres. The buyers find this option too 
expensive, considering that those with private connection pays only Tshs. 1,200 per month.  The 
CDC identified lack of water kiosks as a problem causing 41 per cent of the houses to depend on 
such an arrangement. Another major problem with respect to water supply is low pressure 
experienced especially during peak hours. This affects particularly the raised part of the 
settlement. 
 
 A recent survey in Hanna Nassif revealed that only 26.5 per cent of the labour force is 
employed on full time basis.  The rest 73.5 per cent is either employed part time or unemployed.  
The main source of income for this group is likely to rely on micro-enterprise activities.  Among 
the key problems facing this sector is the lack of any form of support to facilitate its development 
including credit schemes, training and market information.  The entrepreneurs operate with 
capital accumulated from their meagre savings or assistance/loans from friends and relatives.  
Lack of technical assistance in form of business management is yet another factor which 
undermines development and performance of this sector. 
 
 At the moment Hanna Nassif residents get medical service from two small (privately 
owned) dispensaries, located in the settlement. There are also three government hospitals in the 
vicinity of the settlement; Mwananyamala, Magomeni and Muhimbili. The CDC claimed that 
medical service from the two private dispensaries is expensive, while the available government 
hospitals are too far in cases of emergency, especially if they occur during the night.  Lack of a 
dispensary which provides service prices affordable to the community forces the majority of the 
Hanna Nassif residents to suffer costs of transport and other inconveniences, in trying to reach 
the government owned hospitals. Although the Hanna Nassif community has identified a 
dispensary as one of their priorities, this problem can not be fully addressed by the project due to 
the different nature of the services required for the operation of a dispensary. The project can, 
however, assist the community in preparing proper plans for improved medical services in Hanna 
Nassif to present to the authorities and possibly interested donors. 
 
 The problems identified in Hanna Nassif are common in most neighbourhoods in Dar-es-
Salaam and in all other towns in the country.  However, the unplanned settlements suffer most 
because of growing lack of space for community facilities and infrastructure and heterogeneity of 
the inhabitants, in terms of both economic status and varying interests and priorities.  This last 
factor may present a hinderance in attempts to undertake community projects. 
 
 The government has been unable to improve living conditions in the unplanned 
settlements because of its over reliance on inadequate public resources and lack of policies and 
strategies to promote and enhance those innovative initiatives demonstrated by private 
developers and communities themselves.  Government interventions have remained traditional 
while the social and economic conditions obtaining in the country demand innovative 
approaches, which are sensitive to a particular context and which does not compromise 
environmental quality. 
 
 The community-based participatory approach not only fosters democracy, it also ensures 
realistic, affordable and sustainable solutions to environmental problems which undermine 
individuals and community development.  Individual developers and residents in general would 
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benefit from models provided by effective project implementation.  Currently they are suffering 
because of the ineffectual and inappropriate government interventions. 
 
 
3. Expected end of project situation 
 
 At the end of the project, a more democratic planning and implementation approach will 
be put in place with community participation.  Within the framework, the communities will be 
empowered to identify their social and economic problems which inhibit their endeavours to 
overcome poverty. Additionally, their sense of ownership developed in the project 
implementation will strengthen their responsibility for future operation and maintenance of the 
assets created by the project. 
 
 Despite the opportunity provided by the on-going Hanna Nassif project, DCC has not 
used this opportunity fully in building the necessary capacity to support the community based 
initiatives. The public and private sectors as well as the NGOs to be involved in this project 
implementation will be equipped with the necessary capacities to support community-based 
planning and implementation approaches. 
 
 The project will have achieved the goal of setting up a functioning road and drainage 
system, a reliable adequate supply of water at affordable rates, a functioning system of solid 
waste management and economically sound micro-enterprises which generate employment and 
income opportunities for women, youths and the poor in particular. 
 
 A total of 50,000 workdays of paid local employment will have been generated, together 
with 10,000 days of unpaid work as community contribution in settlement upgrading during the 
lifetime of the project.  All the income generation activities will have contributed to some extent 
to poverty alleviation for the local poor. 
 
4. Target beneficiaries 
 
 The whole population of Hanna Nassif, about 19,000, is expected to benefit from the 
improvement of the infrastructure and services which are planned and will be materialized under 
this project.  Individuals and groups are expected to benefit from the employment opportunities 
created and skill training provided during and after the life time of the project. 
 
 In considering the equity objectives of this project, the urban poor in Hanna Nassif, 
particularly the women and youth are expected to benefit from the income generation 
opportunities as results of improved living and working conditions and expanded informal sector 
businesses from the project. For this purpose woman and girls in particular will be participating 
in worksite construction activities and in training activities on promotion and establishing of 
small scale businesses. 
 
 Through focusing the involvement of private sector in urban poverty alleviation 
programmes, capacities of the non-government organisations and medium and small scale 
construction contractors are expected to be strengthened in implementation of infrastructure 



 

 

INF/07/93 (Project Proposal) 
Geneva, June 1995 
 
 7

rehabilitation and development projects using labour intensive and community participatory 
approach. Ultimately, this approach will encourage greater participation of the private enterprises 
in delivery of urban services. 
 
 Community-based approach to social and economic progress provides the population 
with opportunities identification of their priority needs, participation in design of the project 
activities and monitoring the implementation of the project.  This process will enhance the 
community with a sense of ownership and responsibility, developing a capacity which ensures 
future operation and maintenance of the developed assets. 
 
 In an arrangement of sub-contracting minor construction works to the CDC, technical 
capacity of the CDC is expected to be strengthened in settlement upgrading, which will have an 
impact on sustainability in future operation and maintenance of the development assets as well as 
other community development projects. 
 
 The DCC is expected to benefit from this project through on the-job training by 
secondment of its technical staff including town planners, civil engineers, surveyors, community 
development officers, etc. to the private implementing agencies. The strengthened capacity of the 
city council will help it to respond to the needs identified by the communities on the one hand, 
and to mainstream community-based approaches into their investment policies and programmes 
on the other. 
 
 
 
5. Project strategy and institutional arrangements 
 
 Project strategy 
 
 The recently closed World Summit on Social Development held in Copenhagen focused 
on the increasing challenging issues of employment promotion, poverty eradication and social 
integration.  This project builds on the foundation of the ongoing UNDP/ILO/UNCHS/UNV 
project "Improving Living Conditions and Expanding Employment Opportunities in Low-
Income Communities" and designed for poverty alleviation through further improvement to 
living conditions by providing access to urban services to the population in Hanna Nassif and 
through promotion of informal sector activities. 
 
 Given the fact that only a relatively small amount of surveying, designing, engineering 
and construction carried out in the country uses local expertise or construction companies, this 
project will provide national NGOs and private contractors with new opportunities for the 
implementation of construction works, thereby leading to their improved capacity of civil works 
engineering and tendering and bidding in market competition. 
 
 A dynamic partnership through community-based approach will be strengthened under 
this project whereby it will change the traditional status of the target groups from being 
"beneficiaries" into "active actors" in the development process through community participation 
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in their priority needs identification, project design and monitoring as well as being an 
implementor of some construction works within the project. In order to ensure a full and equal 
community participation in the project activities, these 'active actors' will consist of both men and 
women. The project will actively pursue this equal benefitting and participation through securing 
access to information on the project activities for both women and men, and monitor the impact 
of the project for men and women in Hanna Nassif. 
 
 In order to build the capacity of the DCC, technical staff of the DCC will be participating 
in the project implementation and receive on-the-job training through secondment to the NGO or 
consultancy firm who will be awarded the contract to manage the project.  This will help enable 
the DCC to respond required services of the communities in an affordable way. 
 
  Franchising1, in which Government Technical Services act as franchisers may offer 
opportunities for providing some basic public services to areas where traditional organizational 
approaches would be ineffective. The development of franchised networks for the delivery of 
selected components of various public services such as drinking water supply, sewerage and 
garbage collection would facilitate access to areas otherwise difficult to serve and would lower 
the delivery costs of such services.  
 
 Institutional arrangements 
 
 To implement the community-based settlement upgrading to Alleviate Urban Poverty, 
the following agencies will be involved: 
 
 The Office of Programme Management (OPM) of the NIGP will, through its Project 
Management Unit (PMU), monitor and supervise the implementation of the project activities. 
 
 The implementing agency will be a national consultancy firm or a NGO, which will work 
through its established Project Management Team (PMT) closely with the Ministry of Labour, 
the Ministry of Lands, Housing and Urban Development and the DCC directorate  of Urban 
Development in relation to policy, standards and by-law issues. 
 
 Technical staff from the DCC will be seconded to the PMT, contractors and/or 
consultancy firms for in-service training.  At the same time they shall provide the CDC technical 
assistance in implementing minor works construction . 
 

 
    1 Franchising is the authorization granted to an individual 
or group by a company to offer its products or services in a 
particular area. Different types of franchise systems exist 
depending on a particular set of business conditions and a 
different set of reciprocal expectations between the franchiser 
and the franchisee. (see Franchising as an integrating approach 
to the informal sector: some preliminary ideas by Paul E. 
Bangasser, ILO, 1994) 
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 The CDC is standing in parallel to the PMT with a main function aimed at ensuring full 
participation of the community in project planning, design, monitoring and implementation of 
minor works construction through backstopping the community representatives in the PMT and 
in the IU-A and IU-B. 
 
 The role of the ILO is played on advisory basis.  The project may build on three 
complementary elements, largely corresponding to the mandate and comparative advantage of 
each of the following three collaborating agencies and reflecting the process to be followed in 
settlement upgrading and micro-enterprises expansion. 
 
 ILO:  Promotion of employment-intensive and participatory strategies, particularly in 

relation to infrastructure works, skills training and small enterprises development. 
 
 UNCHS:  Support to local government in planning, designing and coordinating 

affordable settlements upgrading projects that maximize opportunities for employment 
and income generation. 

 
 UNV:  Support to communities to mobilize, identify needs, establish a sense of 

ownership and thus increase their bargaining power vis-a-vis public authorities, as well 
as to promote local initiatives through community voluntarism and networking. 

 
 The ILO TA will coordinate not only technical assistance in the fields of employment-
intensive and community-based settlement upgrading and informal sector development, but also 
support services from UNCHS and UNV on request of the PMT and/or the NIGP want in order 
to ensure continuity and effectiveness of this innovative and experimental project. 
 
 
6. Reasons for assistance from donor agencies 
 
 Urban poverty is increasing, subsequent to the rapid urbanization with which the urban 
economy can not cope in terms of income and employment opportunities.  The situation is 
worsened by the implementation of the Economic Recovery Programme (ERP) which entails 
retrenchment of public workers.  Recognizing the magnitude of the problem, the Government 
has made poverty alleviation a priority issue to be addressed in the context of the following 
objectives: 
 
  • strengthen private Tanzanian companies able to execute infrastructure 

rehabilitation and development projects, 
 
  • strengthen non-governmental organizations in order to implement income 

generating activities in the targeted sectors, 
 
  • redesign and/or expand existing activities to increase their income generation 

potential, and 
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  • encourage greater private sector participation in the delivery of services 
whenever there is  a comparative advantage in doing so. 

 
 The present project is therefore fully in line with the government policy on income and 
employment.  It is also in accordance with policies of a majority of donor agencies including 
UNDP on urban issues which draws attention to the following critical issues: 
 
  • Promote enabling and participatory strategies for the provision of urban 

infrastructure and affordable shelter. 
 
  • Alleviate urban poverty by promoting income-generating activities and 

transforming the role of the informal sector. 
 
  • Promote the protection and regeneration of the urban physical environment, 

especially in low-income settlements. 
 
  • Improve urban management, including expansion of local governments' revenue-

raising capacity and decentralize authority and responsibility for urban 
development from central government agencies and ministries to local 
governments and NGOS. 

 
   • To achieve the above, draw on the full complement of human energy in cities.  

this means wider recognition of the role of women and full government 
collaboration with the private and voluntary organizations. 

 
 In Tanzania, the project could become a strategic contribution to UNDP's task to help the 
government co-ordinate new important investments expected to come forward in the urban 
sector in future years, in order to ensure sustainable development in line with the above-
mentioned principles. 
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7. Special considerations 
 
 There are high unemployment rates of women and youth in Hanna Nassif informal 
settlement.  Therefore, their participation in social and economic development process is crucial. 
 Their integration in settlement upgrading has been accomplished in the on-going project.  In the 
present project, the micro-enterprise and informal sector project component is targeted towards 
women and youth through providing them access to credit, skills training and other necessary 
support.  Women participation will also be sought in the design of the water supply system and 
solid waste management.  
 
 Given the fact that many informal sector activities are home-based, the improved living 
conditions designed in this project automatically contribute to the improved working conditions, 
thereby resulting in improved productivity of those micro-enterprises. 
 
 
 
C. OBJECTIVES 
 
1. Development Objectives 
 
 To contribute to improvement of living conditions and access to urban services and 
expanding employment opportunities for the poor in urban unplanned settlements. 
 
2. Immediate Objectives 
 
 Immediate objective 1: 
 
 A pilot project on community-based, employment intensive storm water drainage 

infrastructure upgrading of Hanna Nassif be successfully completed. Introducing in turn 
different modalities for contracting work via community and private contracts and create 
capacity in the private sector and city council to respond to such community-based 
initiatives. 

 
 Immediate objective 2: 
 
 The capacity for the private sector, Dar es Salaam City Council and other relevant actors 

to continue to deal in a enabling manner to community-based urban up-grading proposals 
be created and expanded. 

 
 Immediate objective 3: 
 
 A viable community based solid waste collection and recycling management plan set up 

and small scale private sector economic activities promoted in order to help redress the 
relative inability of people living in urban poor area to make use of or create gainful 
economic opportunities.  
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D. IMMEDIATE OBJECTIVES, OUTPUTS AND ACTIVITIES 
 
Immediate objective 1: 
 
 A pilot project on community-based, employment intensive storm water drainage 

infrastructure upgrading of Hanna Nassif be successfully completed. Introducing in turn 
different modalities for contracting work via community and private contracts and create 
capacity in the private sector and city council to respond to such community-based 
initiatives. 

 
1.1 Output 1 
 
 A functioning and maintainable storm water drainage system constructed. Other basic 

infrastructure such as drinking water system planned, designed and implemented within 
time and budget limitations. 

 
 1.1.1 Activity 1:  Make arrangements to ensure the full participation of the 

community at all stages of the project. 
 
 1.1.2 Activity 2:  Review previous work progress made by the former project team 

and project committee, continue ongoing activities as necessary and make a 
workplan. 

 
 1.1.3 Activity 3:  Review the priorities identified by the community and consider 

adjustment when necessary. 
 
 1.1.4 Activity 4:  Establish responsibilities, reporting lines and management 

procedures between the PMT, IUs, CDC, NIGP, DCC and other parties 
involved.  

 
 1.1.5 Activity 5:  Arrange for topographical surveys to support engineering, land 

and planning issues and construction contracts. 
 
 1.1.6 Activity 6:  Field consultant in community action planning to assess the 

operational and administrative ability of the CDC to manage community 
construction contracts, private contracts for consultants and contractors. 
Decide upon the suitability of different type of contracts for different type of 
works and assess the necessary training inputs and other follow up support. 

 
 1.1.7 Activity 7:  Ensure meaningful participation of the community in design, 

planning, execution and monitoring of the activities. Coordinate community 
and PMT discussions to review and amend the drainage and road designs if 
necessary, ensuring that they are of an adequate technical standard. 
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 1.1.8 Activity 8:  Undertake all necessary detailed technical planning, design and 

preparation of contract documents either directly or through local consultants. 
 
 1.1.9 Activity 9:  Submit all designs to the relevant government authorities. 
 
 1.1.10 Activity 10:  Procure (by PMT) materials and equipment for the construction 

works under community contracts.  Procurement operations will be phased 
into community contracts only when the CDC becomes experienced. 

 
 1.1.11 Activity 11:  Construct infrastructure improvements in line with the 

community plan (i.e. lined drainage channels, erosion protection, road access 
and drinking water system 2), using either contractors or by providing on-
going technical, logistical and other necessary support of the community for 
the day-to-day execution of the works. 

 
 1.1.12 Activity 12:  Field a skills training consultant to assist in the preparation and 

undertaking of a training plan for the community and technical support team. 
 
 1.1.13 Activity 13:  Review and or prepare training manuals for all relevant labour 

intensive and community based construction works (in English and Swahili) 
for both project staff and community. Under the UNDP/ILO/Habitat/UNV 
project a draft training manual on storm water drainage and road construction 
has been prepared. 

 
 1.1.14 Activity 14:  Organize problem solving seminars and workshops as required, 

to address technical, legal or organizational issues (e.g. surveying, adoption of 
technical standards, compensation, community contracts, maintenance). 

 
1.2 Output 2: 
 
 Employment created (target 50,000 workerdays of paid employment and 10,000 

workdays contributed by the community in cash or kind). 
 
 1.2.1 Activity 1:  Define major and minor works to be implemented by private 

labour-based contracting and community contracting respectively as well as 
works implemented by the community through unpaid labour. 

 
 1.2.2 Activity 2:  Ensure that all the work is designed and implemented according to 

labour based methodologies with unskilled labourers recruited from the Hanna 
Nassif community. 

 

 
     

2
The technical details on the required construction works for the drainage and road infrastructure, the drinking water system 

and the dispensary are listed in annex 2. 
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 1.2.3 Activity 3:  Assist the community and private contractors in recruiting 
methods for casual labourers. 

 
 1.2.4 Activity 4:  Devise sub-contracting practices for small contractors, fundis and 

assist the community  to operate the contracts. 
 
 1.2.5 Activity 5:  Obtain working norms for output and costs during the construction 

of the first infrastructure works. 
 
 1.2.6 Activity 6:  Assist all actors to develop and test procedures for private and 

community contracts based on the pilot project, in liaison with the DCC and 
the contractor training programs under NIGP. 

 
 1.2.7 Activity 7:  Monitor the above activities, record significant changes to the 

program and agreements reached. 
 
 1.2.8 Activity 8:  Actively encourage the participation of woman in all activities. 
 
1.3 Output 3: 
 
 A community management capacity to maintain the infrastructure, coordinate and 

establish its legal framework, and to identify future priority needs within the Hanna 
Nassif community. 

 
 1.3.1 Activity 1:  Assist in the development of a community action plan and in 

reaching a consensus on this plan. 
 
 1.3.2 Activity 2:  Extend and if necessary adapt the maintenance plan of the pilot 

project to the optimal operation of the maintenance of the present project. 
 
 1.3.3 Activity 3:  Conduct maintenance training. 
 
 1.3.4 Activity 4:  Formulation of community bylaws for control and planning of 

developments in the settlement area, with reference to CDC working groups 
on this.  

 
 1.3.5 Activity 5:  Assist in formulation of agreements between community, private 

sector, City Council and other public authorities. 
 
 1.3.6 Activity 6:  Carry out survey and registration of open spaces and rights of way 

and encourage the survey and registering of plots in the settlement. 
 
 1.3.7 Activity 7:  Identification of other activities by the community for future action 

(i.e. dispensary, pit latrine construction, house construction) in continued 
expansion of community action plan. 
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 1.3.8 Activity 8:  Evaluation of progress using participatory evaluation techniques. 
 
Immediate objective 2: 
 
 The capacity for the private sector, Dar es Salaam City Council and other relevant actors 

to continue to deal in a enabling manner to community-based urban up-grading proposals 
be created and expanded. 

 
2.1 Output 1: 
 
 Private sector (contractors and consultancy firms), community-based organizations 

(CBOs) and City Council staff trained in community-based up-grading. 
   
 2.1.1 Activity 1:  Field consultants on labour intensive, community based design and 

implementation of construction works. 
 
 2.1.2  Activity 2:  In service training of labour based contractors in community based 

urban upgrading work. Contractors trained under NIGP contractor training 
programs could gain experience in Hanna Nassif. 

 
 2.1.3 Activity 3:  Encourage technical training of City council staff in the project, 

for instance by secondment of city council staff to local contractors and 
consultants firms who work in the project. 

 
 2.1.4 Activity 4:  Encourage secondment of town planners, city community 

participation officers and other relevant officials to the project in order to train 
City Council staff. 

  
 2.1.5 Activity 5:  Conduct short seminars summarizing Hanna Nassif activities, 

progress, constraints, etc. as inputs to inter alia the SDP working Group on 
Upgrading Unplanned Settlements in order to integrate with other NGO and 
SDP activities  city-wide. 

 
 2.1.6 Activity 6:  Develop design standards and specifications for upgrading work in 

urban unplanned settlements. This should be done together with other relevant 
projects as Non Motorized Transport Project (NMT), Sustainable Dar es 
Salaam Project, Urban Engineering Project. 

 
 2.1.7 Activity 7:  Assist the City Council in formulating essential bylaws and 

planning standards in order to create an enabling environment for upgrading of 
unplanned settlement areas. 
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2.2 Output 2: 
 
 A training manual, giving step by step guidelines for replication of the process in other 

settlements, prepared. 
 
 2.2.1 Activity 1:  Maintain a daily record of operation by the PMT and IUs, monitor 

individual workplans through fortnightly progress meetings. Closely monitor 
the participatory process, changes made, and agreements reached during 
project execution. 

 
 2.2.2 Activity 2:  Prepare three-monthly summaries on (a) physical progress, (b) 

training programs, (c) performance of private contracts, (d) performance of 
community-contracts, (e) performance of CDC, PMC and other actors 
involved, (f) technological performance, (g) employment generation 
(skilled/unskilled, paid/unpaid, gender) and (h) financial overview.  
Concluding with a comprehensive report synthesizing all data to be available 
for the evaluation mission. 

 
 2.2.3 Activity 3:  Collect all design details with specifications and explanations, 

implementation instructions on different activities and training material used 
during implementation. 

 
 2.2.4 Activity 4:  Prepare the step by step guidelines and a complete training manual 

and discuss the result with training experts. 
 
2.3  Output 3: 
 
 A report written and a workshop held on the impact of the project on  the physical and 

socio-economic characteristics of the community so as to avoid potentially harmful 
effects during the preparation and implementation of future community based upgrading 
proposals. 

 
 2.3.1 Activity 1:  Review base line study and other documentation on Hanna Nassif 

Unplanned Settlement. 
 
 2.3.2 Activity 2:  Arrange for a socio-economic and environmental base-line study 

one and a half years after the start of the project to assess changes due to 
project activities. 

 
 2.3.3 Activity 3:  Use the results of the study for decision making within the project 

and for use in the wider context of unplanned settlement upgrading.  
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2.4  Output 4: 
 
 Start up activities to replicate the positive experiences of the Hanna Nassif Upgrading in 

2 other settlement areas in coordination with CIP and Non-motorized Transport (NMT). 
 
 2.4.1 Activity 1:  Contact CBO's operating in the chosen unplanned settlement areas 

and ascertain whetter they and the community are committed to improve the 
infrastructure of their area. 

 
 2.4.2 Activity 2:  Set up community participation actions to assist the community in 

identifying priorities, discussions of responsibilities and to produce a 
Community Action Plan (CAP). 

 
 2.4.3 Activity 3:  Establish IUs under the guidance of the PMT responsible for 

similar functions and designs in other settlement areas as described for Hanna 
Nassif.  

 
Immediate objective 3: 
 
 A viable community based solid waste collection and recycling management plan set up 

and small scale private sector economic activities promoted in order to help redress the 
relative inability of people living in urban poor area to make use of or create gainful 
economic opportunities.  

 
 
3.1 Output 1: 
 
 A viable community based collection and recycling plan designed and in operation for 

solid waste produced in the settlement. 
  
 3.1.1 Activity 1:  Form an IU and define its responsibilities, reporting lines and 

management procedures between the IU, PMT and the Community. 
 
 3.1.2 Activity 2: Take notice of the research report of ILO on Employment 

Creation and Livelihood improvement through waste collection and recycling 
(1994) and discuss with the community possible implementation strategies for 
composting organic waste. 

 
 3.1.3 Activity 3: Conduct further surveys on marketability of compost and other 

possible recycling activities as well as on business intersections and linkages 
between this community and different commercial and entrepreneurial centres 
of the city. 

 
 3.1.4 Activity 4: Feed back to the community and the working group on solid 

waste within the City Council (Sustainable Dar es Salaam Project).  Ensure 
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also linkages with the integrated solid waste management project under NIGP, 
if in place. 

 
 3.1.5 Activity 5:  Assist the community in finding plots for the collection of solid 

waste and recycling activities. 
 
 3.1.6 Activity 6:  Design, implement and evaluate, the collection system, 

composting and if possible other recycling activities. 
 
3.2 Output 2: 
 
 A demand-driven Small and Micro-enterprise (SME) promotion mechanism designed 

and in operation in the community, specifically for those enterprises related to the 
infrastructural works or solid waste management. 

 
 3.2.1 Activity 1:  Identify SME's related to the infrastructural works and solid waste 

management activities, e.g. SME's producing construction material, small 
contractors, fundis and recycling businesses. 

 
 3.2.2 Activity 2:  Conduct a socio- economic survey on the SME environment as 

well as on business interactions and linkages between this community and 
different commercial and entrepreneurial centres of the city.  

 
 3.2.3 Activity 3: Establish close links with other projects or activities in the field of 

SME promotion, such as NIGP Micro Enterprise Support Project, NIGP 
umbrella project on Credit and Micro Enterprise Development, SIDO/ILO 
project on Strengthening Small and Micro Enterprise Cooperatives and 
Associations and NIGP project on Labour Based Contractor Training. 

 
 3.2.4 Activity 4:  Feed-back to the community on the findings. 
 
 3.2.5 Activity 5:  Identify, contact, analyze and assess the business ideas of SME 

entrepreneurs who want to develop, improve or start up a business. 
 
 3.2.6 Activity 6:  Design a communication and information system with the SME 

and their representative of organization and with the IU. 
 
 3.2.7 Activity 7:  Undertake an entrepreneur needs analysis integrating the different 

aspects of business development (training, financial services, location etc.). 
 
 3.2.8 Activity 8:  Design, implement and evaluate a training programme essentially 

based on entrepreneurial, business, marketing and technical skills in 
connection with other training and SME promotion programmes such as 
mentioned under 3.2.3. 
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 3.2.9 Activity 9:  Design and implement a follow-up counselling programme in 
management. 

 
 3.2.10 Activity 10:  Assist small informal groups of SME in setting up and managing 

an association (e.g. carpenter association, association of woman to make 
compost). 

 
3.3 Output 3: 
 
 Saving and Credit scheme designed, experimented and implemented. 
 
 3.3.1 Activity 1:  Request assistance from an NGO associated with the NIGP 

umbrella project on Credit and Micro Enterprise Development to analyze the 
real needs for financial services and the type of working capital, start up 
capital, repeated small loan, equipment, guarantee fund for raw material, etc. 

 
 3.3.2 Activity 2:  Analyze the possible linkage of a saving scheme with income 

generating activities in the infrastructural works. 
 
 3.3.3 Activity 3:  Design (together with the NIGP umbrella project on Credit and 

Micro enterprise Development) a saving and credit scheme adapted to the 
SME needs, based on an approach of cost sharing and collective responsibility 
of the SME members and closely linked with other credit schemes. 

 
 3.3.4 Activity 4:  Implement this saving and credit scheme in at least 3 groups of 

SME in the project area. 
 
 
E. INPUTS 
 
1. Community input  - Tsh 11.5 million (in cash or in kind) 
 
  Roads and drainage - 7 million shilling 
  Drinking water - 1.5 million shilling 
  Management and administration - 3 million shilling 
 
 
2. NIGP input - US$ 1,300,000  
 
  See budget covering NIGP contribution. 
 
 
 Explanations on budget NIGP: 
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  Budgetline 11 - International Expert:  An ILO technical advisor to advise and 
train the national coordinator within the first 12 months.  The role of the 
international expert will be; to advise and train the national coordinator in 
managing the various project activities, such as: setting up a functionable 
consultation structure with the community, setting up day to day functioning of 
the project, ensuring that sound financial procedures are being set up, designing 
and preparing contract documents for tendering and establish, contractural 
procedures for community contracts, consultancies and contractors, ensuring 
use of appropriate technology (community and labour based) and the 
preparation of a clear set of guidelines on the above so that the national 
coordinator can take over after one year.  

 
  Budgetline 11 - Consultants:  Preferably nationally based consultants. 
 
    • Engineering consultants = Design for roads and drainage and drinking 

water system US$30,000; additional site supervision support US$20,000 
    • Community contract consultants = US$8,000 
    • Small micro enterprise consultants = US$30,000 (including solid waste) 
 
  It is assumed that e.g. skills training and other technical assistance will be 

delivered by ILO under the techncal support 
service (TSS 2) arrangement. (see annex 5) 

 
  Budgetline 13 - Administrative support:  Administrative/finance officer, 

secretary/typist, 2 drivers and allowances for community book keeper and store 
keeper and City Council personnel US$33,000. 

 
  Budgetline 15 - Duty travel:  US$1,000 
 
  Budgetline 17 - NPPP (National Professional Personnel): 
  -Coordinator,  
  -Senior Community Animator (with main tasks; to ensure full participation of 

community and to enhance community contribution and to assist community in 
maintenance and follow up activities) and  

  -2 IU Managers (an engineer and a solid waste/ME specialist for one year 
minimal to assist in setting up the community contracts and guarantee the 
correct implementation of these contracts, in the long run this could be taken 
over by local consults).  

 
  Budgetline 20:   
  -Subcontract for comparative study on socio-economic developments in the 

Hanna Nassif Settlement, e.g. changes in house rent or prices of building plots, 
impact of upgrading on the low income group etc.(with reference to Ardhi 
Institute study carried out in 1994) = US$25,000.   

 
  -Community contracts US$114,000 (labour + 10% profit).  
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  -Contracts to construction firms USD246,000. 
 
  Budgetline 32:  Group training and workshops for community participation, 

construction works and micro enterprise developments (including solid waste) 
US$57,000. 

 
  Budgetline 41 - Expandable equipment:  Material for construction works under 

community contracts US$255,000;  materials for solid waste management 
US$10,000. 

 
  Budgetline 42 - Non-expandable equipment:  1 car, 2 motorcycles (the car and 

motorcycles of the former pilot project should be handed over), 2 computers, 1 
printer, 1 copying machine = US$39,000;  tools and equipment for construction 
works and composting activities = US$20,000;  office furniture = US$3,000. 

 
  Budgetline 50 - Miscellaneous:  = US$21,000 including worksite transport costs 
 
  Budgetline - Premises:  Rent for the project site office in Hanna Nassif of 

US$500/year, total US$18,000.  
 
  Budgetline 53:  Fuel/services for cars and motorcycles, stationery = US$20,000. 
 
 
 
3. Government input  
 
 The Government input will consist of secondment of Government personnel to the 

private sector groups involved in the project. Via the secondment, personnel from City 
Council and Government Departments will be given the opportunity  to  be trained in 
community based upgrading works and consequently will aquire the necessary capacity 
to follow up on this kind of activities in the transition phase between government- and 
private sector implementation. Government personnel seconded to the project could be: 

  Town planners 
  Civil engineer  
  Drinking water engineer  
  Surveyor/technicians  
  Community development officers  
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Budget covering UNDP and other donors contribution in US dollars 
 
Subject to approval of BUDFIN ILO HQ Geneva. 
 

Budget line Total 
(US$) 

Year 1 
(US$) 

Year 2 
(US$) 

Year 3 
(US$) 

10. Project personnel     

11. International expert 162,000 162,000   

11.51 Engineering consultants 50,000 30,000 10,000 10,000 

11.52 Community contract 8,000 8,000   

11.53 SME consultants 30,000 10,000 10,000 10,000 

     

13. Administrative support 99,000 33,000 33,000 33,000 

15. Duty travel 1,000 400 300 300 

17. NPPP 122,000 60,000 31,000 31,000 

20. Subcontracts     

21. subcontract soc.econ survey 25,000 0 25,000 0 

22. community contracts 114,000 60,000 50,000 4,000 

23. private contracts 246,000 60,000 125,000 61,000 

32. Group training and 
workshops 

57,000 19,000 19,000 19,000 

41. Expendable equipment 265,000 115,000 75,000 75,000 

42. Non-expendable equipment 62,000 42,000 10,000 10,000 

50. Miscellaneous 21,000 7,000 7,000 7,000 

 Premises 18,000 6,000 6,000 6,000 

53. O + M 20,000 6,000 7,000 7,000 

 Total 1,300,000 618,400 408,300 273,300 
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F. RISKS 
 
1. Although the project has received US$600,000 from UNDP as seed money, additional 

resources remain needed from external financing for some time to come.  Today, the 
pattern that most multi and bi-lateral donor assistance is directed to rural rather than urban 
development has not changed.  It is therefore an important task of this project to generate 
interest of donor agencies in community-based and private-sector-participatory approaches 
to improve living conditions in urban informal settlements and creating job opportunities 
through labour-based methods and micro-enterprises promotion. 

 
2. Delays in receiving additional external funds to support this project will bring difficulties 

to this new project in terms of the continuation of those uncompleted construction works 
planned under the UNDP/ILO/UNCHS/UNV project and to be considered in the new 
phase, as well as the momentum of morale in the community. 

 
3. This project has designed a new partnership between private sector, community and the 

local government.  Coordination will be not be an easy task in view of different priorities, 
objectives and capacities of the various actors involved in the project implementation.  A 
compromise is always expected between profit-making and capacity building.  One should 
always be reminded that though capacity building is time-consuming, it is nevertheless 
ensures project sustainability. 

 
4. House rents will possibly rise when living conditions and services in Hanna Nassif 

settlement are improved. However, increased income of the Hanna Nassif people from 
informal sector activities which will be developed by this project will make the rent rises 
complementary. 

 
 
 
 
 
G. PRIOR OBLIGATIONS AND PRE-REQUISITES 
 
1. Prior obligations - None. 
 
2. Pre-requisites 
 
  The government will allocate resources including human resources as indicated 

under government inputs above. 
 
  The OPM of the NIGP agrees to supervise the project implementation, and to be 

responsible for selection of NGOs, consultancy firms and/or private construction 
contractors only after they are properly trained and become qualified for labour intensive 
and community-based technology in urban sector. 
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  The DCC agrees to second its technical staff to the project, letting them to 
acquaint themselves with response to community needs under enabling environment. 

 
 The CDC of Hanna Nassif agrees to be responsible to mobilize community contributions 
accounting for 20 per cent of the labour costs of the works construction. 
 
  The project document will be signed by NIGP and other donor agencies.  Their 

assistance to this project will be provided only if the prerequisites stipulated above have 
been fulfilled or are likely to be fulfilled.  When anticipated fulfilment of one or more 
prerequisites fails to materialize, UNDP and other donor agencies may at their discretion, 
either terminate or suspend their assistance. 

 
 
H. SUSTAINABILITY 
 
 Sustainability of the developed assets and impact of the project on socio-economic 
aspects will not last if a clear cost recovery mechanism is not properly planned and established.  
This is even more serious when taking into consideration the lack of budget from local 
government to secure maintenance of the project-constructed facilities. 
 
 It is strongly recommended that a property tax system (since users charge mechanism is 
likely to be a failure) be set up.  Taxes will be collected from the house owners by the CDC as 
contributions to ensure operation and maintenance of the physical works to be built by the 
project.  Tenants will pay the contribution indirectly through increased house rents. 
 
 The CDC shall be provided the legal status as an agent to collect local property taxes and 
manage them for community services, particularly for the operation and maintenance of the 
assets developed by this project and the UNDP/ILO/UNCHS/UNV Projects 
 
 
I. ASSUMPTION 
 
 To generate income and employment opportunities for Tanzanians through involving the 
private sector in implementing infrastructure works has been identified under the NIGP as an 
effective approach to alleviate urban poverty in economic development.  And the physical works 
construction of this project will be contracted to local contractors. It is well understood that few 
local contractors and/or NGOs including consultancy firms have a better understanding about 
labour-intensive and community-based technology in dealing with settlements upgrading in 
unplanned urban areas.  Although technical assistance from concerned UN specialized agencies 
has been designed within this project, NIGP is expected to develop some specific curriculum to 
train the potential contractors, NGOs, and consultancy firms to equip them with the necessary 
knowledge with a view to ensuring to meet the project objectives. 
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J. PROJECT REVIEWS, REPORTING AND EVALUATION 
 
 During the lifetime of the project, the Project Director should make sure the flow of 
information to all agencies involved in the project. 
 
 The project will be subject to tripartite review (joint review by NIGP,. executing and 
implementing agencies as one party and UN specialised agencies if involved) within the first 12 
months of the start of full project implementation.  the Project Director and the project 
coordinator will prepare and submit to all parties a project performance evaluation report 3 
months before the date of the review meeting. 
 
 The project shall be subject to evaluation soon after 12 months following the start of full 
implementation.  the organization, terms of reference and timing will be decided after 
consultation between parties to the project document. 
 
 A project terminal report will be prepared for consideration at the terminal tripartite 
review meeting.  It shall be prepared in draft sufficiently in advance to allow review and 
technical clearance by the NIGP at least one month prior to the terminal tripartite review. 
 
 
K. IMPLEMENTATION ARRANGEMENTS 
 
 A Project Director (PD) is nominated by the NIGP and will sit in PMU of NIGP.  The 
Project Director oversees the project planning and implementation, and is responsible for overall 
project management.  The PMT, set up by the executing agency, will be headed by a Project 
Coordinator (PC) responsible for project day-to-day operations.  The PC will be supported by a 
full-time ILO Technical Adviser (TA), Implementing Units (IUs) and Logistic Unit (LU) 
managers and international consultant(s).  Within the PMT, the CDC will be represented by 3 
CDC members.  The CDC representatives will play an important role in linking the CDC and 
PMT through two-way dissemination of information and in participating in decision making on 
project planning and implementation, in order to ensure that all community's interest and 
viewpoints are duly considered by the PMT. 
 
 Under the PMT there are two Implementing Units (IU) and one Logistic Unit (LU).  The 
IU-A covers settlement upgrading, the IU B is in charge of micro-enterprises promotion and 
solid waste management and the LU is responsible for administration and financial matters.  
Each of the units is headed by a manager, under whom are core staff assisting the unit manager 
in running day-to-day businesses. 
 
 In each of the IUs the community is represented by at least two CDC members or two 
other members co-opted from the community and they will guarantee participation of the 
community in planning and design of project activities as well as to monitor the process of their 
realisation.  The LU shall assist the CDC in capacity building in contract tendering, bidding, and 
financial management and shall assist and train the community book keeper and storekeeper. 
 



 

 

INF/07/93 (Project Proposal) 
Geneva, June 1995 
 
 26

 In planning of physical construction the IU-A shall differentiate minor works from major 
works, and it only contracts the major works to medium and/or small-sized labour-based 
contractors while providing contracts for minor works to the CDC for their implementation.  IU-
B shall help the under- and unemployed population in Hanna Nassif, particularly the women to 
develop and promote micro enterprise activities and solid waste management activities. 
 
 Community Action Plans (CAP) will be developed by the PMT together with the CDCs 
before infrastructure construction, in order to strengthen understanding and involvement of the 
communities in the plan preparation and project activities.  CAP will contain demand for service 
types and levels including the appropriate and affordable standards, construction methodologies 
and agreements to community contribution for future operation and maintenance. 
  
 Though priority needs by the Hanna Nassif Community have been identified, other 
possible needs could be considered by the community and the PMT during the planning of this 
project, which subsequently has to be approved by NIGP.  The community will actively involve 
itself in the project planning, design and monitoring in close collaboration with the potential 
consultancy firms or contractors.  Construction planning will follow the principle of keeping the 
demolition  of already - existing infrastructures at minimum level. 
 
 Based on the on-going Hanna Nassif project experience, "labour-only" contracts will be 
offered to the CDC and overall financial and procurement operations be phased in under its 
management at a later stage as a result of successful completion of community training 
programme.  By doing so, most of employment generated remains inside the community. 
 
 The CDC will play a key role in the organization of community contribution in cash or 
kind to match the external investment. 
 
 In signing community contracts with the CDC, a 10 per cent profit margin of the total 
contact value will be provided to be used as a community development fund.  This will be used 
jointly with the property tax as fund for community's future simple infrastructure works 
upgrading and operation and maintenance purposes mentioned above. 
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 ANNEX I 
 
 
 
 
 
 Workplan 
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 ANNEX II 
 
 
 Technical details on project activities 
 
    A. Roads and drainage 
 
    B. Drinking water 
 
    C. Solid waste management and micro-enterprise development 
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 ANNEX III 
 
 
 
 
 
 Job descriptions 
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 ANNEX IV 
 
 
 
 
 
 Framework for backstopping services by ILO (TSS2) 


