
Page 1 of 3 

 

Project Review Team – Meeting Minutes – November 4, 2015 
 

The following Departments/Agencies participated in the meeting:  

 

Department of Agriculture (USDA) 

 Departmental Management (DM) 

 Food and Nutrition Service (FNS) 

 Forest Service (FS) 

 Farm Service Agency (FSA) 

 

Department of Justice (DOJ) 

Department of Treasury (TR)  

Federal Deposit Insurance Corporation (FDIC) 

Library of Congress 

 

NFC, GESD Representatives 

 Gaynel Seibert, Project Control Office (PCO) 

 Cindy Suarez, Chief, PCO 

 Santa Plummer, Supervisor, Applications Testing Branch (ATB) 

 Michael Watts, Payroll Web Systems Branch (PWSB)  

 Alan Bowman, Web Requirements Branch (WRB) 

 Johnny Ferris, Legacy Risk Mitigation Staff (RMS) 

  

Meeting Materials Provided 

 

 Agenda 

 Project Review Team (PRT) Meeting Minutes August 12, 2015 

 PRT Meeting Presentation November 2015 

 Schedule Release CY16 06 Community-Wide PRT November 2015 

 Customer User Acceptance Test (CUAT) PRT November 2015 

 INSIGHT Enterprise Reporting Solution PRT November 2015 

 Risk Mitigation for Legacy Payroll Personnel Systems PRT November 2015 

 

Welcome and Introductions – Gaynel Seibert 

 

Gaynel welcomed and thanked everyone for their attendance.  Roll-call was taken. 

 

Recap of August 12, 2015 PRT Meeting – Gaynel Seibert 

 

Minutes and handouts were posted to the NFC Home Page on August 13, 2015 and are also provided via 

GovDelivery.  If you did not receive this information, please send an email to PRTeam@nfc.usda.gov. 

 

Review Action Items – Gaynel Seibert 

 

There were no Action Items to discuss from the meeting held on August 12, 2015. 
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PRT Updates – Gaynel Seibert 

 

 PRT Standard Slides – Software Change Request statistics and Incident Report statistics were 

provided for PPS, EmpowHR and webTA.  Callers were instructed to review the slides and if there 

were any questions, send a request to PRTeam@nfc.usda.gov.  

 

 PRT Reports – Reports were provided on Monday, November 2, 2015.   

Note:  If you are not receiving the reports, please send an email to PRTeam@nfc.usda.gov. 

 

Ongoing Initiatives/Project Discussion 

 

 Review Scheduled Release – CY16 PP06 – Alan Bowman  

 

Pay Period 06 Schedule Release handout for Community-Wide projects was provided. 

 

 The following SCR was presented: 

 

 SCR 1008160 – Enable the “Related Content and Related Actions” functionality on the Job Data 

Screen to allow EmpowHR users to access to Related Content for Position and Payroll documents on 

the HR processing page. 

  

CUAT for this project will take place PP 05, 2016.  

 

 CUAT – Santa Plummer 

 

      CUAT handout was provided. 

  

 High-level Timeline CY15 CUAT Scheduled Release Dates have all been completed. 

  

 Currently conducting CUAT for the following projects: 

 

 CY15 PP 22 Scheduled Release  

 

o Project 766433 FEHB Self Plus One Enrollment – Go/No Go Decision on November 5, 2015 

to move forward with Pay Period 22 implementation 

o Project 993839 Add pop-up to EPP’s 2809 (Premium Conversion) 

o Project 1117577 Remove references to PlanSmartChoice in EPP 

 

Upcoming CUAT initiatives include 2015 Form W-2, Wage and Tax Statements (test W2s will be 

packaged and sent out this week), and the CY15 PP25 Scheduled Release 

 

NOTE:  SCR 1034904, FEHB Program Self Plus One: Limited Enrollment Period has not been 

scheduled for implementation, therefore, CUAT dates cannot be provided.  You will be notified when 

this information is available. 

 

 INSIGHT – Michael Watts 
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 INSIGHT Enterprise Reporting Solution handout was provided. 

 

 Recent accomplishments include DOJ Implementation of EmpowHR data, Disaster Recovery, 

FOCUS Reporting Implementation, Phase I (TMGT and MASC tables), and defined scope for Build 3 

(daily T&A data and FOCUS reporting for additional phases.) 

 

 Continue to monitor daily application performance, and data/report accuracy, issue remediation, and 

user support/training. 

 

 Risk Mitigation for Legacy Payroll/Personnel Systems – Johnny Ferris 

 

Risk Mitigation for Legacy Payroll/Personnel Systems handout was provided.  

Project will convert the Legacy Payroll/Personnel System from IDMS to DB2. 

 

 Phase 1  

 

 Currently working on migration of refreshed batch code into ChangeMan ZMF and  Testing 

LOCKMAN parameters on MF 

 

 Phase 2 

 

 Currently working on the final iteration of the Detailed Analysis reports and writing online and 

batch test scripts 

 

We are also currently reassessing the implementation date due to the magnitude of software changes 

to become CARS compliant and a number of upcoming legislative software changes that are time 

sensitive. 

 

Customer Comments – There were no comments 

 

Closing Remarks – Gaynel Seibert 
 

The next meeting is scheduled for February 10, 2016, 10:00 a.m. eastern time.  An email will be sent 

out three weeks prior to the meeting requesting submission of any questions that you would like to 

discuss.   


