
                                                                                                                                                               

 
 
 

EXAMPLE – Lump Sum Invoice ATTACHMENT A, PAGE 1 

Job No. 78787      HYPOTHETICAL ENGINEERING CO., INC.  
Inv. No. 0787  Consulting Engineers 
 1000 Jackson Blvd., Chattanooga, TN  37110-1234 
 PH:  (423) 247-2011 
 
 
January 7, 2003 Project Monitor: John Doe 
 
 
Tennessee Dept. of Transportation Agreement No. 9777  
Mr. Jeff Jones  Work Order No. 6 
Civil Engineering Director  PIN 123456.00:  I-240-(144)14, 
Design Division, Suite 1300 79006-1131-44, 79008-1127-44  
James K. Polk Building PIN 123457.00:  I-55-1(67)0,  
Nashville, TN  37243-0348 79004-1121-44, 79005-1128-44 
  
 
 

For professional services relative to project I-240 from Carter Blvd. to Smith Rd., SHELBY 
COUNTY 

 Progress Billing No. 6 

 Work Order No. 6 Ceiling:  $100,000.00 
   
 80% complete as of 12/31/02 $ 80,000.00 

 Less previously invoiced    70,000.00

 AMOUNT DUE THIS INVOICE $ 10,000.00 
 
 
 

I, the undersigned, do hereby certify that the above invoice is true and correct  
to the best of my knowledge and that payment has not been received or costs previously invoiced. 

 
 
By                  (Principal's Signature)                 .  

                      (Principal's typed name and title) 

  
 

Revised 9/11/03 – WORD format 



 
 
 
Job No. 37281      HYPOTHETICAL ENGINEERING CO., INC.      
Inv. No. 0183                     Consulting Engineers 
 1000 Jackson Blvd., Chattanooga, TN  37110-1234 
 PH:  (423) 247-2011 
 
January 7, 2003  TDOT Project Monitor: John Doe 
   
Tennessee Dept. of Transportation Agreement No. 9099  
Jeff Jones  Work Order # (If Applicable) 
Civil Engineering Director  PIN 123456.00:   I-240-1(144)14, 
Design Division, Suite 1300 79006-1131-44, 79008-1127-44 
James K. Polk Building PIN 123457.00: I-55-1(67)0,  
Nashville, TN  37243-0348 79004-1121-44, 79005-1128-44 
  
 
For professional services relative to project I-240 from Carter Blvd. to Smith Rd., SHELBY COUNTY 
 
Progress Billing No. 2 Dec. 1, 2002 - Dec. 31, 2002

 I. Direct Labor:  (Per Schedule No. 1 attached) $  2,890.00 

 II.  Overhead:  Payroll Additives and General 
 & Administrative ($2,890.00 @ 100.00%)    2,890.00 
 
 III. Direct Costs:  (Per Schedule No. 2 attached)      114.00 
 
 IV. Other Costs:  (Per Schedule No. 1 - Premium Labor)      260.00 
 (Per Schedule No. 3 attached)    7,000.00 

 SUBTOTAL   $13,154.00 

EXAMPLE – Cost Plus Net Fee Invoice 

CONSULTANT’S INHOUSE 
PROJECT  AND INVOICE  NO. 

FEDERAL PROJECT NO. 

STATE PROJECT NO. 

USUALLY SUB-CONSULTANT COSTS 

ONLY IF CONTRACT IS A 
CONTINUING AGREEMENT 

A PIN relates to a route. Since an 
agreement can have more than one route, it 
can have more than one PIN.

ATTACHMENT A, PAGE 2 

                                                                                                                                                               

  
 V. Net Fee (6.0% completion of work per this      600.00

NOT A PERCENTAGE OF DIRECT 
LABOR AND OVERHEAD

 invoice X $10,000 net fee ceiling 
 based upon attached progress report)  
 
 

AMOUNT DUE THIS INVOICE $ 13,754.00 
 

 
SUMMARY 

 
Contract Ceiling:  $200,000.00

 
Total Invoiced through Dec. 31, 2002 $ 50,000.00 
 
 Less amount previously invoiced    36,246.00
 
AMOUNT DUE THIS INVOICE $ 13,754.00
 

I, the undersigned, do hereby certify that the above invoice is true and correct to the best of my knowledge and that payment 
has not been received or costs previously invoiced.   
 By                    (Principal's Signature)                   .
        (Principal's typed name and title)             
Page 1 Revised 03/2/07  SB   



                                                                                                                                                               

 
      
          Attachment A, Page 2 

EXAMPLE – Cost Plus Net Fee Invoice pg 2 ATTACHMENT A, PAGE 3 

 Contract No. 9099 
 Job No. 37281    
 Inv. No. 0183 

SCHEDULE NO. 1 
 

 Rate Tot Overtime 
Employee   Title Per Hr. Hrs.**  Amount    Hrs.    Amount

Anderson, A. C.  Principal 20.00 20 $  400.00 
Brown, B. D. Engineer 18.00 60  1,080.00 20  $  180.00 
Carr, C. E. Jr. Engineer 16.00 50    800.00 10     80.00 
Drake, D. F. Designer 13.00 30    390.00 
Earp, E. G. CADD Tech  8.00 20    160.00 
Fort, H. T. Secretary  6.00 10     60.00  ________ 

Subtotal (Premium Labor)     $  260.00 
Subtotal (Direct Labor) $2,890.00 $2,890.00

 TOTAL $3,150.00* 

* BREAKDOWN OF LABOR COSTS BY PROJECT: 

 79006-1131-44:   $  900.00 79004-1121-44: $   775.00 
 79008-1127-44:    $  700.00 79005-1128-44: $   775.00     
 I-240-1(144)14: $1,600.00 I-55-1(67)0: $ 1,550.00 

** Tot. Hrs. = Direct Labor Hrs. + Premium Labor Hrs.  

 
 

SCHEDULE NO. 2 
Automobile (480 mi. @ $.10 per mi.) $   48.00 
Lodging (1 person x 1 night x $50.00/night attending     50.00 
 conference in Nashville) 
Meals (1 person x 1 day x $16.00 per diem)     16.00

 TOTAL $  114.00* 

* BREAKDOWN OF DIRECT COSTS BY PROJECT: 

BREAKDOWN MAY ALSO BE BY TYPE OF 
WORK E.G. SURVEYS, DESIGN, ETC.

CALCULATIONS FOR MILEAGE, MEALS, LODGING 
AND LARGE EXPENSES MUST SHOWN AS 
ILLUSTRATED BELOW 

Rates used above are for example purposes only.  ALWAYS check 
Travel Regs for VALID current rates on Mileage, Meals and Lodging 

INDIVIDUAL MEAL CALCULATIONS ONLY IF 
APPLICABLE – SEE PG 7 OF TRAVEL REGS.  

 79006-1131-44:   $   20.00 79004-1121-44: $   30.00 
 79008-1127-44:    $   34.00 79005-1128-44: $   30.00

 I-240-1(144)14:  $   54.00  I-55-1(67)0: $   60.00 
 

SCHEDULE NO. 3 

Aerial Photography (Eastern Aerial Surveys, Inc. - copy of $3,000.00 

TYPICALLY, SCHEDULE 3 IS USED FOR SUB-
CONSULTANT SERVICES 

     invoice attached) 
Subsurface Investigations, Evaluation Reports 
(M. R. Ross, Inc. - copy of invoice attached) $4,000.00

 TOTAL           $7,000.00* 

* BREAKDOWN OF OTHER COSTS BY PROJECT: 

 79006-1131-44:   $2,000.00 79004-1121-44: $1,000.00 
 79008-1127-44:   $3,000.00 79005-1128-44: $1,000.00

 I-240-1(144)14: $5,000.00  I-55-1(67)0: $2,000.00 
 
Page 2 Revised 03/2/07  SB 









ATTACHMENT B 

 
 
 

STATE OF TENNESSEE 
DEPARTMENT OF TRANSPORTATION 

505 Deaderick Street 
Suite 1300 James K. Polk Building 

NASHVILLE TN 37243-0348 

 
 
 
 
 
 

(DATE) _____________________ 
 
M_. _____________________________ 
CONSULTANT:  ________________________________________ 
ADDRESS:  ________________________________________ 
________________________________________________________ 
 
SUBJECT: COMPLETION NOTICE 

Agreement No. ___________  Work Order #_______ (if applicable) 
 Project No: ________________________  PIN _____________ 
 Description:  __________________________________________ 
   __________________________________________ 
 County:    ______________________ 
 
 
Dear M_. ________________: 
 
This letter is to advise you that your firm has satisfactorily performed the work outlined 
under the subject contract or work order.  You should submit your final invoice for this 
contract/work order as soon as possible. 
 
If a retainage has been held for this contract, and a retainage invoice is not received 
within 90 days of this notification, this office requests that the Division of Finance 
release all retainage on this contract or work order. 
 
(If applicable)  Current records show $_______ is being held in retainage (if applicable).   
 
If you have any questions, please contact this office. 
 
 Sincerely, 
 
 ________________________________ 
 Project Manager 
 
__/__ 
cc:  Program Development & Administration Division 
 Finance Division 
 Design Division Manager 
 Design Division Contract Section 
 
 
Revised 2/16/2007 SB 



Policy 301-01 

ATTACHMENT C 

POLICY FOR STANDARD PROCUREMENT OF ENGINEERING AND 

TECHNICAL SERVICES 

Vehicle Reimbursement Schedule 

For all projects except Construction Engineering and Inspection (CEI), the 

consultant shall be reimbursed at the rate specified in the State of Tennessee 

Comprehensive Travel Regulations in effect at the time the cost was incurred. 

For CEI projects, the consultant shall be reimbursed at the rate of $27.00 per day 

for compact trucks used on the Department's (TDOT's) projects. For full sized 

pick-up trucks used on the Department's projects, the consultant shall be 

reimbursed at the rate of $30'Oer daX' , 

Rate changes are approved: I c2J2/J. ~1;L 
TDOT Chief Engineer ate 



Attachment D

WEIGHT

5
The larger the contract maximum compensation, the smaller

the net fee percentage

Fee Qualifier
0.02 0.10 More than $5,000,000
0.04 #### Less than $5,000,000
0.06 #### Less than $2,500,000
0.08 #### Less than $1,500,000
0.10 #### Less than $1,000,000
0.12 #### Less than $150,000

0.10

35
The extent to which the Consultant applies knowledge, experience, technical skills, and 

independent judgement

Fee Qualifier
0.04 1.40 RSAR project / Resurfacing / No Plans Contract/SWPPP/EPSC Inspection/QA Assessments
0.06 #### Bridge Approach Project/Signal Project/Intersection Widening / CEI rural
0.08 #### Rural widening / CEI Urban/ TPR / NEPA ‐ CE
0.10 #### Freeway widening / New alignment/ NEPA‐EA/EIS / Natural Stream Design/Tech. Studies
0.12 #### Interchange project / Urban widening / ITS / Bridge Design / Geotechnical

1.40

5 The shorter the schedule,  the higher the net fee percentage

Fee Qualifier
0.06 0.30 No critical short term deadline.  Define inspection schedule (I.E. EPSC or QA Assessments)
0.08 #### Standard 2/3 Phase Project (Preliminary/ROW/Construction)
0.10 #### Accelerated Schedule with Project Commitments
0.12 #### Aggressive Schedule.  High Visibility Project.

0.30

50 The higher the risk, the higher the net fee percentage

Fee Qualifier
0.06 3.00 Cost Plus fixed fee contract with little chance of cost overruns and low liability exposure
0.08 #### Cost Plus fixed fee contract and medium liability exposure
0.10 #### Lump sum contract with defined scope of work. Project involves medium to high liability

0.12
####

Lump sum contracts with possibility of overrunning costs. Projects involving significant liability, 

hazardous materials, experimental designs, etc.
3.00

5
The more work subcontracted, the smaller the net fee percentage (Does not include Surveying 

or Geotech)

Fee Qualifier
0.04 0.20 More than 50% of job
0.06 #### More than 30% of job
0.08 #### Less than 30% of job
0.10 #### Less than 20% of job
0.12 #### Less than 10% of job

0.20

Fixed Fee Total: 5.00%

FFW‐1           2016.11.01

Subcontracting

This fixed fee calculator was developed to comply with 23 CFR §172.11(b)(3) which indicates the amount of 

fixed fee shall consider the scope, complexity, contract duration, degree of risk borne by the consultant, 

amount of subcontracting, and professional nature of the services as well as the size and type of contract.

Contract Duration

Degree of Risk

                                                                            Fixed Fee Worksheet
(Fee Minimum is 5.00%    Fee Maximum is 12.00%)

FACTOR

Size of Contract

Complexity
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