
Change Order 
Number

Amount Change in 
Contract Time

Approval Date Status

0001 60,935.45 0.00 02/09/2010 FinalApproved
2 2,200.00 0.00 03/04/2010 FinalApproved
3 148,305.51 0.00 03/04/2010 FinalApproved
4 12,000.00 0.00 03/04/2010 FinalApproved
5 17,000.00 0.00 03/04/2010 FinalApproved
6 520.00 0.00 03/04/2010 FinalApproved
7 4,500.00 0.00 03/04/2010 FinalApproved
8 1,210.00 0.00 03/04/2010 FinalApproved
9 2,500.00 0.00 03/09/2010 FinalApproved
10 995.00 0.00 03/09/2010 FinalApproved
11 10,000.00 0.00 03/18/2010 FinalApproved
12 45,000.00 0.00 03/18/2010 FinalApproved
13 28,065.00 0.00 03/30/2010 FinalApproved
14 34,000.00 0.00 04/22/2010 FinalApproved
15 0.00 25.00 04/22/2010 FinalApproved
16 1,000.00 0.00 04/22/2010 FinalApproved
17 3,488.00 0.00 04/22/2010 FinalApproved
18 2,700.00 0.00 05/10/2010 FinalApproved
19 80,000.00 0.00 06/23/2010 FinalApproved
20 13,000.00 0.00 06/23/2010 FinalApproved
21 124,000.00 0.00 06/23/2010 FinalApproved
22 34,000.00 0.00 06/23/2010 FinalApproved
23 42,000.00 0.00 06/23/2010 FinalApproved
24 8,724.00 0.00 06/23/2010 FinalApproved
26 104,000.00 0.00 06/23/2010 FinalApproved
28 8,500.00 0.00 06/23/2010 FinalApproved
27 8,000.00 0.00 06/23/2010 FinalApproved
25 33,000.00 0.00 06/23/2010 FinalApproved
29 20,000.00 0.00 06/23/2010 FinalApproved
30 22,000.00 0.00 06/23/2010 FinalApproved
31 906.00 0.00 06/23/2010 FinalApproved
32 26,515.00 0.00 06/28/2010 FinalApproved
33 51,000.00 0.00 06/28/2010 FinalApproved
34 32,000.00 0.00 06/28/2010 FinalApproved
35 69,000.00 0.00 06/28/2010 FinalApproved
36 51,000.00 0.00 06/28/2010 FinalApproved
37 4,984.00 0.00 07/14/2010 FinalApproved
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ucco-0042 QA Trailer Relocation
ucco-0043 Temporary Barricade at GL 17 Dep. Level
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ucco-0039 Additional FF&E for JWA/A-E/CM Site Trailers
ucco-0040 Bulletin #5 Changes
ucco-0041 Bulletin #10 Changes

ucco-0036 Changes associated with RFI 746
ucco-0037 Cost Associated with RFI 694
ucco-0038 Extend 480v/250 amp Electric for Temp Power

ucco-0030 Permanent Power to Light Pole #2
ucco-0034 CAD Files and Survey Data Misalignment
ucco-0035 Stair #123 Changes associated with RFI-0627

ucco-0026 Bulletin #15 Changes
ucco-0027 Bulletin #14 Changes
ucco-0029 Temp Power to Light Poles 4&5

ucco-0021 Bulletin #12 Changes & Impacts
ucco-0023 Bulletin #1 Changes
ucco-0024 Bulletin #2 Changes

ucco-0018 Demo (E) CMU Footing
ucco-0019 Remove N/S Underground RCP
ucco-0020 Remove Approx. 4,400 sf of Concrete at 32 Prime

ucco-0015 Schedule Extension per TIA #1 & TIA #2
ucco-0016 Additional Floor Cleanout
ucco-0017 EDS Elevator Pit Cap

ucco-0012 Install JWA Network at Site Trailers
ucco-0013 ASSIST JWA WITH WATER MAIN BREAK REMEDIATION
ucco-0014 Remove Existing Bracing at EDS Room Roof

ucco-0009 RFI 462 Additional Conduit
ucco-0010 Vertical Rebar Columns/Caps at Grid Lines 4.65 & 5
ucco-0011 Bulletin #3 Changes

ucco-0006 Demo Unmarked Grade Beam
ucco-0007 Bulletin 13 Marketplace Ceiling modifications
ucco-0008 Modify ceiling heights per RFI 0332

ucco-0003 Bulletin 18 Datum Revisions
ucco-0004 Demo EF-1 and Fire Sprinkler Line
ucco-0005 Bulletin 4 Additional Stone Flooring

P201 Terminal Expansion (100)
ucco-0001
ucco-0002 Response to RFI #357
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38 17,462.00 0.00 07/22/2010 FinalApproved
39 17,226.00 0.00 07/22/2010 FinalApproved
40 1,373.00 0.00 07/22/2010 FinalApproved
41 1,495.00 0.00 07/22/2010 FinalApproved
42 4,500.00 0.00 07/22/2010 FinalApproved
43 2,761.00 0.00 07/22/2010 FinalApproved
44 865.00 0.00 07/22/2010 FinalApproved
45 5,000.00 0.00 07/23/2010 FinalApproved
46 125,000.00 0.00 07/23/2010 FinalApproved
47 5,700.00 0.00 07/28/2010 FinalApproved
48 7,000.00 0.00 07/28/2010 FinalApproved
49 48,000.00 0.00 07/28/2010 FinalApproved
50 6,200.00 0.00 07/28/2010 FinalApproved
51 7,092.00 0.00 07/28/2010 FinalApproved
52 2,736.00 0.00 07/28/2010 FinalApproved
53 0.00 8.00 07/28/2010 FinalApproved
54 2,392.00 0.00 08/02/2010 FinalApproved
55 800.00 0.00 08/02/2010 FinalApproved
56 2,312.00 0.00 08/02/2010 FinalApproved
57 40,000.00 0.00 08/02/2010 FinalApproved
58 38,500.00 0.00 08/02/2010 FinalApproved
59 14,905.51 0.00 08/02/2010 FinalApproved
60 926.00 0.00 08/02/2010 FinalApproved
61 600.00 0.00 08/02/2010 FinalApproved
62 1,500.00 0.00 08/02/2010 FinalApproved
63 2,400.00 0.00 08/02/2010 FinalApproved
64 4,000.00 0.00 08/25/2010 FinalApproved
65 4,218.00 0.00 08/31/2010 FinalApproved
66 1,000.00 0.00 08/31/2010 FinalApproved
67 3,256.00 0.00 08/31/2010 FinalApproved
68 2,400.00 0.00 08/31/2010 FinalApproved
69 1,000.00 0.00 08/31/2010 FinalApproved
70 750.00 0.00 08/31/2010 FinalApproved
71 21,500.00 0.00 08/31/2010 FinalApproved
72 12,000.00 0.00 08/31/2010 FinalApproved
73 13,000.00 0.00 08/31/2010 FinalApproved
74 20,000.00 0.00 08/31/2010 FinalApproved
75 28,000.00 0.00 08/31/2010 FinalApproved
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ucco-0079 Expansion Joint at GL 17 / GL E & D
ucco-0080 Construct Additional Corbel
ucco-0081 Revised Electrical Room 2011 Layout per RFI 919

ucco-0076 Light Pole Anchor Bolts at 16'
ucco-0077 Changes to Control Room 1055
ucco-0078 Interpretation of Soils Report

ucco-0073 Demo of CMU Footing at GL 15 Prime
ucco-0074 RFI 821 Floor Drain Changes
ucco-0075 Conflict Btwn (E) Conduit & GB Rebar per RFI 899

ucco-0070 Add Stiffener Plates at Bollards
ucco-0071 Additional Demo of CMU Wall at EDS Roof
ucco-0072 Storefront detail change per RFI 679

ucco-0067 Signage at Gate 14 A&B
ucco-0068 Revised Stairways 101-106 per USP 529
ucco-0069 Rebar additions and modifications per RFI 823

ucco-0064 RFI-484 changes to Stair No. 114
ucco-0065 Alterations to Stair 118 per RFI 881
ucco-0066 Changes associated with uadlv-0065

ucco-0061 VAV Box Changes - USP 171
ucco-0062 Wall Expansion Joint Covers at CBP Corridor
ucco-0063 Site Trailer Complex Modifications R1

ucco-0058 Additional Mobilization due to Live Conduit
ucco-0059 Time Extension-weather delays Feb 1-Apr 30, 2010
ucco-0060 Monitoring of SCHR Ramp

ucco-0055 Addiitonal Metal Panels and roofing per RFI-0660
ucco-0056 Fire Rate Column C/7
ucco-0057 Revised Ductwork at Elevator 106

ucco-0052 Structural Steel Recovery
ucco-0053 Misc. Steel stiffener plates  re: usp-0340
ucco-0054 RFI 615 Added Power to Doors 1025.1 and 2061.4

ucco-0049 Additional Cost associated with RFI 485
ucco-0050 Changes Associated with RFI 608
ucco-0051 SCHR Lighting & Fire Alarm Relocation

ucco-0046 Additional Drilling and Doweling Due to Simpson SE
ucco-0047 Natural Gas Domestic Hot Water Boilers
ucco-0048 Changes associated with RFI 675

Unfier Record Number Title

ucco-0044 Wainscot Base along B-Line Barricade
ucco-0045 Demo of Studs at B Line Soffit
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76 16,500.00 0.00 08/31/2010 FinalApproved
77 3,600.00 0.00 08/31/2010 FinalApproved
78 1,750.00 0.00 08/31/2010 FinalApproved
79 3,500.00 0.00 08/31/2010 FinalApproved
80 5,500.00 0.00 09/01/2010 FinalApproved
81 25,500.00 0.00 09/01/2010 FinalApproved
82 39,000.00 0.00 09/01/2010 FinalApproved
83 0.00 0.00 09/01/2010 FinalApproved
84 -205,349.30 0.00 10/01/2010 FinalApproved
85 71,800.00 0.00 10/13/2010 FinalApproved
86 5,307.00 0.00 10/13/2010 FinalApproved
87 18,600.00 0.00 10/13/2010 FinalApproved
88 54,700.00 0.00 10/13/2010 FinalApproved
89 1,500.00 0.00 10/13/2010 FinalApproved
90 1,768.00 0.00 10/13/2010 FinalApproved
91 53,000.00 0.00 10/20/2010 FinalApproved
92 35,000.00 0.00 10/22/2010 FinalApproved
93 120,750.00 0.00 10/22/2010 FinalApproved
94 265,000.00 0.00 10/22/2010 FinalApproved
95 185,000.00 0.00 10/22/2010 FinalApproved
96 260,000.00 0.00 10/22/2010 FinalApproved
97 224,428.00 0.00 10/22/2010 FinalApproved
98 3,300.00 0.00 10/22/2010 FinalApproved
99 894.00 0.00 10/22/2010 FinalApproved
100 800.00 0.00 10/22/2010 FinalApproved
101 415.00 0.00 10/29/2010 FinalApproved
102 70,802.00 0.00 11/11/2010 FinalApproved
103 11,724.00 0.00 11/11/2010 FinalApproved
104 23,500.00 0.00 11/11/2010 FinalApproved
105 1,438.00 0.00 11/11/2010 FinalApproved
106 2,293.00 0.00 11/11/2010 FinalApproved
107 1,308.00 0.00 11/11/2010 FinalApproved
108 0.00 0.00 11/11/2010 FinalApproved
109 4,035.00 0.00 11/11/2010 FinalApproved
110 92,000.00 0.00 12/01/2010 FinalApproved
111 7,080.00 0.00 12/01/2010 FinalApproved
112 2,913.00 0.00 12/01/2010 FinalApproved
113 3,024.00 0.00 12/01/2010 FinalApproved
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ucco-0118 SWPPP Updates
ucco-0119 Redetailing Operable Partitions due to RFI 1190
ucco-0120 Relocation of Light Pole at NCHR

ucco-0115 Pour Common Sump Pit Wall in Zone 1
ucco-0116 New Conduit Runs for Future
ucco-0117 Bulletin #21 EFSO

ucco-0112 Demo CMU Sections on EDS Roof in Zone 7
ucco-0113 Visqueen at North End of Existing Tunnel
ucco-0114 Coordination of EDS Level BHS & Mechanical Systems

ucco-0109 SCHR Temp Fence
ucco-0110 Bottom Flange Bracing per UADLV - 0082
ucco-0111 Exterior Stone Quirk Mitered Corners

ucco-0106 FIDS Blockout in Zone 6
ucco-0107 Cut & Cap of Fire Line @ NCHR
ucco-0108 Remove Light Pole & Cap Utilities per RFI 704

ucco-0103 Electrical System Modifications per UDC-072
ucco-0104 Structural Steel Fab Inefficiencies
ucco-0105 Beam Penetrations for Roof Drains from GL 2' to 5'

ucco-0100 Exterior Sheathing and Perma Barrier behind stone
ucco-0101 Bulletin Number 08
ucco-0102 Bulletin #11 Changes

ucco-0097 Provide CMU Wall ILO A6A Wall at GL 7.5'
ucco-0098 Bulletin #9 Changes
ucco-0099 Building Paper at Plaster Waterproofing

ucco-0094 Added Expansion Joint per RFI 926
ucco-0095 Bulletin #20 - Added Condensate Lines
ucco-0096 CMU Pilaster conflict with coiling doors

ucco-0091 Bulletin #17 Changes - Apron Paving
ucco-0092 Added Facia to Gutters Per RFI 778
ucco-0093 Request for Bent Plate vs. Guage Edge of Deck

ucco-0087 Additional Steel Detailing due to Changes
ucco-0088 Fabrication Labor and Material Cost with Redetaili
ucco-0089 NCHR Fence Revisions

ucco-0084 Added HRC Couplers for PC4A at GL 19'/a.1
ucco-0085 Demo Crash Guards at NCHR
ucco-0086 RFI 890 Add Condensate Drain Pipe

Unfier Record Number Title

ucco-0082 Wall Tile Modification at Radiused Corners RFI 954
ucco-0083 Repair of SCHR Ramp Bracing
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114 21,870.00 0.00 12/30/2010 FinalApproved
115 9,900.00 0.00 12/30/2010 FinalApproved
116 10,107.00 0.00 12/30/2010 FinalApproved
117 9,108.00 0.00 12/30/2010 FinalApproved
118 8,000.00 0.00 12/30/2010 FinalApproved
119 68,307.00 0.00 12/30/2010 FinalApproved
120 6,647.00 0.00 12/30/2010 FinalApproved
121 60,500.00 0.00 12/30/2010 FinalApproved
122 137,000.00 0.00 01/04/2011 FinalApproved
123 1,940.00 0.00 01/12/2011 FinalApproved
124 7,800.00 0.00 01/12/2011 FinalApproved
125 1,136.00 0.00 01/21/2011 FinalApproved
126 79,000.00 0.00 02/01/2011 FinalApproved
127 4,405.61 0.00 02/03/2011 FinalApproved
128 3,500.00 0.00 02/03/2011 FinalApproved
129 20,021.00 0.00 02/10/2011 FinalApproved
130 7,654.00 0.00 02/11/2011 FinalApproved
131 6,100.00 0.00 02/11/2011 FinalApproved
132 9,500.00 0.00 02/11/2011 FinalApproved
133 8,768.20 0.00 02/11/2011 FinalApproved
134 35,500.00 0.00 02/16/2011 FinalApproved
135 22,549.00 0.00 02/16/2011 FinalApproved
136 5,441.00 0.00 02/16/2011 FinalApproved
137 8,041.00 0.00 02/23/2011 FinalApproved
138 5,037.00 0.00 02/23/2011 FinalApproved
139 94,240.00 0.00 02/23/2011 FinalApproved
140 84,000.00 0.00 02/23/2011 FinalApproved
141 2,151.55 0.00 03/04/2011 FinalApproved
142 2,997.00 0.00 03/07/2011 FinalApproved
143 178,500.00 0.00 03/07/2011 FinalApproved
144 163,500.00 0.00 03/07/2011 FinalApproved
145 1,277.00 0.00 03/21/2011 FinalApproved
146 800.00 0.00 03/21/2011 FinalApproved
147 1,041.00 0.00 03/21/2011 FinalApproved
148 2,226.00 0.00 03/21/2011 FinalApproved
149 740.00 0.00 03/21/2011 FinalApproved
150 790.00 0.00 03/21/2011 FinalApproved
151 3,016.00 0.00 03/24/2011 FinalApproved
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ucco-0157 Demo Cameras per RFI 1178
ucco-0158 RFI-1650: Zone 7 Departure Level Column Dimension
ucco-0159 Zone 4 Robotic Ramp South Wall Finish

ucco-0154 Change Associated with UADLV - 0088 (SSK 148)
ucco-0155 Added wiring, conduit and circuit for DWH-2
ucco-0156 Beam conflict with CMU Pilaster zone 5-RFI 1211

ucco-0151 Bulletin #29 EDS Level Revisions
ucco-0152 Bulletin #27 Soffits
ucco-0153 Additional Demolition at Arrival Level Beams

ucco-0148 Fire Rating of existing Term. B Barrel Trusses
ucco-0149 Demo Footings at NCHR per RFI 1262
ucco-0150 Extension of Wx Beam for Stair 122 per RFI 1456

ucco-0145 Relocation of South Wall of Ejector Sump Pit Room
ucco-0146 Block Out & Later Pour Ramp @ GL 10 / C.3
ucco-0147 Contractor's RFI Resolution Staff Member

ucco-0142 Bulletin #26 Revision to Final Room / Door Numbers
ucco-0143 Provide spray fireproofing Engineered Drawings
ucco-0144 Existing W3 deck rib reinforcing with kick brace

ucco-0139 Wall Rating Changes per RFI 1187
ucco-0140 Zone 5 BHS Opening Conflict per RFI-1401
ucco-0141 Place fill and re-grade Z2 Concession storage area

ucco-0136 Added 50 Pair Cable per RFI 1343
ucco-0137 Modification of grade beam at GL d.6 and e
ucco-0138 Zone 7 Roof Conc. Curb for AHU - RFI 970

ucco-0132 Added Floor Boxes per RFI 750
ucco-0134 Bulletin 23 Changes
ucco-0135 Added Excavation, Rebar, & Concrete per RFI 1179

ucco-0129 AECA Support Trailer
ucco-0130 Modifications to Island Sink at Room 1027A
ucco-0131 Add Partition Wall at Zone 5 Concessions

ucco-0126 Departure Lvl Storefront Conflict RFI 1176
ucco-0127 Fire Riser Modifications at SCHR
ucco-0128 Bulletin #24

ucco-0123 Added Dowels Btwn GB & SOG at Hold Rooms
ucco-0124 Added Vent Screeds along a.1 per RFI-1142
ucco-0125 Added Pedestals per USP 0479

Unfier Record Number Title

ucco-0121 Additional SSD Piping per RFI 540
ucco-0122 VAV Roof Access Doors
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152 4,002.00 0.00 03/31/2011 FinalApproved
153 3,250.00 0.00 03/31/2011 FinalApproved
154 4,791.00 0.00 03/31/2011 FinalApproved
155 2,560.00 0.00 03/31/2011 FinalApproved
156 1,993.00 0.00 03/31/2011 FinalApproved
157 7,006.00 0.00 03/31/2011 FinalApproved
158 7,228.00 0.00 03/31/2011 FinalApproved
159 10,708.00 0.00 03/31/2011 FinalApproved
160 2,054.00 0.00 03/31/2011 FinalApproved
161 0.00 16.00 03/31/2011 FinalApproved
162 25,946.00 0.00 03/31/2011 FinalApproved
163 6,337.00 0.00 03/31/2011 FinalApproved
164 15,799.00 0.00 03/31/2011 FinalApproved
165 12,000.00 0.00 03/31/2011 FinalApproved
166 5,615.00 0.00 03/31/2011 FinalApproved
167 7,764.00 0.00 03/31/2011 FinalApproved
168 6,174.00 0.00 03/31/2011 FinalApproved
169 1,725.00 0.00 04/25/2011 FinalApproved
170 1,412.00 0.00 04/25/2011 FinalApproved
171 19,686.00 0.00 04/25/2011 FinalApproved
172 7,768.00 0.00 04/25/2011 FinalApproved
173 8,681.00 0.00 04/25/2011 FinalApproved
174 974.00 0.00 04/25/2011 FinalApproved
175 32,213.00 0.00 05/04/2011 FinalApproved
176 11,756.00 0.00 05/04/2011 FinalApproved
177 6,965.00 0.00 05/04/2011 FinalApproved
178 6,870.00 0.00 05/04/2011 FinalApproved
179 2,681.00 0.00 05/04/2011 FinalApproved
180 3,800.00 0.00 05/04/2011 FinalApproved
181 13,500.00 0.00 05/05/2011 FinalApproved
182 125,000.00 0.00 05/13/2011 FinalApproved
183 127,000.00 0.00 05/20/2011 FinalApproved
184 75,000.00 0.00 05/20/2011 FinalApproved
185 14,400.00 0.00 05/20/2011 FinalApproved
186 6,066.00 0.00 05/20/2011 FinalApproved
187 809.00 0.00 05/20/2011 FinalApproved
188 1,349.00 0.00 06/01/2011 FinalApproved
189 4,407.00 0.00 06/01/2011 FinalApproved
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ucco-0195 HSS Framing conflict at B Line (E) Tunnel RFI 1758
ucco-0196 Pile Driving Restriction at NCHR
ucco-0197 Added waste line zone 3 for future use

ucco-0192 Additional W&W Steel Fabrication & Material Costs
ucco-0193 Zone 5 West Barrel Conflict with Duct - RFI 1407
ucco-0194 Elevation Changes to NCHR per RFI 1172

ucco-0189 Terminal A & B Existing Clock Access
ucco-0190 Schedule Recovery Costs - January 2011
ucco-0191 Additional W&W Steel Redetailing Costs

ucco-0186 Demolish Cantilevered PT Slab at GL 11 & GL C
ucco-0187 Framing Relocation for Door 2061.1 and 2061.2
ucco-0188 Wall at Southeast corner of (E) EDS Roof RFI-1719

ucco-0183 Storm Drain Replacement Zone 15
ucco-0184 Relocate Fire Line POC per RFI 1379
ucco-0185 Access Control KP for Tub return Conveyor

ucco-0180 Dept.Level Bridge Topping Slab Tie-in per RFI-1715
ucco-0181 Remove EDS Sump Box - Install 4" CI SD Pipe
ucco-0182 Adjust Ledger Bolts at Elevator #104

ucco-0177 Relocate Wall in EDS
ucco-0178 Added Sheet Metal at GL 7' PS-C to T-C UADLV-0137
ucco-0179 Zone 5 & 6Soffit conflict at braces due to kickers

ucco-0174 Repair Gas line to Existing Terminal.
ucco-0175 IT rm 1077 Framing Conflict per RFI-1746
ucco-0176 Z7 & Z5 Scuppers per RFI-1667 & 1859

ucco-0171 Repair Damaged Conduit and Cable
ucco-0172 Add additional Manhole on Airport Way
ucco-0173 Add 9 type S1 lights per RFI 1175

ucco-0168 Provide Fire Rated Enclosure
ucco-0169 Time Extension-weather delays May 1-Dec 31, 2010
ucco-0170 Provide 10 Ga. Enclosure at Zone 6 Roof RFI 1430

ucco-0165 Concrete Demo at 1 and 12 Line in Tunnel
ucco-0166 Added Power Supply for Sign Type B8
ucco-0167 Added Access Doors Zone 5 on Roof

ucco-0162 Roof Tie In at Grid 1 - RFI 1645
ucco-0163 Z5 Departure Level 2 Line Exp Joint per RFI 1582
ucco-0164 Added Electrical Fixture at zone 18 GL 9

Unfier Record Number Title

ucco-0160 Repair to Fire Hydrant at approximately column 33'
ucco-0161 Duct Enclosure zone 5 per RFI 1508
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190 2,475.00 0.00 06/01/2011 FinalApproved
191 4,769.00 0.00 06/01/2011 FinalApproved
192 1,000.00 0.00 06/01/2011 FinalApproved
193 1,702.00 0.00 06/01/2011 FinalApproved
194 4,488.00 0.00 06/01/2011 FinalApproved
195 321.00 0.00 06/01/2011 FinalApproved
196 400.00 0.00 06/01/2011 FinalApproved
197 1,800.00 0.00 06/01/2011 FinalApproved
198 5,640.00 0.00 06/01/2011 FinalApproved
199 6,288.00 0.00 06/01/2011 FinalApproved
200 1,360,681.14 0.00 06/06/2011 FinalApproved
201 58,810.00 0.00 06/06/2011 FinalApproved
202 20,000.00 0.00 06/06/2011 FinalApproved
203 6,792.00 0.00 06/06/2011 FinalApproved
204 27,456.00 0.00 06/06/2011 FinalApproved
205 1,355.00 0.00 06/07/2011 FinalApproved
206 21,992.00 0.00 06/07/2011 FinalApproved
207 2,800.00 0.00 06/13/2011 FinalApproved
208 2,796.28 0.00 06/16/2011 FinalApproved
209 86,195.00 0.00 06/20/2011 FinalApproved
210 25,721.00 0.00 06/20/2011 FinalApproved
211 6,817.00 0.00 06/21/2011 FinalApproved
212 8,600.00 0.00 06/21/2011 FinalApproved
213 18,886.00 0.00 06/21/2011 FinalApproved
214 1,285.00 0.00 06/21/2011 FinalApproved
215 1,900.00 0.00 06/21/2011 FinalApproved
216 3,109.00 0.00 06/21/2011 FinalApproved
217 1,800.00 0.00 06/21/2011 FinalApproved
218 874.00 0.00 06/21/2011 FinalApproved
219 25,909.00 0.00 06/21/2011 FinalApproved
220 14,103.00 0.00 06/27/2011 FinalApproved
221 15,841.00 0.00 06/27/2011 FinalApproved
222 19,000.00 0.00 07/01/2011 FinalApproved
223 13,729.00 0.00 07/01/2011 FinalApproved
224 8,942.00 0.00 07/01/2011 FinalApproved
225 4,515.00 0.00 07/01/2011 FinalApproved
226 1,854.00 0.00 07/01/2011 FinalApproved
227 3,762.00 0.00 07/01/2011 FinalApproved
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ucco-0233 Strengthening of W12x16 beam per USP 755
ucco-0234 Added Deck Drain for Departure level Bridge Zone 7
ucco-0235 Added Rated Wall in Zone 7 per RFI-1344

ucco-0230 Chilled water flush standard RFI 1475
ucco-0231 Route SD & OD at EDS per RFI 904
ucco-0232 Zone 6 Beam Conflict between 6-9 at roof RFI-1731

ucco-0227 Anti-fatigue mats per uadlv-0147
ucco-0228 Extension of Zone 7 Tie-ins at B line
ucco-0229 Relocate Bollards @ line a.1 Column 3.2' - 3.9'

ucco-0224 Relocate Sprinkler Line E-Line Zone 7
ucco-0225 Remove W beam in ROW for BHS
ucco-0226 Medium Voltage Cable Pull Calculations

ucco-0221 Condensate drain lines on the roof per RFI 1786
ucco-0222 SD and OD drain size change zone 7 B-Line
ucco-0223 Replace Speakers at GL D.6-D.79 & GL 31 & GL 39

ucco-0218 Framing for Condensing Unit  in Zone 7
ucco-0219 Drinking fountain Dimensions and pipe rails
ucco-0220 Add new 4" domestic water line connection ADLV 139

ucco-0215 Roof Access Opening in Zone 1 per RFI - 1923
ucco-0216 Demo Column Encasements/Walls at Departure Canopy
ucco-0217 Grease Interceptor System Changes

ucco-0212 AOA Paving, Room & Utility Elevation Issues
ucco-0213 Install Concrete Curb at Room 1077
ucco-0214 Supplemental HSS tube Steel for Window Wall System

ucco-0209 Install new 3" gas line Bulletin 42
ucco-0210 Move Bollards & Electrical between Col. 7 and 8
ucco-0211 Gas Leak 6/16/2010 Standby Time

ucco-0206 Zone 6 departures level wall conflict per RFI-1680
ucco-0207 Conflict of (e) Duct Banks & New GB/PC GL17' & 14'
ucco-0208 Millwork Design Revisions

ucco-0203 Zone 15 Roof rebar modifications RFI - 1780
ucco-0204 Test Cuts into Zone 6 Barrel Roof
ucco-0205 Zone 6 Opening Framing at Grid 9 RFI 1891

ucco-0200 CMU wall bracing - BHS Opening at Arrival Level@2'
ucco-0201 Drain Line Tie in in tunnel area per RFI 1705
ucco-0202 Firestopping at Edge of Slab per RFI - 1768

Unfier Record Number Title

ucco-0198 Drinking Fountains
ucco-0199 Added Demo for Precast Panels per RFI 1215
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Approval Date Status

228 79,587.00 0.00 07/01/2011 FinalApproved
229 15,377.00 0.00 07/01/2011 FinalApproved
230 11,205.00 0.00 07/13/2011 FinalApproved
231 11,419.00 0.00 07/13/2011 FinalApproved
232 11,503.00 0.00 07/13/2011 FinalApproved
233 8,800.00 0.00 07/13/2011 FinalApproved
234 18,000.00 0.00 07/13/2011 FinalApproved
235 1,000.00 0.00 07/13/2011 FinalApproved
236 383.00 0.00 07/19/2011 FinalApproved
237 1,759.00 0.00 07/19/2011 FinalApproved
238 2,700.00 0.00 07/19/2011 FinalApproved
239 3,448.00 0.00 07/19/2011 FinalApproved
240 1,010.00 0.00 07/19/2011 FinalApproved
241 4,172.00 0.00 07/19/2011 FinalApproved
242 16,213.00 0.00 07/19/2011 FinalApproved
243 8,200.00 0.00 07/19/2011 FinalApproved
244 8,431.00 0.00 07/19/2011 FinalApproved
245 10,500.00 0.00 07/19/2011 FinalApproved
246 14,900.00 0.00 07/19/2011 FinalApproved
247 8,500.00 0.00 07/19/2011 FinalApproved
248 8,725.00 0.00 07/19/2011 FinalApproved
249 5,000.00 0.00 07/19/2011 FinalApproved
250 6,000.00 0.00 07/19/2011 FinalApproved
251 8,500.00 0.00 07/19/2011 FinalApproved
252 5,814.00 0.00 07/19/2011 FinalApproved
253 6,258.00 0.00 07/19/2011 FinalApproved
254 4,019.00 0.00 07/19/2011 FinalApproved
255 2,900.00 0.00 07/19/2011 FinalApproved
256 20,871.00 0.00 07/19/2011 FinalApproved
257 0.00 0.00 07/19/2011 FinalApproved
258 0.00 0.00 07/19/2011 FinalApproved
259 950.00 0.00 07/19/2011 FinalApproved
260 5,000.00 0.00 07/19/2011 FinalApproved
261 1,412.00 0.00 07/22/2011 FinalApproved
262 22,569.00 0.00 07/22/2011 FinalApproved
263 25,675.00 0.00 07/22/2011 FinalApproved
264 3,516.00 0.00 07/22/2011 FinalApproved
265 18,329.00 0.00 07/25/2011 FinalApproved
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ucco-0271 Repairs to Existing EDS Roof - RFI 1796
ucco-0272 Column Enclosure & Finishes 5'/C (FO-128)
ucco-0273 Field Modify Treatment MH @ Airport Way-  RFI 1509

ucco-0268 Elevator 101, 102 Wall Clarifications per RFI 1513
ucco-0269 Counter top support per RFI-1451
ucco-0270 Data Stub-ups for Smarte Cartes

ucco-0265 RFI-1781 - Zone 4 Slab Edge Expansion Joint
ucco-0266 RFI-1793 - Z7 16.2 Line Exp. Joint Clarification
ucco-0267 Reroute Misc. Utilities RFI 1806 & 1808

ucco-0262 RFI-1823 Rm 2045 & 2050 Column Clarification
ucco-0263 Add Fire Dampers per RFI 1536
ucco-0264 Expedite crack chasing and traffic coating (Z4-5)

ucco-0259 Slurry Fill btw Parking Structure C and Stair 119
ucco-0260 Concession Storage Rm 1114 (RFI-2103)
ucco-0261 Access doors and platform for Zone 7 departure

ucco-0256 Additional Sidewalk and Handrail
ucco-0257 Z3 Rm 1085 Wall Rating Per RFI-1754
ucco-0258 Revised Vert. EJ at GL 10.1 & GL D.5 per RFI 1827

ucco-0253 RFI-1825, Z16-19 Roadway Bridge Soffit Face Finish
ucco-0254 Add Carpet for NCHR Dept Level
ucco-0255 Passenger Loading Bridge Thresholds (uadlv-0168)

ucco-0250 Zone 3 Deck edge conflict RFI - 1718
ucco-0251 Frame & Finish at Existing Corbel Z19 RFI 1794
ucco-0252 Zone 7 Soffit Design for RFI-1865 by uadlv-0161

ucco-0247 Wall type/Height & Lid Clarification per RFI 1184
ucco-0248 Zone 15 Wind Screen Wall attachment RFI 1777
ucco-0249 Power Provisions for Door Signage (RFI-1829)

ucco-0244 (E) CL 67 Wall Arrival Level NCHR per RFI 1171
ucco-0245 Underground dischage SS Piping & Fittings
ucco-0246 Block out for Bollards due to late RFI 1200 respon

ucco-0241 Zone 7 Bridge South Elevation Mod. per RFI-1751
ucco-0242 New POC for Chilled Water Zone 5
ucco-0243 Service Call for Light Outage

ucco-0238 USP 0761 Comment Clarification
ucco-0239 Waste Receptical Relocations per uadlv-0117
ucco-0240 Finishes at CL 17 Expansion Joint per RFI 1222

Unfier Record Number Title

ucco-0236 Added Superintendent to Manage Bulletins
ucco-0237 Roof Height Increase at B Line Zone 6
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Approval Date Status

266 4,804.00 0.00 07/28/2011 FinalApproved
267 53,000.00 0.00 08/01/2011 FinalApproved
268 97,698.00 0.00 08/05/2011 FinalApproved
269 53,500.00 0.00 08/05/2011 FinalApproved
270 196,969.00 0.00 08/05/2011 FinalApproved
271 135,846.00 0.00 08/05/2011 FinalApproved
272 6,500.00 0.00 08/05/2011 FinalApproved
273 9,272.00 0.00 08/05/2011 FinalApproved
274 3,145.00 0.00 08/05/2011 FinalApproved
275 15,000.00 0.00 08/06/2011 FinalApproved
276 1,800.00 0.00 08/06/2011 FinalApproved
277 1,478.00 0.00 08/06/2011 FinalApproved
278 4,200.00 0.00 08/06/2011 FinalApproved
279 3,500.00 0.00 08/06/2011 FinalApproved
280 2,084.00 0.00 08/15/2011 FinalApproved
281 10,822.00 0.00 08/17/2011 FinalApproved
282 7,527.00 0.00 08/17/2011 FinalApproved
283 8,272.00 0.00 08/17/2011 FinalApproved
284 30,308.00 0.00 08/17/2011 FinalApproved
285 12,079.00 0.00 08/17/2011 FinalApproved
286 74,538.00 0.00 08/19/2011 FinalApproved
287 5,923.00 0.00 08/19/2011 FinalApproved
288 43,938.00 0.00 08/19/2011 FinalApproved
289 1,650.00 0.00 08/19/2011 FinalApproved
290 1,480.00 0.00 08/19/2011 FinalApproved
291 2,339.00 0.00 08/19/2011 FinalApproved
292 4,758.00 0.00 08/20/2011 FinalApproved
293 2,592.00 0.00 08/20/2011 FinalApproved
294 2,439.00 0.00 08/20/2011 FinalApproved
295 1,046.00 0.00 08/20/2011 FinalApproved
296 1,319.00 0.00 08/24/2011 FinalApproved
297 4,700.00 0.00 08/24/2011 FinalApproved
298 3,188.00 0.00 08/24/2011 FinalApproved
299 39,000.00 0.00 08/24/2011 FinalApproved
300 46,000.00 0.00 08/24/2011 FinalApproved
301 21,257.00 0.00 08/24/2011 FinalApproved
302 14,662.00 0.00 08/24/2011 FinalApproved
303 22,000.00 0.00 08/24/2011 FinalApproved
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ucco-0309 Coordination of 10" SD Piping at Zone 5 GL 2'
ucco-0310 Place LWC on Restroom Roof Zone 6 Dept. RFI 1665
ucco-0311 Doghouse on Roof Zone 15

ucco-0306 Run 4" SD Line past existing duct bank @ GL 23'
ucco-0307 Added Fire Sprinkler Zones per RFI 1610
ucco-0308 Data Outlets for Advertising Displays

ucco-0303 RFI 1904 - Widening of Zone 1 & 15 Portals
ucco-0304 RFI-1797 Zone 7 Roof Box Enclosure
ucco-0305 Fireproof Existing Beam at GL 17 - RFI 2161

ucco-0300 RFI 2203 - Added Framing for Zone 15 Portals
ucco-0301 RFI 1657 - Soffit Conflict with Beams in Zone 5
ucco-0302 RFI 2162 - Added Plaster to CMU Wall in Zone 5

ucco-0297 Bead blast SOG & SOMD (Z-15)
ucco-0298 Relocate sprinkler above BHS elec. panels
ucco-0299 Z 19 Soffit Tie-In to Existing (RFI-1812)

ucco-0294 Column Width changes per uadlv-0181
ucco-0295 Ardex ERM for Boiler Room Sloped Floor
ucco-0296 Ladder Connection Details with Finishes

ucco-0291 Framing for Access Hatch on A02.1.7
ucco-0292 EDS Storm Drainage Measures
ucco-0293 Install Drainage Swale at NCHR Zone 15

ucco-0288 Zone 5 arrival level elevator slab and CMU support
ucco-0289 RFI-2191, Added Mesh in Ceiling for Rms 1031 +1055
ucco-0290 CBP Lock Cylinder specification change

ucco-0285 MEP Coordination Impacts from RFI 811
ucco-0286 Add to housekeeping pad for Hotwater heaters in Z5
ucco-0287 Epoxy Dowels at D4/D7 Deck per UADLV-0159

ucco-0282 Epoxy Dowels at GL B Arrivals Level RFI 1405
ucco-0283 Zone 5 Elevtator Support Beams - RFI 1801
ucco-0284 Expansion Joint at Control room per RFI 733

ucco-0279 JWA Stone Logo (BL#38)
ucco-0280 RFI 2047 - Extend Soffit to conceal Mech duct
ucco-0281 Roof Details overDucts in Zone 7 per RFI-1277

ucco-0276 Doweling & Traffic Coating per RFI 1154
ucco-0277 PVC Roofing at Existing EDS Roof (RFI-1566)
ucco-0278 Clock Stone Facing (BL#38)

Unfier Record Number Title

ucco-0274 Z7 Trellis' (A3, A4, B3) Dep Lvl
ucco-0275 K1 Light Fixture Mounting Plate
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304 6,988.00 0.00 08/29/2011 FinalApproved
305 14,000.00 0.00 08/29/2011 FinalApproved
306 22,331.00 0.00 08/29/2011 FinalApproved
307 24,417.00 0.00 08/29/2011 FinalApproved
308 5,385.00 0.00 08/29/2011 FinalApproved
309 13,838.00 0.00 08/29/2011 FinalApproved
310 8,829.00 0.00 08/29/2011 FinalApproved
311 16,000.00 0.00 08/29/2011 FinalApproved
312 50,729.00 0.00 08/29/2011 FinalApproved
313 1,797.00 0.00 08/29/2011 FinalApproved
314 4,718.00 0.00 08/29/2011 FinalApproved
315 4,766.00 0.00 08/29/2011 FinalApproved
316 4,095.00 0.00 08/29/2011 FinalApproved
317 3,624.00 0.00 08/29/2011 FinalApproved
318 956.00 0.00 08/29/2011 FinalApproved
319 2,587.00 0.00 08/29/2011 FinalApproved
320 3,225.00 0.00 08/29/2011 FinalApproved
321 0.00 0.00 08/29/2011 FinalApproved
322 23,000.00 0.00 08/29/2011 FinalApproved
323 7,210.00 0.00 08/30/2011 FinalApproved
324 18,225.00 0.00 08/30/2011 FinalApproved
325 1,000.00 0.00 08/30/2011 FinalApproved
326 742.00 0.00 08/30/2011 FinalApproved
327 10,320.00 0.00 09/06/2011 FinalApproved
328 6,053.00 0.00 09/06/2011 FinalApproved
329 5,500.00 0.00 09/06/2011 FinalApproved
330 12,774.00 0.00 09/06/2011 FinalApproved
331 5,635.00 0.00 09/06/2011 FinalApproved
332 15,656.00 0.00 09/06/2011 FinalApproved
333 20,746.00 0.00 09/06/2011 FinalApproved
334 71,449.00 0.00 09/06/2011 FinalApproved
335 21,161.00 0.00 09/06/2011 FinalApproved
336 900.00 0.00 09/07/2011 FinalApproved
337 3,981.00 0.00 09/07/2011 FinalApproved
338 3,600.00 0.00 09/08/2011 FinalApproved
339 3,328.00 0.00 09/08/2011 FinalApproved
340 2,330.00 0.00 09/08/2011 FinalApproved
341 3,574.00 0.00 09/08/2011 FinalApproved
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ucco-0347 NCHR Slab Edge, Framing & Curtain Wall Coord.
ucco-0348 RFI- 2144 Curb for Zone 1 Roof Access Hatch
ucco-0349 PT-1C - Cove Base - Trim Cove Base Tile

ucco-0344 Replace Speakers Outside Restrooms RFI 1519
ucco-0345 Demo A.1 and A.2 at 7.6 line per RFI 2048
ucco-0346 Relocate Fire Sprinkler Line Room 1077 RFI 1805

ucco-0341 Revised Bathroom Accessories
ucco-0342 Bulletin #34 Changes
ucco-0343 Install Shims on GL B / Zones 1-4 per RFI 1432

ucco-0338 CBP Area Access Doors
ucco-0339 Tie In of Wall to Boiler Room Roof RFI 1816 / 1876
ucco-0340 Modifications to Elevator 106 per RFI 1591

ucco-0335 Expansion jnt at Z6 Dep Lvl Pony Wall & Storefront
ucco-0336 Box out Soffit at columns 5 through 9 Departure
ucco-0337 Add Wall for Security Door in CBP Area

ucco-0332 Programming of Parking Structure C E-Telephones
ucco-0333 Protect In Place Manhole at 9' AOA Side
ucco-0334 Raise Fire Hydrant lid on AOA at column 13', 14'

ucco-0329 RFI 2025 - Parapet Changes at Zone 15
ucco-0330 Construction of B Line Barricade
ucco-0331 Handrails at Stair #115 per RFI 1444

ucco-0326 Relocate Electrical outlet per RFI 1885 response
ucco-0327 RFI-1652 Reglet Conflict w/ Roofing Heights
ucco-0328 RFI 1698 - Added D6A Wall to 2' in Zone 5 Arrivals

ucco-0323 Toilet Accessories Conflict, RFI-1890
ucco-0324 Zone 6 Elevator #102 Flat Roof
ucco-0325 Curb demo Z7 CRAC 8 & 9 (RFI-2186)

ucco-0320 Bulletin 61 Elevator changes
ucco-0321 Reroute Storm Drain at GL 31' per RFI 1471
ucco-0322 Mock up for topping slab

ucco-0317 RFI 2032 - Added Z Metal to Channel on A.1 Line
ucco-0318 RFI 2231 - Added Rated Ceiling in Elevator Machine
ucco-0319 HVAC Pads for Zone 5

ucco-0314 Paper towel dispenser~waste receptacle (RFI-2160)
ucco-0315 Ardex topping slab for SOMD (Z-15)
ucco-0316 Add 2-XC1 fixtures per RFI 1983 response

Unfier Record Number Title

ucco-0312 Install F21B fixture under stair well
ucco-0313 RFI 1604 add XS-1 fixtures Z16 and Z19

Construction Change Order Log (E-form C-20-6) McCarthy 
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342 2,800.71 0.00 09/08/2011 FinalApproved
343 2,162.00 0.00 09/08/2011 FinalApproved
344 2,500.00 0.00 09/08/2011 FinalApproved
345 4,600.00 0.00 09/08/2011 FinalApproved
346 4,700.00 0.00 09/08/2011 FinalApproved
347 2,282.00 0.00 09/08/2011 FinalApproved
348 28,027.00 0.00 09/08/2011 FinalApproved
349 7,599.00 0.00 09/08/2011 FinalApproved
350 6,892.00 0.00 09/08/2011 FinalApproved
351 17,909.00 0.00 09/08/2011 FinalApproved
352 10,214.00 0.00 09/08/2011 FinalApproved
353 168,426.00 0.00 09/12/2011 FinalApproved
354 148,398.00 0.00 09/12/2011 FinalApproved
355 177,570.00 0.00 09/12/2011 FinalApproved
356 3,900.00 0.00 09/14/2011 FinalApproved
357 1,915.00 0.00 09/14/2011 FinalApproved
358 1,114.00 0.00 09/14/2011 FinalApproved
359 10,800.00 0.00 09/16/2011 FinalApproved
360 128,765.00 0.00 09/26/2011 FinalApproved
361 1,032.00 0.00 09/26/2011 FinalApproved
362 67,610.00 0.00 09/28/2011 FinalApproved
363 16,555.00 0.00 09/28/2011 FinalApproved
364 7,348.00 0.00 09/28/2011 FinalApproved
365 5,800.00 0.00 09/28/2011 FinalApproved
366 5,440.00 0.00 09/28/2011 FinalApproved
367 3,552.00 0.00 09/28/2011 FinalApproved
368 64,932.00 0.00 10/03/2011 FinalApproved
369 62,846.00 0.00 10/03/2011 FinalApproved
370 7,946.00 0.00 10/03/2011 FinalApproved
371 22,294.00 0.00 10/03/2011 FinalApproved
372 9,015.00 0.00 10/03/2011 FinalApproved
373 8,000.00 0.00 10/03/2011 FinalApproved
374 77,215.00 0.00 10/03/2011 FinalApproved
375 18,286.00 0.00 10/05/2011 FinalApproved
376 41,000.00 0.00 10/05/2011 FinalApproved
377 31,711.00 0.00 10/05/2011 FinalApproved
378 7,264.00 0.00 10/05/2011 FinalApproved
379 8,746.00 0.00 10/05/2011 FinalApproved
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ucco-0385 RFI 1977 - Added Rated Framed Wall to North Wall
ucco-0386 RFI-2317: Z4-5 Conveyor Dog House Finish
ucco-0387 Change size of doors 1037.1 & 1034.1

ucco-0382 Mounting of K1 Light Fixtures in Term. B
ucco-0383 Relocate & added sprinkler lines Zone 6 Departure
ucco-0384 Bead blast SOG & SOMD (Terminal C)

ucco-0379 Vapor barrier for IT rooms per RFI-2344
ucco-0380 Added firedamper  in CBP Column 3 @ a.5
ucco-0381 Relocate Overflow Storm Drain at 2' and A line

ucco-0376 Gas Line Tie-In Central Plant to POC Terminal C
ucco-0377 Install Pressure Independent control valves on AHU
ucco-0378 Add wall & finishes @ Elev#101 (RFI-993)

ucco-0373 TSA changes in EDS add power & data
ucco-0374 Soffit Changes and added light  RFI 1960
ucco-0375 2 Hr Rated Wall per RFI 1893

ucco-0370 Zone 7 Elevation 16.1 Line Finish Clarifications
ucco-0371 Roll Down Grille TSA Area per RFI -1735
ucco-0372 Supply Fan Mounting in Zone 5 arrival

ucco-0367 Install sprinklers in doghouses in ATO office area
ucco-0368 uadlv-0145 & RFI-1728 Damper Access + Fire Safing
ucco-0369 Prime, Paint, and Stencil Hoise Rails

ucco-0364 Power for ETEL Cabinets
ucco-0365 Extension of Irrigation System per RFI 2557
ucco-0366 RFI-2415 Remove Z15 Roof Ladder

ucco-0361 Bulletin 49 - Infrastructure
ucco-0362 Bulletin 49  CCTV changes
ucco-0363 Bulletin 49  Access Control changes

ucco-0358 Addition Lock set for CBP per RFI-1950
ucco-0359 RFI 2316  Zone 15 Column Finishes
ucco-0360 Install Temperature and CO Sensors for 13 VAVs

ucco-0355 Additional Excavation & Slurry Fill - RFI 2298
ucco-0356 CBP requested Security Changes
ucco-0357 Repair Existing Ductwork in Tunnel at CBP area

ucco-0352 RFI-2253, Box out Drain Line over Mach. Rm.
ucco-0353 RFI-2369 Departure Stairs Pony Wall Flashing
ucco-0354 Sterile Corridor Wall at 9 Line per RFi-2139

Unfier Record Number Title

ucco-0350 Anchors @ NCHR CMU wall
ucco-0351 RFI 2113 - Added Framed Enclosure at Zone 5 Roof
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380 2,873.00 0.00 10/05/2011 FinalApproved
381 3,500.00 0.00 10/05/2011 FinalApproved
382 1,398.00 0.00 10/05/2011 FinalApproved
383 4,109.00 0.00 10/05/2011 FinalApproved
384 2,699.00 0.00 10/05/2011 FinalApproved
385 975.00 0.00 10/05/2011 FinalApproved
386 12,387.00 0.00 10/05/2011 FinalApproved
387 160,000.00 0.00 10/11/2011 FinalApproved
388 124,000.00 0.00 10/11/2011 FinalApproved
389 55,000.00 0.00 10/11/2011 FinalApproved
390 45,645.00 0.00 10/18/2011 FinalApproved
391 10,390.00 0.00 10/18/2011 FinalApproved
392 858.00 0.00 10/21/2011 FinalApproved
393 2,741.00 0.00 10/21/2011 FinalApproved
394 1,062.00 0.00 10/21/2011 FinalApproved
395 32,062.00 0.00 10/21/2011 FinalApproved
396 3,085.00 0.00 10/21/2011 FinalApproved
397 1,703.00 0.00 10/21/2011 FinalApproved
398 600.00 0.00 10/21/2011 FinalApproved
399 15,137.00 0.00 10/21/2011 FinalApproved
400 1,181.00 0.00 10/21/2011 FinalApproved
401 2,450.00 0.00 10/21/2011 FinalApproved
402 2,109.00 0.00 10/21/2011 FinalApproved
403 3,386.00 0.00 10/21/2011 FinalApproved
404 1,000.00 0.00 10/21/2011 FinalApproved
405 2,000.00 0.00 10/21/2011 FinalApproved
406 2,708.00 0.00 10/21/2011 FinalApproved
407 2,043.00 0.00 10/21/2011 FinalApproved
408 1,000.00 0.00 10/21/2011 FinalApproved
409 1,103.00 0.00 10/21/2011 FinalApproved
410 2,336.00 0.00 10/21/2011 FinalApproved
411 4,136.00 0.00 10/21/2011 FinalApproved
412 1,967.00 0.00 10/21/2011 FinalApproved
413 39,418.00 0.00 10/24/2011 FinalApproved
414 8,851.00 0.00 10/24/2011 FinalApproved
415 9,609.00 0.00 10/26/2011 FinalApproved
416 20,218.00 0.00 10/26/2011 FinalApproved
417 5,960.00 0.00 10/26/2011 FinalApproved
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ucco-0423 Reroute Antennae conduits at 17' and A.1 line
ucco-0424 Door Position Switches for Roll-up Doors
ucco-0425 Roofing/Flashing for Zone 7 Per RFI 1729

ucco-0420 Revised Soffit over Escalator 101 RFI 2141
ucco-0421 NCHR AOA Paving Revisions
ucco-0422 Install Lugs for Electrical feed to BHS

ucco-0417 Stone to Roof Transition Per RFI 2288
ucco-0418 Enclose Columns at Elev. Rm 1026 per RFI 2384
ucco-0419 Zone 7 Expansion Joint at Concessions Per RFI 2563

ucco-0414 Drywall Enclosure at Escalator Pit per RFI 2682
ucco-0415 Furr Out Wall to Enclose Storm Drains per RFI 2350
ucco-0416 Supports for Baggage Storage Millwork RFI 2475

ucco-0411 Crack repair to prep for Ardex per RFI-2446
ucco-0412 Adjust layout of Security Cameras at Trellis
ucco-0413 Add Terminal Blocks for Circuit 920 Per RFI 2525

ucco-0408 (E) SOMD Demo to Exposed Damaged Conduits
ucco-0409 Ductwork transition from 14" to 12"
ucco-0410 Relocate Elect./IT Box @ GL 16.5' RFI 2165 & 2205

ucco-0405 Change in Door 1063.1 type from K to A
ucco-0406 Relocate Mixing valves Zone 1 and Zone 7
ucco-0407 Pour Back of PCC Pavement for AOA Piles

ucco-0402 CMU Wall Change at Gridline 2
ucco-0403 Walls & Expansion Joints per RFI 1280 & 1367
ucco-0404 Expedite Countertop Support

ucco-0399 RFI 1822 - Clarification to RFI 504 Z7 curtain Wal
ucco-0400 Premium Time - Place Sand for SoG Pour in Zone 6
ucco-0401 K1 Lighting mock up

ucco-0396 Bulletin 53 Gas line modifications for concessions
ucco-0397 Bulletin 60 Grease interceptor for Zone 3
ucco-0398 Existing CMU wall support along grid B/16

ucco-0393 Add Light Fixture per Response to RFI 2200
ucco-0394 Adjustment for Allowance Item 1A.19 Temp Cables
ucco-0395 Water Pressure Reducing Station Bulletin 56

ucco-0390 RFI-2383 Upcharge for Wide Stile Doors
ucco-0391 Relocate Security Camera in Zone 15 per RFI 2245
ucco-0392 Added Roof/Wall Flashing at Z6 (RFI-1915 & 2297)

Unfier Record Number Title

ucco-0388 RFI-2315, DPS for Doors 1071.1 & 1058.1
ucco-0389 Install firedamper per response to RFI 2349
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418 9,460.00 0.00 10/26/2011 FinalApproved
419 15,436.00 0.00 10/26/2011 FinalApproved
420 29,289.00 0.00 10/26/2011 FinalApproved
421 18,885.00 0.00 10/26/2011 FinalApproved
422 13,503.00 0.00 10/26/2011 FinalApproved
423 6,350.00 0.00 10/26/2011 FinalApproved
424 13,438.00 0.00 10/26/2011 FinalApproved
425 13,381.00 0.00 10/26/2011 FinalApproved
426 13,010.00 0.00 10/26/2011 FinalApproved
427 2,636.00 0.00 10/31/2011 FinalApproved
428 179,000.00 0.00 10/31/2011 FinalApproved
429 11,868.00 0.00 10/31/2011 FinalApproved
430 30,190.00 0.00 10/31/2011 FinalApproved
431 75,928.00 0.00 10/31/2011 FinalApproved
432 7,800.00 0.00 10/31/2011 FinalApproved
433 6,000.00 0.00 10/31/2011 FinalApproved
434 53,348.00 0.00 11/02/2011 FinalApproved
435 4,150.00 0.00 11/07/2011 FinalApproved
436 1,260.00 0.00 11/07/2011 FinalApproved
437 12,000.00 0.00 11/07/2011 FinalApproved
438 8,000.00 0.00 11/07/2011 FinalApproved
439 6,274.00 0.00 11/07/2011 FinalApproved
440 11,157.00 0.00 11/07/2011 FinalApproved
441 17,511.00 0.00 11/07/2011 FinalApproved
442 17,000.00 0.00 11/07/2011 FinalApproved

10,594,589.66 49.00
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ucco-0449 Removal of metal deck at Zone 6 clearstory windows
ucco-0450 Bulletin #57 Gate and Carousel Renumbering
Total: 

ucco-0446 Added Soffit at GL 17 per RFI-1455
ucco-0447 Zone 15 Plaster/Roofing Changes Per RFI 2300
ucco-0448 Stair 106 Dimension Conflicts (RFI 2764)

ucco-0443 Vertical Ladder at Carousel IB 7 (RFI-2580)
ucco-0444 Relocate Unforseen Electrical Utility RFI 2221
ucco-0445 Repair of Fire Alarm System Wiring

ucco-0440 Wall Changes at Stair 114 per RFI-223
ucco-0441 Flashing transition at Z5 Barrel (RFI-1969)
ucco-0442 Bulletin #50 Cabinets

ucco-0437 R & R Scaffolding Zone 6 Arrival area
ucco-0438 Overcurrent Protective Device Study
ucco-0439 Z 5-7 topping slab in the CBP area per RFI-2639

ucco-0434 Replace Plaster at GL 16.1 & GL B per RFI 2529
ucco-0435 RFI 2111 - Added Soffit at Zone 15
ucco-0436 BL#46 Curbside Canopy

ucco-0431 Signal Booster for Annunicator per RFI 2630
ucco-0432 Added Metal Panels to W. Elev. Per RFI 2583
ucco-0433 Extend Existing Concrete Slab per RFI 2588

ucco-0428 Sawcut topping & chip at Sterile Corridor
ucco-0429 Substitution on original DW1 light
ucco-0430 Modify Communications Fiber Backbone in Terminal A

Unfier Record Number Title

ucco-0426 Expansion Joint Drain Tubes per RFI-1759
ucco-0427 Move Obstructions for BHS Ladder Crossovers

Construction Change Order Log (E-form C-20-6) McCarthy
Project Name: P201 Terminal Expansion (100)
Project Number: P201 Nov 16, 2011

Exhibit A
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