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1. Detailed Construction Method Statement 

 

 

 i) Location of contractor offices and parking arrangements, 

site storage areas/compounds for building materials, plant 

and equipment 

 

Dwg CMP01 

 ii) Hoarding details 

 

Dwg CMP02 

 iii) Contractor access arrangements for vehicles, plant and 

personnel including the location of construction traffic 

routes, from and within the site, details of their signing, 

monitoring and enforcement measures 

 

Dwg CMP02 

 iv) Soil management and storage details 

 

Dwg CMP02 – 

Page 5 

 

 v) Dust management and wheel washing measures Page 7 

 

 vi) Site lighting 

 

Page 5 

 vii) Drainage control measures including the use of settling 

tanks, oil interceptors and bunds. 

 

Page 7 

 viii) Access and protection arrangements around the site for 

pedestrians, cyclists and other road users, including external 

safety and information signing and notices. 

 

Dwg CMP02 – 

Pages 1 and 2 

 ix) Liaison, consultation and publicity arrangements including 

dedicated points of contact and complaints procedures 

 

Pages 2 and 9 

  Consideration of sensitive receptors 

 

Pages 3 and 9 

 xi) Prior notice and agreement procedures for works outside 

agreed limits.    Thereafter the development shall be 

undertaken in accordance with the approved unless 

otherwise agreed in writing by the local planning authority 

 

Page 7 

    

2. Introduction 

 

 

This detailed construction method statement has been prepared specifically for the 

construction of Trumpington Meadows, Cambridge – Phases 1-5.  From time to time, this 

detailed construction method statement may need to be revised to reflect design and 

programme changes that may be implemented during the construction period.  Any 

necessary amendments will therefore be provided as appropriate. 

 

3. Site Establishment 

 

 

This development comprises 353 mixed tenure residential flats and houses, 60 private 

residential flats and 174 houses (49% houses and 17% flats).  119 affordable residential 

flats and houses (22% flats and 11% houses).  The construction period is anticipated to 

last 5 years with the first site works starting in September 2011. 

 

The necessary access to the site will initially be via the main entrance arrangement 

which is currently being configured (refer to Site Layout and Traffic Management Plan) 

with one internal construction haul road giving access to all parts of the development.  

Within this road way a wheel washing facility will be located. 
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Please see detailed layout of the overall development site area. 

 

We are particularly aware of the need to mitigate noise and vibration wherever and 

whenever practically possible for any properties (sensitive receptors) which neighbour 

this development.  These comprise those properties who either face onto or who have 

gardens adjacent to the development site. 

 

Our health and safety team will, where identified, undertake periodic noise ‘monitoring’ 

to ensure that the resolutions are being met and to further enhance our current 

construction working methods to ensure that good working practice is shared around the 

business. 

 

If vibration at a sensitive receptor is possible, such as in this instance neighbouring 

commercial properties and it is suggested that it is likely to exceed 0.3mm s¹, the 

sensitive receptor and the Local Planning Authority (CCC) must be pre-notified, in 

writing, at least 5 full working days prior to work commencing, with the following 

information: We would note that in this particular development we are not 

currently aware of any working practices that would result in the creation of 

vibration at this level.  However, we would note the following should an incident be 

reported: 

 

 Location – the location on site in relation to the sensitive receptor; 

 

 Duration of those site operations, including schedule of operations likely to cause 

any further vibration and their hours of work; 

 

 Vibration characteristics – e.g. whether it is continuous, intermittent or impulsive; 

 

 Effect on buildings – it is important to assure the community that vibration levels 

will not cause building damage; 

 

 Details of site operator community liaison – so that the community feel assured 

that information is available and that complaints will be handled expeditiously. 

 

Vibration levels which have the potential to cause building damage will not be tolerated. 

 

We have configures our site compound area with any double stacked accommodation 

units to run parallel with the Eastern boundary of it.  This will, to some degree we 

believe assist with the baffling of noise and will mean that most vehicles movements 

within the compound area will be hidden from view. 

 

This arrangement will also mean that pedestrian movements in the compound should not 

be visible from the neighbouring land on the eastern side of the development site. 

 

The road to the Eastern side of the site compound will only be used by large vehicles to 

facilitate deliveries and collections to and from site.  This will mean that in the main the 

‘one way’ compound access/egress arrangement will prevail for either deliveries or the 

movement of materials around the development site. 

 

The site compound area (60m x 50m) will consist of site offices, canteens, WC facilities, 

drying room, safety/induction room and 6 storage containers these will be provided 

initially with temporary and when available mains services for both the supply of water 

and electricity along with a temporary drainage connection which will when feasible be 

connected to the main foul water drainage scheme.  This is further detailed on the 

attached Site Layout: Accommodation Arrangement Drawing: 
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The perimeter to the compound will consist of a plywood hoarding to all elevations.  This 

will further add to the physical segregation and visual separation of the compound when 

viewed from the nearby boundary area. 

 

The bulk storage and recycling area will be positioned within this western region along 

with the necessary cement silos and site parking as indicated on drawing. 

 

Any signage required for this development will be procured to be in line with our 

Corporate Identity Brochure, once we have agreement upon the Site Layout and Traffic 

Management Plans - we will arrange for the signage to be configured. 

 

We have allowed for 1 no. satellite w/c to be used across the development due to the 

distances being worked away from the main compound area facilities. 

 

4. Scope of works  

 

The ground investigation necessary to investigate the whole development site has now 

been completed. 

 

The setting up of the necessary site compound area and haul roads will start 

immediately the outstanding conditions have been agreed. 

 

Commencement of construction packages is anticipated to be mid 2011, inclusive of the 

sub-station location. 

 

Commencement of construction package 2 is anticipated to commence upon substantial 

completion of construction package 1, ensuring only two adjoining construction phases 

are running concurrently in accordance with the planning approval subsequent phases to 

follow sequentially. 

 

Construction package 1 will include all necessary infrastructure works, where 

appropriate, and is likely to be commenced in conjunction with construction package 2. 

 

The estimated construction phases for Trumpington Meadows are as follows:  These are, 

however subject to the ‘actual’ construction start date made on site. 

 

Phases No. of Units Established Start on site date Estimated completion date 

 

Phase 1 117 units September 2011 June 2013 

 

Phase 2 68 units October 2011 June 2012 

 

Phase 3 56 units June 2012 June 2013 

 

Phase 4 23 units January 2013 January 2014 

 

Phase 5 89 units May 2014 February 2015 

 

 

353 units in total – commencing from September 2011 – October 2013 

 

Prior to the building works commencing, the haul roads and any necessary mobile crane 

bases required for the first phases of works will be constructed.  They will be constructed 

such as to provide a ‘sealed’ surface to help reduce the amount of dirt, dust and noise 

during the construction process. 
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5. Soil Management 

 

 

 

A Soil Management Strategy is currently being implemented for the whole strategic 

development site in order to ensure that the soil resource is appropriately conserved and 

where suitable can be reused. 

 

It is estimated that some of the total topsoil and earthworks excavation volume 

associated with the infrastructure and infrastructure drainage will be used as fill 

elsewhere on this strategic development site, i.e. Bundworks sites subject to suitability.  

Geotechnical and geo-environmental investigations indicate that the majority of soils are 

suitable for re-use. 

 

All arising materials generated from the development will be stockpiled for re-use in 

future phases of the strategic development site.  These spoil heaps will be positioned 

within the phase 5 area.  Construction Code of Practice for the Sustainable use of Soils 

on Construction sites.  The heaps used on this site will be approx. 2m in height and will 

have a level top. 

 

No development shall take place until such time as fencing for the protection of retained 

trees and hedging, in accordance with the Tree Condition Survey and approved planning 

has been fully erected. 

 

The fencing shall be retained intact for the full duration of the construction works 

package or until all equipment and surplus materials have been removed from that area 

of the development site. 

 

Nothing shall be stored or placed in any fenced area in accordance with this condition 

and the ground levels within those areas shall not be altered, nor shall any excavations 

be made without the written consent of the local planning authority. 

 

6. Security and Lighting 

 

 

The site is normally managed during the hours of 07:30 – 18:00, at other times and 

days when the site is not working we will have a member of the security team in 

attendance if and when required. 

 

The site boundaries will be secured by proprietary 2.4m high solid plywood and metal 

hoarding and as required a 2.4m high ‘Heras’ type fence.  This will be monitored, 

adapted and maintained throughout the duration of the build.  Consideration has and will 

throughout the development of the site be given to the segregation of construction 

works from existing neighbours; their boundaries and properties which are in close 

proximity to them. 

 

All deliveries will go to the compound for off loading and distribution using forklifts via 

the gate house where all contractors and visitors will be inducted and a signing register 

will be in place. 

 

Contractors will be encouraged to use the parking at the Trumpington Park and Ride 

adjacent to the site, there will however be an area on site where sub-contractors can 

drop off and pick up of tools and materials. 

 

This management arrangement is controlled by our site team and will be assisted further 

by the use of a reduced site haul road speed limit of 6mph. 
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The HSE requires that we have installed adequate lighting –  

 

“Adequate lighting should be provided to all areas and especially to those used in 

darkness hours, or where loading/unloading can be carried out in poor visibility or 

diminished lighting conditions.  As a minimum, lighting should be provided for junctions, 

around plant and buildings, pedestrian routes and areas where loading/unloading is to be 

carried out.  Guidance for road lighting can be found in BS 5489 „Road Lighting‟.” 

 

The workplace (Health, Safety and Welfare) Regulations 1992 will be complied with in 

this respect. 

 

We have reviewed with Cambridge City Council a number of supplementary guidance 

notes which assist in this particular area, those being Huntingdon District Council 

Supplementary Planning Guidance: External Artificial Lighting and Environmental 

Protection UK: Light Pollution.  We will work within these guidelines wherever and 

whenever practically possible on the construction phases of this development site.  We 

will therefore install sufficient 50 lux minimum lighting units to enable the safe 

movements of both vehicles and pedestrians across the site.  The initial locations will be 

along the haul roads and around the site compound and the first working area.  We will 

ensure that these illumination levels do not add light pollution to the neighbourhood 

throughout the duration of the construction works on site. 

 

Compound lighting and any necessary site task or general lighting will be configured 

such as to ensure that it is directed to light the area required without illuminating the 

surrounding area.  This lighting will be further controlled by means of time clocks and 

sensors as required.  We are very aware that the lights within the Compound area do not 

‘shine’ towards the neighbouring properties which are located close to the Northern 

boundary of the development site. 

 

7. Health and Safety  

 

 

Reference Document: HSE Health and Safety Guidance – Health and Safety in 

Construction 2010. 

 

The F10 has been issued by Capita Symonds Ltd. 

 

Health and Safety will be given the highest priority on this development and will feature 

in all aspects of the project.  The Construction Phase Plan will cover the entire 

development and will be reviewed and amended throughout the duration of the site. 

 

All subcontractors will be site inducted and The Site Rules displayed prominently in the 

site compound and at other locations around the site. 

 

Design elements will be integrated to ensure that the maximum amount of risk is 

removed prior to procurement and the safest method of construction will be used. 

 

Segregation of pedestrians and site traffic will be monitored and adapted as work 

progresses along with the production of the Emergency Procedures which will be 

monitored and revised as necessary throughout the construction period. 

 

A permit to work system will form a safe system of work for high risk activities, i.e. 

permit to lift, permit to dig and hot works permit. 

 

During the construction phase a minimum of bi-weekly inspections will be conducted by 

the Barratt Eastern Counties Health and Safety Department.  They will monitor and 

measure safety on site. 
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Occupational health risks arising from construction activities such as manual handling 

will be controlled in the contracts and subcontractors method statements and risk 

assessments. 

 

Exposure to dust (especially containing respirable crystalline silica) can lead to the slow 

development of the irreversible lung disease Silicosis.  Heavy and prolonged exposure 

under conditions that are sufficient to cause Silicosis can also lead to an increased risk of 

lung cancer.  Dust exposure will therefore be controlled to mitigate this. 

 

All Contractors carrying out activities such as mechanical cutting and grinding of stone, 

concrete kerb and slab cutting by ground workers, tile cutting at the ridge and verge by 

roofers, dry cutting will be allowed in the valley so long as roofers adopt a safe system of 

works, for all activities involving release of silica dust and persons carrying out sweeping 

activities, will be expected to be face fit tested and wear a suitable Face Fit P3 mask.  

Site transport that creates substantial amounts of dust must ensure the following 

hierarchy of prevention is implemented: 

 

 Adequate ventilation provided, or 

 Water Suppression System used, or 

 Local Ventilation Systems (vacuum) systems used 

 

Where the above hierarchy cannot be implemented, those exposed to the dust must 

wear Respiratory Protection Equipment (RPE) – to grade APF 40 (full face respirator with 

filter to p3 standard). 

 

Contractors must ensure that dust created by their work activities does not affect the 

health of other workers, residents and members of the public. 

 

On site haul routes are restricted to a maximum speed limit of 6 mph.  Barratt Eastern 

Counties will impose a lower speed limit of 4 mph for all vehicles travelling over unmade 

ground to minimise the likelihood of dust raising.  These speed limits apply to all vehicles 

at all times. 

 

8. Wheel Washing and Road Sweeping 

 

 

Reference Document: - Mayor of London – Best Practice Guidance, The Control of Dust 

and Emissions from Construction and Demolition 

 

We have noted that it is a requirement of the ‘County’ that we have the necessary wheel 

washing installation in place and working prior to the commencement of construction 

works on site. 

 

Barratt Eastern Counties will therefore be installing and using a bespoke facility to 

ensure that lorry traffic leaving the site does not take mud/debris out onto the roads 

surrounding the site.  All waste aggregates, water and sludge type materials resulting 

from the necessary ‘cleaning’ process will be removed from site by a licensed waste 

carrier and taken to a licensed waste disposal facility. 

 

In addition to the provision of a Wheel Washing Facility, Barratt Eastern Counties or our 

nominated contractors will also provide an approved Mechanical Road Sweeper with 

vacuum facilities, spray facilities and on board storage.  This shall be used for the 

sweeping and cleaning of the roadway system and the public highway immediately 

adjacent to the site, on a regular basis or as deemed necessary to prevent nuisance or 

hazards to other highway users and/or Barratt Eastern Counties.  Collected debris is to 

be disposed of at a licensed waste disposal facility. 
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We will undertake the ‘damping down’ of any unmade site roads by means of a towed 

dust suppression unit as and when required by the prevailing conditions on site. 

 

There is no current requirement for the use of settling tanks, oil interceptors or bunds 

during the construction phases of the development.  They may however be required to 

be configured in the final development, should this be so, they will be addressed and 

detailed separately. 

 

9. Detailed Site Waste Management Plan – (Referred to as SWMP) 

 

This has also been covered in the previously submitted:  Strategic Construction 

Environmental Management Plan. 

 

The use of the governments ‘wrap’ template is being used and will assist us with the 

forecasting, monitoring and controlling of waste movements on and off from the 

development site. 

 

An initial site specific waste management procedure/guidance for the pre-construction 

works has been drawn up and will be developed further to cover the construction phase 

prior to works commencing on Phase 1. 

 

A planned and designated space in phase 4 has been made in the materials compound to 

accommodate the five main waste streams that we would anticipate being required on 

this site – Wood/Timber, Plaster/Plasterboard, Mixed Packaging, Metal and Inert/General 

Builders Waste. 

 

Barratt Eastern Counties will provide skips for use by the labour only sub contractors.  

All other sub contractors will be providing their own waste disposal management; which 

will also be positioned in the storage area and will in turn be monitored. 

 

Site waste management will be monitored and managed under the main development 

project management. 

 

Barratt Eastern Counties enforces Zero tolerance on fly tipping and housekeeping will 

ensure the control of waste movement on and off site. 

 

A waste minimisation policy will be enforced from the outset of project and will be 

monitored during the construction stages. 

 

10. Construction 

 

 

The hours of work will be: 

 

 Monday – Friday 0730 – 1800 hrs 

 Saturday 0800 – 1300 hrs 

 

No work will be allowed on Sundays or Public Holidays.  These may be varied in 

exceptional instances subject to approval with Cambridge City Council and subject also 

to any restrictions or requirements that they may impose. 

 

Construction will commence with the show house and Marketing Suite on units 9 – 14 

together with the adjoining units.  This is further detailed on drawings: Site Layout and 

Traffic Management Plan Drawing One and Two. 

 

The Marketing Suite will be positioned by plots 1 – 8 with the other plots to this terrace, 

29 – 32 being used for parking, with any remaining areas being landscaped to the 

adjacent roadways; subject to planning approval. 
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11. Contractor Access, Egress and Materials Distribution 

 

 

The primary vehicular access point is located at Addenbrooke’s Road, on the southern 

boundary of the site.  This primary route joins the secondary route which forms a 

continuous loop serving the entire development area.  Additional tertiary routes meet 

this secondary route at various locations throughout the development. 

 

No dwellings served from Hauxton Road shall be occupied until that access has been fully 

laid out and implemented in accordance with a detailed engineering scheme/plan that 

has been submitted to and approved in writing by the local planning authority.  The 

scheme shall be carried out in accordance with the approved details. 

 

The access strategy will be developed to ensure a clear, accessible and safe network of 

roads, streets, pathways and cycle ways through the site.  It is designed to give 

pedestrians priority throughout the development to provide clear links to public transport 

to promote sustainable modes of travel.   

 

All traffic management, access and egress to this site is specific to this development and 

is further detailed on the appendices marked as 1 and 2. 

 

During the construction period, there will be 2 construction access and egress roads 

which will have passing bays in allocated areas in the initial main access haul road due to 

5m width restriction, this area of the haul road will be tarmac for the first 20m.  On 

leaving the site, all construction traffic must make a left turn only out of the site. 

 

Any existing accesses to the site that are not retained within the approved development 

plan shall be permanently and effectively closed within 28 days of the commencement of 

the development on site.  No gates shall be provided to the private residential vehicular 

accesses within the development, unless the details of such are submitted to and 

approved in writing by the local planning authority. 

 

Visibility splays at road junctions and on the inside of bends shall be laid out and 

constructed to form part of the highway and not enclosed within the cartilages of 

adjoining properties. 

 

Timing for deliveries and collections as laid down by local Authority are Mon – Fri 8.00am 

– 5.00pm, Saturday 8.00am – 1.00pm with no vehicular deliveries between 7.00am – 

9.00am.  No Working Sundays or Bank/Public Holidays. 

 

Timings for deliveries and plant movement from site are set out by Barratt Eastern 

Counties and state it is a residential area with occupied houses, and local amenities. 

 

Consideration therefore is to be given to pedestrians, residents, local traffic and children 

all of whom remain a priority at all times. 

 

These instructions have been communicated to buying and surveying teams. 

 

All deliveries will in the main go to the compound area for initial off loading and 

subsequent distribution by forklift. 

 

Materials will be unloaded from vehicles to either the compound or bulk storage areas by 

either forklift or ‘hiab’ type Lorries. 

 

Higher value or weather sensitive materials that are normally stored in containers will be 

distributed horizontally by all terrain forklifts.  They will also be used for the vertical 

transportation of materials; these will be landed on loaded platforms incorporated into 

the elevation scaffolds as set out in our Health and Safety procedures.  At no time will 
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materials be allowed to be stored in any other areas outside those designated and 

fenced areas. 

 

Appropriate bases for all use of mobile cranes/rotating forklifts will be required for the 

erection of timber roof members.  These would also be used for the loading out of 

plasterboard, staircases and the like if required. 

 

12. Considerate Constructors 

 

 

We will be registering the site with the Considerate Constructors Scheme (CCS).  

Membership of the CCS requires principal contractors to adopt a Code of Practice, with 

seeks to: 

 

 Minimise any disturbance or negative impact (in terms of noise, dirt and 

inconvenience) sometimes caused by construction sites to the immediate 

neighbourhood. 

 Eradicate offensive behaviour and language from construction sites. 

 Provides contact details of the key personnel for the project. 

 Results in an improved understanding and respect from residents and others in 

the community and fewer complaints. 

 

The CCS registration compliments Barratt Eastern Counties sustainability and 

environmental management practices and is an essential element in maintaining good 

neighbour relationships. 

 

The CCS also requires each site to be independently audited during construction. 

 

All sites and companies registered with the Scheme display a Scheme poster (where 

appropriate), giving the contact details of both the registered site or company and the 

Scheme. 

 

All complaints received by the Scheme from any source, regarding a registered site or 

company, are recorded. 

 

All complaints are put into one of the following categories: 

 

Noise, Dirt and Dust. Parking, Safety, Inconsiderate Behaviour, Road Conditions and 

Vehicle Movements, Environmental Concerns, Pedestrian Access Obstruction, Property 

Damage, Site Lighting, Working Hours, Other. 

 

The Scheme has designated staff, trained to deal with any type of complaint. 

 

If the complaint does not relate to an issue covered by the Scheme’s Code of 

Considerate Practice (for example, the Scheme cannot get involved with planning issues 

or in decisions relating to compensation), the complainant will be pointed in the 

appropriate direction. 

 

When a complaint is received that is relevant to the Scheme’s Codes of Considerate 

Practice, the Site Manager or company contact will be told what the complaint is about, 

and given the name and contact details of the complainant (with the complainant’s 

permission).  Advice might also be offered as to how they might deal with the complaint. 

 

The Scheme will stay in contact with the complainant until the site or company has 

investigated and responded to the complaint and until the Scheme is satisfied that the 

site is adhering to the Site/Company Code of Practice, at which point the complaint will 

be taken off the ‘active’ list. 

 






