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METHOD STATEMENT  
 
Site Address 10 Goffs Park Road Crawley 

Client Selsdon Building Contractors 

  

The Author of this Method Statement is: Mr Steve Braidford 

Telephone 01622 891 608 

 Email southkentplantdemolition@hotmail.com 

Mobile 07903114402 

Fax 01622 891 608 

  

 
Revision 1   
Revision 2 
Revision 3 
This document will be reviewed at regular intervals and revised as necessary. The details of the review will 
be documented below.  
 

DATE REVIEWED BY SIGNATURE COMMENTS 

    

    

    

    

    

 

1. Introduction 
 
1.1      There is a two storey house with asbestos roofed garage this method statement is an            

outline of how South Kent Plant & Demolition (SKPD)       
           Will execute the works contained within the issued tender  
 
1.2 All work will be carried out in accordance with the Clients schedules and plans of work.  

This method statement covers the carefully controlled construction work at the above 
mentioned site.  
 

2. Timescale / Resources 
 
2.1 Project duration is expected to be 1-2 weeks from commencement of work. 
            The number of people on site will be a maximum of 3, although this may vary as work 

progresses.  This will include a trained and competent supervisor and operatives. 
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2.2 Start date: To be advised  
 
 
3. Preparation 
 
3.1 Prior to commencement of work all relevant documents will be raised and prominently  
 displayed or available on site including, but not limited to: 

 Health and Safety Law -Poster 

 Method Statement 

 Risk assessments 

 Plans 

 Drawings 

 Liability insurance 
  
3.2 SKPD will be entirely responsible for organising labour, plant, equipment and materials to 

start work on site.  The method and sequence of the works is to be carried out so as not to 
cause danger, nuisance or undue inconvenience to local residents and the general public. 

 
3.3 Access routes will be agreed with the Client.  All external areas must be kept free from 

rubbish, or any waste material.  
 
3.4 These controlled work activities will be conducted to ensure that the general day-to-day 

operations of adjacent premises / occupiers and pedestrian / vehicular access are not 
impeded. 

 
3.5 SKPD is deemed to have priced for the provision of all facilities and temporary works or 

services required for the proper execution of the works. 
 
3.6 The site will be under the control of a full time Supervisor. 
 
3.6 An assessment of site risks and substances used will be carried out at the outset of work. 

 
3.7 Where necessary a licensed Waste Contractor will dispose of all waste materials in 

accordance with Current Hazardous Waste Regulations. 
 
4. Control Measures 
 
4.1 Method of work. 
4.2 Risk assessment. 
4.3 Trained and competent supervisors / operatives. 
4.4 Personal Protective Equipment. 
4.5 Demarcation of the work area including screens, barriers and signs 
4.6 Traffic and Pedestrian Management 
4.7 Compliance with relevant Health and Safety Legislation 
 
5. Description of Work 

 
5.1 This method statement covers the main areas of work tendered for by SKPD which is the 

full mechanical demolition of the existing House and outbuildings, taking up all slab and 
footings and, clear all arising’s and leave the site in a clean suitable condition.. 

 
 Prior to demolition all low grade Asbestos will be removed under government regulations 

and transferred to a licensed waste facility. 
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6.       Work Sequence 
 
6.1 Site set up and demarcation of work area including delivery of materials and work 

equipment. 
6.2 Provision of site services where not in place. 
6.3 Assembly of materials, tools and equipment. 
6.4  Carry out controlled demolitions  
6.4 Dispose of waste material in accordance with current Hazardous Waste Regulations. 
6.5 Remove plant, tools, and equipment  
6.6 Leave site in a clean and tidy condition. 
 
 
7. Work Method  
 
 1. Arrive on site; liaise with the client / client representative  
 2. Issue method statement to employees, ensure all are aware of the works and understand 

the sequence of works and hazards on site. 
 3. Carry out tool box talks where necessary (asbestos, live electricity etc.) 
 4. Install Heras fencing and suitable signage to perimeter of the site 
 5. Take delivery of plant and welfare 
 6. Soft strip internal fixtures and fittings i.e. kitchens, carpets door frames etc. 
 7. The building will be controlled, razzed from the roof down using a 13 ton machine with 

grapple, A banksman will be In attendance at all times.  
 8. All arising’s will be placed in designated waste containers and cleared from site 
 9. Footings will then be taken up using 13 ton machine with bucket and broke using 

hydraulic attachment. 
           10. The 13 ton excavator will load all hardcore off site into 8 wheeled Lorries and taken to a 

local licenced tip  
            11.Any dust created by loading the hardcore away will be kept to a minimum using water 

sprinklers and hoses. 
            12.The site will then be levelled off using the 13 ton excavator and tracked in leaving site all 

level and clean.  
            13. Client to inspect the area, once satisfied, clear site and hand over to the client 
          
7.1       Drawings provided by the principle contractor will be checked to ensure work is carried out  
            According to their requirements. The principle contractor will be consulted if there is doubt  
            About the scope of work or additional clarification is required. Tasks will be carried out in  
            The order required by the principle contractor  
 
7.2       Tools and equipment to carry out the tasks will be checked for safety. Any damaged or  
            Faulty equipment will be repaired or replaced. Electrical equipment will be tested and  
            Checked for correct operation before and after use.       . 
 
7.3       Waste material will be removed from the work area  
 
7.4       All operations involving Plant or equipment will be properly planned and carried out by   
            Trained operators assisted by a trained and designated Banksman wearing hi-visibility  
            Clothing. 
 
7.5      Operatives will always work in pairs and must wear appropriate, hi-visibility jackets  
            Or waistcoats, hard hats, safety footwear and gloves.  Mechanical lifting equipment or  
            Correct manual lifting and handling techniques must be used. 
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7.6 For personal protective equipment that may be required see section 8. 
 
7.7      Completed works should be inspected and approved and signed off by the client 
 
7.8      After completion of the works, the areas will be left in a clean and tidy condition to the  
            Principle contractor’s satisfaction. All tools and equipment will be taken away from site. 
 
 

 
8. Personal Protective Equipment 
 
8.1 All personnel working on this project will wear a selection of the following personal 

protective equipment:  
 

 Protective Footwear 

 Hard Hat  

 Safety Goggles / Glasses 

 Harness with fall arrest 

 Suitable Gloves 

 Hi-Visibility Vest/Jacket 

 Disposable dust mask / Respiratory protective equipment 
 

 
8.2 The Supervisor will assess the suitability of all personal protective.  Operatives will be 

instructed what type of personal protective equipment to wear and when it must be used. 
SKPD will provide all necessary personal protective equipment to their employees.  Visitors 
will be required to wear Hi-Viz jackets or waistcoats, hard hats and safety footwear. 

 
 
9. Work Equipment  
 
 A variety of work tools and equipment will be used throughout the project including: 

 

 Selection of hand tools. 

 13 tonne 360 excavator with grapple attachment                                           

 Works vans and lorry  
 
 

10. General Health and Rules 
 
10.1 Training, Competence and Supervision 
 

SKPD will ensure that all persons employed on the contract: 
 

- are trained and competent to carry out their duties. 
- provided with comprehensible information on the risks to health and safety. 
- Instructed in the use of personal protective equipment 
- fully consulted on all maters relating to the project that may affect their Health and Safety 
 
Health and Safety issues will be monitored and updated as necessary throughout the  
project. 
 

 
10.2 Supervision 
 

The work will be under the supervision of Mr Steve Braidford 
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10.3 Communication 
 

The Site Supervisor will communicate working method statements to all operatives and 
ensure that the work is carried out safely according to written procedures.  All site 
personnel will be given site induction training covering all aspects of Health and Safety, 
relating to the relevant tasks being undertaken.  All personnel undergoing this training will 
sign to confirm that they have received the induction.  Induction records will be held on site.  
All Visitors will receive a basic safety induction including site specific rules and emergency 
procedures.   
 

10.4 Permits to Work 
 N/A 
 
10.5 Control of Substances Hazardous to Health Regulations (COSHH) 
 

Before work commences a COSHH assessment will be carried out on any hazardous 
substances used, and a COSHH Register maintained on site.  Material Hazard Data Sheets 
will be held on site throughout the work period.  Appropriate safety equipment to control any 
health risks will be used. 
 
 

10.6    Manual Handling 
 

All tasks will be assessed and Manual Handling Risk Assessments completed and made              
available to employees before starting work. 
 

 
10.7 Equipment Inspections 
 

All plant and equipment will be examined for safety before being used and at regular 
intervals thereafter.  Statutory inspections will be carried out when required.  Defective 
equipment will not be used until repaired or replaced. 
 

 
10.8 Lone Workers 
 
           No lone working will be allowed on this site. 
 
     
10.9 Daily Checks  
 

The following will be carried out on daily basis:- 
 
All areas will be inspected to check for any equipment or materials that may have been left  
In a position that may create additional hazards. This includes but is not limited to – tools,  
access equipment and other materials necessary for the work.  
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10.10 Working at Height/ Rescue Plan 
 N/A 
 
10.11 Welfare 
 
           SKPD will supply all necessary welfare for the duration of the works 
 

 
10.12   Warning Signs 
 
 Signs will be displayed where necessary to warn third parties that works are taking place. 
 
10.13  Vermin Infestation 
 
          Appropriate controls should be agreed and communicated to all site personnel if required.  
 
 
10.14   Emergency / Fire Evacuation 
 

A suitable means of sounding the alarm will be provided 
All site personnel will evacuate to a designated fire assembly point in the street. 
 

 
10.15 First Aid 
 

A fully stocked first aid box and eye wash will be kept on site for the treatment of minor 
injuries.  Injuries must be treated immediately and recorded in the accident book.  
 

    
   10.16 Training 

 
SKPD will ensure that all operatives are specifically trained and competent to carry out their 
work in a safe manner. Training certificates will be available on site. 

 
 
10.17 Important Documents 
 

The method statement, risk assessments; public liability insurance certificate; booking- in / 
booking –out register; accident book will be available at all times.  The 1974 Health & 
Safety at Work poster will be completed and displayed in a prominent place.   
  

 
10.18 Emergencies / Evacuation 

 
On hearing the alarm everyone must evacuate to the assembly point immediately 
Emergency telephone numbers for the local Hospital, Police, Fire and Ambulance Services 
must be available on site. 
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10.19 Waste Disposal 
 

All rubbish and debris from site will be cleared regularly.  All waste will be disposed of in 
compliance with current Hazardous Waste Regulations 2005. 

 
 

 10.20 Burning   No fires are permitted anywhere on site. 
 
10.21 Site Security 
 
            Any unauthorised person found on the site will be Requested to leave immediately, and the      
            Police notified. 
 
10.22 Monitoring 
 
 The Company’s Health & Safety Advisors will carry out Health & Safety Audits 
 On a regular basis with a written report. The Supervisor will carry out Tool Box Talks. 
  
10.23 Site Specific Health and Safety Induction  

 
Everyone working on the site and also visitors will be given a Health and Safety Induction 
covering general risks, controls, safe procedures and emergency procedures.  Failure to 
comply with site rule will result in the offender being removed. 

 
10.24 Risks to the General Public and other Third Parties 

 
The site will normally be locked which reduces the risk of unauthorised access but a 
determined individual could gain access to the site. 
 

10.25   Traffic Management 
Where possible, vehicular movements will be segregated from pedestrian areas using 
physical barriers and suitable signage.  Banksmen will be used for vehicles entering and 
leaving site. 
 

10.26 Amendments 
 

If circumstances have changed since the original Method Statement / Risk Assessment, 
then it will be amended by senior management before work commences.  Where this would 
interfere with work in progress, work will cease until action has been taken to eliminate or 
reduce the risk 

 
 
 Prepared by  _________________________________________________ 
 
 

 Position:  _________________________________________________ 
 
 

 Signature:  _________________________________________________ 
 
 

 Date:   _________________________________________________ 
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