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Ocean Observatories Initiative

Executive Summary

The Ocean Observatories Initiative (OOI) project will construct an interactive, globally distributed, and 
integrated network of ocean nodes that create an observatory enabling transformational, complex, 
interdisciplinary ocean science.

The National Research Council (NRC) recommended that the OOI management structure should be 
one in which the day-to-day operation of different OOI elements is the responsibility of entities with 
appropriate scientific and technical expertise, while the role of the program management organization 
should be one of coordination, oversight, and fiscal and contract management. In 2004 NSF signed a 
cooperative agreement with the Joint Oceanographic Institutions (JOI), now a division of the Consor-
tium for Ocean Leadership, for the establishment of a project office to coordinate the OOI activities. 
This resulted in the creation of the current OOI Program Office at the JOI Division. After a competitive 
bid process, the JOI Division signed subawards with up to three implementing organizations (IOs) 
to conduct the detailed design, engineering, construction, testing, and operation of the different OOI 
elements.

The OOI Project Execution Plan (PEP) describes how Ocean Leadership will manage the OOI 
project. OOI will be funded by the National Science Foundation (NSF) through its Major Research 
Equipment and Facilities Construction (MREFC) account. The Large Facilities Office at NSF has set 
out guidelines for the management of MREFC projects, and the PEP attempts to be responsive to the 
spirit of those guidelines.

In this spirit, Ocean Leadership will conduct design reviews at appropriate times within each IO’s 
schedule of activities. These design reviews will mirror the design reviews set out in the MREFC 
guidelines and will be important gates for release of funds to the IO. The OOI Project Baseline has 
been established and is in Appendix 2.

This second version of the PEP has been created to support the OOI Preliminary Design Review and 
will be modified as the project moves forward. The philosophy in writing this PEP is to incorporate a 
number of existing (or planned) supporting documents by reference. This allows the supporting docu-
ments to be updated without impacting the PEP.
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1  Overview

The Ocean Observatories Initiative (OOI) Project Execution Plan (PEP) is viewed as a living docu-
ment and will be updated throughout the development and implementation phases of the OOI. This 
is the second version of the document representing the approach planned at the preliminary design 
stage of the program. Further versions will be issued as the project reaches critical milestones or 
when external factors, such as final decisions on each year’s federal budget, materialize. Substantive 
changes to the PEP, following major reviews or significant project changes will be sent to the cogni-
zant National Science Foundation (NSF) grants officer for written approval.

The OOI program will conduct transformational ocean science using an integrated ocean observa-
tory with a network of coastal, regional, and global nodes funded by NSF through its Major Research 
Equipment and Facilities Construction (MREFC) account. The OOI is an outgrowth of scientific plan-
ning efforts by the national and international ocean research communities over the past two decades 
and is motivated in part by rapidly expanding development of computational, robotic, communications, 
and sensor capabilities.

The OOI program is managed through the OOI Program Office housed within the Consortium for 
Ocean Leadership (Ocean Leadership) in Washington, D.C., Ocean Leadership is a not-for-profit cor-
poration of member institutions (universities or other nonprofit institutions, organizations, or govern-
mental entities involved in oceanographic sciences or related fields and that are organized for educa-
tional or scientific purposes). Ocean Leadership has contracted with three implementing organizations 
(IOs) for the development, construction, and operation of the OOI. There is one IO for the coastal and 
global nodes, another for the regional nodes, as well as one for the cyberinfrastructure that connects 
the nodes together into an integrated observatory. Figure 1 shows the responsibilities of Ocean Lead-
ership and each IO in the execution of the OOI project. Each IO has developed a PEP covering its 
responsibilities. These subordinate PEPs are consistent with this OOI PEP and are incorporated by 
reference in accordance with Appendix A.

Figure 1: Responsibilities of Ocean Leadership and each implementing organization
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NSF’s guidance is to plan the OOI with the following budget and funding profile:

Fiscal Year 2008 2009 2010 2011 2012 2013 Total

NSF Management Reserve 2.00 3.00 5.00 10.00

Project Office 1.59 7.97 5.46 4.05 4.00 3.06 26.14

Cyber IO 1.57 5.43 6.36 6.91 4.85 1.89 27.01

Coastal/Global IO 4.01 14.83 28.86 28.09 12.99 5.22 94.00

Regional IO 5.11 43.05 37.60 50.26 25.47 12.48 173.97

Total OOI 12 28 71 28 80 29 92 30 52 31 22 65 331 11

Funding 36.11* 80.00 90.00 95.00 30.00 331.11

*combines FY 2007 $5.12m and FY 2008 $30.99m

The funding profiles in this chart include about an overall 20% contingency, which will be removed 
from each IO’s budget and managed at the OOI overall project level. The contingences were cal-
culated as part of the bottoms-up cost estimate contained in the OOI Cost Book. In addition to the 
contingency held by Ocean Leadership, NSF is holding an additional $10 million in program reserve. 
The OOI Project Office budget includes $5 million for education and public awareness infrastructure 
and $6.2 million for environmental assessment work.

The current OOI website (http://www.joiscience.org/ocean_observing) serves as a source of informa-
tion to keep the community informed of progress made on the program. The website includes infor-
mation on the science planning, the designs and other news related to the OOI. Plans are in progress 
for a more dynamic, comprehensive web presence.

1.1	 Scientific	Goals
The vast oceans, which cover two-thirds of our planet, largely determine the quality of life on Earth and 
are the last, unexplored frontiers on our planet. The complex, interacting environments and processes that 
operate within the world’s oceans modulate both short-term and long-term variations in climate, harbor 
major energy and raw material resources, contain and support the largest biosphere on Earth, significantly 
influence rainfall and temperature patterns on land, and occasionally devastate heavily populated coastal 
regions with severe storms or tsunamis. Phenomena such as global climate change, El Niño events, and 
natural hazards like hurricanes and tsunamis have enormous global economic and societal impact.

Many earth and ocean processes occur at temporal and spatial scales not effectively sampled using 
traditional ship-based or satellite-based observations. Such processes run the spectrum of epi-
sodic, short-lived events (earthquakes, submarine volcanic eruptions, severe storms), to longer-term 
changes or emergent phenomena (ocean circulation patterns, climate change, ocean acidity, ecosys-
tem trends). The need for sustained ocean observations has long been recognized by the ocean sci-
ence community and was re-affirmed in 2004 by the U.S. Commission on Ocean Policy (http://www.
oceancommission.gov/).

The overarching goal of NSF’s OOI is to advance the investigation of complex earth and ocean pro-
cesses by providing access to next generation (i.e., transformational) technologies to support interac-
tive and adaptive observatory science. The NSF’s MREFC account will support the construction of an 
integrated observatory network to operate as a “permanent observational presence” in the ocean. The 
OOI Network will provide scientists with unique opportunities to conduct multi-disciplinary studies of 
linked atmosphere-ocean-earth processes over timescales of seconds to decades, and spatial scales 
of millimeters to thousands of kilometers.

The OOI will transform research of the oceans by establishing a network of interactive, globally distrib-
uted sensors with near real-time data access. Recent technological advances in sensors, computational 
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speed, communication bandwidth, Internet resources, miniaturization, genomic analyses, high-definition 
imaging, robotics and data assimilation-modeling-visualization techniques are opening new possibilities 
for remote scientific inquiry and discovery. The OOI will enable innovative developments across all of 
these fields and will contribute to maintaining American leadership in scientific advancement as well as 
providing excellent educational opportunities. The OOI is the NSF’s major contribution to the broader 
national and international efforts to establish the U.S. Integrated Ocean Observing System (IOOS) and 
the Global Earth Observation System of Systems (GEOSS), respectively.

The OOI is the result of almost twenty years of community planning. The scientific goals (i.e., the 
high-priority-research topics and questions) and types of infrastructure required to address those 
scientific goals are based on recommendations contained in more than thirty planning documents, 
including workshop reports, interagency reports, and two National Academy of Sciences publications. 
A more detailed description of OOI development and science goals is available in the OOI Science 
Prospectus titled The Ocean Observatories Initiative Scientific Objectives and Network Design: A 
Closer Look. As summarized in the OOI Science Prospectus and the Ocean Observatories Initiative 
Science Plan, the scientific goals of the OOI are to provide the necessary infrastructure to enable 
profound advancements in the following research areas:

• Ocean-Atmosphere Exchange

• Climate Variability, Ocean Circulation, and Ecosystems

• Turbulent Mixing and Biophysical Interactions

• Coastal Ocean Dynamics and Ecosystems

• Fluid-Rock Interactions and the Subseafloor Biosphere

• Plate-Scale, Ocean Geodynamics

The design goals established in the National Research Council (NRC) report Enabling Ocean Research 
in the 21st Century: Implementation of a Network of Ocean Observatories are the guiding principles 
applied to the OOI Network design to ensure that OOI capabilities will address the science goals. Those 
guiding principles are: (1) continuous observations at time scales of seconds to decades; (2) spatial 
measurements from millimeter to kilometers; (3) the ability to collect data during storms and other 
severe conditions; (4) two-way data transmission and remote instrument control; (5) power delivery to 
sensors between the sea surface and the seafloor; (6) standard sensor interfaces; (7) autonomous un-
derwater vehicles (AUV) docks for data download and battery recharge; (8) access to facilities to deploy, 
maintain, and calibrate sensors; (9) an effective data management system that provides open access to 
all; and (10) an engaging and effective education and outreach program that increases ocean literacy.

The series of planning activities leading up to the current versions of the OOI Conceptual Network 
Design (CND) and the OOI Preliminary Network Design (PND) have involved the efforts of hundreds 
of ocean scientists, computer scientists, engineers, and educators spanning 130 research and educa-
tion institutions. The major elements of the OOI Network are the Global-Scale Nodes, the Regional-
Scale Nodes, the Coastal-Scale Nodes, and the integrating Cyberinfrastructure.

The Global Scale Nodes (GSN) will support air-sea, water-column, and seafloor sensors operating in 
remote, but scientifically important locations. The scientific goals are to provide observations of air-
sea interactions and gas exchange, processes at critical high-latitude sites for which little or no time 
series data exists, the global carbon cycle, ocean acidification, and global geodynamics.

The Regional Scale Nodes (RSN) will enable oceanic plate-scale studies of water column, seafloor, and 
sub-seafloor processes using high-powered, high-bandwidth instrument arrays cabled to shore. The sci-
ence drivers of the RSN are investigations into the structure of Earth’s crust; geophysics of subduction 
zones and transform faults; seismicity, magmatism, and deformation across the Juan de Fuca Plate and 
Cascadia Subduction Zone; water, heat, and chemistry fluxes of hydrothermal systems; benthic ecosys-
tems; circulation and mixing at gyre boundaries; biogeochemistry and ecosystem dynamics.
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The Coastal Scale Nodes (CSN) will support long-term and high space-time resolution observations 
to understand the physics, chemistry, ecology, and climate science of key regions of the complex 
coastal ocean. The scientific goals include providing observations of phenomena such as: variability 
in complex eastern and western boundary current systems; coupling between coastal physics and 
biology, including nearshore fisheries and biological regime shifts; coastal carbon budgets; terres-
trial-oceanic transport of carbon, nutrients, sediments, and fresh water; shelf, shelfbreak and slope 
exchanges; and coastal hazards such as storms, tsunamis, and hypoxia.

The OOI will be a broadly distributed, multi-scale network of observing assets bound together by 
an interactive Cyberinfrastructure (CI) backbone that will link the physical infrastructure elements, 
sensors, and data into a coherent system of systems. OOI science goals will be supported by the CI 
through provision of a range of capabilities. The OOI CI will enable anyone—scientist, engineer, or 
educator—to have access to two-way interactivity, command and control, and resources (e.g., instru-
ments, near-real-time data, historic data archives). The CI will permit mediation among different proto-
cols, data streams, and derived data products. In accordance with the OOI data policy, calibrated and 
quality-controlled data will be made publicly available with minimal delay.

Another goal for the OOI is to promote awareness, appreciation, and understanding of ocean discov-
eries, and showcase the transformational role of ocean observatories in understanding the ocean 
through a program of education and public awareness. A collaborative effort involving all elements of 
the OOI Network and associated educational resources will bring in the OOI concept of adaptive and 
continuous access to remote parts of the ocean to the broadest spectrum of learning environments.

Scientific discoveries arising from the OOI will provide new opportunities for ocean education and 
outreach through the capabilities for real-time data transmission and real-time display of visual im-
ages. As observatory science expands, particularly with the establishment of IOOS systems, there will 
be an unprecedented need for scientists, engineers, and technicians skilled in the use of observing 
system data, development of models and visualization tools, and operation and maintenance observ-
ing system infrastructure. The facilities comprising the OOI will provide the ideal platforms to train this 
new generation of oceanographers, earth scientists, and other marine professionals.

The OOI promises to transform ocean sciences and open entirely new avenues of research, encour-
age the development and application of new sensors and technologies, provide new opportunities 
to convey the importance of the oceans to students and the general public, and provide essential 
information for decision-makers responsible for developing ocean policy.

1 2 Technical Description
In order to make the next significant step forward in understanding the oceans and seafloor below, 
phenomena must be observed at spatial and temporal scales appropriate to the processes and sys-
tems being studied.

The infrastructure provided to research scientists through the OOI will include the cables, buoys, 
deployment platforms, moorings and junction boxes, required for power and two-way data communica-
tion to a wide variety of sensors at the sea surface, in the water column, and at or beneath the seafloor. 
The initiative also includes components such as unified project management, data dissemination and 
archiving, and education and public awareness activities essential to the long-term success of ocean 
observatory science. At completion the OOI observatory system will have the capabilities to provide:

• Continuous observations at time scales of seconds to decades

• Spatial measurements from millimeters to kilometers

• Sustained operations during storms and other severe conditions

• Real-time or near-real-time data as appropriate

• Two-way transmission of data and remote instrument control

• Power delivery to sensors between the sea surface and the seafloor
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• The usage of gliders and autonomous underwater vehicles (AUVs) to expand the footprint of 
measurements at selected sites

• Access to deployment and maintenance vehicles that satisfy the needs of specific observatories

• Facilities for instrument maintenance and calibration

• A data management system that makes data publicly available

• An effective education and public awareness program

The OOI is a network of marine nodes:

1. Coastal and Global Scale Nodes (CGSN): New construction facilities in the coastal zones on both 
the East and West Coasts of the U.S. and deep-sea buoys primarily focused on deployment in 
high latitudes.

2. RSN: A regional electro-optical cabled network consisting of interconnected sites on the seafloor 
spanning several geological and oceanographic feature and processes. In addition the RSN is 
linked to the Coastal Endurance Array to provide power and bandwidth at two locations on that line.

The nodes are integrated through the CI, providing connections to scientists and classroom, and allowing the 
OOI to function as a single, secure, integrated network. The entire OOI is shown schematically in Figure 2.

Figure 2: Schematic representation of the OOI.

The CGSN will provide sustained, adaptable access to investigate dynamic and heterogeneous pro-
cesses in coastal global systems.



6

Ocean Observatories Initiative

Fixed arrays of moorings and seafloor cables will provide continuous observations at appropriate 
scales to investigate process studies of highest priority to the coastal research community. The fixed 
arrays established by the OOI will be augmented by the use of mobile platforms such as underwa-
ter gliders and AUV to capture the temporal nature of environmental variability. The infrastructure 
constructed will be a mix of “permanent” stations to document long-term variability and “relocatable” 
mooring arrays targeted towards high-frequency, spatially-variable environmental processes. The 
settings for the relocatable Pioneer Array is off the coast of Massachusetts while the fixed coastal 
Endurance Array is off the Oregon and Washington coastline.

The Global Scale Nodes (GSN) comprise a set of highly capable interactive moored buoys focused 
on high latitude locations where surface-to-bottom ocean data needs are greatest. These nodes will 
consist of robust, self-powered, telemetering buoys providing ample data-return rates and improved 
power capacity. Extension cables on the bottom at some locations and acoustic links at other loca-
tions will provide for data input from bottom features of interest linked back to the buoy for transmis-
sion via satellite to the network. In a significant change from that which was presented at the Con-
ceptual Design Review (CDR), based on inputs from the various OOI science reviews, mobile assets 
(gliders) and flanking moorings have been incorporated to provide a broader context for the data 
being acquired. The PND provides additional details on this OOI element.

The RSN will instrument the southern two-thirds of the Juan de Fuca tectonic plate in the Northeast 
Pacific Ocean off the coastline of Oregon, Washington, and Vancouver Island. The Canadian govern-
ment’s NEPTUNE (NorthEast Pacific Time-series Undersea Networked Experiments) array is cur-
rently being installed on the northern third of the same plate. Together these two systems will monitor 
the entire Juan de Fuca plate to allow the science community to conduct plate-scale experiments. 
A permanent electro-optical seafloor cable will connect five seafloor nodes at key locations and will 
provide power (tens of kilowatts) and high bandwidth (data transfer rates of 10 to 100 gigabits per 
second) for sensors, instruments, and underwater vehicles. This high power and bandwidth capability 
will allow experimental access from below, on the seafloor, within the water column, and across the 
air-sea interface. The PND provides additional details on this OOI element.

The OOI CI will allow users, through its monitoring and control center element, to remotely control 
their instruments, to perform in situ experiments, to construct virtual observatories of suites of sen-
sors specifically tailored to their scientific needs, and to access data in near-real time from anywhere 
in the system, thereby enabling adaptive sampling. The CI and information technology systems of the 
OOI, including the management of needs of the data users, data collectors and data system develop-
ers will provide a common framework across the entirety of the OOI to ensure the OOI operates as a 
secure and integrated observatory. The CI acts as the network operations and control center for the 
OOI Network. The CI PND provides additional detail on this OOI element.

The detailed PND for each of the marine elements and the CI are incorporated by reference into this 
issue of this PEP. These documents formed the basis for the baselines shown in Appendix 2.

The OOI is envisioned to be a network that can be arranged or interconnected in various ways 
(through the CI) to provide different capabilities. The requirement that each set of nodes operates 
seamlessly within the network adds complexity above that encountered in a large-scale, interdepen-
dent system, but this yields an enhanced set of capabilities in spatial scale and sensor distribution 
not available without the integrated network. It is this capability that will allow many of the transforma-
tional experiments to be accomplished.

New sensors and nodes can be integrated into the OOI Network; similarly, old experiments and sen-
sors may be removed. This implies that the OOI will need to be designed to work in stages or phases 
following a set of strategies or policies in which decisions are made over time. This is accomplished in 
the five-year development of the CI system by having five separate releases that incrementally build 
the final capability. Ensuring an optimal level of performance in real-time without informational bottle-
necks will pose significant challenges and require unique multi-tiered project management, engineer-
ing, construction, testing, operation and maintenance approaches.
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2  Construction Approach

The NRC, in its report Enabling Ocean Research in the 21st Century, recommended that the approach 
to the OOI management structure should be one in which the day-to-day operation of different OOI 
elements is the responsibility of entities with appropriate scientific and technical expertise, while the 
role of the program management organization should be one of coordination, oversight, and fiscal and 
contract management. NSF signed a cooperative agreement with the Joint Oceanographic Institu-
tions (JOI), now a division of Ocean Leadership, for the establishment of a project office to coordinate 
ocean observing activities in 2004; a new agreement is expected that will be funded with MREFC 
funding prior to the planned start date of July 1, 2008.

After a competitive bid process, the JOI Division made two subawards, one for the CI and one for the 
CGSN IOs to conduct the detailed design, engineering, procurement, installation, testing, and com-
missioning of the OOI elements. A separate design and study contract was awarded to the University 
of Washington for development of the RSN infrastructure. Based on its excellent performance to date, 
and a successful review of their part of the OOI at Preliminary Design Review (PDR), it is anticipated 
that an award for the RSN implementing organization function for RSN will be made prior to the com-
mencement of MREFC funding.

Ocean Leadership coordinates the work of the IOs and provides a single point-of-contact to NSF. 
Ocean Leadership has implemented a system engineering and program management team with 
representatives from each subawardee. The Ocean Leadership project staff (System Engineer and 
Contracting Officer’s Technical Representatives (COTRs)) use this team to coordinate the technical 
development, share best practices, and agree on interfaces, requirements, schedules and cost esti-
mates. As the system develops this team will be instrumental in resolving interface issues so that an 
integrated system is designed, constructed, and tested by learning from each group’s experience.

2 1 Design and Development Strategy
Ocean Leadership’s System Engineer will work with systems engineers at each of the IOs to define 
component requirements and interface requirements with the other IOs. OOI Science User Require-
ments and OOI System Requirements will drive the designs of the OOI elements. Design and infra-
structure development will be the responsibility of the IOs.

2 2 Construction and Installation Strategy
Each IO will contract with one or more entities for the construction and installation of its elements of 
the OOI. This will entail the development of detailed request-for-proposals, evaluation of bids, nego-
tiation of contracts, and management of the resulting implementation contracts. Each IO will conduct 
periodic reviews with the suppliers and with Ocean Leadership for contact management and coordi-
nation. Each physical OOI observatory will conduct integration testing prior to installation. Integration 
testing will include both available sensors and the CI.

During the development of the preliminary design the sequencing of the acquisition of the major com-
ponents was analyzed with the intent to reduce program risk and meet the constraints caused by the 
budget funding profile in the MREFC planned budget for OOI. In a significant shift from CDR, chang-
ing from a loop to a star configuration reduced the RSN design and construction risk. As a result, the 
acquisition of this major component of the whole OOI system can be accomplished earlier, providing 
the added advantage of reducing the cost risk to the program as it is desirous to buy the undersea 
cable as early as possible while the marine telecommunications industry is still in a down turn. The re-
maining components were sequenced in the schedule based upon pushing the higher risk items (e.g., 
high-latitude global buoys) later in the program so that adequate time is allowed to design and solve 
the technical issues associated with locating these assets in such severe weather regions.
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2 3 Initial Operations Strategy and Commissioning
The OOI is a distributed network of marine nodes, some of which are cabled and some that are teth-
ered moorings that are autonomous, linking back to the network via wireless communications. The CI 
serves both to control the nodes and to capture the data returned from each sensor. The build plan 
for the system is set to deliver both infrastructure and sensors incrementally throughout the five-year 
development and implementation period. As each new component is installed and certified as opera-
tional, it will be transitioned to an initial operational status. The operation, maintenance and calibration 
of that component or infrastructure will then transition to operation and maintenance funding.

In the Cyberinfrastructure Operational View documentation there is a detailed explanation of Commis-
sioning and Activation of components on the OOI. This documentation explains that commissioning is 
a one-time process conducted to certify that a component is registered and meets the OOI interface 
standards. A test on land is done first to verify that the component meets the interface standards, and 
then it can be deployed. Once deployed, another test is conducted which verifies the sensor is oper-
ating properly. OOI will then assess that the component is operational and finish the commissioning 
process.

Each IO will be responsible for the commissioning of its element of the OOI, either directly or through 
its construction and installation contractor. Operation of the individual elements of the OOI will be the 
responsibility of the IOs for an initial period covered in their subaward.

An integrated system test will be conducted to ensure that all marine nodes connected through the 
CI can act as a single integrated system. CI functionality will also be verified at the system level. The 
OOI network will then transition to operations in accordance with a “Transition to Operations” plan 
that will be developed. After successful completion of the operational readiness testing, the OOI will 
be presented to NSF for acceptance. Operation from that point forward will be in accordance with the 
concept of operations that will be developed during the next phase of the OOI project.
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3  Project Management

The OOI project management approach has been organized to conform to MREFC guidance con-
tained in the various NSF management and oversight documents while providing a structure that will 
efficiently deliver the required elements of the OOI. The Program Director for Ocean Observing Activi-
ties at Ocean Leadership has overall responsibility for the oversight of the OOI project. In addition, 
Ocean Leadership has appointed COTRs who have overall responsibility for the oversight of each of 
the IOs.

3 1 Management and Oversight Structure
Construction of the OOI facility is managed through a cooperative agreement between the NSF and 
Ocean Leadership, a not-for-profit corporation of member institutions (universities or other nonprofit 
institutions, organizations, or governmental entities involved in oceanographic sciences or related 
fields and that are organized for educational or scientific purposes). Ocean Leadership was formed 
in 2007 by the merger of two longstanding ocean-focused not-for-profit corporations, JOI and the 
Consortium for Ocean Research and Education. Ocean Leadership is a 501(c)3 limited liability cor-
poration constituted under the laws of the State of Delaware. Ocean Leadership currently comprises 
46 full voting members, 31 non-voting associate members, and six non-voting affiliates. A 15-member 
Board of Trustees, which is elected by the voting members, has oversight responsibility for the corpo-
ration and its programmatic commitments.

Ocean Leadership’s Program Director for Ocean Observing Activities is the principal investigator (PI) 
on the cooperative agreement. NSF has approval authority over candidates for this position, which 
has been filled by a doctoral-level scientist with research experience and experience in constructing 
and managing complex science facilities. The Program Director for Ocean Observing Activities holds 
primary responsibility for execution of the program and is considered a single point of authority by 
the NSF. The Program Director for Ocean Observing Activities directly or indirectly supervises all OOI 
Program Office personnel and holds or delegates technical approval authority on all subawards made 
from the OOI cooperative agreement.

The primary development and implementation of the OOI facility will be carried out by three competi-
tively selected IOs, which are led by research or educational institutions. These IOs are responsible 
for the CI, RSN, and CGSN; they were chosen via a competitive process to be University of Califor-
nia, San Diego (UCSD), University of Washington (UW), and Woods Hole Oceanographic Institution 
(WHOI), respectively. Authority and responsibility is transferred to the IO institutions via corporate 
subawards from Ocean Leadership, which flows down required clauses from the parent cooperative 
agreement with NSF. The Program Director for Ocean Observing Activities and NSF have approval 
authority over candidates for the PI and other key personnel of each IO subaward; the IO PIs hold 
responsibility and authority for work carried out under the subaward or convey it to their staff. They 
hold or delegate responsibility for technical approval of work carried out under acquisitions made from 
the IO subawards.

The OOI Program Office is responsible for integrating the work of the IOs and other subawardees 
developing the OOI facility, guiding and monitoring their progress and compliance with annual work 
plans and budgets, assuring and issuing modifications to the IO subawards as necessary for the 
implementation of the program. The OOI Program Office is responsible for systems integration of the 
OOI facility, overall compliance with user requirements, adjudication between IOs, formal reporting 
to the NSF, and representing the program with a single voice to the NSF and the scientific commu-
nity. The Program Director for Ocean Observing Activities and IO PIs form the management team of 
the program and will generally take decisions by consensus with input from the community advisory 
structure; however, the Program Director for Ocean Observing Activities has the authority and respon-
sibility to make executive decisions in consultation with the NSF when necessary.
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Each IO has a specific management structure appropriate for the nature of work and its institutional 
parameters. All IOs have, in additional to the PI, a Project Manager, Systems Engineer, Education 
and Outreach Specialist, Project Scientist, and other specialized or support personnel as needed to 
execute the work plan.

3 2 Executive Oversight Committee
The NSF will form an external OOI scientific oversight committee (OOI-SOC) to periodically assess 
program progress, evaluate the impact of proposed changes in infrastructure on the achievement 
of program goals, and recommend changes in direction and reallocation of resources as appropri-
ate. This committee will be composed of informed but non-conflicted members of the ocean science, 
engineering, and education communities, and may include representatives from other major ocean 
science planning activities. This committee will formulate recommendations to NSF’s Ocean Sciences 
Division, which will provide guidance based on the committee’s recommendations to the OOI Pro-
gram Office.

3 3 Community Advisory Structure
Ocean Leadership will manage the construction of OOI with comprehensive science advice from an 
advisory structure broadly based in the oceanographic research community. The advisory structure 
will play a leading role in setting the strategic direction of the facility and will also help devise facility 
governance polices, participate in decisions on change control, serve as a consultative body of ex-
perts for specific questions as implementation proceeds, and provide guidance to ensure that the OOI 
facility is aligned with the research needs and interests of the science and education communities. 
The advisory structure will also develop partnerships with other organized ocean and earth science 
research programs, potential sponsoring agencies, and other entities.

Prior to the identification of IOs and the establishment of an adequate science and engineering 
management staff in the OOI Program Office, program planning was overseen by an initial advisory 
structure comprised of approximately 80 science community researchers representing the potential 
user groups of the eventual facility. This body of volunteers, supported by the OOI Program Office, 
was largely responsible for development of the CND and the successful completion of CDR. With the 
beginning of significant MREFC capital investment, the planning and development function will be 
carried out by a fiscally and contractually accountable management structure that seeks and incor-
porates guidance from the advisory structure at multiple levels. The transition from the initial to the 
construction-phase advisory structure will be completed shortly after the PDR.

The construction-phase advisory structure will be led by a Science and Program Advisory Committee 
(SPAC). The SPAC provides overall strategic planning and science leadership for the OOI facility, is 
the main formalized conduit for community input into the implementation and management of the OOI 
facility, and is the primary consultative group for the Program Director for Ocean Observing Activities 
and management team. The SPAC will be populated by individuals representing broad expertise in 
relevant ocean science disciplines, and having significant leadership skills and management experi-
ence. The SPAC will meet regularly to receive updates on program execution, formulate guidance on 
the scientific direction of the facility, and consider specific advisory requests from program manage-
ment. The SPAC will assess community responsiveness to the transformative capabilities of the OOI 
facility and will provide strategic planning on science programs catalyzed by the OOI. Until the SPAC 
has been populated, the interim Observatory Steering Committee (OSC) from the initial advisory 
structure will remain constituted as the primary advisory body for the OOI facility.

In consultation with and within available resources provided by the Program Director for Ocean 
Observing Activities, the SPAC will form subcommittees or ad hoc advisory groups as appropriate 
during the construction of the OOI facility. The SPAC will initially form two standing subcommittees, 
a Partnerships and Community Development Subcommittee, and a Sensor Strategy Subcommittee. 
The Partnerships and Community Development Subcommittee is a catalytic agent for developing 
the user community for the OOI facility research platforms and education products. It will devise a 
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suite of community engagement methods, such as thematic workshops, special sessions at scientific 
meetings, and lecturer series; it will also advise on the education component of the infrastructure 
investment. This committee will also foster links between the OOI and other national and international 
research programs and observatory systems, which may lead a broader support base in the future for 
network enhancements and expansions. As recommended by a recent review of OOI science goals, 
Sensor Strategy Subcommittee will consider needs, challenges, and opportunities for sensors for the 
OOI facility, particularly the development and integration of new sensors meeting long-term stability 
and performance characteristics requirements of the network.

A nominating committee, whose membership is approved by the Ocean Leadership Board and the 
NSF, will initially populate the construction phase advisory structure, and, in consultation with the OOI 
Program Office and the NSF, will devise committee Terms of Reference.

3 4 Interagency and International Partnerships
The construction of the OOI facility as described in the PND does not formally require interagency 
or international partnerships to be completed; however, because the OOI will enable sustained and 
configurable observations of remote ocean environments, it will provide the foundation for numerous, 
substantial partnerships and synergistic collaborations. The OOI CI will ease access to the network’s 
real-time data as well as data in third-party archives to support analyses and modeling.

Within NSF programs, an important partnership exists with the Monterey Accelerated Research 
System (MARS) test bed funded by the Ocean Sciences Division and designed and constructed by 
the Monterey Bay Aquarium Research Institute (MBARI). Using designs that have been prototyped 
for the OOI, MARS deploys an 8-port science node at 891-m depth on a 52-km submarine cable that 
will be populated with sensor experiments in early 2008. In addition to equipment and design testing, 
MARS will also serve as a test bed for operational procedures and policies and interacting with the 
user community.

Elsewhere within the Geosciences Directorate, data from the EarthScope project, which is devoted to 
understanding the deformation and evolution of the North American continent and underlying mantle, 
will dovetail with observations from OOI’s RSN on the Juan de Fuca tectonic plate, which controls 
the deformation of the Pacific Northwest and the earthquake rupture along the Cascadia Subduc-
tion Zone. The Directorate for Biological Sciences’ National Ecological Observing Network (NEON) 
will use distributed sensors to understand complex, diverse land habitats in the U.S. and will monitor 
baseline environmental parameters such as temperature, pollutant and trace concentrations, aero-
sols, and biological productivity on land and in the atmosphere that can tie in OOI’s observations. The 
NSF Office of Cyberinfrastructure is committed to empowering all aspects of computation and net-
working necessary to implement many of the developing data-driven environmental programs, and is 
particularly interested in exploring commonalities among these three large distributed sensor network 
facilities.

In a direct financial partnership, the Massachusetts Technology Collaborative, an independent eco-
nomic development organization chartered by the Commonwealth of Massachusetts, has committed 
up to $10 million in state funding toward implementation of the OOI’s Coastal Scale Nodes by the 
WHOI partnership. Corporate partnerships will be sought at a variety of levels. For example, Technip, 
a major infrastructure supplier to the oil industry, is interested in underwriting the development, and 
construction of an Extended Draft Platform for use at OOI Global Scale Nodes.

The mission agencies NOAA (National Oceanographic and Atmospheric Administration) and NASA 
(National Aeronautics and Space Administration) will also develop partnerships with the OOI in a 
number of ways. NOAA is the lead agency for the IOOS, an operationally oriented approach to ocean 
observing intended to serve societal and national needs. The OOI will directly contribute to IOOS 
through the development of novel observing, data assimilation, and data management techniques 
as well as by advancing understanding of ocean phenomena upon which accurate predictions and 
forecasts important to society depend. Through NOAA support, the cyberinfrastructures for OOI and 
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IOOS will converge to enhance interoperability of these two national systems, over time. IOOS, in 
turn, will contribute to the OOI effort by supporting a broadly distributed set of core observations, 
which will provide context in which the interactive, detailed OOI experiments can be posed. In reci-
procity, OOI’s science-driven observations and experiments can be integrated into the suite of obser-
vations available to NOAA and IOOS. NASA is committed to studying climate change and life on other 
planets. By illuminating unexplored ocean environments, the OOI will be involved in cutting-edge sci-
ence on both fronts. A partnership with NASA’s Tracking Data Relay Satellite System is being sought 
through NSF for use in large-volume data collection from coastal and global buoys.

The U.S. Navy has contributed a great deal to the technologies and methodologies being integrated 
into the OOI. Examples include the development of mobile platforms (AUVs and gliders), research 
ships, and command/control of remote systems. The OOI, in turn, will provide data and knowledge 
essential to operations in the world ocean. The Navy’s historical responsibility for ensuring freedom of 
the seas will depend increasingly upon access to oceanographic data, information, and global predic-
tions. This has lead to the development of the Littoral Battlespace Sensing, Fusion and Integration 
program to transition observatory technologies into relocatable networks that will support the Pacific 
and Atlantic fleets.

Strong formal and informal international connections have evolved over the past decade, most de-
monstrably with Canada. The Canadian initiatives, NEPTUNE Canada and the associated VENUS 
(Victoria Experimental Network Under the Sea) program, are already implementing cabled obser-
vatories on regional and coastal scales off North America. The OOI’s RSN have been designed to 
complement the NEPTUNE Canada geometry in providing coverage of the Juan de Fuca plate, and 
the project office has regular technical and strategic coordination with the NEPTUNE implementation 
group. Scientists at Canada’s Department of Fisheries and Oceans, as well as university research-
ers in the Pacific Northwest, are interested in Ocean Weather Station Papa and integrating observing 
efforts over the region. The planned European Seafloor Observatory Network (ESONET) is somewhat 
more application-oriented than the OOI, but they are discussing similar technology. A planned Eu-
ropean ocean time-series sampling, EuroSITES, has sought collaboration with OOI on open ocean 
observations, and has placed several key scientists planning OOI on its advisory committee. Japan, 
through its ARENA (Advanced Real-time Earth monitoring Network in the Area) Program, is develop-
ing cabled seafloor observatories whose central focus is geophysics and dynamics. This program’s 
research priorities include advancing understanding of ocean circulation, hydrates, hydrothermal 
fluxes, marine fisheries and mammals, and deep-sea microbiology. China, Korea, Singapore, South 
Africa, Australia and several Persian Gulf states, are all developing similar ocean observing programs 
focused on coastal and offshore resources.

At the multinational level, the Group on Earth Observations (GEO) includes 71 member countries, 
the European Commission, and 46 participating organizations working together to coordinate a 
Global Earth Observation System of Systems from existing or new Earth-observing systems. This 
global community is focused on a future wherein decisions and actions for the benefit of mankind are 
informed by coordinated, comprehensive, and sustained Earth observations and information. The OOI 
Network’s advanced capabilities can play a critical role in supplying data, information technology, and 
knowledge for this global effort.

3 5 Work Breakdown Structure
The Work Breakdown Structure (WBS) provides the framework for the organization of the OOI project 
effort and defines the work as related to the project objectives, scope of work, and deliverables. It is 
an indentured list of all the activities, products, components, software, and services to be furnished by 
Ocean Leadership and the IOs. It is used as a common base for all project planning, phasing, sched-
uling, budgeting, cost accounting, and reporting of performance during the life of the project.
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The integrated preliminary WBS has been developed with the IOs and includes over 3,000 Summary, 
Control Account, Work Packages, and Tasks and is shown in Figure 3 at level 3. The top levels of the 
WBS are structured such that each IO’s work activities can be reported both on a stand-alone basis 
and as part of the overall integrated OOI Network. The full WBS and accompanying WBS dictionary 
have been developed in MSProject and MSExcel respectively and are available as “OOI WBS.mpp” 
and “OOI WBS Dictionary.xls”. As the detail design engineering effort progresses additional tasks 
may be identified in the lower levels and the WBS would be updated. Any changes to the WBS will be 
subject to the OOI Configuration Management Plan (CMP) and the OOI Earned Value Management 
System Implementation Plan.

3 6 Cost and Schedule Management
Cost and schedule management will be accomplished by using an Earned Value Management Sys-
tem (EVMS). Ocean Leadership has procured an EVMS toolset from forProject Inc. that seamlessly 
integrates into Microsoft Project. Scheduling will be accomplished in MS Project. A centralize procure-
ment was done by Ocean Leadership to save costs, with instances of the forProject software installed 
at each IO with web connection to the main program at Ocean Leadership. The software is installed 
and integrated. The WBS was developed to insure that the EVMS process will yield information on 
the state of the project. Control accounts with underlying Work Packages have been established and 
will be used to track progress on a monthly basis. The progress reports will include the Budgeted 
Cost of Work Performed, the Actual Cost of Work Performed, and projected costs to complete. The 
Cost Performance Indices and the Schedule Performance Indices metrics will be tracked and re-
ported. The basic tracking will be accomplished by reviewing the cost and schedule variances. The 
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forProject system is compliant with ANSI/EIS 748, so all the standard EVMS reports are available. In 
addition, Ocean Leadership will export the results each month to WinSight, an EVMS analysis toolset 
that helps identify areas of the project that need attention. Cost and schedule variances will be color 
coded so areas that need attention will be easy to locate. The WinSight software is also very good at 
establishing trends by plotting the data in graphical form, allowing the project team to quickly focus on 
key problem areas in the project.

3 7 Financial Management
Ocean Leadership has acquired and installed Navision business solutions as its formal project ac-
counting system. This system allows Ocean Leadership to track labor hours and other costs by WBS 
and meets ANSI/EIA 748 requirements. The system is compatible with the EVMS system that has 
been selected and standard processes are in place for solid financial controls.

IOs are required to have financial systems that meet Generally Accepted Accounting Principles 
(GAAP) standards and financial processes in place to meet Office of Management and Budget cir-
culars A-133 and A-122 guidance and be subject to annual audits. Each of the IOs have accounting 
systems that range from robust to marginal in reporting capabilities. The systems are GAAP compli-
ant and provide basic labor and expenditures tracking for the program. These systems provide the 
formal invoicing of the cost incurred by the IOs, which Ocean Leadership combines with its expenses 
and then submits to NSF.

Procedures and processes are being implemented at each institution to ensure proper tracking of 
labor, sub-contract, material costs, and assets by WBS. Periodic Financial Status Reports, Close-out 
Reports, and invoices will be used to monitor and analyze progress and provide a basis for reconcil-
ing EVMS reports to actual costs.

3.8	 Configuration	Management	and	Change	Control
The OOI CMP has been developed to formally establish the activities, responsibilities, processes 
and methods used to maintain the configuration of the OOI facility and to manage changes to the 
scope and design of the facility (CMP, incorporated by reference). The plan provides the background 
information and outlines the approach to be followed to generate the Technical Data Package (TDP) 
required for the design, manufacture, and deployment of the OOI facility. The plan provides details as 
to how the various types of documents shall be prepared, configuration management requirements, 
required TDP quality assurance procedures and the operation of the design Change Control Boards.

The CMP addresses which key documents are under configuration control, what drawing standards, 
file formats, and applications will be used, naming and numbering conventions, and conventions for 
hardware documentation. The CMP defines baselines and change classes, and outlines how engi-
neering changes are requested, assessed, and considered. The CMP establishes change control 
boards at the IO level, system level, and program level, and defines which board level will consider 
what type of change depending on its impact. The CMP defines membership of the change control 
boards and defines which changes must be forwarded to the NSF for approval.

3.8.1 Requirements Management

The Executive Steering Committee, now known as the Observatories Steering Committee, devel-
oped a Science Plan for the OOI in May of 2005. From this and the outputs of the past decade’s 
numerous community workshops, the OOI project office has developed the OOI Science User 
Requirements (SUR) that sets the high-level OOI science requirements. In a flow down process, 
the OOI Systems Requirements Document (SRD) was developed to guide the IOs in the develop-
ment of their preliminary designs. This includes some higher-level system requirements as well as 
a set of requirements for the CI. The SUR represents the ten key science questions that the OOI 
is being built to address. These questions are a distillation of the science that the oceanographic 
community, through a series of meetings and workshops, has recommended that a networked 
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ocean observatory tackle. An important requirement that does drive the OOI is that there be 
growth in both power and bandwidth provided in each element of the infrastructure so that during 
the 25-year planned life of the system additional science questions can be addressed.

The SRD will be expanded into additional levels of requirements to drive the engineering designs. 
The detailed performance requirements will be captured and documented by each IO’s system 
engineers in collaboration with Ocean Leadership’s System Engineer. The requirements will be 
captured and tracked in a DOORS (Dynamic Object Oriented Requirements System) database.

3.8.2 Interface Management

The OOI design is an integrated, interactive network of observatories with three major observa-
tory elements covering coastal, regional, and global spatial scales connected via an integrated 
cyberinfrastructure. The observatories will also be linked, to the extent practical, by common 
instrument interfaces and infrastructure components. Preliminary engineering design and integra-
tion among Ocean Leadership and the three IOs has produced a preliminary design providing an 
integrated and interactive network of observatories.

Systems engineers from each IO meet regularly with OOI System Engineer to integrate the sub-
systems, and develop and document appropriate interface specifications between OOI elements. 
The preliminary engineering design effort has produced a comprehensive set of subsystem 
interface requirements, specified standard instrument interface(s), and levied appropriate require-
ments on instrument designs to ensure non-interference with the infrastructure as well as other 
instruments. The OOI Interface Requirements Agreement (IRA) is applicable to all OOI system 
and subsystem hardware, software technical data, designs, and software code, and hardware de-
veloped or delivered as part of the OOI MREFC program. The IRA defines the roles, responsibili-
ties, and authority of IOs in planning, design, development, and implementation phases relative to 
the interaction of subsystems and delineation of responsibilities and obligations.

These preliminary level agreements are captured in the IRA document and will mature with the 
detail design engineering and culminate in technical data represented in Interface Control Draw-
ings and maintained under configuration control in the OOI’s document management system. 
The CMP establishes the activities, responsibilities, processes, and methods used to maintain the 
configuration of the OOI project and to manage changes to the design and scope of the system. 
The plan provides the background information and outlines the approach to be followed to gener-
ate the TDP required for the design, manufacture, and deployment of the OOI system. The CMP 
provides details on preparation of documents, configuration management requirements, required 
TDP quality assurance procedures, and the operation of the design change control board (Engi-
neering Change Board).

3 9 Quality Assurance and Quality Control
The approach to quality is documented in the OOI Quality Assurance Plan. The responsibility and 
guidance for the overall quality assurance of the OOI will be coordinated through the Program Direc-
tor for Ocean Observing Activities at Ocean Leadership and the corresponding Contracting Officer 
Technical Representatives (COTRs). The quality assurance and quality control functions for the OOI 
will be primarily implemented by the IOs as this is where the hardware and software will be built and 
accepted. Any subcontractors to the IOs are expected to have and maintain an ISO 9001 certification 
or appropriate equivalent. The OOI Project Office may choose to audit selected major suppliers.

The quality plan specifies procedures for key aspects of a program including system design, con-
struction, testing, and maintenance. Detailed procedure specifications that fall under the agreed upon 
quality plan include the following:

• Engineering Documentation Control

• Engineering Change Order Approval
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• Design and Assembly Documentation Requirements

• Manufacturing Practices Specifications

• Material Tracking Procedures

• Testing and Acceptance Requirements

• Software Revision Control and Documentation Procedures

• Inspection at Subcontractors

Ocean Leadership plans to hire an outside firm expert in quality assurance to conduct an annual OOI 
quality audit.

3 10 Risk Management
A formal risk management program has been implemented for the OOI. This program is described in 
OOI Risk Management Plan, which is incorporated in this PEP by reference. This risk management 
plan follows a traditional risk management approach of identifying potential risks, applying a severity 
ranking, analyzing potential cost impacts, and developing mitigation strategies.

The Risk Management Plan establishes a team approach to reviewing and tracking the major risks to 
the program. These higher-level risks will be reviewed and tracked by the System Engineer/Project 
Manager (SE/PM) management team at its monthly meeting. Each IO will track lower level risks for 
the components they are developing within their own project management structure.

In the development of the OOI Cost Book, the contingency for each work package was set by analyz-
ing the technical, cost, and schedule risks. The OOI Risk Register was used to help set the level of 
contingency in each area. The higher the risk, the greater the contingency.

The identified risks to the OOI project as of the date of this document are documented in the OOI 
Risk Register in Appendix 3.

3 11 Health, Safety, and Environment
The OOI project and each IO will comply with all applicable health, safety, and environment policies 
and requirements of the NSF and each of the IOs. In conjunction with the IOs, the OOI Project Office 
will coordinate safety and environmental audits of OOI installations including any ground stations and 
ship-borne facilities.

On behalf of NSF, Ocean Leadership has contracted with TEC International to conduct a Program-
matic Environmental Assessment (PEA) for the OOI. As needed, this firm will also provide Environ-
mental Impact Statements (EIS) for areas that are identified as high risk.

Each IO will be responsible for obtaining any necessary permits from governmental, military, and 
regulatory agencies in order to construct and install the infrastructure. All infrastructure drawings 
must comply with local ordinances and codes and be approved by a Professional Engineer (PE) with 
standing in the state of installation.

Each IO will develop safety procedures for personnel involved in the operation of the observatory. 
Guest scientists will be required to understand and adopt these policies. Further, each IO will develop 
a process to qualify instruments to be sure that the instruments will not harm or damage any part of 
the OOI. No instruments will be allowed on the OOI without proper certification. Both the personnel 
training and the instrument safety qualification records will be kept in the project operational records.

3 12 Testing and Acceptance
A Test Plan will be developed that documents the approach for testing of the OOI. The responsibil-
ity for testing will reside with the IOs. The systems engineers at each IO, in conjunction with the OOI 
System Engineer, will be responsible for verification and validation to ensure that science, engineer-
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ing design, performance, and interface requirements are met throughout implementation. Each 
requirement will be verified and traced to the verification event. A DOORS database of requirements 
has been created and will be maintained through the entire program implementation.

Each IO’s PEP contains a more detailed explanation of the testing, acceptance, and commissioning 
process. The high-level guidance for testing is contained in the OOI Systems Engineering Manage-
ment Plan (SEMP). The general approach is factory testing, followed by an integration test at a shore-
based site prior to deployment in the water. After installation, each observatory system will be tested 
and confirmed to be consistent with its pre-deployment characteristics. Each IO, in conjunction with 
the OOI Project Office, will identify and correct any physical, documentation, or performance deficien-
cies before presenting the system to the OOI Project Office for acceptance.

3 13 Annual Work Plans
Ocean Leadership will prepare two annual work plans for the OOI program. The first will address 
the MREFC activities scheduled during the next fiscal year and the second will address the plan for 
operations and maintenance (O&M) activities that will occur in the next fiscal year.

Ocean Leadership with its IOs will prepare the annual work plan to provide a clear accounting of the 
part of the OOI MREFC project that is being executed during the particular fiscal year. This will be 
based upon the work to be accomplished that is documented in the resource-loaded schedule that 
is maintained in the OOI Cost Book. The annual plan will also track the progress of the project as it 
progresses through the five-year construction.

Ocean Leadership with its IOs will also plan the use of initial operations of the OOI as component 
parts of the system begin initial operations during the five-year construction period. This annual plan 
will show what the NSF Research and Related Activities (R&RA) funding provides for in terms on op-
erating the control center, establishing the maintenance processes, and establishing the rotating pool 
of spares and repair parts necessary to maintain the OOI system.

3 14 Document Control and Reporting
An initial document management system has been implemented to track and control documents for 
the OOI. The initial system uses the web-based collaboration software program Basecamp to estab-
lish multiple project areas to store documents. Although this toolset has been useful to help establish 
and track documents and designs as they are developed, additional tools are being studied for pos-
sible inclusion into the OOI workspace. The CI IO has taken the lead on studying the available tools 
and will make a recommendation on what software systems to use during the time between PDR and 
the start of the MREFC funding.

Ocean Leadership will coordinate monthly reports to NSF on the OOI project. The reports will include 
a section that analyzes the cost and schedule variances from the EVMS. Quarterly and annual re-
ports will be produced in phase with the federal government’s fiscal year.

3 15 Contingency Management
Cost: A management contingency in the amount of approximately 20% of the OOI budget has been 
created and will be managed by the Program Director for Ocean Observing Activities. The contin-
gency amount, shown in the budget table in Appendix 4B, was arrived at from a bottom up estimate 
including an assessment of the risks associated with various elements of the OOI project. In addition 
to these funds, the NSF is holding an additional $10 million in program management reserve funds at 
NSF. Combining the Ocean-Leadership-held contingency and the NSF Program Reserve totals ap-
proximately 23% contingency for the whole program.

Scope: The IOs were tasked to analyze their preliminary designs to determine what upscope and 
downscope options were possible. These lists of potential changes were briefed by the IOs to the 
iOSC at the November 2007 meeting. Based on their recommendations each IO has established the 
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up scope listing that would be used if any funding becomes available as the system is constructed 
and the available contingency funds become clearer.

Schedule: During the development of the preliminary design the overall schedule was analyzed. 
The overarching constraint on the schedule is fitting the development and implementation of all the 
component pieces of the OOI to the funding profile in the MREFC account. The controlling path to the 
completion of the project is along the development of the CI as this development is spread over the 
entire five years of the design and implementation. Although no specific schedule contingency has 
been included in the CI development, there are a number of features in the development of the CI that 
create a low risk to this approach. CI plans a series of releases with the focus on providing the critical 
control and data storage capabilities in the early releases to match the fact that the OOI will become 
operation from the very first software release, Release 1. A new release is planned every 12 months. 
The system control, data management, and integrated data analysis are all finished by the completion 
of Release 3 at the end of the third year. The final two releases are focused on modeling and improv-
ing the interactive capabilities of the CI. As the program makes the gradual transition to operations 
the development team will wind down and the operations staffing will increase. If the CI or some other 
component development were to extend past the five year planned period for development, then 
contingency would be used to buy additional schedule. The entire CI design and implementation team 
has a monthly cost of $2.25M, which means a six month extension to its effort would cost the program 
$375K.

Contingency funds will be used to mitigate specific risks that arise on the program and to provide 
a source of funds as change orders are approved. Requests to release contingency funds may be 
made through the OOI Change Control Board. Requests will be approved by the OOI Management 
Team, Ocean Leadership, and NSF in certain cases, as outlined in the OOI Configuration Manage-
ment Plan.

3 16 IO Selection, Performance Management, and Acquisition Planning

3.16.1 Selection of IOs

Ocean Leadership utilized a formal source selection process similar to the federal process fol-
lowed for competitive, high-level awards. Each IO procurement started with a Notice of Intent, 
which provided information to potential bidders about the scope of work and estimated date for 
solicitation release; interested parties were requested to reply with a non-binding letter of intent to 
bid. Formal solicitations were then released, allowing an average of 120 calendar days to pre-
pare proposals. An amendment to the solicitation provided answers to all potential bidders on all 
questions that were received. The solicitation detailed clearly the basis for source selection (i.e., 
greatest value assessment) and delineated the information required for this assessment. Propos-
als, which were in two volumes, Technical and Cost/Past Performance, were rated by two differ-
ent panels. These panels had outside representatives from the science community as well as 
industry experts. Chairs of each panel briefed the source selection committee who in turn made 
the selection recommendation to the source selection official (President of JOI). Prior to entering 
into final negotiations, a complete package of the solicitation, scoring, and best value analysis 
was provided to NSF for concurrence. In some cases oral presentations preceded negotiations. 
Resulting subawards incorporate all the NSF flowdown provisions, and the award documents 
were provided to NSF.

3.16.2 Management of IO Subaward Performance

Each subaward contains a “Reporting Requirements” clause which lists all deliverables, the due 
date for each deliverable and a reference to the task/sub-task area of the Statement of Work.

Ocean Leadership COTRs are identified in the subaward along with clear parameters as to when 
their technical direction is valid within the scope of the contract. COTRs provide a general techni-
cal liaison with the IO and monitor the timeliness of deliverables.
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IO subawards are incrementally funded for performance on an average 120-calendar day cycle. 
Monthly invoices are reviewed to assess costs incurred in relationship to subaward milestones. 
The subawards provide Ocean Leadership with the right to withhold additional funding if contract 
deliverables are deficient in quality and/or untimely. Each subaward requires the IO to notify 
Ocean Leadership in writing when 75% of the incremental funding has been expended and pro-
vide an estimate of additional funding needed to continue performance for the next 120 calendar 
days. With commencement of MREFC funding and full implementation of the Project Manage-
ment Control System, COTRs will review variance between planned value and earned value with 
IOs at a work package level.

IOs are required to meet regularly with suppliers and vendors to review status, issues, action 
items, payment forecasts, and schedules. The results of these reviews are discussed at weekly 
conference calls with the COTR and at monthly coordination meetings where all IO program man-
agers and the NSF program officer are present.

3.16.3 Acquisition Planning for New Subawards:

Solicitations for new hardware and software will be conducted in accordance with each IO’s ap-
proved purchasing policies/procedures. These purchasing procedures have been reviewed by 
independent auditors as well as by each IO’s cognizant federal agency. (For WHOI it is Defense 
Contract Audit Agency/Office of Navel Research; for UCSD it is U.S. Department of Health and 
Human Services; for UW it is U.S. Department of Health and Human Services). Review and ap-
proval of new awards shall adhere to the NSF cooperative agreement flowdown clause entitled 
“Subaward Requirements”, which authorizes Ocean Leadership and each IO to enter into pro-
posed contractual arrangements and to fund such arrangements up to the amount indicated in 
their respective budgets. Ocean Leadership is required to notify the NSF Program Officer prior 
to awarding any new subaward or subcontract, not already in the approved budget, that exceeds 
$250,000 award value. This clause has been incorporated into the IO subawards; therefore 
Ocean Leadership will review and approve new IO subawards above $250,000 before the IOs 
can sign them.

To provide NSF with insight into all planned awards greater than $250,000 in each budget year,

Ocean Leadership and the IOs have developed a Procurement Plan Worksheet to be included 
in the IO annual work plans. These will be provided to NSF as an attachment to Ocean Leader-
ship’s Annual Work Plan to identify anticipated new high-value awards or acquisitions across the 
program. The Procurement Plan Worksheets specify whether the anticipated acquisitions are sole 
source versus competitive; the estimated award value, award lead-times, and contract type. With 
other coordination measures, this planning process will assist the OOI Program Office in integrat-
ing acquisitions across the IOs when technically appropriate.

3.16.4	 Specific	Strategies	for	IO-based	Acquisitions

Although Ocean Leadership has the option of making bulk acquisitions across the program, the 
majority of the OOI construction budget will be executed by the IOs. The type and complexity of 
IO-specific acquisitions is determined by the scope of work of each award.

After the IO subawards, the single largest acquisition within OOI project is the installation of the 
primary submarine cable infrastructure of the RSN component of the facility. The primary infra-
structure extends from shore station power and transmission equipment to the primary nodes 
off shore and delivers the power and bandwidth to the secondary infrastructure. It is intended to 
be supplied under a single Design Build contract and represents nearly half of the RSN capital 
budget. The RSN IO, UW, will acquire the primary infrastructure in accordance with Washington 
State Law (Second Substitute House Bill 1506, Chapter 494, Laws of 2007, approved May 15, 
2007 and effective July 1, 2007) that specifies a specific process for public works projects (“Al-
ternative Public Works”). This recent legislature allows for Design Build procurement very much 
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in line with what is typical in the submarine cable industry. UW has the benefit of both submarine 
cable experts on staff and a Capital Projects Office (CPO) with a history of large capital project 
construction and management within the regulatory environment of Washington State.

The acquisition plan is generally as follows. The process begins with the certification of the 
university as a qualified public entity with the requisite skills and experience to manage a build 
project or projects. UW’s CPO expects to receive this certification in January 2008. Following 
certification, the contracting entity (UW) is required to issue a Request for Qualification (RFQ) in 
the appropriate (e.g., industry) publications. The RFQ defines the project in high-level terms and 
requests interested parties to indicate their interest and provide details of their qualifications.

Responses are reviewed for suitability and any contactors that are not judged to be technically 
and financially suitable are eliminated. A Request for Proposal (RFP) is then developed and 
reviewed by Ocean Leadership and NSF prior to issuance to the set of qualified suppliers. The 
RFP will contain very detailed requirements for the technical, commercial, and schedule needs of 
the RSN. Also provided with the RFP will be a clear set of criteria that will be used to evaluate the 
responses. The criteria will include the various categories as well the relative weighting that will 
be applied. Compliance with the requirements contained in the RFP will serve as a baseline for 
the scoring criteria. Adjudication will be conducted by UW RSN Project Team, UW CPO, Ocean 
Leadership and outside experts. Once a successful bidder is decided, UW will continue negotia-
tions to develop a final executable contractual agreement, and UW, Ocean Leadership, and NSF 
will review contractual documents prior to signature.

The process above is expected to require 9 months or more. Work on the RFQ will begin in early 
2008, so that the supplier can be selected shortly after the beginning of MREFC funding.

For the CGSN IO, two specific subawards were approved within the initial subaward from Ocean 
Leadership. These subawards will be between WHOI and partner institutions Scripps Institution 
of Oceanography (SIO) and Oregon State University (OSU). They will be executed to cover the 
entire period of performance. Work will be shared among the partners based on capabilities with 
respect to design and build requirements. In addition, a consulting agreement with an industrial 
partner, Raytheon Integrated Defense Systems, was approved in the initial subaward. The pro-
curement to Raytheon for systems engineering and project management support services will ex-
tend over the entire period of performance and procurement value will depend on actual tasking.

CGSN material procurements will follow the procedures of the responsible institution. Annually, 
WHOI as an institution procures about $21.5 million of material, and has a well-established base 
of dependable suppliers, which can be used for many of the supplies anticipated for implementa-
tion of the CGSN. Supplier management will be predicated upon pre-contract planning, a com-
petitive selection process to obtain the best subcontractors and suppliers possible, use of proven 
controls and processes to ensure success, and an unwavering commitment to the quality of the 
final product. Make or buy decisions will be made as the design details are finalized. Broadly, 
sensors, gliders, and AUVs will be purchased. Fabricated mooring components will be made in-
house or procured based on schedule and cost. Vendor selection and monitoring will take place 
in accordance with standard institution procedures. Synergies between RSN and CGSN, par-
ticularly cabling in the Pacific Northwest Endurance Array and common instrumentation, will be 
exploited to reduce costs. Commercial off-the-shelf (COTS) sensor and vehicle procurements are 
estimated to account for nearly 15% of the CGSN budget in the preliminary design.

The scope of requirements for the OOI cyberinfrastructure demands that the CI IO develop and 
deploy infrastructure over a very wide geography in a field where rapid change is the norm. The 
strategy for acquiring the necessary CI capabilities is to build a core unified design using integra-
tion and operation teams that contract with specific institutions and vendors having the specific 
expertise, technologies and/or services required for execution. The CI IO has three categories of 
supplier relationships. Two are strategic and the third is a straightforward product/service relation-
ship with COTS vendors.
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The first and most critical type of strategic supplier relationship comprises the Construction 
Partnerships, which bring specific domain knowledge, expertise and technologies to the program. 
These partnerships take two forms. First, Development Partners provide engineering manpower 
coupled with specific core technologies for inclusion in the OOI cyberinfrastructure. Second, De-
sign Partners bring specific domain knowledge and experience in the development of a particular 
aspect of the CI. Contracts with Development Partners are on the order of thirty to sixty months 
of effort; with Design Partners, they are on order of six to twenty months. In both cases, the 
contracts are phased with the development cycles to which the Partners are materially contribut-
ing (either two or three release cycles). There are twelve Construction Partners. All were quali-
fied and selected as a part of the OOI IO proposal process and the NSF Information Technology 
Research grant, LOOKING (Laboratory for the Ocean Observatory Knowledge Integration Grid), 
that assessed the current architectures, technologies and future trends of existing observatory 
initiatives.

The second class of strategic supplier relationship is the Infrastructure Partnership. The CI IO 
identified the need for three such relationships; two that provide scalable on-demand computing 
and long-term online data storage, and one that provides high bandwidth network connectivity 
(order 10Gbps) nationally with international links. Candidates were identified as a part of the pro-
posal process and one of the computing infrastructure relationships was selected. Further quali-
fication and selection of the other two will occur in the later half of the OOI construction project, 
when detailed information on OOI’s capacity requirements are available and the costs/benefits of 
on-demand computing infrastructure have been established.

The deployed cyberinfrastructure within the marine IOs’ operations environment, the shore-side 
cyberinfrastructure point-of-presence (CyberPoP) and marine CyberPoP, are straightforward 
acquisitions of COTS computing, storage and networking equipment. The procurement and 
build-out of this infrastructure starts in the first year of MREFC funding and continues through the 
fifth year of construction funding with the deployment of the High Bandwidth Stream Processing 
CyberPoP at the shore end of the RSN.
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4  Security

Security will be integral to the OOI on several levels. First, the OOI must be concerned about the 
physical security of the observatory hardware both at sea and in the development laboratories. 
Second, it must be concerned about the security of the data that is collected from the observatories. 
Finally, it must be concerned about the operational security of the integrated system.

4 1 Physical Security
Ensuring the physical security of the OOI will primarily be the responsibility of the IOs. On-shore facili-
ties will be locked and protected from illegal entry and access. The nature of the facility may warrant 
significant measures like security systems or guards. Each IO will plan and implement appropriate 
security throughout the design, implementation, installation, and operational phases of the OOI.

Physical security of the marine observatories is the responsibility of the respective IO. Each IO will 
consider physical security in the design phase and implement solutions that will reduce or eliminate 
risk through the choice of buoy design, landing sites, burial methods, and route selection. In addition, 
the IOs may recommend that the OOI participate in community preventative measures by publishing 
route position lists and communicating with fishermen and mariners.

4 2 Cyberinfrastructure Security
The OOI data policy envisions that all basic OOI data streams will be open and freely available to 
any potential user; however, the some access privileges will vary by user class. The CI IO will have 
responsibility for implementing the data policy. It is expected that all users (of data and instrument 
PIs) will be required to register for usage of OOI facilities and data and they will be required to fulfill 
the obligations of the OOI data policy. The implementation of these processes is the responsibility of 
the CI IO.

The CI IO will also have responsibility to ensure that the OOI data and programs are not susceptible 
to cyber attacks in the form of viruses, etc. and to ensure that the data cannot be corrupted by out-
side influences. A formal tracking system that documents the cause and resolution of each attack or 
intrusion will be implemented. The system will utilize two different service buses: one for the CI data 
interactions (Community Service Bus) with the users and the other for the CI interactions with instru-
ments (Internal Service Bus) as exemplified by the conceptual system view within the PND. Similarly, 
Virtual Local Area Networks will be utilized to separate out varied functionalities within the physical 
infrastructure.

The CI IO is also responsible for implementing data and system back-up designs for service interrup-
tions or disasters. There will be a full off-site back for all OOI-related data and software that is cur-
rently envisioned to reside in Boulder, CO.

4 3 Operational Security
Security for the OOI during its operational phase takes several forms: national security, individual PI 
data security, data validity, data collisions, protection of operational systems during software upgrades 
or turn-up of new observatory elements, and installation of new sensors on existing infrastructure.

Acquisition and public distribution of acoustic and other geophysical data in some regions along the 
U.S. coastlines poses a significant national security risk. Deploying sensitive arrays in some areas 
could lead to the need to restrict data access, prevent data acquisition at random intervals, or re-
strict publication of results. Ocean Leadership and NSF are having discussions with the U.S. military 
groups about this issue. The OOI will conform to conditions levied by these groups.

In a similar vein, individual PIs who have developed a data source that becomes part of our network 
may, per the OOI Network data policy, have exclusive rights to the data produced by that data source 
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for a period of no more than one year from the onset of the data stream. The PI will expect the OOI to 
maintain the security of that data. The OOI will honor any restrictions imposed on data access by the 
data policy.

The Operations Plan envisions that the Facility Governance Group will define various user classes 
and permissions for the OOI. Each class of user will have certain rights and responsibilities ensuring 
that critical data streams are not interrupted by a casual user.

Data users also want to be sure that the data that the OOI is providing is accurate. The OOI Network 
data policy requires data providers to provide information regarding the provenance, description, quality, 
maturity level, and collection context of their data. This additional information that is associated with 
the data will help the users understand the quality level of the data. It is expected that each and every 
instrument or sensor on the OOI Network will have a user that is entrusted with this responsibility.

If required, the OOI will monitor its registered users against a terrorist watch list.

An important feature of the OOI is the ability for scientists to interact with their instruments in near-
real time to respond to significant events. The OOI Network Operations center must coordinate these 
requests, especially when such a request will overload the node and require other instruments to be 
turned down or turned off. The OOI operating center(s) will develop a process that will regulate this 
feature to avoid data or power contention.

The OOI will have a number of experiments running on the system. During system upgrades and 
maintenance, it may be necessary to remove power on the system for a brief period. The OOI Network 
Operations center will develop procedures and tests to ensure that this can be done without harming 
any instruments on the observatory. Similarly, upgrades of the observatory software will be coordinated 
through the OOI Network Operations center and will be tested to ensure backward compatibility.

Finally, the OOI must approve any new sensors for use on their observatory element according to 
a formal process that will developed by the Facility Operators Group. OOI, as part of operational 
security, will confirm that any sensors planned to be placed on the OOI have been approved by the 
necessary entity(s).
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5  Plan for Transition to Operations

5 1 Operations Plan
The OOI Network Operations Plan, incorporated by reference, establishes a framework and shared vi-
sion in which Ocean Leadership and the various IOs can establish requirements for governance, daily 
operations, maintenance, administration, policies and procedures. This plan establishes two groups, the 
Facility Governance Group (FGG) and the Facility Operators Group (FOG). The responsibilities of Ocean 
Leadership, the FGG, the FOG, the Network Operations Center, each of the IOs, and MARS are delin-
eated; policies and procedures will be promulgated within this framework which is shown in Figure 4.

5 2 Science Planning
The OOI Science Plan and related OOI research planning documents describe the science drivers 
leading to the OOI Network Design. As planning for the OOI facility progresses, science-planning 
activities will become focused on strategies for fostering and expanding ocean research using the 
resources of the facility and that cultivate partnerships with other data sets and observing platforms. 
Implementing and facilitating science planning activities will a collaboration among the NSF’s Ocean 
Sciences Division, Ocean Leadership’s OOI Program Office, the project scientists associated with the 
IOs, and the OOI advisory structure. As described in Section 3 of this document, the primary source 
of scientific advice for the OOI Program Office will be the SPAC. The SPAC will provide the linkage 
with the ocean research community and develop strategies for new science programs aligning with 
OOI science themes and maximizing the utility of the OOI Network. Also active in the science plan-
ning process will be the standing subcommittee for Partnerships and Community Development. The 
latter group will provide advice and develop approaches for broadening the OOI user community.

These construction-phase advisory committees will be established prior to the beginning of MREFC 
funding. Initial activities that will involve interaction with the prospective OOI user community via a 
variety of meetings and workshops are under consideration. For example:

• Regional Meetings – As OOI Network planning transitions to construction, the iOSC had recom-
mended that the Program Office convene regional meetings to introduce the OOI Network, i.e., 
its observation capabilities, sensors and instrumentation, concept of operations (including daily 
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Figure 4: OOI Network Operations Framework



25

Project Execution Plan

operations, policies, procedures), and investigator access to the network, data, and information. 
These meetings would be held at non-IO institutions with the intent of drawing a broad range of 
researchers (including graduate students) and educators from academic and agency communi-
ties, and coastal and inland institutions.

• Collaborative Research Workshops – Supporting multidisciplinary ocean research is a key ob-
jective of the OOI. With advice from the NSF and its science advisory committees, the OOI Pro-
gram Office will convene workshops to facilitate the planning of collaborative research projects 
employing the resources of the OOI Network. Workshops like this could be designed to include 
other ocean/earth observatories, other large project, or agency partners.

• Targeted Workshops – These would workshops focused on topics such as (but not limited to) 
assessing the status of technologies needed for OOI, development of new sensors/instruments, 
identifying new research avenues, and computational, modeling or visualization tools for analysis 
of the OOI data stream.

The topics for the above workshops may come from the OOI advisory committees, NSF, or the com-
munity. Broader science planning will draw in the science activities of other agencies, observing 
systems, and international organizations.

5 3 Service levels, maintenance, and logistics approaches
Service levels, maintenance, and logistics approaches will be defined for the OOI as the engineer-
ing design progresses. There are a wide variety of maintenance options that will affect both cost and 
service levels. Additionally, the requirements for maintenance of science instruments will require the 
specification of service level agreements on different levels. For example, if an instrument needs to 
be frequently serviced, then the availability of that instrument will be lower than for a less-frequently 
serviced sensor, which in turn will have lower availability than a backbone cable in the network.

The current estimates by the marine IOs for annual maintenance at each site are:

• Regional Scale Nodes:

– One planned visit to each site during summer of every year; duration is 12 days per site.

– One unplanned backbone repair every three to five years; assume duration of about 7 days 
per repair.

• Global Scale Nodes:

– One planned visit to each site every year; duration is 23 days per site.

• Coastal Scale Nodes:

– Two planned visits to each site every year.

– Duration for Pioneer Array is 14 days per visit.

– Duration for Endurance (PNW) Array is three days per visit per site.

5 4 Estimate of Operational Costs
As part of the preliminary design process, operational costs have been estimated for each element of the 
observatory. During the Conceptual Network Design time period, the ability to meet the $50 million constraint 
on O&M was the controlling cost parameter. The conceptual design was modified to meet the O&M limit by 
changing the design elements. With the down scoping that has occurred since the Conceptual Design the 
first cost (acquisition) is the constraining parameter and the O&M costs are slightly less controlling. One 
example of this is the reduction in the number of global buoys, which has reduced the O&M costs when 
compared to the CDR time frame. O&M estimates are included as part of the Cost Book. These estimates 
will be revised as the OOI concept of operations becomes better defined and as design and operational 
trade-offs are studied. One of the drivers for the integrated SE/PM team is to carefully review the approach 
to O&M to look for opportunities to centralize functions to reduce costs. For example, once all the sensors 
have been fully defined, one solicitation will be considered for procurement with one facility for calibration 
and maintenance of that set of sensors.
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6  Reviews

Multiple review mechanisms will be employed during construction of the OOI facility to ensure effec-
tive management, performance, and compliance with requirements. The sponsoring agency, NSF, 
will conduct reviews in accordance with the MREFC process. As with other large facility programs, 
NSF will organize annual program reviews with external panels to address management performance 
and progress against and changes to the capability, cost, and schedule baselines. Additionally, NSF 
will establish an external scientific oversight committee to assess program progress against science 
goals periodically, evaluate the impact of proposed changes in infrastructure on the achievement of 
program goals, and recommend change in direction and reallocation of resources as appropriate. 
This committee will comprise informed but non-conflicted members of the ocean science, engineer-
ing, and education communities and thereby will also encourage continued support of the program by 
the oceanographic community

Engineering reviews will also be conducted at key junctures. Shortly after the commencement of 
MREFC funding, the program office will conduct an internal final design review (FDR) to determine 
the status of all configuration items, and aggregates of configuration items. For larger complex con-
figuration items, this may be a progressive or incremental review, culminating in a system-level FDR 
that essentially validates the completeness of preceding configuration-item-level FDRs and ensures 
adequate interfaces between all configuration items. This engineering review must be conducted prior 
to any IO releasing the first production drawings to manufacture components of any production equip-
ment. Completion of the final design review sets the production baseline for the construction. This 
review step is discussed further in the CMP.

Regular, issue-specific technical and cost reviews will also be conducted by the project office on an 
as-needed basis using expertise from within and outside the project team. Peer review involving 
cross-cutting teams from all IOs will be used as a routine measure to vet proposed technical solutions 
and is one method to achieve standardization of solutions across the facility. The program’s science 
advisory structure and wider user community provides a pool of domain experts who can be brought 
in as issue-specific reviewers on a flexible basis. Finally, the change control process allows for an 
element of technical review as proposed changes are considered among and across implementing 
organizations.

Ocean Leadership is a research and education community-based organization with a vested interest 
in the success of the OOI as a research platform that will foster the future of oceanography, and ulti-
mately knowledge about our planet. The organization’s Board of Trustees has oversight responsibility 
for the corporation and its performance against programmatic commitments, and can elect to provide 
another level of review.
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7  PEP Summary

This document describes the plan for managing the OOI Project from Ocean Leadership as envi-
sioned at the end of the Preliminary Design Phase. The document will be updated as the project 
evolves and will form the framework for interaction between Ocean Leadership and the NSF and 
between Ocean Leadership and the IOs.
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Appendix A: Documents Incorporated by Reference

Release Date Document Title

May 2005 Ocean Observatories Initiative Science Plan

March 2006 OOI Data Policy

November 2007 OOI Risk Management Plan

June 2007 CGSN Project Execution Plan

July 2006 OOI Systems Requirements Document (SRD)

September 2007 OOI Earned Value Management System (EVMS) Implementation Plan

October 2007 CI Project Execution Plan

October 2007 RSN Project Execution Plan

November 2007 Blue Ribbon Review of OOI Scientific Objectives and Network Design: A Closer Look

November 2007 OOI Configuration Management Plan

November 2007 OOI Network Operations Plan

November 2007 OOI Preliminary Network Design

November 2007 OOI Science User Requirements (SUR)
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Appendix B: Acronym List

AUV Autonomous Underwater Vehicle

CDR Conceptual Design Review

CGSN Coastal/Global Scale Nodes

CI Cyberinfrastructure

CMP Configuration Management Plan

CND Conceptual Network Design

COTR Contracting Officer’s Technical Representative

COTS Commercial Off-the-Shelf

CPO Capital Projects Office

CSN Coastal Scale Nodes

CyberPOP Cyberinfrastructure Point of Presence

DOORS Dynamic Object Oriented Requirements System

EIS Environmental Impact Statement

ESONET European Seafloor Observatory Network

EVMS Earned Value Management System

FDR Final Design Review

FGG Facility Governance Group

FOG Facility Operators Group

GAAP Generally Accepted Accounting Principles

GEO Group on Earth Observations

GEOSS Global Earth Observation System of Systems

GSN Global Scale Nodes

IO Implementing Organization

IOOS Integrated Ocean Observing System

JOI Joint Oceanographic Institutions

MARS Monterey Accelerated Research System

MBARI Monterey Bar Aquarium Research Institute

MREFC Major Research Equipment and Facilities Construction

NASA National Aeronautics and Space Administration

NEON National Ecological Observatory Network

NEPTUNE NorthEast Pacific Time-series Undersea Networked Experiments

NOAA National Oceanographic and Atmospheric Administration

NRC National Research Council

NSF National Science Foundation

O&M Operations and Maintenance

OOI Ocean Observatories Initiative

OOI-SOC Ocean Observatories Initiative Scientific Oversight Committee

OSC Observatory Steering Committee

OSU Oregon State University
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PDR Preliminary Design Review

PEA Programmatic Environmental Assessment

PEP Project Execution Plan

PI Principal Investigator

PND Preliminary Network Design

RFP Request for Proposal

RFQ Request for Qualification

R&RA Research and Related Activities

RSN Regional Scale Nodes

SIO Scripps Institution of Oceanography

SPAC Science and Program Advisory Committee

SRD System Requirements Document

SUR Science User Requirements

TDP Technical Data Package

UCSD University of California, San Diego

UW University of Washington

VENUS Victoria Experimental Network Under the Sea

WBS Work Breakdown Structure

WHOI Woods Hole Oceanographic Institution
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Appendix C: OOI Network Risk Log

ID
Description of Risk

Identify Consequences

Open

R/L/S

Review

R/L/S
Mitigation Action Who Action Status ECR#

1001 BOE for CDR Costs are not 
robust or uniform, so CDR 
costs could be significantly off.

M/4/3 L/5/1 7/20/06 – Estimate contin-
gency at the WP level IAW the 
OOI CEP and based on quality 
of BOE.  PDR Costs to be 
done by responsible IOs.

JOI-D 
IOs

11/07/07 – Closed.  IOs have 
submitted Cost Books for PDR 
with contingency at WP level.  
Significant scope decrease 
since CDR.  Program will 
down scope if necessary to 
maintain budget. 
7/20/06 – New

NA

1002 If IOs do not ramp up quickly 
enough, the overall program 
schedule may slip.

M/4/3 L/3/2 7/20/06 – Judge maturity of 
management teams of IO 
bidders.  After award, JOI-D 
conduct meetings and training 
sessions.

JOI-D 11/07/07 – Recommend closing 
upon final IO award for RSN.  
Risk diminished by push-out of 
PDR and program.  Section L of 
RFP shows how management 
teams were evaluated.  CGSN 
award made in August and 
team is still ramping up.  RSN 
award is pending.  JOI-D is 
holding monthly SE/PM meet-
ings that include training on 
common tools and processes. 
7/20/07 – New

NA

1003 If PEA determines that OOI 
has impact on marine mam-
mals, then mitigation may be 
required.

H/4/4 M/2/4 7/20/06 – Complete the PEA. NSF 
JOI-D

11/7/07 – Risk has decreased 
due to removal of APOC sen-
sor planned for Aloha Moor-
ing.  Next step pending PEA 
analysis by TEC. 
7/20/07 – New

1004 If PEA determines that OOI 
has impact on water quality, 
then mitigation may be re-
quired.

H/5/3 M/3/3 7/20/06 – Complete the PEA. NSF 
JOI-D

11/7/07 – Next step pending 
PEA analysis by TEC. 
7/20/07 – New
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ID
Description of Risk

Identify Consequences

Open

R/L/S

Review

R/L/S
Mitigation Action Who Action Status ECR#

1005 OOI Assets may interfere with 
fishing activities, so conces-
sions may be required.

H/5/3 M/4/3 11/7/07 – Continue coordina-
tion until Fishermen Agree-
ment is signed. 7/20/06 – 
Carefully plan cable routing; 
coordinate with fishing indus-
try.

JOI-D 
RSN IO

11/7/07 – UW proposed alter-
nate cable routing to eliminate 
cable crossings and to place 
cable in the general area of 
other cables for which fish-
ing agreements have been 
reached.  UW has initiated dis-
cussion with fishermen groups 
in Oregon and will use Mike 
Kelly to coordinate.  Oregon 
fishermen have a standard 
agreement.  Propose to close 
this when agreements have 
been signed which will be 
AFTER PEA is completed. 
7/20/07 – New

1006 If either CR or non-passage 
of NSF budget, then program 
schedule will slip due to signifi-
cant funding requirements in 
early 2009.

H/4/4 H/4/4 10/15/07 – Closely track the 
development and approval of 
the FY 2009 budget.

JOI-D 10/15/07 – New

1007 If NEPA Analysis is not com-
plete before the NRB review, 
the OOI will not receive funds 
in 2008.

M/2/5 M/2/5 11/11/07 – Continue all hands 
effort to provide needed infor-
mation for analysis.

JOI-D 11/11/07 – New

2001 CI Costs at CDR are based on 
tops down parametric process, 
so CDR costs could be signifi-
cantly off.

H//5/4 L/5/1 7/20/06 – Estimate contingen-
cy at CI IO and at the WP level 
IAW the OOI CEP and based 
on quality of BOE. 

UCSD 11/11/07 – Closed.  UCSD has 
submitted Cost Books for PDR 
with contingency at WP level.  
Significant scope decrease 
since CDR. 
7/20/06 – New

NA
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2002 CI must adaptively allocate 
Marine IO resources as 
circumstances required, so 
the interface between CI and 
Marine IOs must be developed 
to allow state information to 
be available and adjusted with 
ease.

M/4/3 M/4/3 7/20/07 – Begin early develop-
ment of interface agreements 
with marine IOs.  Assess 
dynamic allocation process for 
other types of science obser-
vatories.

UCSD 
IOs 

JOI-D

11/15/07 – SE’s have been 
meeting regularly since July 
2006 to develop interface 
documents.  RSN and CGSN 
PDR versions are complete. 
7/20/07 – New

2101 The CI uses a widely-distrib-
uted project team, so there is 
possibility of miscommunica-
tion affecting the CI design. 

M/1/5 M/1/5 12/14/06 – Develop formal 
communication plan, collabo-
ration tools, and team meet-
ings within the joint project 
team.

UCSD 11/15/07 – All hands meeting 
held in October; Communica-
tion pathways established. 
12/14/06 – New

2102 The OOI is a widely distrib-
uted program with several 
IOs so there is a possibility of 
misunderstanding developing 
between the IOs or with the 
Program Office

H/4/5 M/3/5 12/14/06 – Maintain good 
communication with Program 
Office and other IOs

UCSD 11/11/07 – UCSD is actively 
participating in monthly SE/PM 
meetings and more frequent 
OOI teleconferences. 
12/14/06 – New

2103 The OOI needs to maintain 
partnerships with non-OOI 
entities or some capabilities of 
the OOI will not be realized.

M/3/3 M/3/3 12/14/06 – Maintain close 
relationship with key external 
entities like IOOS, NEPTUNE 
Canada, etc.

UCSD 11/11/07 – Established rela-
tionship with Raytheon regard-
ing IOOS. 
12/14/06 – New

2104 The CI uses developing soft-
ware standards, so it may be 
affected by changes in stan-
dards and technology change 
by providers.

M/2/4 M/2/4 12/14/06 – Monitor evolving 
standards.

UCSD 11/11/07 –  Watching. 
12/14/06 – New

2105 If the project is underfunded, it 
may not be possible to com-
plete all the features of the CI.

H/5/5 H/4/5 12/14/06 – Maintain tight 
control of cost, schedule, and 
scope; Use EVMS effectively.

UCSD 11/11/07 – Baseline scope, 
cost, and schedule developed; 
Controls established. 
12/14/06 – New
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2106 If there is not adequate com-
munity outreach and involve-
ment of stakeholders in the 
project life cycle, then the CI 
may not address all of the 
community wishes and needs.

H/5/5 H/4/5 12/14/06 – Maintain communi-
ty contact and involve stake-
holders in system life cycle 
and at milestone reviews.

UCSD 11/11/07 – Requirements 
meetings with users sched-
uled. 
12/14/06 – New

2107 Requirements are being 
sought from different domains, 
so some requirements may be 
redundant or contradictory.

L/1/1 L/1/1 12/14/06 – Monitor and cull 
requirements on an ongoing 
basis.

UCSD 11/11/07 – Requirements Man-
agement Plan established. 
12/14/06 – New

2108 If requirements are not pri-
oritized adequately, then the 
CI may not incorporate the 
requirement into the right soft-
ware release.

L/1/4 L/1/4 12/14/06 – Institute formal re-
quirements review process at 
each Initial Operating Capabil-
ity milestone.

UCSD 11/11/07 – Requirements Man-
agement Plan established. 
12/14/06 – New

2109 If the CI subsystems do not 
interact properly, the design 
may be unable to support 
requirements.

M/1/5 M/1/5 12/14/06 – Institute a formal 
interface control process.

UCSD 11/11/07 – Interface Manage-
ment Plan established. 
12/14/06 – New

2110 Policy-based resource man-
agement element of CI is 
unproven, so it may not work 
as intended, take longer to 
implement than expected, or 
cost more than anticipated.

M/2/5 M/2/5 12/14/06 – Use proven tech-
nologies and early prototyp-
ing of critical elements of CI 
software.

UCSD 11/11/07 – Early prototyping of 
critical technologies is includ-
ed in the process. 
12/14/06 – New

2111 Instrument network capabili-
ties are unproven, so it may 
not work as intended, take 
longer to implement than 
expected, or cost more than 
anticipated.

M/2/5 M/1/5 12/14/06 – Use proven tech-
nologies and early prototyping 
of instrument network subsys-
tem.

UCSD 11/11/07 – Capabilities have 
been demonstrated for terres-
trial networks. 
12/14/06 – New
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2112 Streaming data capabilities 
are unproven, so it may not 
work as intended, take longer 
to implement than expected, 
or cost more than anticipated.

M/2/5 M/2/5 12/14/06 – Use proven tech-
nologies and early prototyping 
of critical elements.

UCSD 11/11/07 – Early prototyping 
planned. 
12/14/06 – New

2113 Instrument vendors do not 
have an interface standard, 
so CI may be unable to get all 
instruments to work with the 
software.

L/2/2 L/2/2 12/14/06 – Work with instru-
ment vendors to proactively 
define interface standards.

UCSD 11/11/07 – Plan for contact 
with vendors and early estab-
lishment of standards. 
12/14/06 – New

2114 Stream processing and stor-
age capabilities are unproven, 
so it may not work as intend-
ed, take longer to implement 
than expected, or cost more 
than anticipated.

M/1/5 M/1/5 12/14/06 – Use proven tech-
nologies and early prototyping 
of critical elements.

UCSD 11/11/07 – Amazon ECC is 
operational. 
12/14/06 – New

2115 Advanced concepts in CI 
architecture are unproven, so 
it may not work as intended, 
take longer to implement than 
expected, or cost more than 
anticipated

M/3/3 M/3/3 12/14/06 – Monitor design 
process and use proven de-
velopment Integrated Product 
Teams (IPT).

UCSD 11/11/07 – IPT relationships 
established. 
12/14/06 – New

2116 Multiple technologies have the 
same functionality, so CI must 
be able to accommodate.

M/3/3 M/2/3 12/14/06 – Evaluate compet-
ing technologies with focus on 
the ability to integrate them 
into the CI.

UCSD 11/11/07 – Ongoing evalu-
ation of technologies; Early 
prototyping of critical Common 
Operating Infrastructure (COI) 
technologies. 
12/14/06 – New
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3001 Pioneer Array plans to re-
charge AUVs with solar power 
through a cabled AUV docking 
port; this is not a mature tech-
nology, so it may not be able 
to recharge AUV’s

H/5/3 H/4/3 7/1/06 – Develop Mitigation 
Plan

WHOI 9/27/07 – AUVs may be able 
to be launched from MVCO 
tower but this would reduce 
time in study area; ship based 
support is possible; hybrid of 
wind, solar, fuel cells will be 
designed. 
7/1/06 – New

3002 Shallow water instrument plat-
forms will be exposed to large 
waves and seabed instability, 
so installations will need to be 
specially engineered to with-
stand this environments

M/5/2 M/4/2 10/14/07 – Shallow Endurance 
Array site is at 25 meters in 
Oregon Line.  Surface expres-
sion will be hardened sphere 
rather than discus buoy. 7/1/06 
– Analyze Potential Stresses 
for Requirement Specification; 
Develop mitigation plan with 
required funding.

WHOI 10/14/07 – Built into cost book 
for PDR. 
7/1/06 – New

3003 If the shallow installations in 
coastal arrays are entirely 
within the surface-active layer, 
then biofouling techniques 
must be implemented.

M/5/2 M/4/2 7/1/06 – Conduct Survey of 
Commercial Developments; 
Incorporate in Reliability Allo-
cation and Maintenance Plans; 
Develop mitigation plan with 
required funding.

WHOI 
JOI-D

11/15/07 – PDR CGSN NRE 
budget includes a biofouling 
mitigation task aimed at ex-
tending glider sensor reliable 
operation 11/7/07 –JOI-D will 
stand up sensor committee 
to advocate for development 
of anti-biofouling sensors. 
10/14/07 – Semi-annual main-
tenance is built into coastal 
operations plan; If available, 
instruments with shutters or 
wipers will be chosen; Data 
monitoring and QC to limit 
distribution of “bad” data; post 
calibration after maintenance 
to reinstate data. 
7/1/06 – New
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3004 The technology for linking 
multiple CPIES is not mature, 
so development funding is 
needed.

M/5/2 NA 7/1/06 – Develop mitigation 
plan with required funding.

WHOI 10/14/07 – Closed.  This fea-
ture of OOI has been elimi-
nated. 
7/1/06 – New

NA

3005 If the Navy does not keep 
military towers in service, then 
OOI must secure long term 
access to these towers or 
develop an alternative.

M/5/2 NA 7/1/06 – Develop mitigation 
plan with required funding.

WHOI 10/14/07 – Closed.  This fea-
ture of OOI has been elimi-
nated. 
7/1/06 – New

NA

3006 If current technology AUVs 
and gliders are used in the 
coastal design, then likely to 
not be able to accommodate 
maintenance intervals of six 
months nor a significant pay-
load of sensors.

M/4/2 M/4/2 11/7/07 – Review payload 
requirements for AUVs and 
gliders; develop higher capa-
bility or reduce payload.

WHOI 11/15/07 – PDR CGSN NRE 
budget includes biofouling 
mitigation task aimed at ex-
tending glider sensor reliable 
operation.  Also includes task 
aimed at extending glider 
endurance for Global applica-
tions. 
11/7/07 – New

3007 Unattended AUV docking at 
mooring still very unproven; 
development time may be 
longer than anticipated.

M/3/3 M/3/3 11/15/07 – Will use cost-
sharing funds from the Com-
monwealth of Massachusetts 
to accelerate the development 
of AUV docking. 

WHOI 11/15/07 - New

3008 Cost of cabling PNW 80m and 
500m moorings needs update

M/2/4 M/2/4 11/15/07 – Strong science 
support for cabling the moor-
ings but costs are high.  PDR 
budget uses costs from RSN 
IO.  Consider contracting ca-
bling directly thru JOI-D

WHOI 
JOI-D

11/15/07 - New
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3501 Design of high latitude spar 
buoy is at an early stage, so 
severe environmental con-
ditions may cause a cost 
growth.

H/5/3 L/1/3 7/20/06 – Analyze during pre-
liminary design stage.

WHOI 11/12/07 – Closed.  EDP is 
upscope on program and no 
spars are likely to be in pro-
gram. 10/14/07 – High latitude 
sites will use discus buoys; 
EDP (spar) will be imple-
mented at mid-Atlantic where 
environmental conditions are 
less severe for maintenance 
and design. 
7/20/06 – New

NA

3502 Profiling of upper water col-
umn at global sites is still in 
development, so both cost and 
performance estimates are 
based on little data.

H/5/3 H/5/3 7/20/06 – Develop technol-
ogy further during preliminary 
design stage.

WHOI 10/14/07 – JOI sponsored pro-
filing workshop in July 2007; 
winched profilers identified as 
an enabling technology that 
NSF should continue to fund 
outside of OOI; multiple teams 
will be developing so not a 
sole design. 
7/20/06 – New

3503 If successful designs for EOM 
cables and terminations do not 
work in extreme environments 
or for more than one year, 
then costs could increase.

M/4/3 M/4/2 7/20/06 – Conduct longer term 
and more extreme environ-
mental testing during design 
phase.

WHOI 9/27/07 – EOM cables are 
limited to one global site 
(upscope) and three (and 
one upscope) pioneer sites to 
minimize impact; alternative is 
EM cable. 
7/20/06 – New
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3504 There is limited reliability in-
formation on two-way acoustic 
modem links, so commercially 
available links may not meet 
reliability requirements of OOI.

M/4/3 M/4/2 7/20/06 –Develop technology 
further and conduct reliabil-
ity testing during preliminary 
design phase.

WHOI 9/27/07 – Primary acoustic 
links have been eliminated 
on pioneer, by adding surface 
piercing moorings; global 
buoys with acoustic links will 
internally log data, so risk is 
reduced to timeliness of data 
and not loss of data; acoustic 
testing from gliders to instru-
ments is currently being done 
by SIO. 
7/20/06 – New

3505 If the global sites cannot be 
serviced more than once a 
year, then some sensors may 
not be able to continually pro-
vide data due to biofouling.

M/4/3 M/4/3 7/20/06 – Develop mitigation 
plan with required funding dur-
ing preliminary design stage.

WHOI 
JOI-D

11/7/07 – JOI-D will stand up 
sensor committee to advocate 
for development of anti-
biofouling sensors. 10/14/07 
– Instruments with shutters or 
wipers will be chosen; Data 
monitoring and QC to limit 
distribution of “bad” data; post 
calibration after maintenance 
to reinstate data. 
7/1/06 – New

3506 If the global seafloor network 
of sensors fails, it may not be 
possible to repair it until the 
next weather window.

M/4/3 M/4/2 7/20/06 – Consider redun-
dancy and reliability of sensors 
during the design phase.

WHOI 11/7/07 – Closed.  Mid-Atlantic 
site is now upscope. 10/14/07 
– The only remaining seabed 
network is in the mid-Atlantic 
site which does not have 
weather window to consider; 
remaining sites have acoustic 
and iridium telemetry. 
7/20/06 – New

NA
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3507 If a discus buoy mooring fails 
(for a myriad of reasons), it 
will be necessary to retrieve, 
repair, and re-install.

L/3/1 L/3/1 10/14/07 – Predict mooring 
forces using accurate envi-
ronmental data and numerical 
modeling; Provide for mea-
surement of actual mooring 
forces to use in the event of a 
failure. 7/20/06 – Study past 
failures for trends during pre-
liminary design phase.

WHOI 10/14/07 – Built into cost book 
for PDR. 
7/20/06 – New

3508 If a electronic or telemetry 
failure occurs in a catastrophic 
event, it will be necessary to 
repair quickly to avoid loss of 
data.

L/3/1 L/3/1 10/14/07 – Design system 
for on-board recording and 
buffering of data; Provide for 
remote trigger of a system 
reset for reprogramming and 
troubleshooting; timely FMEA. 
7/20/06 – Study past failures 
for trends during preliminary 
design phase.

WHOI 10/14/07 – Built into cost book 
for PDR. 
7/20/06 – New

3509 If the C-band telemetry link 
fails on the buoy, there could 
be loss of data.

L/3/1 L/3/1 10/14/07 – Use iridium as an 
alternative; Review technol-
ogy availability and accom-
modate improvements during 
life cycle. 7/20/06 – Study 
past failures for trends during 
preliminary design phase.

WHOI 11/7/07 – Closed.  Mid-Atlantic 
site is now upscope. 10/14/07 
– The only site that would use 
C-band is Mid-Atlantic, where 
Iridium is available as a back-
up. 
7/20/06 – New

NA

3510 If the diesel generator fails on 
the EDP, then the size and 
weight of the generators will 
make them difficult to replace 
at sea.

L/3/1 L/3/1 10/14/07 – Provide back-up 
solar, wind systems augment-
ed by storage batteries; De-
sign generators to be modu-
lar for replacement at sea. 
7/20/06 – Study past failures 
for trends during preliminary 
design phase; Analyze redun-
dant power designs.

WHOI 11/7/07 – Closed.  Mid-Atlantic 
site is now upscope. 10/14/07 
– The only site that would 
use diesel generators is Mid-
Atlantic. 
7/20/06 – New

NA
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3511 If high latitude buoys become 
laden with ice, their perfor-
mance may be limited.

L/3/1 L/3/1 10/14/07 – Design buoy with 
heavy ice load to be stable; 
Locate critical items to avoid 
icing areas; Design to limit 
ice formation; Use waste 
heat from power generation. 
7/20/06 – Study past failures 
for trends during preliminary 
design phase.

WHOI 10/14/07 – Built into cost book 
for PDR. 
7/20/06 – New

3512 If NOAA decides not to con-
tinue to support their surface 
buoy at PAPA, then the OOI 
will need to install one or pick 
up maintenance on the exist-
ing one.

H/3/5 H/3/5 11/7/07 – Monitor NOAA plans 
for Station PAPA and revisit 
after two years; Develop rela-
tionships at NOAA to keep in 
loop on decisions.

WHOI 
JOI-D

11/7/07 – New

3513 Long-term moorings in very 
harsh, high latitude conditions 
has never been done; first 
deployments may fail.

H/3/4 H/3/4 11/15/07 – Design will build 
on previous experience with 
moorings in harsh conditions; 
test deployment planned for 
Station W off New England 
coast. 

WHOI 11/15/07 - New

4001 If the interfaces with other 
parts of the OOI are not firmed 
up, the RSN development may 
not be able to proceed.

H/5/5 NA 7/20/06 – Start requirements 
document and interface con-
trol drawings at appropriate 
time.

UW 10/4/07 – Closed.  RSN has 
developed agreed interfaces 
with CGSN and CI and will 
continue to augment these 
as the need arises; RSN will 
control system through EMS; 
Single Contractor will deliver 
Wet Plan and Primary Nodes. 
7/20/06 – New

NA
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4002 If the RSN is not suitable for 
30 year life requirement, reli-
ability, maintainability, and up-
gradability may be sacrificed.

H/3/5 NA 7/20/07 – Select contractors 
with required experience and 
qualifications.

UW 10/4/07 – Commercial telco 
equipment will be used in wet 
plant; secondary infrastructure 
will be maintainable by ROV. 
7/20/06 – New

NA

4003 The RSN site environments 
are purposely harsh, so back-
bone cable may be subject to 
breaks and failures.

H/3/5 L/3/2 7/20/06 – Assess cable route 
by survey; Maintain spare 
cable and contingency for ex-
tra repair; Provide redundant 
cable paths.

UW 10/4/07 – STAR allows safer 
cable route; Secondary equip-
ment can be replaced. 
7/20/06 – New

4004 If secondary infrastructure 
contains armored cable, 
ROV’s may not be able to lay 
the cables.

M/3/3 L/3/1 7/20/06 – Review data or 
conduct surveys for route and 
cable selection; discuss alter-
nate laying techniques with 
experts.

UW 10/4/07 – There are only a few 
areas needing armored cable; 
Advances in ROV cable laying 
technology will allow laying. 
7/20/06 – New

4005 If the RSN and NEPTUNE 
Canada are interconnected, 
the two-way interface may be 
extremely difficult.

M/4/3 NA 7/20/06 – Prepare wet plant 
RFP to enable cost and reli-
ability to be evaluated without 
excluding different communi-
cation system options.

UW 10/4/07 – Closed.  The RSN 
and NEPTUNE Canada will 
not be physically connected; 
All interconnection is through 
the CI. 
7/20/06 – New

NA

4006 Deep water profiling moorings 
are unproven technology, so 
it may take multiple develop-
ment cycles.

M/4/3 M/4/2 7/20/06 – Develop a test pro-
gram that includes success-
ful prototype testing prior to 
manufacturing.

UW 10/4/07 – Test program is in-
cluded in Cost Book for PDR; 
fewer deepwater profiling 
moorings are now in program. 
7/20/06 – New

4007 Environmental permits may 
be difficult to secure for active 
acoustics, so some science 
data may not be available.

H/5/5 NA 7/20/06 – PEA analysis will 
analyze effects of active 
acoustics; Don’t include active 
acoustics in baseline.

UW 10/4/07 – Closed.  Active 
acoustics are not planned for 
initial deployment. 
7/20/06 – New

NA
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4008 If legal liability of ownership 
is not known, commercial risk 
may prevent institutions from 
bidding on project.

H/5/5 NA 7/20/06 – Consult legal expert, 
Protect facility from damage; 
Institute safety measures at 
IO, Implement safe practices 
for O&M, Purchase insurance.

UW 
JOI-D

10/4/07 – Closed.  JOI-D will 
accept risk of ownership.  IOs 
will carry contractor risk. 
7/20/06 – New

NA

4009 Because there are only a few 
suppliers who can supply the 
backbone cable and repeat-
ers, the cost may be unusually 
high.

M/3/3 M/3/3 7/20/06 – Prepare acquisi-
tion strategy; Ensure IO has 
contracting/legal expertise on 
team; Assess supplier sol-
vency.

UW 
JOI-D

10/4/07 – Unrepeatered STAR 
configuration should open the 
number of qualified vendors 
for the backbone cable and 
nodes. 
7/20/06 – New

4010 If the submarine telecom 
industry has a comeback, 
the cost for the backbone 
cable and infrastructure could 
increase.

M/3/3 M/3/3 7/20/06 – Monitor market 
conditions.

UW 10/4/07 – UW is tracking mar-
ket conditions; STAR configu-
ration allows for non-traditional 
suppliers; Appropriate contin-
gency established in the PDR 
cost book. 
7/20/06 – New

4011 The extension cables will be 
subject to harsh environments, 
so they may be subject to 
breaks and failures.

M/3/3 M/3/3 10/4/07 – Conduct trade-off 
of higher cable protection vs 
higher maintenance costs. 
7/20/06 – Conduct detailed 
survey around each Node 
to determine optimum cable 
placement.

UW 10/4/07 – Initial detailed node 
surveys planned for summer 
of 2008. 
7/20/06 – New

4012 Sensor maintenance and cali-
bration intervals are uncertain, 
so need to develop a logistics 
approach during development.

M/3/3 M/3/3 10/4/07 – Choose higher 
reliability sensors and instru-
ments; Develop a concept of 
maintenance and repair during 
preliminary design phase.

UW 10/4/07 – Collecting data 
sheets for sensors from com-
mercial vendors. 
7/20/06 – New
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4013 The high voltage power 
converter has proven to be 
a tricky technology, so there 
is only one vendor who has 
demonstrated capability and 
they may inflate costs.

M/3/4 M/3/4 10/4/07 – Choose well quali-
fied contractors;, monitor 
MARS and NEPTUNE devel-
opment closely; Design nodes 
for recovery and upgrade of 
converters.

UW 10/4/07 – New

4014 If the long-range 10 GigE 
transmission system cannot 
handle the RSN distances, 
then a repeatered option may 
need to be considered.

M/3/3 M/3/3 10/4/07 – Choose well quali-
fied contractors; Assess and 
test options early in project.

UW 10/4/07 – New

4015 Only a select few ROVs are 
currently capable of laying 
secondary cables, so there 
may not be an ROV avail-
able when OOI needs one for 
installation or O&M.

M/2/3 M/2/3 11/5/07 – Work with commer-
cial ROV operators to add the 
laying capability to their ROV 
interface.

UW 11/5/07 – New
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Appendix D: Technical Baseline

Physical Infrastructure
Coastal Scale Nodes:

Node 10 Pioneer Array – Mid-Atlantic coast

Node 11 Endurance Array – Pacific coast off Oregon

Regional Scale Nodes:

Node 1 Hydrate Ridge – Juan de Fuca tectonic plate

Node 2 Blanco – Juan de Fuca tectonic plate

Node 3 Axial – Juan de Fuca tectonic plate

Node 4 Subduction Zone – Juan de Fuca tectonic plate

Node 5 Mid-plate – Juan de Fuca tectonic plate

Global	Scale	Nodes:

Node 6 Papa – NE Pacific

Node 7 Irminger – Irminger Sea

Node 8 Southern Ocean – Latitude 55 South – off Chile

Science Requirements
MO=Measurement Objective

CSN Measurement Objectives:

ID Description

CSN-MO-1 Time series of surface meteorological observations suitable for estimation of bulk 
air-sea fluxes of momentum, heat and moisture as well as direct covariance mea-
surements of momentum and buoyancy fluxes.

CSN-MO-2 Observations of turbulent mixing and gas exchange at the sea surface.

CSN-MO-3 Time series observations of dynamic processes and structure in the surface mixed 
layer and upper ocean.

CSN-MO-4 Time series observations of surface to near seafloor distribution and variability of 
standard hydrographic properties, currents, mixing, and biogeochemical param-
eters such as carbon, other particulate and dissolved materials, optical properties, 
estimated phytoplankton biomass, and primary production.

CSN-MO-5 Observations of bottom boundary layer dynamics, currents, dissolved properties, 
community respiration, suspended particulate characteristics.

Measurement Objectives: Endurance Array

ID Description

All CSN measurement objectives listed plus specific objectives listed below.

CSN-MO-6 A permanent coastal observatory to provide continuous and coherent multi-disci-
plinary measurements to resolve long-term trends while providing temporal resolu-
tion to observe episodic events and resolve rapidly varying processes.

CSN-MO-7 Permanent cross-margin line(s) of moorings to provide observations of cross-shelf 
and along-shelf variability over seasonal, interannual, and climatic time scales.
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CSN-MO-8 Provide high power and communications bandwidth via cable connections to 
shore.

CSN-MO-9 Observations of pelagic and benthic organisms, and site-specific events.

CSN-MO-10 Additional capability for power and bandwidth to support future observations (i.e., 
accommodate the potential of additional sensors) such as zooplankton and other 
nekton biomass and size class, biogeochemical processes and sediment-seawater 
exchange, high definition visible images, seafloor imaging, sediment transport, etc.

Measurement Objectives: Pioneer Array

ID Description

All CSN measurement objectives listed plus specific objectives listed below.

CSN-MO-11 A relocatable array of instruments and sensors optimized to focus on high spatial 
(vertical and horizontal) resolution of continental shelf processes.

CSN-MO-12 Array to be designed to resolve shelf transport processes and ecosystem dynam-
ics.

CSN-MO-13 Array to be configured and instrumented to provide multidisciplinary, synoptic mea-
surements spanning the shelfbreak at high temporal and spatial resolution.

CSN-MO-14 Fixed moorings to be augmented by instrumented AUVs and gliders.

GSN	Measurement	Objectives:

ID Description

GSN-MO-1 Time series of surface meteorological observations suitable for estimation of bulk 
air-sea fluxes of momentum, heat and moisture as well as direct covariance mea-
surements of momentum and buoyancy fluxes.

GSN-MO-2 Observations of ocean wind waves and swell, flow structures within the upper 
ocean, upper ocean turbulence, and other exchange processes at the air-sea inter-
face and upper ocean during severe storms (i.e., high wind, waves, sea spray).

GSN-MO-3 Observations of turbulent mixing and gas exchange at the sea surface.

GSN-MO-4 Time series observations of dynamic processes and structure in the surface mixed 
layer and upper ocean.

GSN-MO-5 Time series observations of surface to near seafloor distribution and variability of 
standard hydrographic properties, currents, mixing, and biogeochemical param-
eters such as carbon, other particulate and dissolved materials, optical properties, 
estimated phytoplankton biomass, and primary production.

GSN-MO-6 Observations of bottom boundary layer dynamics, dissolved properties, community 
respiration, suspended particulate characteristics.

GSN-MO-7 Observations of the global sound field to detect earthquakes, nuclear explosions, 
track marine mammals.

GSN-MO-8 Observations of global seismicity.

GSN-MO-9 Capability to support investigations of global heat content and large-scale thermal 
variability.

GSN-MO-10 Capability to support observations of atmospheric aerosols.

GSN-MO-11 Capability to support observations of BSRN compliant direct and diffuse solar 
radiation.

Note: All sites will not be capable of supporting all objectives.
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RSN Measurement Objectives:

ID Description

RSN-MO-1 Capability to detect and measure phenomena such as: volcanic tremor, seismic 
events, slow tremor, strong motion, pressure changes, and tidal perturbations.

RSN-MO-2 Measure temporal and spatial scales of seismic activity and impacts to crustal 
hydrology; collect observations to understand the nature and causes of intraplate 
deformation; measure temporal and spatial scales of sub-seafloor hydrology and 
pressure transients, anisotropy, velocity and attenuation.

RSN-MO-3 Measure the spatial and temporal variability of temperature, chemistry, hydrother-
mal and pore fluid flow in subsurface, black smoker, cold seep, and plume environ-
ments.

RSN-MO-4 Provide observations of gas hydrate formation/dissolution, bubble formation, com-
paction, compression, tidal loading, thermal perturbations, lithification, carbonate 
formation, and exchange.

RSN-MO-5 Provide capability to support visual observations of macrofaunal community distri-
bution in seep and vent environments.

RSN-MO-6 Provide for future capability to support observations of the composition and con-
centration of microbial material in subsurface, vent, pore fluid, seep, and plume 
environments.

RSN-MO-7 Provide the regional seismic measurements that complement on-shore seismic ar-
rays as well as on a larger scale the global seismic network.

RSN-MO-8 Provide measurements of turbulent mixing and exchange of heat, gases, and par-
ticulate and dissolved materials from sea surface to seafloor.

RSN-MO-9 Measure turbulent mixing at the water-seafloor boundary in areas of rough topog-
raphy and up through the water column.

RSN-MO-10 Time series observations of structure and dynamics of physical and biological 
properties in the mixed layer and upper ocean.

RSN-MO-11 Observe the meso- and larger-scale structure and dynamics in the RSN area, 
bridging spatial and temporal scales between coastal and global scales for the 
science themes of Climate Variability and Carbon Cycling, and Ocean Circulation, 
Mixing, and Ecosystems.

RSN-MO-12 Observe nekton (i.e., fish and marine mammals) and measure abundance, species 
classification, and biomass flux.

RSN-MO-13 Time series observations of surface to near seafloor distribution and variability of 
standard hydrographic properties, currents, mixing, and biogeochemical param-
eters such as carbon, other particulate and dissolved materials, optical properties, 
estimated phytoplankton biomass, and primary production.

RSN-MO-14 Observations of bottom boundary layer dynamics, currents, dissolved properties, 
community respiration, suspended particulate characteristics.
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System and CI Top Level Requirements:
(Linked to the SRD)

S-S-1 Provide an interactive, globally distributed and integrated observatory network to 
enable next-generation studies of the complex, interlinked physical, chemical, bio-
logical, and geological processes operating throughout the global ocean. Science 
User Requirements are in a separate document.

S-S-2 The OOI shall observe phenomena at the spatial and temporal scales appropriate 
to the processes and systems being studied.

CI-PD-1 The CI is in service to scientific investigation, discovery and innovation

CI-PD-2 Development of the CI shall be science-driven

CI-CE-1 The CI shall be designed to minimize the cost over its (25 year) lifetime

CI-CE-2 To the extent possible CI shall utilize the common hardware and software inter-
faces with other observatory elements

CI-OC-1 The CI shall provide a real time (i.e., minimum delay) communication capability

CI-OS-1 The national security concerns of the OOI’s sponsoring government shall be ac-
commodated 

CI-OS-2 All resources connected to an OOI observatory shall be authorized and authenti-
cated

CI-IP-1 The CI shall implement policy-based governance for resource access and utiliza-
tion

CI-IRC-1 OOI standard metadata shall meet or exceed national standards

CI-IRD-1 All resources connected to an OOI observatory shall be discoverable by the CI 
either directly, by content or through their associated metadata

CI-IRU-1 The CI shall provide a standard mechanism to manage stateful resources

CI-IRW-1 The CI shall provide tools to compose (configure, compile, verify, save, and ex-
ecute) processes

Platforms - Core Sensors
Coastal Scale Nodes:

Node 10 Pioneer Array

Surface moorings 3 with 8 sensors total

Winched profiler moorings 2 with 12 sensors per

Profiler moorings 5 with 7 sensors per

Near Surface Sensors 23 sensors

Multi function nodes (MFNs) 3

Docking stations for AUVs 2

Mobile assets 2 AUVs

  10 Gliders

Node 11 Endurance Array

25 m Mooring 1 with 34 sensors

80 m Mooring 1 with 37 sensors

500 m Mooring 1 with 44 sensors

Mobile assets 6 gliders
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Regional Scale Nodes:

Node 1 Hydrate Ridge

Primary 1 with 4 sensors

Secondary 1 with 11 sensors

  1 with Endurance cable

Profiler 1 with 27 sensors

- Sea floor Instrument Pkg. 11 sensors

Node 2 Blanco

Primary 1 with 4 sensors

Node 3 Axial 

Primary 1 with 4 sensors

Secondary 1 with 4 sensors 

  1 (expansion)

Profiler 1 with 27 sensors

- Seafloor Instrument Pkg. 11 sensors

Node 4 Subduction Zone

Primary 1 with 5 sensors

Secondary 1 with 7 sensors

Node 5 Mid-plate

Primary 1 with 4 sensors

Global	Scale	Nodes

Node 6 Papa

Mooring 1 Subsurface Hybrid w/54 sensors 

  2 Flanking w/ 12 sensors

Mobile assets 5 Gliders

Node 7 Irminger

Moorings 1 Surface w/ 4 sensors

  1 Hybrid Subsurface mooring w/27 sensors

  2 Flanking w/ 12 sensors 

Mobile 5 Gliders

Node 8 55S

Moorings 1 Surface w/ 5 sensors

  1 Hybrid Subsurface w/54 sensors

  2 Flanking w/12 sensors

Bottom 1 MFN

Mobile Assets 5 Gliders
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OOI Project Cost Baseline:

Fiscal Year 2008 2009 2010 2011 2012 Total

NSF Management Reserve 2.00 3.00 5.00 10.00

Project Office 6.44 5.07 5.89 5.42 4.86 27.69

Cyber IO 7.96 7.86 4.72 4.19 4.06 28.79

Coastal/Global IO 9.23 17.86 42.57 14.45 11.39 95.50

Regional IO 30.52 45.57 39.38 31.95 21.71 169.12

Total OOI 36.11* 80.00 90.00 95.00 30.00 331.11

*includes $5.12m of FY2007 funding

OOI Project Schedule Baseline:

Item Task Name Finish

1 OOI Construction Project Baseline and U.S. National Science Board Con-
struction Funding Approval

Jul, 2008

2 RSN Authorization to Proceed Jul, 2008

3 RSN Requirements Readiness Review Jul, 2008

4 RSN Cable Plant Award Oct, 2008

5 Release RFP for education Mar, 2009

6 CI System Software “Release-1” Complete Nov, 2009

7 Contract Award – Education Infrastructure Facility Jun, 2009

8 RSN Shore Stations Build Out Complete build out complete Aug, 2009

9 Pioneer Coastal Profiler CDR Aug, 2009

10 Education Infrastructure Requirements Workshop Nov, 2009

11 Station Papa CDR Nov, 2009

12 Irminger Sea CDR Nov, 2009

13 PNW Uncabled Array CDR Nov, 2009

14 Coastal Gliders CDR Nov, 2009

15 RSN Backbone / Cable Construction Complete Mar, 2010

16 CI System Software “Release-2” Complete Feb, 2011

17 PNW Cabled Endurance Array CDR May, 2010

18 Issue Infrastructure System Engineering Plan May, 2010

19 RSN Low Voltage Node Design complete Jun, 2010

20 RSN Junction Box Design complete Jun, 2010

21 Shore Station Design Complete Jul, 2010

22 Pioneer Coastal Profiler Installation Readiness Review / PCA Jul, 2010

23 RSN Secondary Cable Design Complete Aug, 2010

24 RSN Mooring Design Complete Oct, 2010

25 RSN Secondary Cable First Article Review Dec, 2010

26 RSN Junction Box First Article Revew Dec, 2010
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27 PNW Endurance Array Installation Readiness Review / PCA - Gliders Jan, 2011

28 Pioneer Coastal Gliders Installation Readiness Review / PCA Jan, 2011

29 Southern Ocean CDR Apr, 2011

30 Pioneer P1 - P4 CDR Apr, 2011

31 AUV and AUV Dock CDR Apr, 2011

32 Complete Design – Free Choice Learning and Post-Secondary Training 
Environments

May, 2011

33 CI System Software “Release-3” Complete Jun, 2012

34 Station Papa Installation Readiness Review/ PCA May , 2011

35 PNW Endurance Array Installation Readiness Review/ PCA - Uncabled Jul, 2011

36 PNW Endurance Array Installation Readiness Review/ PCA - Cabled Jul, 2011

37 Irminger Sea Installation Readiness Review/ PCA Feb, 2012

38 Beta Test – Free Choice Learning and Post-Secondary Training Environ-
ments

May, 2012

39 CI System Software “Release-4” Complete Oct, 2012

40 Pioneer P1 - P4 Installation Readiness Review / PCA Aug, 2012

41 Southern Ocean Installation Readiness Review / PCA Nov, 2012

42 AUV Installation Readiness Review / PCA Nov ,2012

43 CI System Software “Release-5” Complete Jun, 2013

44 Education Infrastructure Operational Jun ,2013

45 RSN Start Commissioning Node 1 May,2013

46 OOI Complete July, 2013
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