ACWP	Actual Cost of Work Performed	CPI	Cost Performance Index	SV	Schedule Variance	Yellow	Index between 0.8 and 0.9
BCWP	Budgeted Cost of Work Performed	CV	Cost Variance	WBS	Work Breakdown Structure	Red	Index below 0.8
BCWS	Budgeted Cost of Work Scheduled	SPI	Schedule Performance Index	Green	Index above 0.9	Blue	No work/expenses posted for calculation of indexes

Daily Project Status Report

Project Name : **IR AD floridawaterpermits Website Enhancements (WBS Code: 6.2.30.00.13)**

Project Manager : Kevin Brown (Ph: 386-329-4894) **Email** email

Project Status : Within budget on schedule (No issues)

Project Documents : **Project Plan :**

Cumulative through March 16, 2005

Life Cycle

Planned :	$22,418.85	**Total Budgeted (GEMS) :**	$111,086.00	**SV :**	$1,828.11	**SPI :**	1.082
Earned Value :	$24,246.96	**Total Planned:**	$111,086.00	**CV :**	$10,596.54	**CPI :**	1.776
Actuals :	$13,650.42	**Variance:**	$0.00	**% Complete :**	35%		

Fiscal Year

Planned :	$22,418.85	**Total Budgeted (GEMS) :**	$111,086.00	**SV :**	$1,828.11	**SPI :**	1.082
Earned Value :	$24,246.96	**Total Planned:**	$111,086.00	**CV :**	$10,596.54	**CPI :**	1.776
Actuals :	$13,650.42	**Variance:**	$0.00				

Project Start : 12/13/2004 **Project Finish :** 8/31/2005 **Last Baseline Date:** 1/26/2005

Draft Descriptions

Accomplishments :
- Created and presented Use Cases.
- Created high level system design. Document was presented to project team for comments.
- Oracle database developer joined the team 3/4/2005.
- Completed database design (attached to High Level Design document).
- Started work on detailed design for data extraction and manipulation.

ACWP	Actual Cost of Work Performed	**CPI**	Cost Performance Index	**SV**	Schedule Variance	**Yellow**	Index between 0.8 and 0.9
BCWP	Budgeted Cost of Work Performed	**CV**	Cost Variance	**WBS**	Work Breakdown Structure	**Red**	Index below 0.8
BCWS	Budgeted Cost of Work Scheduled	**SPI**	Schedule Performance Index	**Green**	Index above 0.9	**Blue**	No work/expenses posted for calculation of indexes

Daily Project Status Report

Issues : None

Upcoming Milestones :
- Complete detailed design for data extraction and manipulation (3/17)
- Complete detailed system design documentation (3/24)
- Complete extraction and manipulation process for SJRWMD (3/29)
- Complete extraction and manipulation process for SWFWMD (4/8)