

### Housing Element Preparation Schedule

Task	Date
Staff Update to City Council on Housing Element Status	April 17, 2012
Task Force Meetings to Review Strategy/Revisions to Element	April 30, 2012 May 7, 2012
Special Planning Commission Meeting to Review Strategy/Revisions to Element	May 16, 2012
Special City Council Meeting to Review Strategy/Revisions to Element	May 22, 2012
Staff Resubmits Revised Element to HCD	May 25, 2012
HCD Review	May 25-June 25, 2012
Staff Prepares draft IES/ND Document for M-Group Review	May 8, 2012
M-Group peer-reviews draft IES/ND Document	May 9, 2012
Draft IES/ND released for public review	May 10, 2012
30-day review period	May 11-June 13, 2012
Planning Commission General Plan Amendment Hearing, including IES/ND review	June 13, 2012
Staff prepares response to comments on IES/ND	June 14-June 27, 2012
Planning Commission General Plan Amendment Hearing; Planning Commission makes recommendation on IES/ND	June 27
City Council General Plan Amendment Hearings	July, 2012
City Council adopts IES/ND	July, 2012
Adopted Element Sent to HCD for Certification	August, 2012