Finance High Level Project Plan

TASK	2013											2014								
	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
Project Initiation	■																			
Standard Hierarchies and Structures		■	■																	
Technical Workstream				■	■															
Solution Design Workstream				■	■	■	■													
Data Migration Workstream							■	■	■	■	■	■								
Security & Systems Administration Workstream							■	■	■	■										
Reporting Workstream							■	■	■	■	■	■	■	■	■					
Development (if required)							■	■												
Main Build & Functional Testing Workstream							■	■	■											
Testing Workstream									■	■	■	■	■							
Production Roll Out Workstream															■	■	■			
End User Training																■	■	■		
Go-Live																			■	
Post Project Review																				■