
 
 
 
 
 

 

• Executive Summary 

The eBusiness Project is now into its third year of development and is making significant 
progress. The community of external users appreciates the benefits that the system brings to 
ease the burden associated with preparing and submitting applications for funding. The 
eSubmission and several other components have been completed and many others are 
progressing well. 

It is not clear from the written record, however, where NSERC stands today with regard to its 
original eVision. The impression that one gathers is that there has not been as much progress 
to date as was originally expected. eBusiness has not yet succeeded in positioning NSERC as 
a leader in the use of automated tools, as was articulated by Management Committee in 
November 2000. NSERC now stands at about mid-position among comparable funding 
organizations: Ahead of NSERC are the National Science Foundation (Washington), the 
Fonds Québécois and the Killam Foundation; behind NSERC are SSHRC and CIHR. 

Notwithstanding deserved recognition for progress achieved to date, it is the primary function 
of an audit to draw attention to shortcomings and to make recommendations for improvement. 
To this end, we note the following: 

a. There are significant weaknesses in project management, primarily in 

project scheduling. The lack of a project schedule inhibits management 

from any meaningful understanding of progress, and of where the 

eBusiness Project stands overall. It also undermines management’s ability 

to set targets and priorities for future eBusiness development.  

b. Although considerable progress has been made since last year in preparing 

for cost tracking, this important feature is not yet fully implemented. For 

this reason, NSERC Management cannot exercise cost control, as there is 

no quantitative basis for assessing alternatives involving resource 

allocation.  

c. There is a general lack of focus on key controllable variables: resources, 

schedule and component specifications; stemming in large part from 

shortcomings a. and b. above. This lack of focus manifests itself in an 

absence of progress indicators, which complicates NSERC management’s 

understanding of the overall status of the Project and of its components.  

d. There is no master plan for the eBusiness Project. Without a master plan, 

NSERC management does not have a benchmark against which to 

measure and assess progress.  

e. There are instances of practices that are characteristics of relative 

inexperience in developing large-scale IT projects the size and complexity 

of eBusiness. For example, changes affecting benchmark deliverables have 



 
 
 
 
 

 

been introduced without the formality of Project Charter changes and 

approvals that should accompany such changes, and there is a lack of 

follow-through on ‘critical’ and ‘important’ issues – as evidenced by project 

reporting.  

f. The widespread use of NSERC staff with limited prior knowledge and 

experience in systems analysis and design, has necessitated considerable 

training and coaching. Despite such efforts and the full cooperation and 

energies of the staff involved, gaps in systems know-how still remain. This 

is a potentially important handicap with regard to the up-coming difficult 

job of process transformation of the program branches (the Business 

Transformation Project).  

Recommendations  

The recommendations of this audit stem from the above general observations, which, in turn 
are an aggregated outcome of the research and interviews conducted in the course of 
pursuing specific lines of inquiry established by Internal Audit. 
Each recommendation is presented at the end of the report section of its related Line of 
Inquiry. Recommendations are also listed in Annex C.  

The following recommendations are particularly important: 

7. Project Scheduling 

The eCentre should ensure that project scheduling be done continuously and effectively. This 
means that the eCentre should have the resources necessary to maintain the project schedule 
at all times, and that the project schedule accurately reflect all components of the eBusiness 
Project to the lowest level of detail needed for effective control. 

For project scheduling to be done effectively, the eCentre must be provided with appropriate 
inputs. To this end, all project participants – the eCentre, ISD and program branches – should 
provide reasonably accurate estimates of the time and resources they plan to use in the 
project, and should keep these estimates up-to-date at all times. 

b. Cost-Tracking 

The eCentre, based on the experience of the pilot, should implement cost tracking as soon as 
possible. 

3. Master Plan 

NSERC management should request the eCentre to prepare an eBusiness Master Plan and 
keep it up-to-date. This Plan should scope the work remaining to complete the implementation 
of the original eBusiness vision, updated as appropriate with work completed to date 
(including the Project Blueprint), as well as changes in the business environment, and 
developments in technology since the original Plan was created. The Plan should also be 
time-scaled and costed, so that NSERC management can exercise meaningful control. 



 
 
 
 
 

 

4. Training  

The eCentre should ensure that all staff involved in process transformation are fully trained in 
the appropriate techniques. 
 
The eCentre should provide the Project Scheduler with a full range of training and coaching in 
the practice of project scheduling, and in the specific use of MS Project, which is NSERC’s 
chosen scheduling software.  

 


