
Project no. Waikanae projects
W1 SH1 revocation (Waikanae)

W1 SH1 revocation (Waikanae) additional work

W2 Connection to railway crossing and improved 
pedestrian crossing 

W3A Upgrade of Mahara Place (square) and 
Countdown car park

W3B Upgrade of Mahara Place (laneway) 
W3C Upgrade of Countdown car park area
W4 Cultural thread and integration of  

Whakarongotai Marae
W5 Upgrade of Te Moana Road intersection and 

connection to Waikanae River
W6 Ngaio Road – streetscape and main street
W7 Realignment of Marae Lane/Omahi Street/

Ngaio Road intersection

INDICATIVE PROJECT DELIVERY SCHEDULE – ACHIEVABLE OPTION

Year 1-20 1.1 1.2 1.3 1.4 2.1 2.2 2.3 2.4 3.1 3.2 3.3 3.4 4 5 6 7 8 9 10 11 12 13 14 15

Financial year 2015/16 2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 2025/26 2026/27 2027/28 2028/29 2029/30

                              TENDER & DESIGN				    CONSTRUCTION


