


CH03 Planning and Managing the Project


- * Tracking Progress
- * Project Personnel
- * Effort Estimation
- * Risk Management
- * The Project Plan
- * Process Models and Project Management



Tracking Progress



- Questions from our customers
 - Do you understand my problem and my needs?
 - Can you design a system that will solve my problem or satisfy my needs?
 - How long will it take you to develop such a system?
 - How much will it cost to have you develop such a system?
- Require a well-thought-out project schedule

Project Schedule



Activity and Milestone

- Activity is a part of the project that takes place over a period of time.
- Milestone is the completion of an activity -- a particular point in time.
- Describe each activity
 - precursor
 - duration
 - due date
 - endpoint



Communications

Two people  1 line of communication

Three people  3 lines of communication

Four people  6 lines of communication

Five people  10 lines of communication

⋮
n people  ⋮
 $n(n-1)/2$ lines of communication


Meetings (complaints) //

- The purpose of the meeting is unclear.
- The attendees are unprepared.
- Essential people are absent or late.
- The conversation veers away from its purpose.
- Participants argue, dominate the conversation, or do not participate.
- Decisions made at the meeting are never enacted afterward.

Project Team Organization

- Team members are organized in ways that enhance the swift completion of quality products.
- Choice of an appropriate structure depends:
 - the backgrounds and work styles of the team members
 - the number of people on the team
 - the management styles of the customers and developers

Chief Programmer team



Egoless Approach

- holds everyone equally responsible.
- Criticism is made of the product or the result, not the people
- all team members vote on a decision.

Comparison of Organizational Structures

- Highly Structured
 - High certainty
 - Repetition
 - Large projects
- Loosely Structured
 - Uncertainty
 - New Techniques or technology
 - Small projects
 - Creative

Effort Estimation:

How much the project COST

- Several types of costs: facilities, staff, and methods and tools.
- Facilities: 100 square feet of dedicated floor space, 30 square feet of table space, floor-to-ceiling enclosure, free from phone calls and uninvited visitors --- for each person to work effectively.
- Staff: the biggest component of cost is effort, how many staff-days
- Tools: tools and training cost.

Estimation techniques:

- Expert Judgement
- Algorithmic Methods
- Machine-learning Methods
- Finding the Model for Your Situation

Expert Judgement

- Ask an Expert
- Analogies and educated guess
- Asking three predictions:
 - pessimistic one (x)
 - optimistic one (y)
 - Most likely guess (z)
- Normalized by $(x + 4y + z)/6$

Expert Judgement: Delphi technique

- Ask each individual predictions secretly
- Calculate average estimate
- Present the estimate to the group
- Allow them to revise

Algorithmic Methods

- Express the relationship between the effort and the factors that influence it.
- $E = 5.25 S^{0.91}$
 - S is size in lines of code
- $E = 5.5 + 0.73 S^{1.16}$ (by Bailey)
- Size Estimation problem
 - Estimates required before size information is available.

COCOMO 2.0

- Estimates size in terms of high-level objects, such as,
- number of server data tables,
- number of client data tables,
- number of screens,
- number of reports
- percentage of screens and reports reused from previous projects

Productivity Factors

- Customer interface complexity
- User participation in requirements definition
- Customer-originated program design changes
- Customer experience with the application area
- Overall personnel experience


Productivity Factors (continue)

- Use of Structured Programming
- Use of design and code inspections
- Use of top-down development
- Overall complexity of code
- Complexity of program flow
- Overall constraints on program's design

Machine-learning Methods

- Learn from the past projects
- predict the future cost
- Neural Network approach
 - training the network with data from past projects
 - network values are adjusted to reflect past experience
 - training methods, such as back-propagation
 - use the network to produce an effort estimate

Neural Network e.g.




Case-based Reasoning (CBR)

- build case history of past projects
- Using CBR system
 - User identifies a new problem as a case
 - it retrieves similar cases from a repository of historical information
 - it reuses knowledge from previous cases
 - it suggests a solution for the new case
- How to characterizing cases and determining similarity

Finding the Model for Your Situation

- Which model is the best?
- Depending on your situation
- In general based on comparison data, Bailey-Basili model performs better than others.

Different reports of effort distribution //



Risk Management


- A risk is an unwanted event that has negative consequences.
- Risk management involves understanding and controlling the risks.
- Generic Risk: common to all software projects
- Project specific Risk: particular vulnerabilities of the given project.

Defining and Quantifying the Risk

- Risk impart: the loss associated with a risk
- Risk probability: the likelihood for the risk to occur
- Risk exposure = risk impart * risk probability

Risk Reduction

- Risk control: a set of actions taken to reduce or eliminate a risk
- Justify the action:
- Risk leverage = $(\text{Risk exposure before reduction} - \text{risk exposure after reduction}) / (\text{cost of risk reduction})$
- Record your decisions in a risk management plan.



“Top Ten List” of Risk Items

1. Personnel shortfalls
2. Unrealistic schedules and budgets
3. Developing the wrong software functions
4. Developing the wrong user interface
5. Gold plating (cost overrun)

“Top Ten List” of Risk Items (more)

- 6. Continuing stream of requirements changes
- 7. Shortfalls in externally (other groups or co.) performed tasks
- 8. Shortfalls in externally furnished components
- 9. Real-time performance shortfalls
- 10. Straining computer science capabilities

The Project Plan

- We write a document called a project plan to
 - communicate risk analysis and management,
 - project cost estimates,
 - schedule, and
 - organization
- to our customers and our own group

Items for good project plan

- project scope
- project schedule
- project team organization
- technical description of the proposed system
- project standards, procedures, and proposed techniques and tools
- quality assurance plan

More Items for good project plan

- configuration management plan
- documentation plan
- data management plan
- resource management plan
- test plan
- training plan
- security plan
- risk management plan
- maintenance plan

Process Models and Project Management

- managing at building **quality** products on **time** and within **budget**
- tailor the project management techniques to
 - particular characteristics of the resources needed,
 - the chosen process, and
 - the people assigned.

Enrollment Management

- Case study: Digital Alpha AXP project
- Vision enrollment (Business Goals, Project objectives):
 - establish and shared common goals
- Commitment delegation (Trust, Accountability)
 - result was measurable and identified with a particular owner
 - who is held accountable for delivery.

Enrollment Management (more)

- Inspection and support (Review, Encouragement)
 - inspect to make sure that delivery would be on time, identify risk
 - supportive feedback and make changes to help move the project forward
- Acknowledgement and learning (Personal, Public)
 - acknowledgement progress both personally and publicly
 - recorded what had been learned and how things could be improved

One-page Master plan

- see the “big picture”
- have a global picture of
 - what to do,
 - and when
 - and how to do it
- regular operation inspections

One-page report: itemizing key points

- schedule
- milestones
- critical-path events in the past month
- activities along the critical path in the next month
- issues and dependencies resolved
- issues and dependencies not resolved (with ownership and due dates)

Recognition of job well done

- engineers are usually motivated more by recognition than by financial gain
- announcing progress in public and managers show appreciation

Flexible and focused management

- resulting in meeting schedule,
- producing exceptional product,
- meeting performance goals.

Accountability Modeling

- U.S. Air Force and Lockheed Martin (F-16 software case study)
- More than **four Million lines of code**, a quarter of which met **real-time** deadlines in flight.
- Integrated product development team:
 - combining individuals from different functional groups into an interdisciplinary work unit,
 - empowered with separate channels of accountability

Team and Stakeholder

- **Team:** any collection of people responsible for producing a given (desired) result
- **Stakeholder:** anyone affected by that result or the way in which the result is achieved.
- **Accounting:** a report of what you have done, are doing, or plan to do
- **Consequences:** with the goal of doing only what makes sense for both the team and the stakeholders

Accountable

- including a weekly team status review
- each **personal action item** had explicit closure criteria and was tracked to completion
- activity map showing progress on each activity in the overall context of the project
- earned value: a scheme for comparing activities and their contribution to the overall progress of the project

Accounting hand-off from one team to others

- coordination among different teams: use software to track the hand-off from one team to another
- Accountability model coupled with hand-off model
 - provide mechanism for communication and coordination
 - encourage risk management
 - integrated progress reporting with problem solving

Accountability model applied

- to the design of management systems,
- to team operation procedures,
- replacing independent behaviors with interdependence,
- emphasizing:
“being good rather than looking good” !!!

Anchoring Milestones

- Win-Win Spiral Model
(US. Department of Defense’s STARTS program case study)
 - reduces from \$140 to \$57 per delivered line of code,
 - quality improved from 3 to 0.035 fault per thousand delivered lines of code.