

RISK?

YES

NO

PROJECT RISK MANAGEMENT

Robert Debono
April 2016

RISK MANAGEMENT

“...the process involved with identifying, analyzing, and responding to risk. Risk is part of every project we undertake and the objective is always that to maximise the results of positive risk whilst minimising the impact and consequences of negative events”



CHANGING BUSINESS ENVIRONMENT

Funding the digital agenda, managing risk and reducing costs are possibly today's true pain points for organisations and businesses.


Addressing the above three aspects effectively will essentially dictate the destiny of each organisation.

Organisations need to ensure that projects and offerings are sensitive to the developments and risks brought about by the new digital age.

Historical data shows that 89% of companies forming part of the Fortune500 list in 1955 no longer exist.



CHANGING BUSINESS RISKS



Continuous business transformation and increased adoption of the 3rd platform is rapidly shifting and changing the way projects originate and are implemented. Going forward an effective risk management approach needs to continuously adjust itself to meet the constantly changing business risk.

WHY DO WE MANAGE RISK?

Project setbacks can be reduced substantially by embracing the correct risk methodology as an integral part of project planning. Recent history has indicated that planning and controlling project risk is critical to secure high-quality project outcomes in today's fast-paced environment.

Some positives include:

- Broader info available during the planning phase
- Improved probability of project success in meeting the intended scope

Perceived negatives include:

- Belief that all risks are accounted for and controlled
- Project cut short due to risk level (negative from a project promoter perspective)





RECENT EVOLUTION OF RISK MANAGEMENT

Customary Approach



More Agile Approach



[illegible]

- *Probability* of occurrence
- *Range* of possible outcomes (impact and stake)
- Expected *timing* of event
- Anticipated *frequency* of risk events

Risk Tolerance - The amount of acceptable risk

Risk Adverse - Conservative and unwilling to take risks

ISO 31000

ISO 31000 applies to existing legacy management practices to formalise and improve risk management processes. On implementing ISO 31000, attention is to be given to integrating existing risk management processes in the new paradigm addressed in the standard.

The main focus of ISO 31000 is harmonisation of programmes aiming at:

- Transferring accountability gaps in the context of enterprise risk management
- Aligning objectives of the governance framework (as part of the standard)
- Embedding management system reporting mechanisms
- Creating standardisation of risk criteria and evaluation metrics



KEY ISO PRINCIPLES

Main ISO principles identified as part of risk management as an ongoing process include:

- being a **systematic** and **structured** process
- being **dynamic**, **iterative** and **responsive** to change
- being open to **continuous improvement** and enhancement
- being an integral part of organisational **decision making process**
- being based on the best **available** and **dependable** information

HOW DO WE MANAGE RISK?

Using the six risk management processes



- Plan Risk Management
- Identify Risks
- Perform Qualitative Risk Analysis
- Perform Quantitative Risk Analysis
- Plan Risk Responses
- Monitor and Control Risks

Plan Risk
Management

Identify Risks

Perform
Qualitative Risk
Analysis

Perform
Quantitative
Risk Analysis

Plan Risk
Responses

Monitor and
Control Risks

PLAN RISK MANAGEMENT


Project Scope
Statement

Cost Management
Plan

Schedule
Management Plan


Enterprise
Environmental Factors

Organizational
Process Assets



Planning Meetings and
Analysis

Tools & Techniques



Risk
Management
Plan

Plan Risk
Management

Identify Risks

Perform
Qualitative Risk
Analysis

Perform
Quantitative
Risk Analysis

Plan Risk
Responses

Monitor and
Control Risks

WHAT IS A RISK MANAGEMENT PLAN?

Methodology – Approach, tools, & data

Roles & Responsibilities

Budgeting – Resources to be put into risk management

Timing – When and how often to review

Risk Categories – Risk Breakdown Structure (RBS)

Definitions – Risk probabilities and impact

Severity and Frequency Matrix

Stakeholder tolerances


Reporting formats

Establish tracking methods




RISK BREAKDOWN STRUCTURE

Listing categories and subcategories where risks may occur



IDENTIFY RISKS



Plan Risk
Management

Identify Risks

Perform
Qualitative Risk
Analysis

Perform
Quantitative
Risk Analysis

Plan Risk
Responses

Monitor and
Control Risks

TYPICAL INFORMATION GATHERING TECHNIQUES

Brainstorming

Delphi technique

- Successive anonymous questionnaires on project risks with responses summarized for further analysis

Interviewing key individuals


Root cause identification

Strengths, weaknesses, opportunities, and threats (SWOT) analysis

Political, Economic Socio-cultural, Technological, Environmental and Legal (PESTEL).

DIAGRAMMING TECHNIQUES

Cause and Effect Diagram
(also known as fishbone diagram)



RISK REGISTER


The Risk Register is a risk management tool essential to fulfil regulatory compliance (ISO / PRINCE2).

The register acts as a repository for all risks identified and includes additional details about each risk including:

- Identified risks
- Potential responses
- Root causes

Updating risk categories (if required)

PERFORM QUALITATIVE RISK ANALYSIS



Plan Risk Management

Identify Risks

Perform Qualitative Risk Analysis

Perform Quantitative Risk Analysis

Plan Risk Responses

Monitor and Control Risks

COMMONLY USED METHODOLOGIES

- Based on Failure Modes and Effects Analysis (FMEA)
- Frequency and Severity Matrix
- What-If Analysis
- Hazard and operability study (HAZOP)
- Fault tree analysis (FTA)

FREQUENCY AND SEVERITY MATRIX

In a typical frequency and severity matrix each risk is rated in line with the frequency rating and expected severity

FREQUENCY	SEVERITY				
		Minor	Moderate	Major	Extreme
	Seldom	Very Low	Low	Medium	Medium
	Often	Low	Low	Medium	High
	Quarterly	Low	Medium	High	High
	Weekly/Daily	Medium	High	Very High	Very High

Typical Risk Register - Model to be aligned to the risk profile of the project


Project Consolidated Risks									
Note: 5 = High; 1 = Low									
	Magnitude	Probability of Occurring	Lack of advance notice	Severity (calculated)	Registered	Department	Assigned To	Last Updated	Current Status & Notes
Customer has not defined their business requirements	3	1	1	6	9/1/1	Sales		9/1/1	
Deliverables have not been defined or agreed upon yet	5	5	1	30	4/2/3	Sales		9/1/1	
Not fully sequencing tasks or setting realistic start and finish dates is risky because it will be difficult to see dependencies (predecessor/successor relationships) and validate scheduling assumptions	4	2	1	18	4/3/1	PMO		9/1/1	
Organization has no experience with this application or vendor	5	5	1	30	4/4/2			9/1/1	
This initiative is not currently on the strategic initiative list, so funding and support may get pulled if another project with more alignment to the strategic initiative list comes up	5	3	3	30	4/5/1			9/1/1	
Estimates were not informed by the team members	4	5	1	24	6/19/1			9/1/2	
Tab Over to Add another row				0					
				0					
				0					
				0					
				0					

RISK REGISTER UPDATE

As part of the risk register updating process it is important to:

- Add severity and frequency matrix results
- Perform quality check on results
- Categorize the risks to make them easier to handle
- Perform urgency assessment (prioritization) to determine which risk need immediate attention

PERFORM QUANTITATIVE RISK ANALYSIS



Plan Risk
Management

Identify Risks

Perform
Qualitative Risk
Analysis

Perform
Quantitative
Risk Analysis

Plan Risk
Responses

Monitor and
Control Risks

QUANTITATIVE RISK ANALYSIS

- Analyze numerically the probability and consequence of each risk
- Decision Tree analysis
- Expected Monetary Value Analysis (EMV)



EXPECTED MONETARY VALUE (EMV)


Simple EMV example

	Building Cost	Probability	
Optimistic Outcome	€150k	0.2	€30k
Likely Outcome	€225k	0.5	€113k
Pessimistic Outcome	€300k	0.3	€100k
Expected Value			€243k

DECISION TREE ANALYSIS

Typical Decision Tree Analysis

□ – Decision ○ – Uncertainty (external event)



PLAN RISK RESPONSES



Plan Risk Management

Identify Risks

Perform Qualitative Risk Analysis

Perform Quantitative Risk Analysis

Plan Risk Responses

Monitor and Control Risks

DRAWING UP STRATEGIES BASED ON RISK




Negative Risk (or Threats)

- Avoid
- Transfer
- Mitigate
- Accept

Positive Risk (or Opportunities)

- Exploit
- Share
- Enhance
- Accept

MONITOR AND CONTROL RISKS



Plan Risk
Management

Identify Risks

Perform
Qualitative Risk
Analysis

Perform
Quantitative
Risk Analysis

Plan Risk
Responses

Monitor and
Control Risks

Questions?

Thank you for your time

robert.debono@rsm.com.mt

Tel: +356 2278 7000 | **Mob:** +356 7989 3278 | **Web:** www.rsm.com.mt



RSM