


---

NH DEPARTMENT OF TRANSPORTATION \* DIVISION OF PROJECT DEVELOPMENT

## ADVERTISING SCHEDULE



Federal Fiscal Years  
2017-2018



January 31, 2017

**Advertisement Schedule Changes For NHDOT Managed Projects ( December 2016 to January 2017 )\***

<b><u>Project</u></b>	<b><u>Prior Ad Date</u></b>	<b><u>Revised Ad Date</u></b>	<b><u>Explanation</u></b>
Statewide 40863	March 7, 2017	March 21, 2017	More time for Project Development (Highway Design) to complete the contract plans and document
Portsmouth 13455E	March 7, 2017	April 11, 2017	More time for Project Development (Highway Design) to obtain STIP approval for FY 2017 funds
Danville 41064B	January 10, 2017	July 11, 2017	More time for Operations (Highway Maintenance) to address site conditions for well replacement
Lebanon 15880	July 11, 2017	August 29, 2017	More time for Project Development (Highway Design) to obtain field information for wetland permit
Ossipee 29315	April 4, 2017	January 9, 2018	More time for Project Development (Highway Design) to coordinate with the town

NH DEPARTMENT OF TRANSPORTATION \* DIVISION OF PROJECT DEVELOPMENT  
**ADVERTISING SCHEDULE**

**Fiscal Year  
2017**

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>October 2016</b>				
NORTH HAMPTON 16060	Contact Person: Tobey Reynolds WALNUT AVENUE Culvert Replacement [BET-DRG-HQ]	04-Oct-16	\$495,900 low-bid	\$0
PORTSMOUTH 27898 X-A003(660)	Contact Person: Melodie Esterberg Various Pan Am Railways, reconstruct railway-highway crossing, roadway approaches and protective devices. [NON-PAR (other), RR-RCS *]	04-Oct-16	\$318,600 low-bid	\$223,000
ROCHESTER 22712 X-A002(377) (LPA)	Contact Person: Bryan Lynch Salmon Falls Road to reconstruct two (2) existing Curves [HSIP *]	04-Oct-16	\$607,500	\$546,700
DURHAM - NEWMARKET 13080B X-A001(261)	Contact Person: Ron Grandmaison NH 108 Reconstruct Roadway and construct bike shoulders on NH Route 108 [Other Fed Aid]	11-Oct-16	\$5,489,900 low-bid	\$5,489,900
<b>October MonthlyTotal</b>			<b>\$6,911,900</b>	<b>\$6,259,600</b>
<b>November 2016</b>				
LEBANON 16007 X-A001(076) (LPA)	Contact Person: John Corrigan Various Install flashing beacons in school zones near Lebanon High School and Mt. Lebanon School. [SRTS]	14-Nov-16	\$27,300	\$27,300
SALEM TO MANCHESTER 14633I A004(377)	Contact Person: Wendy Johnson I-93 NB & SB mainline between Exits 4 and 5 (Londonderry) [Other Fed Aid, TIFIA]	15-Nov-16	\$34,221,200 low-bid	\$2,076,800
<b>November MonthlyTotal</b>			<b>\$34,248,500</b>	<b>\$2,104,100</b>
<b>December 2016</b>				
<b>December MonthlyTotal</b>			<b>\$0</b>	<b>\$0</b>
<b>First Quarter Total</b>			<b>\$41,160,400</b>	<b>\$8,363,700</b>
<b>January 2017</b>				
CHESTER 41064D	Contact Person: Roger Appleton Derry Rd (NH 102) Replace Schmit salted well [WELLS]	10-Jan-17	\$21,200	\$0
NEW IPSWICH 41064C	Contact Person: Roger Appleton NH 123A Replace Cronin salted well. [WELLS]	10-Jan-17	\$19,000	\$0

# Fiscal Year 2017

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>January 2017</b>				
PIERMONT, NH - BRADFORD, VT 29489 X-A004(158)	Contact Person: David Scott NH 25 Rehabilitate bridge carrying NH 25 over Connecticut River. [BRPPI *, Bridg-T3-4-Main-Pres, NON-PAR (Vermont)]	10-Jan-17	\$266,000	\$236,700
COLEBROOK 28733 X-A003(773) (LPA)	Contact Person: John Corrigan Colebrook Elementary School Sidewalk along Dumont Street, other streets near Colebrook Elementary School. [SRTS]	19-Jan-17	\$132,000	\$132,000
ENFIELD 12967B X-A001(087)	Contact Person: Victoria Chase MAIN STREET Improvements to Main Street and rail trail crossing (12967 breakout) [None-Bridge, Other Fed Aid]	24-Jan-17	\$300,700	\$300,700
STATEWIDE 41159	Contact Person: Lee Baronas Signal Repairs-Lebanon, Bartlett, Rochester, Windham Repair accident damage 5 locations: Signals at Lebanon, Bartlett, Rochester, Windham; RWIS at Salem [BET-SEU-HQ, NON-PAR (dot), Reimburse Maint Repr]	24-Jan-17	\$252,000	\$0
<b>January Monthly Total</b>			<b>\$990,900</b>	<b>\$669,400</b>

## February 2017

DISTRICT 1 16161F  One Contract With 40701	Contact Person: Eric Thibodeau Various Roadway resurfacing, various locations for the CY 2017 program in District 1. [Pave-T2-Maintain, Pav e-T3-4-Maintain, Pav e-T3-4-Preserve]	07-Feb-17	\$1,656,900	\$0
DISTRICT 1 40701  One Contract With 16161F	Contact Person: Eric Thibodeau Various Roadway resurfacing, various locations in CY 2017 in District 1. [Pave-T3-4-Maintain, Pav e-T3-4-Roughness, SB367-4-CENTS]	07-Feb-17	\$2,867,300	\$0
DISTRICT 2 16162F  One Contract With 40702	Contact Person: Eric Thibodeau Various Roadway resurfacing, various locations for the CY 2017 in District 2. [Pave-T2-Maintain, Pav e-T3-4-Maintain, Pav e-T3-4-Preserve]	07-Feb-17	\$1,814,700	\$0
DISTRICT 2 40702  One Contract With 16162F	Contact Person: Eric Thibodeau Various Roadway resurfacing, various locations in CY 2017 in District 2. [Pave-T3-4-Maintain, Pav e-T3-4-Roughness, SB367-4-CENTS]	07-Feb-17	\$2,030,700	\$0
DISTRICT 2 41231	Contact Person: Eric Thibodeau Various Roadway resurfacing, various locations in CY 2017 in District 2. [Pave-T3-4-Maintain, Pav e-T3-4-Roughness, SB367-4-CENTS]	07-Feb-17	\$1,718,200	\$0

# Fiscal Year 2017

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>February 2017</b>				
DISTRICT 3 16163F	Contact Person: Eric Thibodeau Various Roadway resurfacing, various locations for CY 2017 for District 3. [Pave-T2-Maintain, Pav e-T3-4-Maintain]	07-Feb-17	\$496,400	\$0
One Contract With 40703				
DISTRICT 3 40703	Contact Person: Eric Thibodeau Various Roadway resurfacing, various locations in CY 2017 in District 3 [Pave-T3-4-Maintain, Pav e-T3-4-Roughness, SB367-4-CENTS]	07-Feb-17	\$2,542,800	\$0
One Contract With 16163F				
DISTRICT 3 41232	Contact Person: Eric Thibodeau Various Roadway resurfacing, various locations in CY 2017 in District 3. [BET-FA-3, Pave-T2-Maintain, Pav e-T3-4-Maintain, Pav e-T3-4-Roughness, SB367-4-CENTS]	07-Feb-17	\$1,980,600	\$0
DISTRICT 4 16164F	Contact Person: Eric Thibodeau Various Roadway resurfacing, various locations in CY 2017 in District 4. [Pave-DrgShm, Pav e-T2-Preserve, Pave-T3-4-Maintain, Pav e-T3-4-Rehab]	07-Feb-17	\$1,160,800	\$0
One Contract With 40704				
DISTRICT 4 40704	Contact Person: Eric Thibodeau Various Roadway resurfacing, various locations in CY 2017 in District 4. [Pave-T3-4-Maintain, Pav e-T3-4-Roughness, SB367-4-CENTS]	07-Feb-17	\$3,334,100	\$0
One Contract With 16164F				
DISTRICT 5 16165F	Contact Person: Eric Thibodeau Various Roadway resurfacing, various locations in CY 2017 in District 5. [Pave-DrgShm, Pav e-T2-Maintain, Pav e-T3-4-Maintain, Pav e-T3-4-Preserve]	07-Feb-17	\$2,121,100	\$0
One Contract With 40705				
DISTRICT 5 40705	Contact Person: Eric Thibodeau Variuos Roadway resurfacing, various locations in CY 2017in District 5. [Pave-T3-4-Maintain, Pav e-T3-4-Roughness, SB367-4-CENTS]	07-Feb-17	\$2,001,200	\$0
One Contract With 16165F				
DISTRICT 6 16166F	Contact Person: Eric Thibodeau Various Roadway resurfacing, various locations in CY 2017 in District 6. [Pave-DrgShm, Pav e-T2-Maintain, Pave-T3-4-Maintain, Pav e-T3-4-Preserve]	07-Feb-17	\$2,154,000	\$0
One Contract With 40706				
DISTRICT 6 40706	Contact Person: Eric Thibodeau Various Roadway resurfacing, various locations in CY 2017 in District 6. [Pave-T3-4-Maintain, SB367-4-CENTS]	07-Feb-17	\$2,131,000	\$0
One Contract With 16166F				
MERRIMACK-NASHUA 40771	Contact Person: David Smith FEET and I-293 Central Corridor Resurfacing: Merrimack FEET NB/SB mm 12.9 to 15.9 and Industrial Blvd [TRR *]	07-Feb-17	\$2,557,500	\$0

# Fiscal Year 2017

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>February 2017</b>				
SEABROOK-HAMPTON FALLS-ROCHESTER 40770	Contact Person: David Smith I-95 Eastern Tpk Resurfacing: I-95 MM 0.0 to MM 3.4, I-95 Exit 2 Ramps; Seabrook Welcome Center [TRR *]	07-Feb-17	\$3,324,800	\$0
LITTLETON 21192 X-A002(133) (LPA)	Contact Person: John Corrigan Mildred C. Lakeway Elementary School Reconstruct sidewalk, move crosswalk, traffic calming, [NON-PAR (other), SRTS]	17-Feb-17	\$460,800	\$355,400
STATEWIDE 40604 X-A004(432)	Contact Person: Tobey Reynolds F-Terminal Guardrail Replacement Various Routes Guardrail replacement of substandard F terminal units [HSIP *]	21-Feb-17	\$930,000	\$930,000
CLAREMONT 23677 X-A002(723) (LPA)	Contact Person: William Rose MAIN ST Main Street improvements to the roadway corridor to fit within the FY 10 Special Appropriation. [Ear-NH086, FHWA Earmarks]	28-Feb-17	\$356,000	\$356,000
<b>February Monthly Total</b>			<b>\$35,638,900</b>	<b>\$1,641,400</b>

## March 2017

FARMINGTON 15333 X-A000(693) (LPA)	Contact Person: John Corrigan Gro ve Street STREETS SURROUNDING FARMINGTON SCHOOLS, SIDEWALK REPAIRS, CROSSWALK STRIPING, NEW SIGNS [SRTS]	03-Mar-17	\$187,600	\$187,600
FARMINGTON 16212 X-A001(192)	Contact Person: Don Lyford NH 11 Install two-way left turn lane to improve safety [HSIP *, NON-PAR (dot)]	07-Mar-17	\$1,209,000	\$1,209,000
STATEWIDE 40871 X-A004(513)	Contact Person: Tobey Reynolds Tier 2 - Southeast Pavement preventative Preventative Maint and Preservation along Tier 2 roadways in Southeast region [PRRCS *, Pave-T2-Preserve, Pave-T2-Rehab]	07-Mar-17	\$5,301,000	\$5,301,000
STATEWIDE STRIPING (TURNPIKES) 40918	Contact Person: David Smith I-95, NH16, FEET Corridors Striping along all Turnpike corridors [TRR *]	07-Mar-17	\$311,600	\$0
MANCHESTER-AUBURN 40763 X-A004(482)	Contact Person: Tobey Reynolds NH 101 Pavement Preservation Project from Signed (100.3 to 102.1)/GIS (60.1 to 61.9) including exit 1. [IPPP *, Pave-T1-Preserve]	14-Mar-17	\$2,883,000	\$2,883,000
STATEWIDE 40922 X-A004(523)	Contact Person: Tobey Reynolds Retroreflective Backplates-Various Upgrade approximately 100 signal heads at intersections with retroreflective backplates [HSIP *]	14-Mar-17	\$465,000	\$465,000

# Fiscal Year 2017

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>March 2017</b>				
HOOKSETT 20259 X-A002(062) (LPA)	Contact Person: Bryan Lynch College Park Drive Construct sidewalk along College Park Drive Between Main St. and US Route 3 [CMAQ *]	15-Mar-17	\$378,900	\$303,200
PITTSFIELD 21188 X-A002(127) (LPA)	Contact Person: Bryan Lynch Catamount, Oneida, Tilton Hill Roads Elementary & Middle Schools at Catamount, Oneida, Tilton Hill [SRTS]	15-Mar-17	\$444,300	\$444,300
NASHUA 13117 X-CM-X-5315(041) (LPA)	Contact Person: Victoria Chase Crown Street CONSTRUCT PARK & RIDE AND ACCESSORY FACILITIES AT UP TO TWO NASHUA LOCATIONS [CMAQ *]	21-Mar-17	\$1,581,000	\$1,581,000
PLYMOUTH 28901 X-A003(848)	Contact Person: Melodie Esterberg Foster Street State of NH Railroad AAR-DOT# 845-519A Railway - Highway at grade crossing reconstruction [RR-RCS *]	21-Mar-17	\$279,000	\$251,100
STATEWIDE 40863 X-A004(508)	Contact Person: Tobey Reynolds Tier 2 - Northern Teir 2 resurfacing in the Northern region of State for preventative Maintenance and Preservation. [BET-RES-1, PRRCS *, Pav e-T2-Maintain, Pav e- T2-Preserve]	21-Mar-17	\$4,464,000	\$3,603,800
CORNISH 40296 X-A004(378)	Contact Person: Ron Grandmaison St. Gaudens Road Reconstruct 3,750 feet of Saint Gaudens Road from NH Route 12A to the Visitor's Center [FLAP]	28-Mar-17	\$511,500	\$102,300
PORTSMOUTH 29781 X-A004(304) (LPA)	Contact Person: Tom Jameson Woodbury Ave. , Market St., Granite St. Upgrade 5 existing traffic controllers and interconnects on Woodbury Ave. Market St. and Granite St [CMAQ *, NON-PAR (other)]	28-Mar-17	\$1,190,400	\$361,000
STATEWIDE 40831	Contact Person: Eric Thibodeau Various Roadway preservation (Chip Seal) on Various roadways. [Pave-T3-4-Preserve]	28-Mar-17	\$1,071,000	\$0
<b>March Monthly Total</b>			<b>\$20,277,300</b>	<b>\$16,692,300</b>
<b>Second Quarter Total</b>			<b>\$56,907,100</b>	<b>\$19,003,100</b>

## April 2017

NASHUA 40683 X-A004(467) (LPA)	Contact Person: John Corrigan Birch Hill Elementary School Birch Hill Elementary School-Bike/Ped Improvements- Infrastructure [SRTS]	03-Apr-17	\$16,700	\$16,700
---	--	-----------	----------	----------

# Fiscal Year 2017

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>April 2017</b>				
PORTSMOUTH 28757 X-A003(791) (LPA)	Contact Person: John Corrigan Various Schools in Portsmouth Bicycle lanes on Lafayette Road and Middle Street. [NON-PAR (other), SRTS]	03-Apr-17	\$72,000	\$72,000
GRANTHAM-ENFIELD 40944 X-A004(524)	Contact Person: Tobey Reynolds I-89 Bonded Wearing Course Preservation [IPPP *, Pave-T1-Preserve]	11-Apr-17	\$2,673,800	\$2,673,800
PORTSMOUTH 13455E X-A003(904)	Contact Person: Keith Cota US Rte. 1 Bypass Albacore Access Road reconstruction and intersection improvements with US 1 Bypass and Market Street [None-Bridge, None-Highway]	11-Apr-17	\$1,510,400	\$1,510,400
CLAREMONT 28693 X-A003(767) (LPA)	Contact Person: John Corrigan Maple Avenue, Disnard and Bluff Elementary School REPLACE SIDEWALKS ON BELDING AND MYRTLE STREETS, NEAR ELEMENTARY SCHOOLS [NON-PAR (other), SRTS]	17-Apr-17	\$340,000	\$340,000
PLAISTOW 40312 X-A004(363) (LPA)	Contact Person: William Rose Main St. Bicycle & pedestrian improvements on Main St./other streets around Pollard School - INFRASTRUCTURE [SRTS]	17-Apr-17	\$162,900	\$162,900
BEDFORD - MERRIMACK 16100	Contact Person: David Smith F.E. EVERETT TPK Improvement to Bedford Mainline Toll Plaza to Institute Open Road Tolling (TPK Capital Program) [TPK *]	18-Apr-17	\$7,998,000	\$0
BEDFORD 13953 X-A000(143)	Contact Person: Victoria Chase NH 101 Widen NH 101 to 5 lanes from NH 114 to Wallace Road [None-Highway]	25-Apr-17	\$14,880,000	\$14,880,000
BOW-HOPKINTON 40766 X-A004(483)	Contact Person: Tobey Reynolds I-89 I-89 Pavement Preservation (BWC) from MP 0.00 to 8.2 including ramps at exits 1,2,3 & 4. [GRR *, IPPP *, Pave-T1-Preserve]	25-Apr-17	\$3,534,000	\$3,534,000
STATEWIDE 41011 X-A004(526)	Contact Person: Tobey Reynolds I-93 & I-89 Crackseal Crack seal previous preservation projects to extend life of riding surface. [IPPP *, Pave-T1-Preserve]	25-Apr-17	\$613,800	\$613,800
<b>April Monthly Total</b>			<b>\$31,801,600</b>	<b>\$23,803,600</b>
<b>May 2017</b>				
TILTON 29358 X-A004(055)	Contact Person: Mike Dugas US 3 Silver Lake Road intersection safety improvements [HSIP *]	16-May-17	\$558,000	\$558,000



# Fiscal Year 2017

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>May 2017</b>				
BERLIN 12958H X-A003(129)	Contact Person: Don Lyford NH 110 Construction of scenic vistas, interpretive panels and other approved mitigation measures . [None-Highway]	23-May-17	\$186,000	\$148,800
<b>May Monthly Total</b>			<b>\$744,000</b>	<b>\$706,800</b>
<b>June 2017</b>				
<b>June Monthly Total</b>			<b>\$0</b>	<b>\$0</b>
<b>Third Quarter Total</b>			<b>\$32,545,600</b>	<b>\$24,510,400</b>
<b>July 2017</b>				
DANVILLE 41064B	Contact Person: Roger Appleton Main St (NH 111A) Replace Rand salted well [WELLS]	11-Jul-17	\$22,500	\$0
MEREDITH 10430 STP-F-X-0241(014)	Contact Person: Don Lyford US 3 / NH 25 roadway and intersection improvements from NH 104 to Meredith/Center Harbor townline [Ear-NH041, Ear-NH060, Ear-NH071, None-Highway]	18-Jul-17	\$1,340,100	\$1,340,100
PORTSMOUTH 20258 X-A002(061) (LPA)	Contact Person: Tom Jameson Peverly Hill Rd. Const. new sidewalk and striped bicycle shoulders and associated drainage along Peverly Hill Road. [CMAQ *, NON-PAR (other)]	19-Jul-17	\$1,063,700	\$340,400
<b>July Monthly Total</b>			<b>\$2,426,300</b>	<b>\$1,680,500</b>
<b>August 2017</b>				
DOVER 40437 X-A004(407) (LPA)	Contact Person: Tom Jameson Dover Community Trail Const multi-use path to connect 2 portions of the Dover Community Trail, which are gaps (14-27TAP) [TA *]	08-Aug-17	\$293,900	\$235,100
HARTS LOCATION-CARROLL 26162 X-A003(275)	Contact Person: Tobey Reynolds US 302 Rehabilitate a 925 ft variable cross section metal culvert [CRDR *]	08-Aug-17	\$1,116,000	\$1,116,000
NASHUA 40429 X-A004(400) (LPA)	Contact Person: Tom Jameson Mine Falls Park Construct multi-use path and pedestrian bridge over the Nashua Canal (14-08TAP) [TA *]	08-Aug-17	\$399,900	\$319,900
ROCHESTER 14350 X-A000(320) (LPA)	Contact Person: Bob Hudson NH 202A (WALNUT STREET) INTERSECTION IMPROVEMENTS TO IMPROVE SAFETY THROUGH STRAFFORD SQ, NORTH MAIN, & WASHINGTON ST [MUPCA*, NON-PAR (other)]	08-Aug-17	\$2,643,700	\$520,800

# Fiscal Year 2017

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>August 2017</b>				
EXETER 40436 X-A004(406) (LPA)	Contact Person: Bob Hudson NH Route 111 (Kingston Road) Widen shoulders to 5' on Kingston Road (NH Route 111) for approximately 1.1 miles. (14-26TAP) [TA *]	15-Aug-17	\$628,200	\$502,600
ROXBURY - SULLIVAN 10439 X-F-X-0121(034)	Contact Person: Don Lyford NH 9 reconstruct shoulders and roadway and redlist bridge 093/061 [Bridg-T3-4-Main-Pres, None-Bridge, None- Highway]	15-Aug-17	\$14,178,300	\$14,178,300
PELHAM 29338 X-A004(016)	Contact Person: Mike Dugas NH 38 Intersection safety improvements [HSIP *]	22-Aug-17	\$93,000	\$93,000
LEBANON 15880 A001(008)	Contact Person: Tobey Reynolds I-89 From north of Hardy Hill Rd bridge north 5 miles to south of Exit 20 rehabilitate roadway & bridges [4R, BET-RES-HQ, BRPPI *, Bridg-T1-2-Main- Pres, Bridg-T3-4-Main-Pres, NON-PAR (dot)]	29-Aug-17	\$15,475,200	\$15,475,200
STATEWIDE 27287 X-A003(473)	Contact Person: David Scott Various Preservation response to stabilize various bridges from scour. [BRPPI *, Bridg-T1-2-Main-Pres, Bridg-T3-4- Main-Pres]	29-Aug-17	\$1,636,800	\$1,636,800
STATEWIDE 40868 X-A004(511)	Contact Person: Tobey Reynolds Tier 2 - Southwest Federal Resurfacing on Tier 2 roadways in southwest for preventative maintenance and preservation [PRRCS *, Pave-T2-Maintain, Pave-T2- Preserv e, Pav e-T2-Rehab]	29-Aug-17	\$4,366,400	\$3,715,400
<b>August MonthlyTotal</b>			<b>\$40,831,400</b>	<b>\$37,793,100</b>

## September 2017

BEDFORD 16156 X-A001(160)	Contact Person: Victoria Chase NH 114 Culvert Slipline/Rehab for Redlist Bridge carrying NH 114 over Bowman Brook (Br No 151/151) [Bridg-T1-2-Rehab-Rcn, NON-PAR (dot), None- Highway]	05-Sep-17	\$1,395,000	\$1,395,000
BEDFORD - MANCHESTER 40731 X-A004(475)	Contact Person: Bob Landry I-293 EB & WB Bridge Preservation efforts for the bridges carrying I-293 EB & WB over Merrimack River [BRPPI *, Bridg-HIB-Main-Pres]	05-Sep-17	\$4,650,000	\$4,650,000
CONWAY 25103 X-A003(039)	Contact Person: Bob Landry East Side Road Saco River Covered Bridge Scour Protection effort [BRPPI *, Bridg-T3-4-Main-Pres, NHCBP*]	05-Sep-17	\$744,000	\$744,000

# Fiscal Year 2017

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>September 2017</b>				
EAST KINGSTON 26942 X-A003(411)	Contact Person: Bob Landry NH Route 107A NH 107A over B&M Railroad & Road, Superstructure Replacement and Rehabilitation, Br No 061/064 [None-Bridge]	05-Sep-17	\$1,214,000	\$1,214,000
HAVERHILL 16238 X-A001(204)	Contact Person: Joseph Adams Mill Street Replace Red List Bridge carrying Mill Street over Abd RR & multi-use trail (Br No 215/158) [Bridg-T3-4-Rehab-Rcn, None-Bridge]	05-Sep-17	\$1,279,300	\$1,279,300
CANTERBURY-NORTHFIELD 41057 X-A004(546)	Contact Person: Tobey Reynolds I-93 I-93 NB & SB from MP 48.4 to 54.2 inc. Ex 19 and NB Rest Area. [Pave-T1-Preserve]	12-Sep-17	\$5,022,000	\$5,022,000
LANCASTER-GORHAM 41204 X-A004(563)	Contact Person: Tobey Reynolds US 2 Upgrade Cable Guardrail to Standard Beam Guardrail [GRR *]	12-Sep-17	\$1,116,000	\$1,116,000
PETERBOROUGH 15698 X-A000(890)	Contact Person: Mike Dugas NH 101 NH 123 intersection safety improvements [HSIP *]	12-Sep-17	\$139,500	\$139,500
SANBORNTON 16154 X-A001(158)	Contact Person: Joseph Adams I-93 Box Culvert Rehabilitation, for Redlist Bridge carrying I-93 NB over Salmon Brook (Br No 127/099) [Bridg-T1-2-Rehab-Rcn, None-Other]	19-Sep-17	\$744,000	\$744,000
WALPOLE - CHARLESTOWN 14747 X-A000(487)	Contact Person: Don Lyford NH 12 FROM NORTH WALPOLE RECONST TO NH 12A IN CHARLESTOWN, ADD SHOULDERS, IMPROVE DRAINAGE, RELOCATE RR [Other Fed Aid]	19-Sep-17	\$15,856,500	\$15,856,500
<b>September Monthly Total</b>			<b>\$32,160,300</b>	<b>\$32,160,300</b>
<b>Fourth Quarter Total</b>			<b>\$75,418,000</b>	<b>\$71,633,900</b>
<b>Fiscal Year 2017 Total</b>			<b>\$206,031,100</b>	<b>\$123,511,100</b>

# ON-SHELF PROJECTS

On Shelf Projects Advertising are subject to availability of funding.  
In addition these projects are subject to STIP Amendments to bring them into the current fiscal year.

## Fiscal Year 2017

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
HAMPTON-PORTSMOUTH 41215 X-A004(567)	Contact Person: Tobey Reynolds US 1 Resurface US 1 from the northern end of Urban Compact north 7.7 miles. [Pave-T2-Rehab]	08-Aug-17	\$5,022,000	\$4,017,600
LEBANON 15717 X-A000(906)	Contact Person: Tobey Reynolds NH 10 NH 10 replacement of 3'x4' concrete box culvert [CRDR *]	08-Aug-17	\$332,500	\$266,000
BETHLEHEM 26763 X-A004(296)	Contact Person: Tobey Reynolds US Rte 302 Culvert rehabilitation/replacement [BET-DRG-HQ, CRDR *, NON-PAR (dot)]	22-Aug-17	\$1,488,000	\$1,190,400
ROCHESTER 21832 X-A002(234)	Contact Person: Tobey Reynolds NH Route 11 Repair deteriorated culvert bottom or replace CMP to meet Stream crossing regs [CRDR *, NON-PAR (dot)]	29-Aug-17	\$302,300	\$241,800
LINCOLN-FRANCONIA 41052 X-A004(544)	Contact Person: Tobey Reynolds I-93 Bonded Wearing Course Preservation from MP 105.9 to 111.5 including exits 34B and 34C. [Pave-T1-Preserve]	05-Sep-17	\$1,953,000	\$1,757,700
STATEWIDE 41214 X-A004(566)	Contact Person: Tobey Reynolds Tier 2 Crack Seal Tier 2 crack seal [Pave-T2-Preserve]	12-Sep-17	\$930,000	\$744,000
PORTSMOUTH 13455D A000(997)	Contact Person: Keith Cota US 1 BYPASS US 1 Bypass: Replace Woodbury Avenue and Stark Street bridges over Bypass [None-Bridge]	19-Sep-17	\$5,859,000	\$4,687,200
On-Shelf Projects 2017 Total			\$15,886,800	\$12,904,700

NH DEPARTMENT OF TRANSPORTATION \* DIVISION OF PROJECT DEVELOPMENT  
**ADVERTISING SCHEDULE**

**Fiscal Year  
2018**

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>October 2017</b>				
TAMWORTH 16239 X-A001(205)	Contact Person: Bob Landry NH 113 Bridge Replacement of bridge carrying NH 113 over Bearcamp River [Bridg-T3-4-Rehab-Rcn, None-Bridge]	03-Oct-17	\$4,185,000	\$0
ACWORTH 16301 X-A001(226)	Contact Person: Joseph Adams NH 123A Replace RedList Bridge carrying NH 123A over Bowers Brook (113/064) [Bridg-T3-4-Rehab-Rcn, None-Bridge, None-Highway]	10-Oct-17	\$1,488,000	\$0
MERRIMACK 15841 X-A004(550) (LPA)	Contact Person: Bob Hudson BEDFORD ROAD Bridge Replacement-Bedford Rd over Baboosic Brook-Br. #113/159 [MOBRR *, SAB *]	12-Oct-17	\$3,586,600	\$744,000
STATEWIDE 41214 X-A004(566)	Contact Person: Tobey Reynolds Tier 2 Crack Seal Tier 2 crack seal [Pave-T2-Preserve]	24-Oct-17	\$930,000	\$930,000
CLAREMONT 40435 X-A004(405) (LPA)	Contact Person: Bryan Lynch East Street Const. Sidewalks along East Street and improve Bobby Woodman Trail for non-motorized use (14-21TAP) [TA *]	25-Oct-17	\$456,200	\$365,000
<b>October Monthly Total</b>			<b>\$10,645,800</b>	<b>\$2,039,000</b>
<b>November 2017</b>				
CLAREMONT 25621 X-A003(140)	Contact Person: Mike Dugas NH 11 / 103 NH 11 & 103 / Bowen St: improve access management at existing signalized intersection [HSIP *]	07-Nov-17	\$186,000	\$186,000
FITZWILLIAM 16211 X-A001(191)	Contact Person: Mike Dugas NH 12 NH 119 intersection safety improvements [HSIP *]	07-Nov-17	\$126,800	\$126,800
MERRIMACK 40300 X-A004(357) (LPA)	Contact Person: Bob Hudson Multi-use path Construct Multi-use path in the town of Merrimack for approximatly 2,500LF. (14-15TAP) [TA *]	14-Nov-17	\$451,100	\$360,800
HENNIKER 40440 X-A004(409) (LPA)	Contact Person: Bryan Lynch Rush Rd,Maple St,Prospect St, Hall Ave Const appr 3,135' of 5' wide sidewalk along Rush Rd, Maple St,Prospect St,Hall Ave. (14-39TAP) [TA *]	15-Nov-17	\$241,100	\$192,900

# Fiscal Year 2018

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>November 2017</b>				
MANCHESTER 40428 X-A004(399) (LPA)	Contact Person: Tom Jameson Rail Trail Construct multi-use path along Baker St, Brown Ave, Dubisz St, and Sundial Ave. (14-25TAP) [TA *]	21-Nov-17	\$632,600	\$506,100
LACONIA 40430 X-A004(401) (LPA)	Contact Person: Tom Jameson Opechee St., River St., Winter St. Stevens St. Sidewalks on Opechee St, River St, Winter St, Stevens St, and trail to Woodland Hts Sch (14-34TAP) [NON-PAR (other), TA *]	30-Nov-17	\$863,100	\$440,200
<b>November MonthlyTotal</b>			<b>\$2,500,700</b>	<b>\$1,812,800</b>
<b>December 2017</b>				
KEENE 40439 X-A004(408) (LPA)	Contact Person: Bryan Lynch Ami Brown Road Construct 11,695' of shared lane and bike lane markings. (14-42TAP) Ped crossing Improve at Rte 9 [TA *]	21-Dec-17	\$303,800	\$243,000
<b>December MonthlyTotal</b>			<b>\$303,800</b>	<b>\$243,000</b>
<b>First Quarter Total</b>			<b>\$13,450,300</b>	<b>\$4,094,800</b>
<b>January 2018</b>				
CORNISH, NH - WINDSOR, VT 25067 A003(035)	Contact Person: Bob Landry Cornish Toll Bridge Road Cornish Windsor Covered Bridge Scour Mitigation [BRPPI *, Bridg-T3-4-Main-Pres, NHCBP*, NON-PAR (Vermont)]	09-Jan-18	\$2,325,000	\$2,048,800
NEW CASTLE - RYE 16127 X-A001(146)	Contact Person: Victoria Chase NH 1B Bridge replace, Single Leaf Bascule Bridge, NH 1B over Little Harbor (Red List) Br No 066/071 [Bridg-HIB-Rehab-Rcn, CBI *, None-Bridge]	09-Jan-18	\$7,440,000	\$7,440,000
OSSIPEE 29315 X-A003(995)	Contact Person: Mike Dugas NH 28 NH 171 intersection improvements [HSIP *]	09-Jan-18	\$418,500	\$418,500
HAMPTON-PORTSMOUTH 41215 X-A004(567)	Contact Person: Tobey Reynolds US 1 Resurface US 1 from the northern end of Urban Compact north 7.7 miles. [Pave-T2-Rehab]	16-Jan-18	\$5,022,000	\$5,022,000
NORTHWOOD 24943 X-A003(005)	Contact Person: Mike Dugas US 4 NH 152 intersection safety improvements. [HSIP *]	16-Jan-18	\$232,500	\$232,500
LINCOLN-FRANCONIA 41052 X-A004(544)	Contact Person: Tobey Reynolds I-93 Bonded Wearing Course Preservation from MP 105.9 to 111.5 including exits 34B and 34C. [Pave-T1-Preserve]	30-Jan-18	\$1,953,000	\$1,953,000

# Fiscal Year 2018

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>January 2018</b>				
		<b>January Monthly Total</b>	<b>\$17,391,000</b>	<b>\$17,114,800</b>
<b>February 2018</b>				
CONWAY 40018 X-A004(327) (LPA)	Contact Person: C.R. Willeke NH 16 Reconstruct NH 16 from Olympic Lane east 0.60 miles to Village Lane - multi funded [NON-PAR (other), PRRCS *, Pav e-T2- Preserve, SAH *]	06-Feb-18	\$1,767,000	\$744,000
DISTRICT 1 16161G  One Contract With 40931	Contact Person: Ron Grandmaison Various Roadway resurfacing, various locations in District 1 for CY 2018/FY 2019. [Pave-T2-Maintain, Pav e-T3-4-Maintain, Pav e- T3-4-Preserve]	06-Feb-18	\$2,600,300	\$0
DISTRICT 1 40931  One Contract With 16161G	Contact Person: Ron Grandmaison Various Roadway resurfacing, various locations in District 1 for CY 2018/FY 2019. [Pave-T3-4-Maintain, Pav e-T3-4-Roughness]	06-Feb-18	\$2,235,700	\$0
DISTRICT 2 16162G  One Contract With 40932	Contact Person: Ron Grandmaison Various Roadway resurfacing, various locations in District 2 for CY 2018/FY 2019. [Pave-T2-Maintain, Pav e-T3-4-Maintain, Pav e- T3-4-Preserve]	06-Feb-18	\$2,300,900	\$0
DISTRICT 2 40932  One Contract With 16162G	Contact Person: Ron Grandmaison Various Roadway resurfacing, various locations in District 2 for CY 2018/FY 2019. [Pave-T3-4-Maintain, Pav e-T3-4-Roughness]	06-Feb-18	\$2,098,000	\$0
DISTRICT 3 16163G  One Contract With 40933	Contact Person: Ron Grandmaison Various Roadway resurfacing, various locations in District 3 for CY 2018/FY 2019. [Pave-T2-Maintain, Pav e-T3-4-Maintain, Pav e- T3-4-Preserve]	06-Feb-18	\$1,720,100	\$0
DISTRICT 3 40933  One Contract With 16163G	Contact Person: Ron Grandmaison Various Roadway resurfacing, various locations in District 3 for CY 2018/FY 2019. [Pave-T3-4-Maintain, Pav e-T3-4-Roughness]	06-Feb-18	\$2,416,800	\$0
DISTRICT 4 16164G  One Contract With 40934	Contact Person: Ron Grandmaison Various Roadway resurfacing, various locations in District 4 for CY 2018/FY 2019. [Pave-T2-Maintain, Pav e-T3-4-Maintain, Pav e- T3-4-Preserve]	06-Feb-18	\$1,739,800	\$0
DISTRICT 4 40934  One Contract With 16164G	Contact Person: Ron Grandmaison Various Roadway resurfacing, various locations in District 4 for CY 2018/FY 2019. [Pave-T3-4-Maintain, Pav e-T3-4-Roughness]	06-Feb-18	\$2,135,900	\$0
DISTRICT 5 16165G  One Contract With 40935	Contact Person: Ron Grandmaison Various Roadway resurfacing, various locations in District 5 for CY 2018/FY 2019. [Pave-T2-Maintain, Pav e-T3-4-Maintain, Pav e- T3-4-Preserve]	06-Feb-18	\$1,864,600	\$0

# Fiscal Year 2018

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>February 2018</b>				
DISTRICT 5 40935  One Contract With 16165G	Contact Person: Ron Grandmaison Various Roadway resurfacing, various locations in District 5 for CY 2018/FY 2019. [Pave-T3-4-Maintain, Pav e-T3-4-Roughness]	06-Feb-18	\$1,073,400	\$0
DISTRICT 6 16166G  One Contract With 40936	Contact Person: Ron Grandmaison Various Roadway resurfacing, various locations in District 6 for CY 2018/FY 2019. [Pave-T2-Maintain, Pav e-T3-4-Maintain, Pav e-T3-4-Preserve]	06-Feb-18	\$1,795,100	\$0
DISTRICT 6 40936  One Contract With 16166G	Contact Person: Ron Grandmaison Various Roadway resurfacing, various locations in District 6 for CY 2018/FY 2019. [Pave-T3-4-Maintain, Pav e-T3-4-Roughness]	06-Feb-18	\$1,200,200	\$0
HAMPTON-NORTH HAMPTON-DOVER 41098	Contact Person: David Smith I-95 and Spaulding Turnpike Eastern Tpk Resurfacing: I-95 mm 4.4 to 5.4 NB/SB; Spaulding Tpk mm 9.2 to 12.7 [TRR *]	06-Feb-18	\$3,255,000	\$0
NASHUA-MERRIMACK 41097	Contact Person: David Smith F. E. Everett Turnpike Central Turnpike Resurfacing: FEET mm 5.6 to 9.1, Exit 10 and 11 Ramps  [TRR *]	06-Feb-18	\$3,255,000	\$0
PETERBOROUGH 14772A X-A000(535) (LPA) & One Contract With 14933	Contact Person: C.R. Willeke US 202 RECONSTRUCT US ROUTE 202 @ MAIN STREET INTERSECTION INCLUDING BOULDER RETAINING WALL STABILIZATION [Other Fed Aid]	06-Feb-18	\$3,255,000	\$3,255,000
PETERBOROUGH 14933 X-A002(107) (LPA) & One Contract With 14772A	Contact Person: C.R. Willeke MAIN STREET MAIN STREET BRIDGE REPLACEMENT OVER CONTOOCOOK RIVER - 092/089 {Red List} [MOBRR *, SAB *]	06-Feb-18	\$4,650,000	\$3,720,000
MANCHESTER 29811 X-A004(311) (LPA)	Contact Person: Tom Jameson South Manchester Rail Trail Construct Multi-use path along the abandoned rail corridor from Gold St. to Perimeter Road [CMAQ *]	07-Feb-18	\$1,197,200	\$957,800
LOUDON - CANTERBURY 29613 X-A004(201)	Contact Person: Keith Cota NH 106 NH 106 Improvements to enhance traffic operations/safety from Clough Hill Road to Shaws Road [NON-PAR (dot), None-Highway]	17-Feb-18	\$2,325,000	\$2,325,000
DUMMER 16304A X-A003(835)	Contact Person: Jennifer Reczek NH Route 16 Widen and Rehabilitate from a point 0.3 miles north of NH Route 110A/Muzzey Hill Road north 1.3 miles [Other Fed Aid]	20-Feb-18	\$3,255,000	\$3,255,000



# Fiscal Year 2018

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>February 2018</b>				
ERROL 41069 X-A004(565)	Contact Person: Tobey Reynolds NH 16 Repair failed roadway slope along NH 16 abutting the Magalloway River [BET-DRG-HQ, FLAP, NON-PAR (dot)]	20-Feb-18	\$744,000	\$0
STATEWIDE 41269 X-A004(576)	Contact Person: Tobey Reynolds Various - F-Unit and Cable Replacement Replace substandard F-Unit guardrail terminals and substandard cable guardrail. [HSIP *]	20-Feb-18	\$930,000	\$930,000
SALEM 41056 A004(545)	Contact Person: Tobey Reynolds I-93 Pavement Preservation, Salem to Manchester Gap section from the MA. State line to MP 0.4. [Pave-T1-Preserve]	27-Feb-18	\$790,500	\$790,500
SUTTON 41061 X-A004(547)	Contact Person: Tobey Reynolds I-89 I-89 pavement preservation, NB MP 26.2 to 26.6 1.5" inlay, SB MP 26.9 to 25.9 1.5" overlay. [Pave-T1-Preserve]	27-Feb-18	\$511,500	\$511,500
<b>February Monthly Total</b>			<b>\$49,116,000</b>	<b>\$16,488,800</b>

## March 2018

ROCHESTER 21832 X-A002(234)	Contact Person: Tobey Reynolds NH Route 11 Repair deteriorated culvert bottom or replace CMP to meet Stream crossing regs [CRDR *, NON-PAR (dot)]	06-Mar-18	\$302,300	\$302,300
ELLSWORTH 40874 X-A004(514)	Contact Person: Jennifer Reczek Stinson Lake Road Improve 4200 feet of Stinson Lake Road in the Town of Ellsworth, NH, within the WMNF [FLAP]	13-Mar-18	\$380,800	\$76,200
STATEWIDE 40803 X-A004(493)	Contact Person: Tobey Reynolds Tier 2 Cable Replacement Replace Cable Guardrail on Tier 2 Roadways, targeting higher volume roads first. [HSIP *]	13-Mar-18	\$1,255,500	\$1,255,500
SALEM 40432 X-A004(403) (LPA)	Contact Person: Bryan Lynch Rail Trail Construct approximatly 3,000' of multi-use path along the existing M&L rail corridor. (14-40TA) [TA *]	14-Mar-18	\$258,500	\$206,800
NASHUA 28739 X-A003(786) (LPA)	Contact Person: John Corrigan Charlotte Avenue Elementary School CHARLOTTE AVENUE ELEMENTARY SCHOOL- PED/BIKE IMPROVEMENTS-INFRASTRUCTURE [SRTS]	15-Mar-18	\$93,000	\$93,000
<b>March Monthly Total</b>			<b>\$2,290,100</b>	<b>\$1,933,800</b>
<b>Second Quarter Total</b>			<b>\$68,797,100</b>	<b>\$35,537,400</b>

# Fiscal Year 2018

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>April 2018</b>				
	April Monthly Total		\$0	\$0
<b>May 2018</b>				
STATEWIDE 28956 X-A004(172)	Contact Person: Ron Grandmaison VARIOUS Installation of centerline and shoulder rumble strips/stripes along State roadways. [HSIP *]	08-May-18	\$446,400	\$446,400
	May Monthly Total		\$446,400	\$446,400
<b>June 2018</b>				
CLAREMONT 13248 X-MGS-STP-X-0131(039) (LPA)	Contact Person: C.R. Willeke NH 12 NH 12 & NORTH STREET INTERSECTION RELOCATION {MUPCA AND Demo ID NH039 & NH059} [Ear-NH039, Ear-NH059, MUPCA*]	20-Jun-18	\$3,361,600	\$2,689,300
	June Monthly Total		\$3,361,600	\$2,689,300
	Third Quarter Total		\$3,808,000	\$3,135,700
<b>July 2018</b>				
OSSIPEE 14749 X-A000(490)	Contact Person: Victoria Chase NH 16 / NH 25 NH 16/NH 25; Replace three Red List bridges, 137/299, 137/297, 152/268 & Resurface approx 3.2 miles. [Bridg-T1-2-Rehab-Rcn, None-Bridge, Pav e-T2- Rehab]	10-Jul-18	\$14,479,200	\$5,682,300
	July Monthly Total		\$14,479,200	\$5,682,300
<b>August 2018</b>				
	August Monthly Total		\$0	\$0
<b>September 2018</b>				
CONWAY 15864 X-A001(161)	Contact Person: David Scott US 302 US 302 OVER CONWAY LAKE OUTLET - REPLACE BRIDGE [Bridg-T1-2-Rehab-Rcn, NON-PAR (dot), None- Bridge]	04-Sep-18	\$2,604,000	\$0
LACONIA 16144 X-A001(150)	Contact Person: Joseph Adams US 3 Bridge Rehabilitation, Superstructure Replacement, carrying US 3 over NH Railroad (Red List) [Bridg-T1-2-Rehab-Rcn, None-Bridge]	04-Sep-18	\$1,395,000	\$1,395,000
DERRY 24861 X-A002(975)	Contact Person: Mike Dugas NH 28 Bypass English Range Road / Scobie Pond Road intersection safety improvements [HSIP *]	11-Sep-18	\$744,000	\$744,000
	September Monthly Total		\$4,743,000	\$2,139,000
	Fourth Quarter Total		\$19,222,200	\$7,821,300

# Fiscal Year 2018

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
	Fiscal Year 2018 Total		\$105,277,600	\$50,589,200

# ON-SHELF PROJECTS

On Shelf Projects Advertising are subject to availability of funding.  
In addition these projects are subject to STIP Amendments to bring them into the current fiscal year.

## Fiscal Year 2018

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
AMHERST 10136C X-A001(264)	Contact Person: Jennifer Reczek NH 101A & NH 101 Reconstruction of EB ramps at NH 101 and NH 101A [Other Fed Aid]	20-Mar-18	\$2,042,600	\$1,634,100
SPRINGFIELD 20509 X-A002(078)	Contact Person: Joseph Adams GEORGES MILLS ROAD GEORGES MILLS ROAD OVER STAR LAKE OUTLET AT INT. OF FISHER CORNER RD - REPLACE TWIN 5' DIA. CULVERTS [None-Highway]	07-Aug-18	\$604,500	\$483,600
ALEXANDRIA 15937 X-A001(047)	Contact Person: Tobey Reynolds NH 104 NH 104 250' west of Berry Rd. rehabilitate/replace a 66" X 84" CMP [CRDR *]	21-Aug-18	\$186,000	\$148,800
ALSTEAD 20817 X-A002(091)	Contact Person: David Scott NH 123A NH 123A OVER WARREN BROOK - REPLACE SINGLE SPAN BRIDGE. [None-Bridge]	21-Aug-18	\$1,488,000	\$1,190,400
COLUMBIA 16302 X-A001(227)	Contact Person: David Scott US 3 US 3 OVER CONE BROOK - 059/089 - REHABILITATE / REPLACE BRIDGE [None-Bridge]	21-Aug-18	\$930,000	\$744,000
JACKSON 27709 X-A003(593)	Contact Person: Joseph Adams NH Route 16 Bridge Replace/Rehab, for Red List Bridge carrying NH 16 over Ellis River (Br No 144/056) [Bridg-T3-4-Rehab-Rcn, None-Bridge]	28-Aug-18	\$4,650,000	\$3,720,000
SWANZEY 40485 X-A004(415)	Contact Person: Mike Dugas NH 32 Study and implement recommendations of 2013 Road Safety Audit [HSIP *]	01-Sep-18	\$744,000	\$669,600
BARRINGTON 16402 X-A002(738)	Contact Person: Tobey Reynolds US Route 4 Route 4 Culvert replacement just west of Topaz Drive [CRDR *, NON-PAR (dot)]	04-Sep-18	\$465,000	\$372,000
BENNINGTON 29486 X-A004(156)	Contact Person: David Scott S BENNINGTON ROAD S. Bennington Rd over Russell Brook Bridge Rehab or Replacement [Bridg-T3-4-Rehab-Rcn]	04-Sep-18	\$558,000	\$446,400
PORTSMOUTH 27690 X-A003(589)	Contact Person: Joseph Adams US 1 By-Pass Culvert Replacement, US 1 By-Pass over Hodgson Brook Br No 192/106 [Bridg-T1-2-Rehab-Rcn, None-Bridge]	04-Sep-18	\$2,604,000	\$2,083,200
LEBANON 25821 X-A003(201)	Contact Person: Joseph Adams Mascoma Street Bridge Rehabilitation, for Redlist Bridge carrying Mascoma Street over I-89 (Br No 103/116) [Bridg-T3-4-Rehab-Rcn, None-Bridge]	11-Sep-18	\$3,720,000	\$2,976,000

# ON-SHELF PROJECTS

On Shelf Projects Advertising are subject to availability of funding.

In addition these projects are subject to STIP Amendments to bring them into the current fiscal year.

## Fiscal Year 2018

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
FRANCONIA 24497 X-A002(899)	Contact Person: Joseph Adams NH 18 NH 18, superstructure replacement for bridge carrying NH 18 over Lafayette Brook (Br No 089/099) [Bridg-T3-4-Rehab-Rcn, None-Bridge]	18-Sep-18	\$2,325,000	\$1,860,000
On-Shelf Projects 2018 Total			\$20,317,100	\$16,328,100