
DAVIS SCHOOL DISTRICT  ‐  Construction Calendar
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Elem #61 Opens New High School Jr Hi #17 Elem #63
Elem #62 Opens Opens Opens Opens

VHS Renovation Mtn High
WXHS addition W Bountiful

MPJH Addition Sunset Jr
Opens Opens

Elementary High School Junior High Elementary
Boundary Study Boundary Study Boundary Study Boundary Study

$90M New High School (Farmington) Construction Begins $20M New Elem #63 (Northwest Davis County) Construction Begins
 $9M Woods Cross High Construction Begins $18M West Bountiful El ‐ Rebuild Begins

$30M Viewmont High Construction Begins $10M Sunset Jr Construction Begins
 $9M Mueller Park Construction Begins $10M Mountain High Construction Begins

$40M New Junior High (West Layton) Construction Begins $21M New Elem #64 Constr Begins
$4M Clinton El Construction Begins   (or rebuild South Clearfield El)
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The budgets listed above are from initial estimates and were created prior to the bid openings. The District will adapt the project budgets to best fit the needs of the students involved 
at those locations. All of these projects are constrained by the total dollar amount of bonds authorized in the November 2015 election (which was $298 million).

The building schedules listed above are “best case scenarios” not considering the effects of major weather delays or other unforeseen events that may occur during the construction 
phase. The project timing displayed is soley based upon the experience of the District’s New Construction Department.


