
Construction Schedule (Completion Dates)

Complete low-flow channel in East Side and Maripossa Bypasses, if necessary

Complete steps to enable deployment of fish barriers at Salt and Mud Sloughs

Complete Reach 2B channel capacity increase to 4,500 cfs

Modification Completion Date

Initiate Ramping Interim Restoration Flows

Modify Reach 4B to pass minimum of 475 cfs

Complete Mendota Pool 4,500 cfs Bypass Channel

Complete Sand Slough Control Structure and Fish Screen

Complete Fish Screen at Arroyo Canal and Fish Ladder at Sack Dam

2014 2015 2016

Complete modifications to Bifurcation Structure for fish passage and to prevent 
entrainment, if necessary

Implement Full Restoration Flows 

Complete Reach 4B channel modification to accommodate 4,500 cfs

Complete filling and isolating gravel pits in Reach 1

Complete Structure Modification at East Side and Maripossa Bypasses for fish passage

2010 2011 2012 2013

Complete Modifications to Sand Slough Control Structure to pass up to 4,500 cfs into 
Reach 4B

Complete Modifications at Sack Dam  to ensure fish passage

Complete Modificatins at Reach 4B Headgate to ensure fish passage and enable flow 
routing of between 500 and 4,500 cfs into Reach 4B

San Joaquin River Restoration Settlement
Physical Modification and Infrastructure Construction Schedule

Complete Necessary Environmental Documentation / Review (NEPA, NHPA, ESA, 
CEQA, etc…)

Phase 1 Improvements Phase 2 ImprovementsModification / Project
2009


