

North Central Reliability Project



Construction Schedule

The following work is scheduled from January 14, 2013 through February 10, 2013.

NOTE: Construction schedule information is tentative and subject to change based on several factors including weather and field conditions. If you have any questions, please call 1-877-678-5784.

Roseland

- Construction prep work including spotting poles, staging material and maintaining access roads will occur in the right-of-way from Eisenhower Parkway to Locust Ave.
- Once prep work is completed, construction work including the installation of new monopoles and demolishing existing towers will occur:
 - At the Roseland Switching Station.
 - From Eisenhower Parkway to Nob Hill Dr.; from Nob Hill Dr. to Locust Ave.

Customers can expect to see heavy truck traffic in this area with cranes, line bucket trucks, flatbed trucks and dump trucks.

Livingston

- Construction prep work including spotting poles, staging material and repairing access roads will occur from the Laurel Ave. Substation toward the Roseland Switching Station:
 - In the right-of-way from Eisenhower Parkway to Laurel Avenue.
- Once prep work is completed from Laurel Ave. towards Roseland, construction work including installing new poles and demolishing existing towers will occur:
 - In the right-of-way from Locust Ave. to Laurel Avenue (Locust Ave. to Livingston Ave.; Livingston Ave. to Gorham Ave.; Gorham Ave. to McCall Ave.; McCall Ave. to Tanger Dr.; from Tanger Dr. to Sandalwood Dr.; Sandalwood Dr. to Laurel Ave.)
 - A foundation will be drilled between Livingston Ave. and Brandon Ave. in early February.
- Heavy construction work will continue inside the substation on Laurel Ave.

- Construction work including the removal of the existing conductor and installation of new monopoles will occur on the right-of-way:
 - In the Livingston Water Works near Cit Drive and Dickinson Lane.
 - Between Eisenhower Parkway and Dellmead Drive and near the intersection of South Orange Avenue and Eisenhower Parkway.
 - At Livingston Mall.

Customers can expect to see heavy truck traffic in this area with cranes, line bucket trucks, flatbed trucks and dump trucks.

West Orange

- Heavy construction work will continue inside the West Orange Switching Station (Mt. Pleasant Ave.) and the substation on Marion Drive.

Florham Park

- Construction work including the removal of the existing conductor will occur on the right-of-way:
 - In the Livingston Water Works
 - Near Route 24 and Brooklake Road.

Customers can expect to see heavy truck traffic with concrete trucks, drills and dump trucks

Chatham Township

- Construction work including the removal of the existing conductor will occur on the right-of-way:
 - Near the intersection of Shunpike Road and Rose Terrace
 - Between Shunpike Road and Maple Street.
 - From Floral Street to Spring Street.
 - From Spring Street to Southern Boulevard.
 - In the Great Swamp.

New Providence

- Construction prep work including installation of matting for access roads will occur:
 - Near Central Ave./Charnwood Road.

Fanwood

- Two foundations will be drilled:
 - In the right-of-way between Farley Ave. and Cottage Way, and between Oak Ct. and Elm Ave.

- Heavy construction work will continue inside the Fanwood Substation (between La Grande Ave. and South Ave.).

Customers can expect heavy truck traffic with concrete trucks, drills, flatbeds hauling rebar cages, and dump trucks.