
HAITI ARISE ELEMENTARY SCHOOL PROJECT PROPOSAL
PROJECT BEGAN JULY 1, 2010. CONSTRUCTION TO BE COMPLETED OCTOBER 1, 2010. CLASSES TO OPEN OCTOBER 10, 2010

Canada: PO Box 85267, Albert Park PO, Calgary, Alberta T2A 7R7
USA: PO Box 609, Montesano, WA 98563
www.haitiarise.org 

VISION:
It is our determination to raise up 
godly leaders in Haiti through educa-
tion to strengthen their families, 
neighbors and country, bringing 
relief to poverty and stimulating the 
economy, and to preach the Good 
News so that lives will be saved and 
hope for a strong future will be given 
to Haiti.

GOAL:
Our goals have always included an 
elementary school. After the earth-
quake in January, this project be-
came even more necessary to com-
plete urgently. Many children have 
not been able to return to school due 
to damaged facilities and high school 
fees. As a part of our Disaster Re-
sponse Plan, we put into action plans 
to open five primary classes from 
preschool to grade 4 this coming fall 
2010. Construction of temporary 
classes began July 1, 2010 and our 
Education directors opened registra-
tion, receiving 200 students. 

PLAN:
In the following pages, you will find 
a project implementation plan, esti-
mates for each portion of the project 
including:
- Construction of 6 classrooms
- Director’s office construction
- Construction of classroom 

furnishings
- Employment of Teaching, 

Maintenance and Administrative 
staff for the 1st year of the school.

TOTAL PROJECT COST: $34, 634 

We appreciate your support of this 
endeavor. Your investment into the 
education and lives of young peo-
ple’s will help bring a brighter future 
for the next generation.

http://www.haitiarise.org
http://www.haitiarise.org
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Project Implementation Plan

The operations of an elementary school at Haiti ARISE will be guided by the following Project Implementation Plan.

School Name

College Le Renouveau d’Haiti (The Renewed School of Haiti)

Curriculum

To be recognized by the Haitian government, the program to be used for our school will be the state required curriculum. 

We will also include extracurricular classes. The subjects included;

• Language Arts in French, English & Creole

• Mathematics

• Social Studies in History, Geography, Civic, Religion, 

Health & Hygiene

Teacher Qualifications

The teachers employed by Haiti ARISE for the elementary school will be selected by the following qualifications:

• Degree in Early Childhood Education or Elementary Education

• 5 years of experience

• Certificate of high school completion (In Haiti it is possible to go to 

college without 

finishing high school. For this reason, this must be specified)

Criteria Selection of Student, Preschool

Children registered to attend the preschool will be selected by the 

following criteria:

• Children must be at least 3 years of age

• Must be able to speak

• Present a piece of identity (birth certificate or certificate of baptism)

• Report card from previous schools attended, if applicable

• Has a guardian or parent who is responsible for their care

Criteria Selection of Student, Elementary (1-4 grade)

Children registered to attend the elementary school will be selected by the following criteria:

• Children must be at least 6 years of age

• Present a piece of identity (birth certificate or certificate of baptism)

• Science & Laboratory Studies 

• Computer Science

• Reading & Writing 

• Music & Art

• Physical Education

• Ability to work with children

• In good health condition

• Present a letter of reference

• Criminal Background Check

• Ability to work as a team
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Project Implementation Plan

Continued...

• Report card from previous schools attended, if applicable

• Has a guardian or parent who is responsible for their care

• Certificate of health, or report of vaccination

Order of Classes/ Program

This section describes the environment of classes provided for the students.

• The school will house seven classrooms for five levels; three classes for preschool with 25 students each, four class-

rooms for grade 1-4 with 30 students in each. 

• Each preschool class will host 5 child-size tables. Each elementary class will host 7 bench-desks that can hold 4 stu-

dents each, two can hold five in each class.

• Each classroom will have a teacher’s desk, bookshelves and blackboard.

• The directors office will be for the principle and director to work & keep student files.

• School days will run from 8am to 1pm. Each subject will be 30-45 minutes, with a 30 minute recreation time in the mid-

dle of the day’s schedule. 

• One hot meal will be provided each midday during recreation.

Funding

• The construction of the temporary classes is being funded by Disaster Relief funds that were designated for this pur-

pose. The rational for this designation is based on the loss of educational facilities in the communities of Grand-Goave 

due to the January 12th earthquake. 

• The building of furnishing for classes is being funded by Haiti ARISE partners in Canada and US.

• The funding for elementary school staff salaries will need to be subsidized completely for the first year, 50% the second, 

and 25% for the third year of operations. 

• Registration for students will be a small fee of $10 HA/ students, which equals $1.50 US.

• For the first year of the school’s opening, the student fees will be very minimal to help families recover from the disaster 

of the earthquake. The amount is yet to be determined, but will not be more than $100 HA ($15 US) per student for the 

year. As we calculate throughout this year the cost of operations, the following 3 year’s fees will be raised slightly each 

year. This will help families value their child’s education and allow them to progressively adjust to the costs. The school 

will also gradually become self-sufficient, requiring less subsidized support each consecutive year.

• TOTAL PROJECT FUNDING: $31, 607. US, detailed in the following project estimates.



Date:	 	 June 20, 2010	 	 	 Attention: HAM USA

Submitted & Prepared by/ Soumis & Prepare par: Marc Honorat & Wanchelow Leveille

Approval by Director’s signature/ 

Approbation de la signature du directeur : 	 	 	 	 	

TITRE DU PROJET/ PROJECT NAME: 6 TEMPORARY CLASS ROOMS

DESCRIPTION DE PROJET/ PROJECT DESCRIPTION: FOR ELEMENTARY SCHOOL,

WOOD BEAMS & TIN ROOF STRUCTURE, 6-15’ X 20’ CLASSROOMS

NUMÉRO DE PROJET/ PROJECT NUMBER (DATE OF SUBMISSION): 20100621

NUMÉRO DE FACTURE/ INVOICE NUMBER (DATE OF COMMENCEMENT): 

DATE D'ACCOMPLISSEMENT/ COMPLETION DATE: September 1, 2010

Description Measure Quantity Unit PriceUnit Price Cost

Lumber 0

2x4x16 dozen 12 200.5200.5 2406

1x4x16 dozen 6 109.4109.4 656.4

Other Materials

Sheet Metal Roofing sheets 230 8.98.9 2047

Sheet metal nails 2” case 1 350350 350

Lumber nails 2.5” case 0.5 300300 150

Lumber nails 4” case 1 300300 300

SubtotalSubtotalSubtotalSubtotalSubtotal $5,909.40

 Labor /Main d’oeuvre Labor /Main d’oeuvre Labor /Main d’oeuvre Labor /Main d’oeuvre $1,000.00

Inflation/ Contingency Cost 10% $690.94

In US $ TotalIn US $ TotalIn US $ TotalIn US $ TotalIn US $ Total $7,600.34

Toutes les évaluations de projet doivent être soumises avec un plan. Une fois approuvée, des  

factures doivent être retournées, pour tous les approvisionnements achetés et le travail sera 

payé sur l'accomplissement.

All estimates of projects must be submitted with a plan. Once approved, receipts must be 

submitted for all purchases, and all payments will be made upon completion of the project.

Marc & Lisa Honorat, Haiti ARISE Ministries

Addrese: Route de Taino
Thozin #50, Grand-Goave, 

Haiti
Tel: 3444-9281

Email: infousa@haitiarise.org

Devis
Projet du Proforma

Project Estimate
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Date:	 	 July 20, 2010	 	 	 Attention: HAM USA

Submitted & Prepared by/ Soumis & Prepare par: Archange Laguerre & Wanchelow Lev-

eille

Approval by Director’s signature/ 

Approbation de la signature du directeur : 	 	 	 	 	

TITRE DU PROJET/ PROJECT NAME: TEMPORARY DIRECTORS OFFICE

DESCRIPTION DE PROJET/ PROJECT DESCRIPTION: FOR ELEMENTARY SCHOOL,

WOOD BEAMS & TIN ROOF STRUCTURE, OFFICE FOR SCHOOL DIRECTORS

NUMÉRO DE PROJET/ PROJECT NUMBER (DATE OF SUBMISSION): 20100720

NUMÉRO DE FACTURE/ INVOICE NUMBER (DATE OF COMMENCEMENT): 

DATE D'ACCOMPLISSEMENT/ COMPLETION DATE: September 1, 2010

Description Measure Quantity Unit PriceUnit Price Cost

Lumber 0

2x4x16 dozen 4 200.5200.5 802

1x4x16 dozen 1 109.4109.4 109.4

Other Materials

Sheet Metal Roofing sheets 27 8.98.9 240.3

Sheet metal nails 2” pounds 10 1.251.25 12.5

Lumber nails 4” pounds 20 1.251.25 25

SubtotalSubtotalSubtotalSubtotalSubtotal $1,189.20

 Labor /Main d’oeuvre Labor /Main d’oeuvre Labor /Main d’oeuvre Labor /Main d’oeuvre $250.00

Inflation/ Contingency Cost 10% $143.92

In US $ TotalIn US $ TotalIn US $ TotalIn US $ TotalIn US $ Total $1,583.12

Toutes les évaluations de projet doivent être soumises avec un plan. Une fois approuvée, des  

factures doivent être retournées, pour tous les approvisionnements achetés et le travail sera 

payé sur l'accomplissement.

All estimates of projects must be submitted with a plan. Once approved, receipts must be 

submitted for all purchases, and all payments will be made upon completion of the project.

Marc & Lisa Honorat, Haiti ARISE Ministries

Addrese: Route de Taino
Thozin #50, Grand-Goave, 

Haiti
Tel: 3444-9281

Email: infousa@haitiarise.org

Devis
Projet du Proforma

Project Estimate

Co
mp

let
e



Date:	 	 June 20, 2010	 	 	 Attention: HAM CANADA

Submitted & Prepared by/ Soumis & Prepare par: Archange Laguerre & 

Wanchelow Leveille

Approval by Director’s signature/ 

Approbation de la signature du directeur : 	 	 	 	 	

TITRE DU PROJET/ PROJECT NAME: ELEMENTARY CLASSROOM FURNISHINGS

DESCRIPTION DE PROJET/ PROJECT DESCRIPTION: 15 CHILD-SIZE TABLES, 6 

TEACHER’S DESKS, 5 BOOKSHELVES, 6 BLACKBOARDS, 23 BENCHES

NUMÉRO DE PROJET/ PROJECT NUMBER (DATE OF SUBMISSION): 20100722

NUMÉRO DE FACTURE/ INVOICE NUMBER (DATE OF COMMENCEMENT): 

DATE D'ACCOMPLISSEMENT/ COMPLETION DATE: September 1, 2010

Description Measure Quantity Unit PriceUnit Price Cost

Lumber 0

1/2” plywood sheets 15 3535 525

Pressboard sheets 6 99 54

Plywood sheets 28 4646 1288

1x12x16 planks 14 2525 350

1x8x16 planks 30 17.717.7 531

Other Materials

Varnish gallon 6 17.717.7 106.2

Wood glue gallon 2 16.516.5 33

Nails 2.5” pounds 4 1.31.3 5.2

Paint Thinner gallon 2 15.215.2 30.4

SubtotalSubtotalSubtotalSubtotalSubtotal $2,922.80

 Labor /Main d’oeuvre Labor /Main d’oeuvre Labor /Main d’oeuvre Labor /Main d’oeuvre $1,089.00

Inflation/ Contingency Cost 10% $401.18

In US $ TotalIn US $ TotalIn US $ TotalIn US $ TotalIn US $ Total $4,412.98

Toutes les évaluations de projet doivent être soumises avec un plan. Une fois approuvée, des  

factures doivent être retournées, pour tous les approvisionnements achetés et le travail sera 

payé sur l'accomplissement.

All estimates of projects must be submitted with a plan. Once approved, receipts must be 

submitted for all purchases, and all payments will be made upon completion of the project.

Marc & Lisa Honorat, Haiti ARISE Ministries

Addrese: Route de Taino
Thozin #50, Grand-Goave, 

Haiti
Tel: 3444-9281

Email: infousa@haitiarise.org

Devis
Projet du Proforma

Project Estimate

Co
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Date:	 July 5, 2010	 	 	 Attention: HAM Canada/ US

Submitted & Prepared by/ Soumis & Prepare par: Archange Laguerre

Approval by Director’s signature/ 

Approbation de la signature du directeur : 	 	 	 	 	

TITRE DU PROJET/ PROJECT NAME: ELEMENTARY SCHOOL STAFFING

DESCRIPTION DE PROJET/ PROJECT DESCRIPTION: HIRING OF 10 TEACHERS TO 

TEACH PRE-SCHOOL, 1-4 GRADE.

NUMÉRO DE PROJET/ PROJECT NUMBER (DATE OF SUBMISSION): JULY 5, 2010

NUMÉRO DE FACTURE/ INVOICE NUMBER (DATE OF COMMENCEMENT): Sept 2010

DATE D'ACCOMPLISSEMENT/ COMPLETION DATE: June 2011

Description Measure Quantite Prix unitaire Coût

Pre-school teachers, 1/2 days month 4 125 500

Fundamental teachers, grades 1-3, 1/2 

days

month 3 112.5 337.5

Fundamental teacher, grades 4, 1/2 days month 1 150 150

Teachers aid, 1/2 days month 2 87.5 175

0

Janitors- maintenance of classes & yard month 2 62.5 125

Director month 1 312.5 312.5

Principle month 1 312.5 312.5

SubtotalSubtotalSubtotalSubtotal $1,912.50

Exchange rate from HA to US @ 8

0

 Labor /Main d’oeuvre Labor /Main d’oeuvre Labor /Main d’oeuvre Labor /Main d’oeuvre $0.00

Inflation/Contingency Costs 10% $191.25

In US $ Total per monthIn US $ Total per monthIn US $ Total per monthIn US $ Total per month $2,103.75

x 10 months = total for 1 yearx 10 months = total for 1 yearx 10 months = total for 1 yearx 10 months = total for 1 year $21,037.50

Toutes les évaluations de projet doivent être soumises avec un plan. Une fois approuvée, des  

factures doivent être retournées, pour tous les approvisionnements achetés et le travail sera 

payé sur l'accomplissement. 

All evaluation projected must be submitted with a plan. Once approved, receipts must be 

returned for all purchases and payment will be made upon completion of the project. 

Marc & Lisa Honorat, Haiti ARISE Ministries

Addrese: Route de Taino
Thozin #50, Grand-Goave, 

Haiti
Tel: 3444-9281

Email: infousa@haitiarise.org

Devis
Projet du Proforma

Project Estimate

1st  year fu
nded



ELEMENTARY SCHOOL
Haiti ARISE Project serving Pre-K to 4th grades students
Haiti ARISE’s goals have always included an elementary school. After the earthquake in January, this project became 
even more necessary to complete urgently. Many children have not been able to return to school due to damaged 
facilities and high school fees. As a part of our Disaster Response Plan, we put into action plans to open five primary 
classes from preschool to grade 4 this October 2010. Construction of temporary classes began July 1, 2010 and our 
Education directors opened registration, receiving 200 students. Local Haitians have been hired to staff the school, 8 
teachers and 2 teacher’s aids, and training provided prior to school opening. Playground equipment and school sup-
plies have been provided by visiting mission teams. Funding is still needed for the operation of this project.
Total Project Cost:  $34,634 US.

Canada: PO Box 85267, Albert Park PO, Calgary, Alberta T2A 7R7	 	 	              USA: PO Box 609, Montesano, WA 98563
www.haitiarise.org 

http://www.haitiarise.org
http://www.haitiarise.org

