CVUHSD Master Construction Schedule

1D Task Name Duration Start Finish Estimated Project % Complete 9 2010 2011 2012 2013 2014 2015 2016 2017 2018
1 Cost Jul Jan Jul Jan-Jul Jan Jul Jan-Jul Jan-Jul Jan Jul Jan Jul Jan Jul Jan Jul

1 CVUHSD Construction Program 2024 days Tue 6/29/10 Fri 3/30/18 $297,182,184.00 2%
2

3 Hawthorne 1843 days Wed 7/7/10 Fri 7/28/17 $81,502,690.00 3%
4 Bond 1843 days Wed 7/7/110 Fri 7/28117 $81,187,690.00 3%
5 Miscellaneous Phase | Projects 298 days ' Wed 7/7/10 Fri 8/26/11 $2,447,500.00 22%
6 Perimeter Fencing 44 days Mon 8/2/10 Thu 9/30/10 $297,500.00 90%
7 3 Construction 44 days Mon 8/2/10 Thu 9/30/10 $297,500.00 90%
8 Acoustical Changes to Cafeteria 103 days Wed 7/7/10 Fri 11/26/10 $150,000.00 67%
9 3 Design 40 days Wed 7/7/10 Tue 8/31/10 $0.00 75%
10 3 Construction S5days  Mon 11/22/10 Fri 11/26/10 $150,000.00 0%
1" Pedestrian Bridge* 298 days Wed 7/7/110 Fri 8/26/11 $2,000,000.00 0%
12 3 Design 63 days Wed 7/7/10 Fri 10/1/10 $0.00 0%
13 :_j DSA Review 106 days Mon 10/4/10 Mon 2/28/11 $0.00 0%
14 74 Construction 63 days Wed 6/1/11 Fri 8/26/11 $2,000,000.00 0%
15 Phase | Building Construction 733 days Wed 7/7110 Fri 4/26/M13 $26,692,000.00 2%
16 Science Classroom Bulding 643 days Wed 7/7110 Fri12/2112 $10,000,000.00 4%
17 3 Design 233 days Wed 7/710 Fri 5127111 $0.00 10%
18 3 DSA Review 136 days Fri 6/17M11 Fri 12/23/11 $0.00 0%
19 3 Construction 230 days Mon 2/6/12 Fri12/2112 $10,000,000.00 0%
20 Student Services/Media Center 595 days Mon 10/4/10 Fri 111113 $9,500,000.00 3%
21 3 Design 150 days Mon 10/4/10 Fri4/29/11 $0.00 10%
22 :j DSA Review 179 days Thu 6/23/11 Tue 2/28/12 $0.00 0%
23 3 Construction 185 days Mon 4/30/12 Fri 111113 $9.500,000.00 0%
24 Engineering Classroom Building 650 days Mon 11/110 Fri 4/26/13 $7,192,000.00 0%
25 3 Design 145 days Mon 11/1/10 Fri 5/20/11 $0.00 0%
26 :j DSA Review 170 days Wed 7/6/11 Tue 2/28/12 $0.00 0%
27 3 Construction 265 days Mon 4/23/12 Fri 4/26/13 $7,192,000.00 0%
28 3 Phase Il Building Construction 515 days Mon 9/10/12 Fri 8/29/14 $16,976,424.00 0%
29 3 Field Renovations - Prop 84 Grants 170 days Mon 6/10/13 Fri 1/31/14 $0.00 0%
30 3 Phase Ill Building Construction 520 days Mon 1/6/14 Fri 111116 $19,057,700.00 0%
31 3 Phase IV Building Construction 605 days Mon 4/6/15 Fri 7/28/17 $16,014,066.00 0%
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CVUHSD Master Construction Schedule

D Task Name Duration : Start Finish Estimated Project % Complete 9 2010 2011 2012 2013 2014 2015 2016 2017 2018
a9 : Cost Jul Jan Jul Jan-Jul Jan Jul Jan-Jul Jan Jul Jan-Jul Jan.Jul Jan Jul Jan Jul
32
33 ERP 298 days Wed 7/7110 Fri 8/26/11 $315,000.00 3% H
34 v Sewer and Storm Drain 30 days Mon 7/19/10 Fri 8/27/10 $315,000.00 100% !
s T~ Electrical 298 days Wed 7/7/10 Fri 8/26/11 $0.00 0%
36 3 Water 298 days Wed 7/7/10 Fri 8/26/11 $0.00 0%
37 :_-i Gas 298 days Wed 7/7110 Fri 8/26/11 $0.00 0%
38
39 Lawndale 1990 days Mon 7/12/10 Fri 2123118 $115,606,703.00 1% ﬂ
40 PV Additional Portable Classrooms 19 days Mon 7/12/10 Thu 8/5/10 $135,770.00 100% .
41 v' Construction 19 days Mon 7/12/10 Thu 8/5/10 $135,770.00 100% i
42 Phase | 805 days Mon 8/2/10 Fri 8/30/13 $54,629,817.00 3% _
43 Performing Arts Center Completion 88 days Wed 10/6/10 Fri 21411 $5,598,125.00 15% '
44 3 Construction 88 days Wed 10/6/10 Fri 2/4/11 $5,598,125.00 15% l_:
45 ___ﬂ Tentative Grand Opening 1 day Fri 10/29/10 Fri 10/29/10 $0.00 0% ‘ 10/29
46 i Building 7 Demolition and Site Work 20 days Mon 8/2/10 Fri 8/27110 $128,000.00 100% '
47 ", Construction 20 days Mon 8/2/10 Fri 8/27/10 $128,000.00 100% |
48 Classroom/Student Services Building 705 days Mon 9/27/10 Fri 6/7113 $45,151,488.00 0%
49 3 Design 135 days Mon 9/27/10 Fri 4/1/11 $0.00 0%
50 3 DSA Approval 130 days Mon 4/4/11 Fri 9/30/11 $0.00 0%
51 3 Construction 440 days Mon 10/3/11 Fri6/7/13 $45,151,488.00 0%
52 3 Campus Quad Site Work 500 days Mon 10/3/11 Fri 8/30/13 $3,752,204.00 0%
53 Phase ll 650 days Mon 3/5/112 Fri 8/29114 $11,222,160.00 0%
54 4 Student Commons 650 days Mon 3/5/12 Fri 8/29/14 $11,222,160.00 0%
55 —q Field Renovations - Prop 84 Grants 380 days Mon 3/19/12 Fri 8/30/13 $0.00 0%
56 Phase Il 605 days Mon 5/6/13 Fri 8/28/15 $27,819,919.00 0%
57 3 Classroom Building 605 days Mon 5/6/13 FriB/28/15 $27,819,919.00 0%
58 Phase IV 475 days Mon 11/3/14 Fri 8/26/16 $0.00 0%
59 3 Black Box Theatre 475 days Mon 11/3/14 Fri 8/26/16 $0.00 0%
60 Phase V 555 days Mon 1/11/16 Fri 2/23/118 $21,799,037.00 0%
61 :_i Competition Gymnasium 555 days Mon 1/11/16 Fri 2/23/18 $12,977,724.00 0%
62 T4 Field House/Athletic Facilities 555 days Mon 1/11/16 Fri 2/23/18 $8.821,313.00 0%
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CVUHSD Master Construction Schedule

1D Task Name Duration Start Finish Estimated Project % Complete 9 2010 2011 2012 2013 2014 2015 2016 2017 2018
6 o Cost Jul Jan Jul Jan-Jul Jan Jul Jan-Jul Jan-Jul Jan Jul Jan Jul Jan Jul Jan Jul
64 Leuzinger 2024 days Tue 6/29/10 Fri 3/30/18 $100,072,791.00 3%
65 Bond 2024 days Tue 6/29/10 Fri 3/30/18 $99,302,791.00 2%
66 Phase | 304 days Tue 6/29/10 Fri 8/26/11 $28,426,000.00 20%
67 2 Story Classroom Addition 304 days Tue 6/29/10 Fri 8/26/11 $27,456,000.00 11%
68 v Demolition 19 days Tue 6/28/10 Fri 7/23/10 $156,000.00 100%
69 i Ground Breaking Ceremony 1day Tue 8/3/10 Tue 8/3/10 $0.00 0%
70 T4 Construction 290 days Mon 7/19/10 Fri 8/26/11 $27,300,000.00 5%
71 e Portable Classroom Village 35 days Wed 7/14/10 Tue 8/31/10 $970,000.00 100%
72 o Construction 35 days Wed 7/14/10 Tue 8/31110 $970,000.00 100%
73 Phase Il 750 days Mon 9/13/10 Fri 7/26/13 $28,198,894.00 0%
74 Classroom Building/Student Services Upgra 750 days Mon 9/13/110 Fri 7126113 $28,198,894.00 0%
75 T Design 165 days Mon 9/13/10 Fri 4/29/11 $0.00 0%
76 :ﬂ DSA 134 days Tue 5/3/11 Fri 11/4/11 $0.00 0%
77 3 Construction 444 days Tue 11/15/11 Fri 7/26/13 $0.00 0%
78 :_-’ Field Renovations - Prop 84 Grants 380 days Mon 3/19/12 Fri 8/30/13 $0.00 0%
79 Phase lll 360 days Mon 2/11/13 Fri 6/27/14 $20,896,516.00 0%
80 3 Auxillary Learning Spaces/Maintenance 360 days Mon 2/11/13 Fri 6/27114 $20,896,516.00 0%
81 Phase IV 515 days Mon 9/8/14 Fri 8/26/16 $21,781,381.00 0%
82 3 Performing Arts/Gymnasium 515 days Mon 9/8/14 Fri 8/26/16 $21,781,381.00 0%
83 4 Phase V 560 days Mon 2/8/16 Fri 3/30/18 $0.00 0%
84
85
86 ERP 304 days Tue 6/29/10 Fri 8/26/11 $770,000.00 5% H
87 v Building 1 HVAC 44 days Tue 6/29/10 Fri 8/27/10 $770,000.00 100% '
88 & Construction 44 days Tue 6/29/10 Fri 8/27/10 $770,000.00 100% B
89 = Sewer 298 days Wed 7/7/10 Fri 8/26/11 $0.00 0%
90 :j Water 298 days Wed 7/7/10 Fri 8/26/11 $0.00 0%
9 4 Gas 298 days Wed 7/7/10 Fri 8/26/11 $0.00 0%
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