

# PROJECT SCHEDULE

No.	Description of mobilities and other activities	Destination country (for mobilities only)	Approx. start date	Partners involved
1	Exchange of information about partners' schools (location, national symbol, language ect.). Establishment of contacts with working in project teachers.		August 2011	Each partner institution
2	Preparation for the meeting in Turkey - Exchange of information between partner schools -Children will design a logo to represent the partnership		September 2011	Each partner institution
3	1st project meeting Meeting of school, of city, region, daily life. Meeting with local authorities. Creation of comenius corners in various subjects related to sports&culture during the period of 2011-2013 comenius project	TR - TURKEY	October 2011	All partner institutions
4	Construction of the website of the project Logo competition will be organized in each partner school and students will produce project logos for the comenius Project		December 2011	Each partner institution
5	Sending a cultural box to each partner and their staff-typical things from our country, region or town, eg an emblem of the town's landmark, a flag or something very special from the school or other representative elements Comenius teams		January 2012	Each partner institution
6	A page for the Comenius project will be set up on the all partner institutions'website. It will include information about the aims of the project,activities covered		February 2012	Each partner institution
7	Pupils research and analyse the most requested sports in each area,traditional sports with the culture		March 2012	Each partner institution
8	A Comenius Cultural-Sportive Tournaments will be held at each school on the same day-Cheer up with Sports.It will be published in local newspapers and copies of the newspaper will be given to each student as a memento of the project.		April 2012	Each partner institution
9	Project meeting -Presentation of the national sports of each school -Sport contest between the students -Talking about the following activities to be done -Evaluation	SPAIN	May 2012	All partner institution
10	All project coordinators will forward postal addresses and e-mails of all the students in their school who want a penfriend.Letter writing and e-mails will be both encouraged		June 2012	Each partner institution
11	Arrangement of detailed plan of workings for school year 2012/2013. Preparation of informative board at schools about Comenius activities in school year 2012/2013		July 2012	Each partner institution
12	Project meeting Partners will take 10 students and one staff to London.Ideally those students will be the best and most active Sports Leaders.The trip will also involve project planning and review meetings for staff.	ENGLAND	August 2012	All partner institution
13	Collection of information, legends about sports and		September	Each partner institution

	sportspeople. Making a list of histories about spirits, interviews with local sportspeople. Ordering of collected knowledge on lessons of history, physical education lessons.		2012	
<b>14</b>	Where do traditional sports' names come from? Pupils will share the story of where these names come from and what sports' names mean to build intercultural respect and understanding.		October 2012	Each partner institution
<b>15</b>	A survey about leisure activities through several generations will be carried out by the students of each partner school-what activities they did when they were teenagers, how satisfied they were with doing those activities.		November 2012	Each partner institution
<b>16</b>	A glossary including terms related to sports will be created by students. The terminology will be translated into languages. It will also be viewed on the project website.		December 2012	Each partner institution
<b>17</b>	Each school researches and prepares a report on the relation of the culture and the sports.		January 2013	Each partner institution
<b>18</b>	Project meeting Exchange of reports, photos, films	POLAND	February 2013	All partner institution
<b>19</b>	Creation of a presentation which represents each country's traditional sports Exchange of reports, photos, films		March 2013	All partner institution
<b>20</b>	Students from each partner institution will keep a cultural sports diary and record physical fitness achievements		April 2013	Each partner institution
<b>21</b>	A physically active week will be organized in every school to promote physical activity. Throughout the week all students will have the opportunity to take part in activities. We will share this experience in an issued booklet including the reports		May 2013	Each partner institution
<b>22</b>	Project meeting; organizing the final tournament of disciplines chosen earlier by all partner-schools; final contest connected with the knowledge gained by students about national sports and regional culture.	BULGARIA	June 2013	All partner institution
<b>23</b>	Sending the final common report and the products to National Agencies		July 2013	Each partner institution