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EXECUTIVE SUMMARY

PacifiCorp, a U. S. Division of Scottish Power (PacifiCorp) is the operator of the North
Umpqua Hydroelectric Project, Federal Energy Regulatory Commission (FERC) Project
No. 1927 (Project), licensed by the FERC in 1947. Under the terms of a Settlement
Agreement (SA) (dated June 13, 2001) between PacifiCorp and the USDA Forest Service
(USDA-FS) and other agencies, a new FERC license period will be for 35 years. This
new FERC license order was issued in 2003 to PacifiCorp. Recognizing that Project
facilities have induced public recreation needs in the vicinity of the Project, PacifiCorp
acknowledged responsibility in the SA for providing appropriate resources to meet the
existing and future recreation needs. As the Project is located within lands managed by
the USDA-FS, that agency has a shared responsibility in the management of recreation
resources.

PacifiCorp has prepared this Recreation Resource Management Plan (Plan) under the
authority of Title 18 Code of Federal Regulations (CFR) 4.41 (Major Modified Project),
which identifies the need to define the responsibilities of parties when public recreation
facilities are to be provided at a hydroelectric project. In addition, the SA specifies for
the completion of the Plan in 2002, which has been extended to 2004 by the Executive
Policy Group of the Resource Coordination Committee (RCC) and by FERC. The
Oregon State Marine Board (OSMB), Oregon Department of Fish and Wildlife (ODFW),
and the Douglas County Sheriff’s Office (DCSO) were also consulted during the
preparation of this Plan.

PacifiCorp and USDA-FS will use the Plan to manage existing and future recreation
resources associated with the Project. The Plan establishes goals for managing recreation
resources in the Project vicinity, identifies proposed measures for existing and proposed
recreation resources, and describes programs designed to implement those measures.
More specifically, the Plan is an implementation guide to plan, design, construct,
renovate, monitor, fund, operate, and maintain existing and future public recreation
facilities and programs in the Project vicinity. The activities identified are to be utilized
throughout the term of the new license (35 years).

PacifiCorp and the USDA-FS have agreed to a number of recreation resource protection,
mitigation, and enhancement (PM&E) measures (see Exhibits to this Plan) that are
associated with the Project. Future recreation needs, such as a new developed
campground at Lemolo Lake, have also been defined. These needs will be validated in
the future through periodic monitoring of public recreation facility use and condition. To
accomplish this purpose and to incorporate actions from the SA, seven activity areas are
included in this Plan:

1. Recreation Annual Operations 4. Recreation Monitoring
and Maintenance (O&M) 5. Recreation Public Information
2. Recreation Forest Plan 6. Recreation Law Enforcement
Compliance 7. Reporting

3. Recreation Capital Improvement
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1.0 INTRODUCTION

PacifiCorp, a U. S. Division of Scottish Power (PacifiCorp), is the operator of the North
Umpqua Hydroelectric Project, Federal Energy Regulatory Commission (FERC) Project
No. 1927 (Project), licensed by the in 1947. Under the terms of the Settlement
Agreement (SA) (dated June 13, 2001) between PacifiCorp and the U.S. Department of
Agriculture, Forest Service (USDA-FS) and other agencies, the new FERC license period
will be for a period of 35 years. This new FERC license order was issued in 2003 to
PacifiCorp. Recognizing that Project facilities have induced public recreation needs in
the vicinity of the Project, PacifiCorp acknowledged responsibility in the SA for
providing appropriate resources to meet the existing and future recreation needs. As the
Project is located within lands managed by the Umpqua National Forest (UNF), the
USDA-FS also has a shared responsibility in the management of recreation resources.
PacifiCorp has prepared this Recreation Resource Management Plan (Plan) as part of the
relicensing process and SA.

The Plan has been prepared under the authority of Title 18 Code of Federal Regulations
(CFR) 4.41 (Major Modified Project), which identifies the need to define the
responsibilities of parties when public recreation facilities are to be provided at a
hydroelectric project. In addition, the SA specifies for the completion of the Plan in 2002
based on a draft Plan prepared in 1995 during relicensing and subsequent agreements
signed by all parties to the SA. This due date was extended to 2004 by the Executive
Policy Group of the Resource Coordination Committee (RCC) and by FERC. In addition
to the USDA-FS, the Oregon State Marine Board (OSMB), Oregon Department of Fish
and Wildlife (ODFW), and the Douglas County Sherift’s Office (DCSO) were consulted
with during the development of this Plan.

Section 1.0 discusses the purpose and intent, goals and objectives, and implementation
programs of the Plan.

1.1 USER’S GUIDE

This section is a user’s guide to help clarify potential conflicts or ambiguity in
implementing the Plan during the term of the new license. If the authority or action is
unclear or contradictory, the following prioritized list of plans will guide decision-
makers. The priority plan hierarchy is as follows (first to last):

e FERC license.

e SA (June 13, 2001) — main text Sections 1 through 24, excluding Appendices and
Schedules.

e Management Plans including this Plan and associated main text sections and
exhibits.

e Management Plans including this Plan and associated broader goals, objectives
and vision statements.
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e SA (June 13, 2001) — Appendices and Schedule that were superseded with
exhibits in this Plan.

Potential conflicts or ambiguity in implementing this Plan may be discussed and
addressed during annual recreation coordination meetings and during Plan review and
potential revisions, to occur at least every 10 years.

1.2 PURPOSE AND INTENT

The purpose of the Plan is to effectively guide the management of existing and future
recreation resources associated with the Project. The Plan establishes goals for managing
recreation resources in the Project area and vicinity, identifies measures for existing and
proposed recreation resources, and describes programs designed to implement those
measures. More specifically, the Plan is an implementation tool to be used to guide,
design, construct, renovate, monitor, fund, operate, and maintain existing and future
public recreation facilities and programs in the Project vicinity. The activity areas
identified will be utilized throughout the term of the new license (35 years).

Based on study results, agency consultation, and SA discussions, PacifiCorp and the
USDA-FS have agreed to a number of recreation measures associated with the Project
(see Exhibits D and E). Future potential recreation needs, such as a new developed
campground at Lemolo Lake, have also been defined. These needs will be justified in the
future through periodic monitoring of public recreation facility use and condition. To
accomplish this purpose and to incorporate agreed upon actions from the SA, the Plan
defines several activity areas to address Project-related recreation facility capital
improvement and development, facility operations and maintenance (O&M), funding
Forest Plan compliance, monitoring, public information, law enforcement, and reporting.

This Plan is a culmination of a process that began with recreation resource studies that
were conducted during the early to mid-1990’s for Project relicensing. These studies
were conducted by EDAW, Inc. for PacifiCorp and are detailed in a Final Technical
Report for Recreation Resources that are a part of the License Application (PacifiCorp
1995a). In addition, two Project reservoir area recreation plans were prepared by EDAW,
Inc. These two reservoir plans, the Lemolo Lake Recreation Composite Plan and the
Toketee Lake Recreation Composite Plan (PacifiCorp and USDA-FS 1995), fulfilled a
USDA-FS requirement to plan for existing and future recreation use and activities in
active recreation areas on USDA-FS-managed lands. Based on the relicensing recreation
study results and the two recreation composite plans, several proposed protection,
mitigation, and enhancement (PM&E) measures were included in the License
Application (PacifiCorp 1995a). Following the filing of the 1995 License Application, a
Draft Recreation Resource Management Plan (RRMP) was also prepared by PacifiCorp
and EDAW, Inc. in consultation with the USDA-FS. This Draft RRMP was subsequently
filed with the FERC (PacifiCorp 1995b).

Following the SA in 2001, the parties agreed to update and finalize the RRMP and further
refine some of the original proposed PM&E measures, plus include a few additional
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measures. As a result, this Plan documents how PacifiCorp will address the terms of the
SA and the associated management of recreation resources in the Project area and
vicinity over the term of the new license. It also addresses how PacifiCorp will utilize
other USDA-FS-prepared plans, such as the Built Environment Image Guide for National
Forests and Grasslands (BEIG) (USDA-FS 2001), in the implementation of the Plan over
the new license term.

1.3 GOALS

To meet the purpose and intent of the Plan and the SA, PacifiCorp and the USDA-FS
developed goals and objectives that guide existing and future recreation planning and
design activities in the Project vicinity, and overall decision-making during the term of
the new license. Ten Plan goals and their respective objectives for Project-related
recreation resources are listed below.

Goal 1: Protect, enhance, and maintain public recreation resources (SA 17.1).

Objective la: Provide and operate identified public recreation facilities and use
areas that respond to visitor facility preferences and accommodate recreation needs.

Goal 2: Provide for the existing public recreation needs (SA 17.2).

Objective 2a: Consider existing recreation facility conditions and use, as well as
visitor survey preferences in providing for recreation facilities.

Objective 2b: Provide Americans with Disabilities Act (ADA)-related facilities for
the health and safety needs of recreation visitors.

Goal 3: Provide for future public recreation needs (SA 17.8).

Objective 3a: Provide for future changes in recreation demand and resulting needs,
including the emergence of new recreation technologies and preferences.

Objective 3b: PacifiCorp to provide additional new or upgraded public recreation
facilities upon validation of future needs, based upon monitoring of existing facility
use and demand.

Objective 3c: In consultation with the USDA-FS, PacifiCorp prepared Recreation
Composite Plans for the Lemolo Lake and Toketee Lake recreation areas. These
plans help define sustainable and suitable levels of recreation use and development,
potential future facility development sites, and appropriate management direction.

Recreation Resource Management Plan (April 23, 2004) 3
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Goal 4: Provide safe public access to, and use of, Project water bodies and their
shorelines (SA 17.6).

Objective 4a: PacifiCorp will provide public recreation opportunities and access to
Project water bodies as identified in the SA, the Umpqua National Forest Land and
Resource Management Plan (FLRMP), Project relicensing studies, and Recreation
Composite Plans for the Lemolo Lake and Toketee Lake recreation areas, including
viewpoints, hiking and angling shoreline trails, boat launches, swimming areas, and
shoreline day use areas.

Objective 4b: PacifiCorp will provide informational signs to alert boaters, anglers,
and other users about floating debris, subsurface conditions, fluctuating water
levels, spills, and other operational or natural hazards in and around Project water
bodies.

Goal 5: Avoid, minimize, or mitigate impacts to recreation resources (SA 9.3, 17.6,
17.10, 17.12).

Objective Sa: PacifiCorp will maintain a reservoir pool level at Lemolo Lake in
accordance with the new license and SA (see Exhibit B) generally between the
Memorial Day and Labor Day holiday weekends, to facilitate water-based
recreation use.

Objective 5b: PacifiCorp will maintain pool level fluctuations in accordance with
the new license at Toketee Lake and Lemolo No. 2 forebay. Public access between
Memorial Day and Labor Day holiday weekends will be considered to facilitate
recreation use.

Objective Sc: PacifiCorp will monitor Project-related construction areas to assess
potential recreation impacts and define appropriate mitigation measures.

Goal 6: Recreation planning will comply with existing and proposed state and federal
resource management plans (SA 17.1, 17.9).

Objective 6a: Protect the Outstandingly Remarkable Values (ORVs) that have been
identified in the Wild and Scenic River reach of the North Umpqua River below the
Soda Springs powerhouse.

Objective 6b: Provide recreation opportunities that are consistent with existing and
future adopted agreements, plans, and policies including the SA (June 13, 2001),
North Umpgua River Management Plan (USDA-FS, USDI-BLM, and OPRD
1992), North Umpqua Forest Land and Resource Management Plan (FLRMP)
(USDA-FS 1990, as amended), Umpqua National Forest Accessible Recreation
Survey & Transition Plan (USDA-FS 1995, as amended), and Rogue-Umpqua
Scenic Byway Corridor Management Plan (USDA-FS, U.S. Department of the
Interior, Bureau of Land Management [USDI-BLM], and ODOT 2002).
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Goal 7: Provide cost-effective recreation facilities and activities (SA 17.2, 17.3, 17.5,
17.8).

Objective 7a: Provide public recreation facilities and activities that are compatible
with Project O&M and USDA-FS resource management objectives.

Objective 7b: Provide public recreation facilities that will consider minimizing
long-term maintenance and operations costs.

Objective 7c: Provide public recreation facilities that accommodate visitor facility
preferences and allow for future modification as preferences change over time.

Objective 7d: Provide a range of fee and non-fee based recreation opportunities that
are to allow for a diversity of visitor choice and experience, consistent with USDA-
FS policy.

Goal 8: Provide recreation resources that are compatible with other resources (SA 17.9,
17.11).

Objective 8a: Provide public recreation facilities and activities that meet
environmental regulations, such as the FLRMP, Endangered Species Act (ESA),
and National Environmental Policy Act (NEPA), as amended.

Objective 8b: Provide public recreation facilities and activities that are compatible
with other Project measures including cultural, terrestrial, aesthetic, and aquatic
resources.

Objective 8c: Provide environmental education opportunities such as viewpoints,
interpretive signs, and trails that interpret the area’s natural resources.

Goal 9: Comply with the policies and prescriptions identified in the FLRMP, as
amended.

Objective 9a: Manage recreation facilities, trails, and dispersed use on federal lands
in accordance with the FLRMP, as amended.

Objective 9b: Manage the Administratively Withdrawn Lemolo Lake Recreation
Area as defined in the FLRMP.

Goal 10: Enhance land based and water-based law enforcement in the Project area (SA
17.7).

Objective 10a: Provide annual funding to the USDA-FS for land- and water-based

law enforcement to be provided by the DCSO, under a cooperative agreement
between the USDA-FS and DCSO.
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Objective 10b: Focus law enforcement funding and efforts by the DCSO by
providing a land-based law enforcement officer and a water-based law
enforcement officer on weekends and major holidays between the third weekend
in April and the end of October.

Objective 10c: Law enforcement personnel shall be adequately trained by the
DCSO, with the water-based law enforcement officer certified by the OSMB.

1.4 PLAN IMPLEMENTATION ACTIVITIES SUMMARY

The purpose of the Plan is to implement the SA among PacifiCorp, the USDA-FS, and
other agencies. The Plan is one of several management plans in the SA that address
resource management needs and related implementation actions for the Project. Related
plans that may also discuss recreation resources or have related topics include:

o Aesthetics Management Plan (AMP) (PacifiCorp 2004a)

e Erosion Control Plan (ECP) (PacifiCorp 2004b)

e Historic Properties Management Plan (HPMP) (PacifiCorp 2004c)
e Vegetation Management Plan (VMP) (PacifiCorp 2004d)

e Transportation Management Plan (TMP) (PacifiCorp 2004¢)

e Resource Coordination Plan (RCP) (PacifiCorp 2005)

See Section 2.6 for coordination with these other plans.

The Plan is neither a fiscal nor a funds obligation document. Any endeavor involving
reimbursement or contribution of funds between PacifiCorp and the USDA-FS to this
instrument will be handled in accordance with applicable laws, regulations, and
procedures, including those for government procurement and printing. This Plan does
not provide such authority. Such endeavors are outlined in the separate Collection
Agreement (see Exhibit G), made in writing by representatives of PacifiCorp and the
USDA-FS and independently authorized by appropriate statutory authority.

To implement the recreation components of the SA, Plan implementation includes the
following seven activities:

1. Section 3.1 - Recreation Annual Operations and Maintenance (O&M) - defines
O&M responsibilities of PacifiCorp and discusses facility and use area
maintenance standards (SA 17.1, 17.2,17.3,17.4,17.5, 17.6, and 17.8).

2. Section 3.2 - Recreation Forest Plan Compliance - addresses specific recreation-
related actions intended to implement the FLRMP that are unique to the Project
area (SA 17.11).

3. Section 3.3 - Recreation Capital Improvement / Deferred Maintenance - defines
construction-related responsibilities of PacifiCorp, identifies proposed recreation
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development projects, provides concept development site plans, and discusses
facility development standards and criteria (SA 17.8).

4. Section 3.4 - Recreation Monitoring - defines monitoring and reporting
responsibilities, periodic survey requirements every 10 years if needed, capacity
threshold criteria, and decision-making related to new facility construction (SA
17.10).

5. Section 3.5 - Recreation Public Information - includes actions to inform and
educate the visiting public in the Project area and vicinity (SA 17.9).

6. Section 3.6 - Recreation Law Enforcement - addresses the need for additional
funding for recreation-related land- and water-based law enforcement in the
Project area (SA 17.7).

7. Section 3.7 - Reporting Requirements - defines annual recreation-related reports
to the RCC and every 6 years to the FERC (Form 80) (see Exhibit J) that will be
developed during the term of the new license, and provides a tracking mechanism
for expenditures that can be linked to the USDA-FS budget system (SA 17.10,
21.4.2).

1.5 EXPLANATION OF TERMS AND DEFINITIONS

Key terms and definitions used throughout the Plan and relevant to recreation planning
for the Project area are defined below.

Approval - Confirmation of concurrence with plans, designs, projects, and schedules
prior to implementation by the party or parties assigned the responsibility in the SA for
the Project.

Authority - The legal right to approve or modify an action or proposed action; this is
based on statute, regulations, or legal agreements.

Capital Improvement - The construction, installation, or assembly of a new fixed asset, or
the significant alteration, expansion, or extension of an existing fixed asset, to
accommodate a change of purpose.

Construction - The erection, construction, installation, or assembly of a new fixed asset.

Consultation - Formal or informal discussions for the purposes of developing and/or
reviewing proposed projects and implementation plans. Consultation involves providing
another party an opportunity for review and input regarding a proposed plan or project.
The objective of consultation is to obtain input and reach a joint understanding of
requirements for the project or plans. The results of consultation are generally
documented in reports or letters. Informal consultation generally pertains to the results of
meetings, exchange of e-mail or other informal communication between parties. Formal
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consultation involves procedures that are covered by agency regulations, such as
consultation with the U.S. Fish and Wildlife Service under the ESA, and tribal
consultation.

FERC Project Boundary or FERC Boundary - The boundary of the Project as approved
by the FERC under the license.

Funding — Money that is available and has been committed by an organization to
accomplish an activity, project, or program. Funding represents monies currently
available for expenditure for the designated work, compared to a budget that may only
represent a plan or projection for use of future anticipated funding. A commitment of
money may take several forms, including a contract, approved collection agreement,
payment of a bill of collection, appropriation of funds by Congress and allocated by
higher levels of an agency, or a formal grant agreement.

Guideline - A statement of recommended, but not mandatory, practice in typical
situations, with deviations allowed if professional judgment or scientific/engineering
study indicates the deviation to be appropriate.

Implementation — Accomplishment of on-the-ground or on-site construction, restoration,
reconstruction, maintenance, or operational activities. Implementation may involve
actual ground or habitat disturbance. Implementation normally will not take place until
the appropriate agencies or officials approve required permits, NEPA decisions, designs
and/or implementation plans.

Jurisdiction — The legal right to control and regulate the use of a facility or area.

License - The new license issued by the FERC to operate and maintain the North
Umpqua Hydroelectric Project, FERC Project No. 1927.

Maintenance — The ongoing upkeep of a facility to retain or restore the facility to the
approved facility management objective. The act of keeping fixed assets in acceptable
condition. It includes preventive maintenance, normal repairs, replacement of parts and
structural components, and other activities needed to preserve a fixed asset so that it
continues to provide acceptable service and achieves its expected life. Maintenance
excludes activities aimed at expanding the capacity of an asset or otherwise upgrading it
to serve needs different from, or significantly greater than, those originally intended.

Maintenance includes work needed to adhere to laws, regulations, codes, and other legal
direction as long as the original intent or purpose of the fixed asset is not changed.

May — This word is not normally synonymous with “should,” and does not normally
express certainty as “will” or “shall” does. It is used to indicate a certain measure of
likelihood or possibility, and is used to express a desire, contingency, purpose or result.
To be allowed or permitted to do something.
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Meaningful Measures (MM) - A USDA-FS process focused on providing quality
recreation products and services on the ground. The idea is to fully articulate the total
recreation program of work and its cost; setting realistic goals, which are consistent with
current and expected funding levels. Service and products that cannot be provided to the
public are defined, and recreation priorities set, based on identified shifts in emphasis.
The process addresses three basic concerns: (1) providing quality service to the visitor,
(2) competing for funds in the budget process, and (3) establishing a clear set of
expectations among associates for managing the recreation resource. These are
accountable, measurable, and will be monitored.

The MM objectives are intended to: (1) define the recreation program of work in terms
that are measurable, attainable, realistic, and concrete while clearly showing trade-offs,
accomplishments, and shortfalls; (2) make customer preference and quality service an
integral part of the management attainment target; (3) provide a rational, consistent basis
for distribution of funds by providing on-site data that serves as a credible basis for
competing for O&M dollars; and (4) provide a communication tool between
organizational levels, Congress, publics, partners, and other agencies.

Must - This word, like the word “shall,” is of mandatory effect.
Parties - Parties to the RRMP, including PacifiCorp and the USDA-FS.

Project - The North Umpqua Hydroelectric Project, FERC Project No. 1927, including all
lands associated therewith as described in the new FERC license.

Project-Related Recreation Need - The existing and future public recreation facilities, use
areas, and programs that have been developed or are needed as a direct result of the
development and operation of the Project and are assigned to PacifiCorp.

Project Vicinity or Area - The area of potential effect of the Project, principally located
within the FERC Project boundary upstream of the Soda Springs powerhouse to Lemolo
Lake, and concentrated within the Lemolo Lake and Toketee Lake recreation areas.

Project Water Bodies - The bodies of water that have been created by the Project,
including reservoirs, lakes, and forebays.

Reconstruction (Rehabilitation) - Replacement of an existing facility involving the
reconstruction, reinstallation, or reassembly of a fixed asset.

Recreation Resource Management Plan (RRMP) - The recreation resource planning,
conceptual design, and policy document that describes implementation activities and
policies related to the coordination of recreation resource-related needs of PacifiCorp and
USDA-FS for recreation facility capital and O&M needs related to the Project for the
term of the new license.

Recreation Resource Management Plan (April 23, 2004) 9



PacifiCorp
North Umpqua Hydroelectric Project
FERC Project No. 1927

Resource Coordination Committee (RCC) - Created by Section 21 of the North Umpqua
Hydroelectric Project SA (FERC No. 1927-008), the RCC derives its authority from the
SA, and makes collective decisions while implementing the agreement. The structure
and process of the RCC is intended to be value-added to its member organizations by
providing a forum to address time sensitive matters, early warning of problems, and
coordination of member organization actions, schedules, and decisions to save time and
expense. The RCC shall not infringe on the authority of the agencies.

Restoration - Work necessary, as a result of major damage, to restore a facility to the
designated standard and serviceability.

Rolling 5-Year Recreation Action Plan - An annually updated recreation management
and coordination plan that is jointly prepared by the parties. The plan framework is
defined as a 5-year rolling plan based on a calendar year and is presented in Exhibit C.
The plan includes the current year, looks out 3 years for planning purposes, and looks
back 1 year for accounting purposes, for a total of 5 years.

Shall - As used in the SA and this Plan, this word is imperative and mandatory. “Shall”
is a word of command, and one which has always or which must be given a compulsory
meaning; as denoting obligation. It has a peremptory meaning, and it is generally
imperative or mandatory. It has the invariable significance of excluding the idea of
discretion, and has the significance of operating to impose a duty which may be enforced,
particularly if public policy is in favor of this meaning, or when addressed to public
officials, or where a public interest is involved, or where the public or persons have rights
which ought to be exercised or enforced, unless a contrary intent appears.

Should - The past tense of shall; ordinarily implying duty or obligation; although usually
no more than an obligation of propriety or expediency, or a moral obligation, thereby
distinguishing it from “ought.” It is not normally synonymous with “may,” and although
often interchangeable with the word “would;” it does not ordinarily express certainty as
“will” and “shall” do.

Standard - A statement of required, mandatory, or specifically prohibitive practice
regarding land management, safety, or other procedures.

Watershed Analysis - Watershed analysis is a process used to characterize the human,
biological and physical conditions, processes, and interactions within a watershed. It is
an intermediate analysis between land management planning and project planning. The
analysis focuses on specific issues, values and uses identified within the landscape that
are essential for making sound management decisions.

Will - This word expresses certainty and is used in a mandatory sense, unlike “should” or
“may” that expresses a degree of permission, but not certainty. This word is used most
often in the Plan, as compared to shall, should, must, and may.
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2.0 PLANNING AND COORDINATION

An important part of the Plan over the term of the new license will be ongoing planning
and coordination by PacifiCorp and others as conditions change over time. Section 2.0
describes the roles and responsibilities of agencies and PacifiCorp, annual reviews and
notification to the RCC, and development of annual plans that are integrated into a
Rolling 5-Year Recreation Action Plan (see Exhibit C). These elements are discussed
below.

2.1 AGENCY AND PACIFICORP ROLES AND RESPONSIBILITIES

Implementation of the Plan is the primary responsibility of PacifiCorp as licensee.
However, since much of the Project is located within the UNF, the USDA-FS also plays
an important role in its implementation. Other agencies will also play a continuing role
over the term of the new license including OSMB, ODFW, DCSO, and RCC. Below are
the basic roles and responsibilities of the primary recreation resource entities involved in
Plan implementation.

PacifiCorp Roles:

e Provide the USDA-FS with site-specific plans and construction schedules for
recreation capital investments (SA 21.5).

e Responsibility for implementation of the Plan as a party to the SA, including the
funding or implementation of specific recreation actions identified in Section 17,
Appendix A, and Schedules 17.1 and 17.5 of the SA.

e Participate as a member of the RCC (SA 21.1).

e Coordinate and review annual recreation plans as part of the Rolling 5-Year
Recreation Action Plan and annual notification to the RCC.

e Responsibility for implementing the Recreation Capital Improvement measures,
including deferred maintenance, recreation facility design, engineering, and
construction (SA 17.8).

e Responsibility for coordination with other Project-related resource management
plans including the VMP, TMP, AMP, ECP, RCP, and HPMP.

e Responsibility for funding Recreation Monitoring, utilizing user counts and
survey data collected by the USDA-FS.

e Responsible for FERC Form 80 reporting to the FERC (see Exhibit J).

e Responsible for annual law enforcement funding to the USDA-FS who will
transfer these funds to DCSO per the SA (SA 17.7).

e Responsible for periodic (10-year) reviews and potential updates of the Plan and
tracking changes.

e Responsible for funding and/or conducting environmental compliance and
permitting on recreation projects identified in Exhibits A, D, and E. This activity
may include (depending on the project): U.S. Army Corps of Engineers
administered Clean Water Act — Section 404 Wetland Permitting, ESA
compliance, and others as needed (SA 21.7).
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Follow NEPA compliance guidance as defined in the RCP.

Follow National Historic Preservation Act (NHPA) Section 106 compliance
guidance for cultural resources as defined in the HPMP for potential recreation
maintenance and capital improvement actions affecting cultural resources.
Responsible for funding recreation operation, maintenance, and capital
improvement projects as per Schedules 17.1 and 17.5 (SA 17.1-17.5 and 17.8).

Umpgua National Forest (USDA-FS) Roles:

Jointly develop Lemolo Lake Management Plan (LLMP) with ODFW and
PacifiCorp (SA 9.3.11).

Approves site-specific construction plans and schedules (SA 21.5).

A party to the SA.

Lead agency for overall environmental compliance and permitting on USDA-FS-
managed lands involving recreation construction projects, including compliance
with FLRMP (as amended), ESA, U.S. Army Corps of Engineers administered
Clean Water Act — Section 404 wetland permitting, and others (SA 21.7).

Follow NEPA compliance guidance as defined in the RCP.

Follow NHPA Section 106 compliance guidance for cultural resources as defined
in the HPMP for potential recreation maintenance and capital improvement
actions affecting cultural resources.

Participates as a major member of the RCC (SA 21.1).

Responsible for implementing the recreation Forest Plan compliance activity,
including specific actions, utilizing funding from PacifiCorp (SA 17.11).
Responsible for land management per the FLRMP and Lemolo Lake Recreation
Composite Plan and Toketee Lake Recreation Composite Plan, as amended.
Responsible for the site-specific annual monitoring data collection at Project-
related recreation facilities and sites and periodic larger recreation visitor surveys
with funding from PacifiCorp (SA 17.10).

Responsible for implementation of Deferred Maintenance or Deferred Backlog
projects, the MM activity (or its replacement), and annual O&M of Project-related
USDA-FS recreation facilities.

Responsible for implementation of the recreation Public Information activity, with
funding from PacifiCorp (SA 17.9).

Responsible for providing shared law enforcement in the Project area, in
conjunction with the DCSO and Oregon State Patrol (SA 17.7).

Provide quarterly spending reports to PacifiCorp by Project Work Plan (PWP).

Oregon State Marine Board (OSMB) Roles:

Provides countywide funding for Marine Patrol services to the DCSO.

Has jurisdiction on boating use, rules, and regulations on Project reservoirs and
lakes.

A potential source for boating-related grant funding.

Certifies water-based law enforcement officer (SA 17.7).
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Oregon Department of Fish and Wildlife (ODFW) Roles:
e A party to the SA as a state agency.
e Participates as a major member of the RCC.
e Recreation fish stocking (SA 9.6).
e Consulted with regarding public access to Project reservoirs, stream channels and
adjacent lands for wildlife viewing, fishing, and hunting.
e Jointly develop the LLMP with the USDA-FS and PacifiCorp (SA 9.3.1).

Douglas County Sheriff’s Office (DCSO) Roles:
e Provides marine patrol and land-based law enforcement within the Project area
per a Memorandum of Understanding (MOU) with the USDA-FS.
e (Cooperates with the USDA-FS and Oregon State Patrol and partially funded by
PacifiCorp, USDA-FS, and OSMB (SA 17.7).
e Provides an annual summary of daily patrols in the Project area.

Resource Coordination Committee (RCC) Roles:

e Prioritize early implementation projects (SA 19.5.1).

e Facilitate coordination of the implementation of the RCP, including ongoing
O&M (SA 21.1). As the RCP will not be finalized until 2005, this role may not
take place until future years.

e Coordinate and monitor implementation of PM&E measures (SA 21.1), and
coordinate ongoing monitoring requirements by PacifiCorp (SA 21.1).

e Coordinate responses and evaluations specifically assigned to the RCC in the SA
(SA 8.2.2,8.3.3,12.2,14.3.3,14.5,17.8, 19.2.2,22.5.2).

e Facilitate coordination and consultation on plans developed by PacifiCorp (SA
21.1).

e Review and comment on the draft annual report of RCC activities and
implementation of the PM&E measures (SA 21.4.2).

e Serve as a common point of contact for public information regarding SA
implementation (19.5.3).

SA actions specifically excluded from RCC responsibility include, but are not limited
to:

e Administration of Tributary Enhancement Program through ODFW MOU (SA
21.1).

e Administration of the Mitigation Fund through the USDA-FS (SA 21.1).

e Approval of plans and actions regarding specific PM&E measures specifically
assigned to individual organizations for resource protection in the SA (SA 21.2).
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2.2 ROLLING 5-YEAR RECREATION ACTION PLAN

Prior to each annual RCC meeting, PacifiCorp and the USDA-FS will meet at least 2
months ahead of time and plan for the next year’s recreation activities. These activities
will be documented in a Rolling 5-Year Recreation Action Plan. A framework for this
annual plan is presented in Exhibit C. This framework plan will be tested in the initial
years of implementation and will be modified as necessary. PacifiCorp and the USDA-
FS will each designate a Contact Person who will coordinate Plan-related activities.
PacifiCorp and the USDA-FS will seek agreement on the next year’s recreation program
and will account for the previous year’s expended funds, completed or uncompleted
activities, and unforeseen needs and actions. Projections for the next 4 years will also be
developed. Each year, the two parties will develop and approve a Rolling 5-Year
Recreation Action Plan when an agreement is reached. If no agreement is reached prior
to the RCC meeting, any disagreements will go the RCC to facilitate an agreement (SA
21.1). Ifresolution is not reached with coordination with the RCC, the parties may
petition the FERC for relief or initiate Alternative Dispute Resolution (ADR) process as
provided by SA 22.7.

Prior to full implementation, PacifiCorp and the USDA-FS will test the use of the Rolling
5-Year Recreation Action Plan (see Exhibit C).

PacifiCorp requires budgeting commitments by about July 1 of each year for the next
fiscal year beginning the following April 1 of each year. PacifiCorp needs overall
agreement by January 15 of each year for the Action Plan. The USDA-FS will invoice
PacifiCorp by March of each year and PacifiCorp will pay the USDA-FS by April, the
next month.

Each year’s update will be in current year dollars and will escalate per SA 22.4 using the
GDPI (see Exhibit B).

The Rolling 5-Year Recreation Action Plan (see Exhibit C) will document the prior year,
the current year, and the next 3 years’ planned activities and estimated costs for each of
the years. These plans and costs will be detailed for the following:

Recreation Capital Improvements
Future Recreation Expansion
Deferred Recreation Backlog
Annual Recreation O&M
Recreation Law Enforcement
Recreation Monitoring
Recreational Fish Stocking
Forest Plan Compliance

Public Information
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2.3 ANNUAL RECREATION MEETING

To facilitate efficient coordination and action between the parties, an annual recreation
meeting will be held prior to March 1 each year, and when feasible, prior to the end of
November. The purpose of this annual recreation meeting includes:

e Rolling 5-Year Recreation Action Plan Update - Coordinate and prepare for
approval the anticipated activities in the next 4 calendar years per the Rolling 5-
Year Recreation Action Plan. Account for projects that were delayed or
continued, and new projects requiring action. Complete the approved Rolling 5-
Year Recreation Action Plan for distribution by April 1 of each year.

e (Calendar Year-End Accounting Between the USDA-FS and PacifiCorp — The
USDA-FS will provide a quality accounting of all expenditures related to the
Plan, including an annual summary based on the federal fiscal year. The annual
USDA-FS accounting report will be provided by December 31 of each year.
PacifiCorp will reconcile USDA-FS and PacifiCorp expenditures on a calendar
year basis and will provide a summary of reconciliation in the Rolling 5-Year
Recreation Action Plan that is updated annually. Following review and
discussion of the cost data by the parties, appropriate payments, or in lieu work,
will be made or scheduled as needed.

e Progress Accounting - Review, reconcile, and prepare for approval the previous
fiscal year’s accomplishments, accrued costs, and cost sharing accounting.

e Activity Coordination - Coordinate and prepare for approval activities and
estimated costs by PWPs to occur in the next calendar year period.

e Changes in Cost Share Percentage - If necessary, agree upon an adjusted cost
share percentage if the percentage split changes from the percentage agreed upon
in the SA (see Exhibit B). This may be due to actions that may increase or
decrease recreational use in the Project vicinity, USDA-FS management actions,
or new highways accessing the Project vicinity that affect use levels.

e Address Potential Disputes - If disputes occur, direct these issues through the
appropriate channels per the SA, Section 22.3.

e Policy Changes - Review changes in laws, policies, manuals, and updates as
necessary.

2.4 ANNUAL RESOURCE COORDINATION COMMITTEE (RCC) REVIEW

Once the Rolling 5-Year Recreation Action Plan (see Exhibit C) is completed for the
upcoming year (to the extent possible), PacifiCorp will provide a summary of the Action
Plan to the RCC. PacifiCorp will provide the RCC with the status of implementation of
the Plan as required in SA 21.4.2.
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2.5 ENVIRONMENTAL COMPLIANCE, APPROVALS, AND PERMITTING

PacifiCorp will be responsible for funding and/or conducting environmental analysis,
compliance, and permitting for recreation resource-related activities, as necessary, subject
to the requirements contained in the SA, and laws, regulations, and policies in force at the
time individual actions are undertaken.

Section 21.7 of the SA requires that PacifiCorp conduct or fund an environmental
analysis of any ground- or habitat-disturbing actions associated with the SA measures on
the UNF. Such environmental analyses must comply with criteria set forth in USDA-FS
NEPA regulations and policies in existence at the time the particular measure is initiated
by PacifiCorp. Consequently, as applicable USDA-FS NEPA implementation
regulations and policies change concerning the application of NEPA to SA actions, so
may PacifiCorp’s obligations to undertake or fund appropriate NEPA analyses.

PacifiCorp will refer or rely upon applicable previous NEPA compliance documentation
prepared by FERC, USDA-FS, USDI-BLM, or other parties to the maximum extent
possible to avoid any unnecessary costs, duplication, and delay. Nothing in the Plan
expands or alters PacifiCorp’s obligations to conduct environmental analyses pursuant to
the SA.

Section 21.1 of the SA requires that PacifiCorp prepare a RCP (PacifiCorp 2005) that
unifies the processes for implementation of the New License conditions, ongoing
operations, and maintenance activities consistent with the terms of the SA. The RCP is to
be finalized within 1 year after the new license becomes final or 2005. One aspect of the
RCP will be to provide more detail concerning necessary environmental analysis,
compliance, and permitting activities needed for implementation projects.

During the annual Plan meeting, PacifiCorp and the USDA-FS will consider
environmental analyses, compliance, and permitting for all upcoming recreation
resource-related projects. Because of the lead-time needed for some compliance
activities (such as public input, cultural resource inventories, or ESA Section 7
consultation), advance scheduling is essential for timely implementation of vegetation
management projects. Such activities should be scheduled 2 years in advance, to the
extent possible. These activities will be identified in the Rolling 5-Year Recreation
Action Plan (see Exhibit C). To the extent possible, planned recreation-related projects
will be grouped together to minimize environmental analyses and permitting needs.

If a planned recreation-related project is found to have impacts that cannot be adequately
mitigated or avoided, alternative projects may be considered to satisfy the intended need
of the original project. The RCC will be informed about such actions as appropriate.

Planned activities will be reviewed for policy consistency with: (1) Project-related plans,

such as the AMP (PacifiCorp 2004a); and (2) non-Project-related plans, such as resource
management plans, other guidance, or watershed analyses as listed below.
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Other Project-related plans prepared by PacifiCorp (PacifiCorp 2004a-e, 2005) include:

AMP (PacifiCorp 2004a)
ECP (PacifiCorp 2004b)
HPMP (PacifiCorp 2004c)
VMP (PacifiCorp 2004d)
TMP (PacifiCorp 2004e)
RCP (PacifiCorp 2005)

Planned recreation activities will also be reviewed for consistency with other related non-
Project-related resource management plans and other guidance and watershed analyses
including:

Umpqua National Forest Land and Resource Management Plan, as amended
(USDA-FS 1990)

Lemolo Lake Recreation Composite Plan (USDA-FS and PacifiCorp 1995a)
Toketee Lake Recreation Composite Plan (USDA-FS and PacifiCorp 1995b)
Middle North Umpqua Watershed Analysis (USDA-FS)

Diamond Lake and Lemolo Lake Areas Watershed Analysis (USDA-FS)
Fish Creek Watershed Analysis (USDA-FS)

Calf-Copeland Watershed Analysis (USDA-FS)

Rogue-Umpqua Scenic Byway Plan (USDA-FS, USDI-BLM, and Oregon
Department of Transportation [ODOT] 2002)

North Umpqua River Management Plan (USDA-FS, USDI-BLM, and Oregon
Parks and Recreation Department [OPRD] 1992)

2.6 COORDINATION WITH OTHER PLANS

The Plan is one of several management plans that provide implementation direction and
guidance for the Project. Reference will be made to these plans for specific management
direction as indicated below in Table 1. The primary plan is the principal source of
specific implementation direction for the activity listed. Where conflict in directions
between two or more plans may exist the plan listed as “primary” will take precedence.
For example, the VMP for the Project will address the treatment of noxious weeds at
recreation sites, particularly Toketee Campground, Bunker Hill Campground, and Soda
Springs Day Use Area.
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Table 1. Plan coordination and funding guidance for typical recreation activities.

Other Plan/
Funding Plan Authority
Plan Recreation-related Activity Primary Plan Responsibility References
Campground road maintenance and TMP TMP VMP,
improvements. RRMP
Recreation site vegetation maintenance RRMP RRMP VMP, AMP
and management.
Forest Plan compliance for recreation RRMP RRMP VMP, ECP,
resources. AMP
Concentrated Use Area (CUA) RRMP RRMP VMP, AMP,
maintenance. FPMP?
Cultural clearance for recreation HPMP RRMP VMP, AMP
actions.
Hazard tree removal at recreation sites. RRMP RRMP USDA-FS
Supplement
Regional
Hazard Tree
Identification
Guide; and
Biological
Opinion for
recreation
sites by
USFWS
Management of Lemolo Lake levels. LLMP' LLMP' RRMP,
AMP
Noxious weed control at recreation VMP VMP --
sites.
Fire prevention near recreation sites FPMP? FPMP? VMP
within and near recreation sites.
Hazardous waste management/spill HMP’ HMP’ --
response.
Trail construction (Lemolo Lake Loop RRMP, FLRMP RRMP --
Trail)'.
Law enforcement (land water). RRMP RRMP OSMB and
DCSO
Recreation guide and destination signs. RRMP RRMP FSH
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Table 1. Plan coordination and funding guidance for typical recreation activities.

Other Plan/
Funding Plan Authority
Plan Recreation-related Activity Primary Plan Responsibility References
Recycle material at recreation sites. RRMP RRMP Douglas
County Solid
Waste Plan
Interpretive signs. RRMP RRMP HPMP
Road warnings and regulatory signs. TMP TMP Manual of
Uniform
Traffic
Control
Devices
(MUTCD)
PacifiCorp Project acknowledgement RRMP PacifiCorp (Part 8) --
actions (Public Information).
Fish stocking of Project reservoirs. SA Sections ODFW ODFW
4 and 9 MOU
Lake shore erosion control and RRMP (Forest RRMP ECP
recreation site erosion control. Plan Compliance)
Recreation capital improvement AMP RRMP FLRMP,
themes, color and design. BEIG,
Lemolo Lake
and Toketee
Lake
Recreation
Composite
Plans
Recreation facility design, construction, RRMP RRMP MM
O&M. AMP

' LLMP being developed by USDA-FS, ODFW, and PacifiCorp.

? Fire Prevention Management Plan (FPMP) being developed by PacifiCorp outside the SA.
? Hazardous Management Plan (HMP) being developed by PacifiCorp outside the SA.

* USDA Forest Service Handbook (FSH), as amended
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3.0 PLAN IMPLEMENTATION

To meet the goals and objectives of the Plan and the actions identified in the SA, seven
Plan activities have been developed. These activity areas are discussed in detail in
Section 3.0 and include the following:

Section 3.1 - Recreation Annual Operations and Maintenance (O&M)
Section 3.2 - Recreation Forest Plan Compliance

Section 3.3 - Recreation Capital Improvement/Deferred Maintenance
Section 3.4 - Recreation Monitoring

Section 3.5 - Recreation Public Information

Section 3.6 - Recreation Law Enforcement

Section 3.7 - Reporting

3.1 RECREATION ANNUAL OPERATIONS AND MAINTENANCE (O&M)

This activity defines developed and dispersed recreation site maintenance standards with
program features further detailed below. Existing and future recreation facility O&M is a
required element of any recreation plan. As defined in Exhibits A and D, PacifiCorp will
fund annual O&M of identified USDA-FS recreation facilities and use areas within the
Project boundary per USDA-FS MM requirements, as amended (see Exhibit H) and
adapted for use within the UNF. The USDA-FS will schedule and perform necessary
O&M of recreation sites and areas by providing the necessary personnel, equipment,
materials, contracts, permittees, and management per MM requirements.

3.1.1 Annual O&M Cost Sharing and Fund Leveraging

PacifiCorp and the USDA-FS may engage in annual O&M cost sharing and fund
leveraging if this will provide added efficiency and cost reduction to the Project. Such
activity will be identified in the Rolling 5-Year Recreation Action Plan (see Exhibit C)
prior to implementation. The accounting for annual cost sharing and fund leveraging will
occur at annual meetings.

3.1.2 Annual O&M Responsibilities (Developed and Dispersed Sites)

Annual O&M funding responsibilities for PacifiCorp are defined in Exhibits A and I.
PacifiCorp will fund O&M activities to be performed and/or acquired by the USDA-FS at
selected developed facilities and dispersed Concentrated Use Areas (CUAs). Funding for
this activity is not capped in the SA per Schedule 17.1, but is subject to cost escalation
(SA 22.4.4).

The USDA-FS will provide PacifiCorp with quarterly reports on O&M spending activity
based on one Project charge account in the USDA-FS system.

Recreation Resource Management Plan (April 23, 2004) 21



PacifiCorp
North Umpqua Hydroelectric Project
FERC Project No. 1927

3.1.3 Annual O&M Schedule (Developed and Dispersed Sites)

The schedule for annual O&M funding by PacifiCorp is defined in Exhibits A and 1.
During annual meetings, PacifiCorp and the USDA-FS will schedule annual O&M
activities at selected developed facilities and dispersed CUAs.

3.1.4 Reimbursement of USDA-FS-Collected Fees to PacifiCorp

Per the SA 17.4 (see Exhibit B), a portion of the user fees collected by the USDA-FS at
PacifiCorp funded facilities Project-related recreation sites will be annually credited (if
available) to PacifiCorp to help defray annual O&M or capital improvement costs
incurred. The general procedure for reimbursement is defined in Exhibit F. Reimbursed
user fees will be estimated at the annual meetings and then accounted for at the next
annual recreation meeting.

3.1.5 Meaningful Measures O&M Standards and Process

The USDA-FS uses a national recreation facility management system called Meaningful
Measures (MM). This system is currently in a state of evolution and may change in the
future. Its intent is to standardize USDA-FS recreation facility development,
maintenance, and operations across the United States. MM is also designed to help
estimate a truer cost for the USDA-FS recreation activities that involves a number of
variables, such as frequencies of maintenance activities at different types of facilities in
different settings.

Adequate O&M of USDA-FS recreation facilities and CUAs, both fee and non-fee sites,
will be performed by the USDA-FS and funded by PacifiCorp at selected sites identified
in Exhibits A and D. Annual O&M will be performed by the USDA-FS according to
MM standards adapted for use within the UNF and identified in Exhibit H (as amended).
The intent of the USDA-FS is to maintain USDA-FS recreation sites to “localized full
service” MM standards. In consultation with the USDA-FS, PacifiCorp will have the
right to review and comment on the use of these MM standards frequencies.

3.1.6 Recreational Use of Project-related Roads

The TMP will address recreational use of existing USDA-FS and PacifiCorp roads and
bridges in the Project vicinity. Refer to this separate plan for details (not attached).
Public access to roads in the Project vicinity is addressed separately in the TMP.

3.1.7 Public Access to Project Shorelines

Safe public access to Project water bodies and their shorelines will be provided through
the continued O&M of campgrounds, day use areas, boat launches, roads, signs, and
trails, as defined in Exhibits D and E (SA 17.6).
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3.1.8 Lemolo Lake Pool Levels

PacifiCorp will maintain the reservoir pool level at Lemolo Lake in accordance with the
SA 9.3.2 (see Exhibit B), the new license, and the LLMP. PacifiCorp will endeavor to
ensure adequate public access to the shoreline for angling, swimming and sunbathing,
wildlife observation, and boating opportunities during the peak recreation use period,
which generally extends between the Memorial Day and Labor Day holiday weekends.
Adequate angler roadway access will be funded by PacifiCorp through the TMP
(PacifiCorp 2003¢) and implemented by the USDA-FS or its permittees during the
opening of fishing season at Lemolo Lake in late April. No reservoir pool level
requirements for recreation apply to the Project forebays, Toketee Lake, or Soda Springs
Reservoir due to other resource requirements at these locations, as identified in the SA.

3.1.9 Recreational Fish Stocking

PacifiCorp will coordinate with ODFW or others regarding ODFW’s annual Recreation
Fish Stocking Program that benefits boat and bank anglers at Project reservoirs. This
activity will be planned and coordinated at annual recreation meetings. No PacifiCorp
funding is provided for this ODFW-managed program under SA 9.6.

3.1.10 USDA-FS and PacifiCorp Coordination on Recycling Program at Recreation Sites

The USDA-FS and PacifiCorp will work together to evaluate the feasibility and options
for instituting a new recycling program at Project-related recreation facilities.
Implementation of a successful recycling program must be economically feasible. To
successfully implement such a program, a recycling hauler and an economic market for
the recyclable material should exist in the local area and economy. The long distance
from Roseburg to the Project area and the low volume of recyclable material generated in
the Project area has likely been a barrier in the past to commercial recyclers. Since
implementation of a recycling program is not a SA item, the institution of any recycling
program that involves additional costs to PacifiCorp will have to be agreed upon by
PacifiCorp prior to implementation. The USDA-FS and other federal agencies are
mandated to recycle through the 1976 federal Resource Conservation and Recovery Act,
and the 1993 federal Executive Order No. 12873 - Federal Acquisition, Recycling, and
Waste Prevention Law. If recycling is not feasible to institute at this time, this topic will
be periodically revisited throughout the term of the new license in case conditions and
markets change that may make recycling a viable option in the future in the Project area.
For reference and evaluation guidance, see the Recreation Site Recycling Guide, USDA-
FS, 2300 Recreation Management, December 1998, 9823 1208-SDTDC.

3.1.11 Use of Concessionaire or Recreation Site Permittee by the USDA-FS

PacifiCorp has an interest in seeing that a high quality recreation experience is provided
to the public at Project-funded recreation facilities and that this public benefit is provided
in the most economical manner. If the USDA-FS determines that they may wish to
contract out the day-to-day management and operations of recreation facilities within the
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FERC boundary, either through permit or other concession arrangements, the USDA-FS
will advise and consult with PacifiCorp in advance of any official decisions concerning
changes of this nature. PacifiCorp has many decades of experience managing recreation
facilities with its own resources and more recently with concessionaires. Options that
may be advantageous to both the USDA-FS and PacifiCorp may exist that should first be
explored before such actions are taken. Potential options may include PacifiCorp taking
over USDA-FS-related O&M duties that PacifiCorp funds through the SA, PacifiCorp
hiring and directly compensating recreation concessionaires, or PacifiCorp operating
these facilities under a permit from the USDA-FS.

3.2 RECREATION FOREST PLAN COMPLIANCE

Forest Plan compliance is an outgrowth of the SA and addresses a need of the USDA-FS
to address existing on-the-ground environmental conditions at or near recreation sites in
the Project area. As defined in Exhibits A, D, and E, PacifiCorp will fund a set amount
per the SA (see Exhibit B) for recreation-related Forest Plan compliance projects in the
Project area that have been identified by the USDA-FS. The USDA-FS will schedule and
implement these projects by providing the necessary personnel, equipment, materials, and
management.

The USDA-FS will provide PacifiCorp with quarterly reports on cost expenditures for
Forest Plan compliance activity based on one Project charge account in the USDA-FS

system.

3.2.1 Forest Plan Compliance Guidance

Forest Plan compliance means to work towards bringing existing Project-related
recreation facilities into compliance with the standards and guidelines for riparian
reserves as directed by the FLRMP, as amended. Planned activities will help reduce the
adverse effects of continued visitor use at these older recreation facilities. Planned
activities located in Exhibit D will also help move the UNF in the direction of
compliance with these standards and guidelines. High priority projects address the
threatened and endangered species, health, sanitation, and water quality in high-use areas.
Medium priority projects address the same categories in less used areas.

Project or site selection will be based on the following:

e Recreation sites or facilities where there is significant ongoing impact to the
environment at or near the site.

e Recreation sites or facilities where there is urgency due to the high risk or
probability of failure of systems or facilities that could significantly impact the

environment at or near the site.

e Reducing adverse effects on water quality such as erosion and maintaining or
enhancing water quality.
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e Maintaining or enhancing habitat for threatened, endangered, or sensitive plant or
animal species.

The USDA-FS has identified a Forest Plan compliance project listed in Exhibit D.
Additional sites or actions may be identified later by the USDA-FS. Potential projects
have been identified at the following sites:

Poole Creek Campground

East Lemolo Campground

Toketee Lake Campground

Inlet Campground

Bunker Hill Campground

Boulder Flat Raft Launch

Soda Springs Day Use Area at the powerhouse
Poole Creek Group Reservation Site

Lemolo Lake CUAs

These projects are mostly located in the Lemolo Lake area. The goal is for a balance of
projects at both developed and dispersed recreation sites as appropriate. Types of
recreational user impacts that may be addressed include, but are not limited to:

e Terrestrial — improving riparian reserve corridors to upslope habitats; improving
management practices for the recruitment of large wood and snags around
campgrounds; reducing impacts to wetlands; reducing impacts to riparian reserves
from dispersed camping; and reducing the impacts to threatened, endangered, and
sensitive plant and animal species.

e Erosion — reducing shoreline erosion impacts; reducing soil movement in the
campground from paths and trails; reducing riverbank head cut; reducing the
impacts of riverbank campsites; reducing rilling from paths, trails, and roads; and
reducing shoreline impacts from boats.

e Health and Safety — reducing the impacts of waste disposal in CUAs.

e Water Quality — reducing impacts to the shoreline from camping.

3.2.2 Forest Plan Compliance Responsibilities

PacifiCorp will provide funding to the USDA-FS to implement Forest Plan compliance
projects. Funding for these activities is capped in SA Section 17.1 and Schedule 17.11,
and projects and estimated costs are defined in Exhibit D.

The USDA-FS will schedule and implement these projects by providing the necessary
personnel, equipment, materials, and management. Projects will be selected by the
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USDA-FS from the potential list of Forest Plan compliance projects found in Exhibit D.
Project selections will be made at annual meetings while funds are available. These
project selections will be coordinated with the RCC.

3.2.3 Forest Plan Compliance Schedule

PacifiCorp is scheduled to provide the USDA-FS with not-to-exceed funding in two lump
sums in 2004 and 2007 ($150,000 each year for a total of $300,000). The USDA-FS will
schedule implementation of Forest Plan compliance projects at the annual meetings.

3.3 RECREATION CAPITAL IMPROVEMENT/DEFERRED MAINTENANCE

PacitiCorp will implement Recreation Capital Improvement/Deferred Maintenance
activities. This activity is intended to help meet deferred/existing and future recreation
needs identified in the Project vicinity by upgrading existing facilities and/or constructing
new facilities where appropriate. The program identifies funding and construction
responsibilities, construction schedules, reimbursement of USDA-FS-collected user fees,
recreation development site plans, facility development standards and criteria, and ADA
compliance, as amended. Seven capital improvement activity elements are discussed
below.

3.3.1 Capital Improvement Responsibilities

PacifiCorp will be responsible for funding Recreation Capital Improvement/Deferred
Maintenance activities presented in Exhibit D. PacifiCorp funding for this program is
capped except for NEPA analysis. PacifiCorp will be responsible for designing,
obtaining permits and NEPA approval, and constructing recreation facility projects
identified as “capital improvements” in Exhibits D and E, except for deferred
maintenance and/or deferred backlog, which are discussed below.

3.3.2 Deferred Backlog Maintenance Responsibilities

The USDA-FS will be responsible for implementing recreation facility projects identified
as “deferred maintenance” or “deferred backlog” in Exhibits D and E (SA 17.8). Within
the UNF, the USDA-FS will be responsible for overall recreation project approval,
including design (construction documents) and public review, NEPA and ESA
compliance, permit processing, and project scheduling and phasing. PacifiCorp will
provide funding to the USDA-FS for deferred maintenance and/or deferred backlog
within funding limits defined in Exhibits D and E, except for the cost of NEPA
compliance, which is not capped.
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3.3.3 Capital Improvement Schedule

Anticipated facility construction or upgrade timeframes are identified in Exhibits A and
D and in SA Schedule 17.5 (Exhibit B). These timeframes will be reconfirmed during
annual meetings. PacifiCorp will work with the USDA-FS to assist in timely project
processing.

If applicable, initiation of a joint or shared recreation project may depend on USDA-FS
Congressional funding for a portion of the project. If USDA-FS funding is delayed for
any reason, the recreation project will also be delayed until such time that appropriate
USDA-FS funding can be secured. Some recreation projects may be phased where one
party completes the first phase and the other party completes the second phase. In such
cases, initiation of the second phase by a party will be contingent upon completion of the
first phase by the other party. During annual meetings, project phases or responsibilities
may be adjusted, or reassigned to the other party, as long as both parties mutually agree
in advance.

3.3.4 Reimbursement of USDA-FS-Collected Fees to PacifiCorp

A portion of the user fees collected by the USDA-FS at selected Project-related
recreation sites will be annually credited (if available) to PacifiCorp to help defray O&M
and capital improvement costs incurred by PacifiCorp. The general procedure for
reimbursement is defined in Exhibit F. These reimbursed user fees will be estimated at
annual meetings and then accounted for at the next annual meeting.

3.3.5 Recreation Site Concept Plans

Recreation facility development and upgrades have been identified to help satisfy
existing and future Project-related recreation needs. This includes new, expanded, and
relocated public recreation facilities that will be implemented during the 35-year license
term. Recreation development concept site plans for many of these improvements are
included in Exhibit E. These plans provide conceptual design guidance only for proposed
recreation projects contained in Exhibits A and D. Additional detailed design work will
be needed to construct each project. Further refined concept plans will be required at the
time that the projects are initiated.

PacifiCorp will manage and perform most construction-related capital improvement
projects. Detailed construction documents will be prepared by PacifiCorp and then
submitted to the USDA-FS for review and approval prior to actual construction. These
construction documents will incorporate the results of available and required resource,
engineering, topographic, geotechnical/soils, and vegetative studies.
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3.3.6 Recreation Facility Design and Recreation Opportunity Spectrum (ROS)
Guidelines

To develop more detailed construction documents for planned recreation projects,
PacifiCorp will utilize appropriate design guidelines, siting criteria, and other standards as
appropriate. These documents will be used to:

Comply with public health and safety codes and regulations.

Provide design continuity and user identification.

Provide a high quality visitor experience and added visitor convenience.
Minimize facility and site deterioration and O&M costs.

Protect the environment.

Recreation facilities constructed within the UNF will be designed and constructed in
accordance with federal facility construction standards and other appropriate design
guidelines including the USDA-FS’ The Built Environment Image Guide for the National
Forests and Grasslands (see North Pacific Province section) (BEIG) (USDA-FS 2001).

In addition, PacifiCorp will also consider: (1) design consistency with the surrounding ROS
land classification as defined by the USDA-FS and recreation facilities in the UNF (see
FLRMP, USDA-FS 1990); and (2) the Rogue-Umpqua Scenic Byway Management Plan
(USDA-FS 2002). Interpretive signs, if redesigned or renovated, will conform to USDA-FS
and/or Scenic Byway standards as necessary.

3.3.7 Americans with Disabilities Act (ADA) Compliance

Several ADA-related facility improvements are identified in Exhibit D. These
improvements are based on the Umpqua National Forest Accessible Recreation Survey &
Transition Plan (USDA-FS 1995, as amended) and more recent assessments made by the
USDA-FS. ADA compliance needs include pathway access and single- or double-vault
toilets within UNF campgrounds and day use areas. Any new or expanded facility, such
as the proposed new campground at Lemolo Lake, will conform to ADA Accessibility
Guidelines for Buildings and Facilities (ADAAG), as amended, in effect at the time of
design and construction.

3.4 RECREATION MONITORING

Recreation monitoring activity is an integral part of the Plan and is a tool used to address
changes over time and to identify when future recreation facilities will be needed. This
section defines monitoring responsibilities and schedule, monitoring techniques and
survey area, threshold criteria and decision-making, and monitoring reporting
requirements, as discussed below.
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3.4.1 Monitoring Responsibilities

PacifiCorp will be responsible for implementing Recreation monitoring activities over the
term of the new license. Details of the activities are discussed below.

Funding for recreation monitoring is defined in Exhibits A and D. PacifiCorp funding for
this activity is capped. This activity is intended to supplement ongoing recreation
monitoring efforts currently used by the USDA-FS in its ongoing MM system, such as
the use of daily paid fee receipts and counts, periodic hand counts, and periodic 4- to 5-
year National Forest surveys (a current USDA-FS nationwide program).

3.4.2 Monitoring Schedule

The schedule for the Recreation Monitoring activity consists of the following:

Annual seasonal assessments of recreation use at Project-related developed
campgrounds, recreation sites, and use areas by PacifiCorp - Annual assessments
of seasonal use (Memorial Day to Labor Day) will be based on paid fee receipt
and user counts collected by the USDA-FS. Capacity threshold levels will be
reviewed for each campground by comparing these campground use levels with
capacity thresholds. This information will be reviewed at annual recreation
meetings and will be provided to the RCC annually by PacifiCorp. Data
collection and review will begin when facilities reach 40 percent occupancy for
the peak season (Memorial Day to Labor Day).

Annual seasonal assessments of recreation use at Project-related developed day
use sites and boat launches - Annual assessments of peak, seasonal day use
(Memorial Day to Labor Day) will be based on use estimates developed by the
USDA-FS. Techniques for collecting day use counts and developing estimates
will be coordinated during annual meetings and may include the use of road
counters, periodic site observations, and/or paid fee receipts. Capacity threshold
levels for day use sites will be developed during annual meetings based on future
data collection. Capacity levels will be reviewed against day use estimates for the
season by comparing estimated use levels with days use capacity thresholds. This
information will be reviewed at annual recreation meetings and will be provided
to the RCC annually by PacifiCorp. Data collection and review will begin when
day use facilities reach 40 percent occupancy for the peak use season (Memorial
Day to Labor Day).

FERC Form 80 Reports to the FERC every 6 years - Form 80 (as amended) will
be submitted to the FERC by PacifiCorp (required of all licensees) (see Exhibit J).

Periodic large-scale visitor survey efforts - Visitor surveys will be coordinated
between PacifiCorp and the USDA-FS. It is the intent that these large-scale
surveys would be conducted approximately every 10 to 12 years (to coincide with
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alternating FERC Form 80 reporting) and within the capped budget (see Exhibit
D). National Forest recreation surveys that are currently being conducted every 4
to 5 years by a USDA-FS contractor may also potentially be used for this purpose.
Other survey options may also be explored. These large-scale surveys will help
answer visitor management questions that resource managers may have about
changing visitor use patterns, visitor preferences, emerging new activities, etc.
The need for these large-scale surveys will be discussed at annual recreation
meetings.

3.4.3 Monitoring Techniques and Survey Area

The monitoring survey area will extend upstream from the Soda Springs powerhouse to
Soda Springs Reservoir, Toketee Lake, Lemolo Lake, and other Project forebays. Within
this monitoring survey area, existing and future Project-related recreation facilities and
use areas, as identified in Exhibits D and E, will be monitored over the term of the new
license.

Site-specific recreation facility conditions will be monitored through the USDA-FS” MM
system (as amended or its successor) and/or periodic on-site inspections of each facility
or use area.

Site-specific visitor use survey techniques may vary over time to take advantage of
available services and cost-effective techniques. These techniques may include traffic
counts, paid fee receipts from fee sites, on-site observations, and others.

Periodically, large-scale recreation visitor surveys will be conducted within the Project
boundary approximately every 10 to 12 years, or as the PacifiCorp capped budget allows
(see Exhibit D). Recreation visitor contact surveys, or other types of surveys, will be
conducted on an as-needed basis only, and will be discussed at annual recreation
meetings. One option for this type of survey is the use of the National Forest 4- to 5-
Year Recreation Survey that is currently being conducted by a USDA-FS contractor.
This survey effort may be custom tailored for use in this specific survey area to estimate
seasonal recreation facility use or changing visitor perceptions. Survey information may
be gathered, for example, to verify that a campground reservation system is desired by
the public prior to building new campgrounds, or that user preferences or needs are being
adequately addressed. Both PacifiCorp and the USDA-FS will agree in advance at
annual recreation meetings on: (1) the need and timing for a visitor contact or other type
of survey; and (2) the survey format, protocol, and questions.

The broader survey information will be used, along with the site-specific annual
monitoring data, to address future issues of concern and long-term management of the
recreation resources in the Project boundary. Changes in USDA-FS management or
policy may potentially affect recreation use within the Project boundary. Examples of
these changes over time may include, but not be limited to: the opening of the Lemolo
Lake recreation area to expanded off-highway vehicle (OHV) use instead of the Diamond
Lake recreation area, changes to the Scenic Byway Program that increase use levels, new
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National Monument in the area, restrictions on dispersed camping in the Lemolo Lake
Composite Area, the opening of new highways into the area that may affect traffic
patterns, or continued water quality issues at Diamond Lake that result in potential
transfers of visitor use to Lemolo Lake. In such cases, targeted surveys may help assess
USDA-FS or other agency management-induced impacts to the Project area.

To the extent possible, future visitor surveys should be conducted and formatted such that
existing 1992-1993 visitor survey questions and visitor responses from PacifiCorp's
relicensing studies may be used for comparison purposes. Selected previous survey
questions may be asked of visitors based on current issues or needs.

3.4.4 Facility/Site Use Threshold Criteria and Decision Making

Monitoring data will be used to document recreation facility conditions, as well as peak
use season (Memorial Day to Labor Day) facility occupancy data and the need for
additional facility capacity. Listed below are data that may be used in making facility
expansion decisions:

e Annual peak use season (Memorial Day to Labor Day) facility occupancy for 3
out of 5 consecutive years;

Estimated use compared to capacity threshold triggers;

MM data;

6-year FERC Form 80 report findings; and

Visitor survey responses (large-scale surveys conducted every 10 to 12 years).

When the Lemolo or Toketee Composite Plan area's annual peak use season (Memorial
Day to Labor Day) occupancy reaches 40 percent for 3 out of 5 consecutive years,
increased annual monitoring of visitor use and site conditions will begin and trend data
will be developed. Three out of 5 years of data will be used because visitation is highly
dependent upon weather conditions. For developed campgrounds, potential facility
expansion actions will be jointly considered by PacifiCorp and the USDA-FS when the
annual peak use season occupancy reaches 60 percent for 3 out of 5 consecutive years.
These actions will be based on annual review and assessment of:

e Annual peak use season facility occupancy percentages based on paid fee receipts
and other counts;

e MM site factors including facility condition, loss of vegetation and erosion
problems, visitor use preferences, and survey data as available; and

e Visitor use trend data report in FERC Form 80 (every 6 years).

For developed day use areas and boat launches, potential facility expansion actions will
be jointly considered by PacifiCorp and the USDA-FS when the annual peak use season
occupancy reaches a pre-determined occupancy rate yet to be determined. A capacity
threshold level will be defined by PacifiCorp and the USDA-FS based on future data
collection and analysis over the next 3 to 5 years. Existing use counts at day use sites are
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currently inadequate to make a determination at this time. Additional data will be
collected through the use of new site vehicle counters and/or periodic on-site
observations and will be analyzed to estimate peak use season occupancy. Consideration
will be given to various timeframes, including weekend only, weekend and weekday, and
peak month. This topic will be reviewed at annual recreation meetings and a decision
will be finalized following review of 3 years of data collection.

Facility expansion actions will be jointly considered and agreed upon by PacifiCorp and
the USDA-FS at the annual meetings. The USDA-FS will make the final determination
regarding any improvement action (SA 17.8). Facility expansion actions may include:

e Plan, design, expand, renovate, and/or construct facilities in one or more phases
per Exhibits D and E (SA 17.8);

e Construct camping facilities and day use facilities separately, or combined as
needed;

¢ Begin planning and designing of facilities but wait on new construction; and

e Other actions as appropriate and mutually agreed upon by the USDA-FS and
PacifiCorp.

3.4.5 Monitoring Reporting Requirements

Standardized monitoring and reporting forms will be used including:

e Facility Maintenance Condition Survey (for buildings and infrastructure every 3
years);

e Inspection Reports for Public Recreation Site (in Field Annual Survey);

e Recreation Site Use Count and Compile Record; and

e Other future updated forms as implemented by the USDA-FS.

USDA-FS or contractor monitoring personnel will be adequately trained on how to
conduct the monitoring effort and complete the forms in a consistent manner.

Site-specific monitoring will be conducted more frequently when an initial capacity
threshold level is initially reached. For the initial capacity level to be reached, use levels
during the peak use season (Memorial Day to Labor Day) at developed campgrounds and
at day use sites must reach 40 percent within the Lemolo Lake and/or Toketee Lake
Recreation Composite Plan areas (USDA-FS and PacifiCorp 1995a, 1995b). Once this
40 percent initial capacity threshold is reached, annual reporting will be made to the RCC
by PacifiCorp. This annual monitoring and reporting will occur until a higher 60 percent
capacity threshold level is reached for 3 out of 5 consecutive years. At that time, the
USDA-FS will determine what appropriate facility expansion actions should be taken. If
other actions are proposed, implementation will be mutually agreed upon by PacifiCorp
and the USDA-FS.
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Every 6 years, PacifiCorp will prepare and submit a FERC Form 80 (see Exhibit J) using

USDA-FS collected data. This form estimates annual and peak use season recreation use

by Project area and by site. This report will be shared with the USDA-FS and RCC every
6 years when completed.

3.5 RECREATION PUBLIC INFORMATION

The goal of sign placement or signing at recreation facilities associated with the Project
boundary is to provide consistent, effective, and economical public information that
meets USDA-FS and PacifiCorp objectives and conveys a favorable image to the public.

The Recreation Public Information activity is intended to provide interpretation and
education (I&E), maintenance of public information, and guide signs for Project area
visitors. These efforts are focused in the following areas:

e Helping support annual O&M activities at the Glide Civilian Conservation Corps
(CCC)-built Visitor Center and other Scenic Byway O&M activities, like Project-
related recreation site guide sign replacement on the highway;

e O&M actions in the Project vicinity, such as replacement and maintenance of
Project-related recreation information and guide signs within the FERC boundary

and the printing of brochures;

o I&E-related capital actions, such as providing interpretive signs at selected
Project-related sites and a traveling story board sign; and

e I&E-related actions to encourage recycling of paper, glass, plastic, and aluminum
(see Section 3.1.10).

3.5.1 Public Information Responsibilities

PacifiCorp and the USDA-FS will coordinate activities related to recreation, public
information, and I&E. This coordination will include developing I&E-related themes,
similar sign designs, use of appropriate messages, etc. Coordination activities will occur
at annual recreation meetings and at other times as needed. Interpretive messages and
materials planned to be placed at Project-related recreation facilities must be mutually
acceptable to the USDA-FS and PacifiCorp.

PacifiCorp-funded maintenance of developed and dispersed recreation sites (SA 17.2)
listed in SA - Schedule 17.5 includes maintenance and upkeep of recreation signs within
the FERC boundary. This includes signs such as guide signs, site destination signs, site
approach signs, site identification signs, and fee station signing. PacifiCorp maintenance
of guide signs for Project-related recreation sites outside of the FERC boundary along the
Scenic Byway are funded under SA - Section 17.9 with the capped annual amount of
funds for Scenic Byway O&M listed in Schedule 17.1 and Exhibit D.
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PacifiCorp will provide for new safety, interpretation and education signs along with
other signs associated with capital improvement projects (SA 17.8) as listed in Exhibit D.
In the Capital Improvement activity, PacifiCorp will also replace some older signs and
install newer ones at Project facilities and reservoirs (see Exhibit D).

Additional installation of interpretative signing may be accomplished using the capped
funds provided by PacifiCorp for public information as identified in Schedule 17.1 and
Exhibit D (SA 17.1 and 17.9). With this funding, the USDA-FS will select appropriate
I&E opportunities to be developed. These selections will be coordinated at the annual

recreation meeting.

Interpretive materials at recreation sites funded through this activity will display both the
USDA-FS logo and the Pacific Power logo.

3.5.2 PacifiCorp Identification at Recreation Sites

At recreation facilities with O&M funded through SA Section 17.2, PacifiCorp is
required to place and maintain FERC “Part 8 signs. PacifiCorp will coordinate with the
USDA-FS on the placement of these signs at Project-related recreation sites where they
are not currently installed. The cost of installation and maintenance of Part 8 signs is
over and above any funding associated with the RRMP and SA requirements.

PacifiCorp may place additional signage indicating that “Pacific Power” is a cooperator
or funding partner in the capital improvement and/or O&M of the Project-related
recreation sites. PacifiCorp identification and Project information signing will be
consistent with the USDA-FS Sign Guidebook guidelines for cooperator signs.
Cooperator signs will not be installed until the USDA-FS has approved the design of the
sign and placement location. Design, installation, and maintenance of cooperator signs
will be provided and funded by PacifiCorp. This funding will be over and above any
funding associated with the TMP, RRMP, and SA requirements.

3.5.3 Public Information Schedule

PacitiCorp will provide funding to the Public Information activity per Exhibit D at
license issuance or 2004, which ever is first. PacifiCorp will then make annual O&M-
related payments to the USDA-FS thereafter. Per Exhibit D, a one-time payment for
I&E-related facilities, such as signs, will also be made at this time.

In addition, in the Capital Improvement activity, PacifiCorp will be replacing older signs

and installing newer ones at Project recreation facilities and on Project reservoirs (see
Exhibit D for scheduling).
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3.5.4 Sien Standards

All recreation, interpretative, and cooperator signing will be consistent with the Forest
Service Sign Guidebook, MM, and Manual of Uniform Traffic Control Devices
(MUTCD). Sign design and placement will be consistent with the following guidance for
each site where a sign is placed: (1) ROS classification; (2) the USDA-FS BEIG; (3)
visual quality objectives; (4) site development scale; (5) night-time visibility; (6) adjacent
roadway travel speed; (7) Universal Access to Outdoor Recreation Guide; and (8)
ADAAG, as amended.

Signing associated with or near the Rogue Umpqua National Scenic Byway will be
consistent with Rogue Umpqua Scenic Byway Corridor Management Plan (USDA-FS,
USDI-BLM, and ODOT 2002).

Refer to the TMP for additional recreation road traffic control signing guidance
(PacifiCorp 2003e).

3.6 RECREATION LAW ENFORCEMENT

As public use in the Project area increases over time, additional funding for water- and
land-based law enforcement is needed to enhance visitor enjoyment, visitor control,
resource protection, and public health and safety. PacifiCorp will provide the USDA-FS,
who will then fund (without any USDA-FS overhead costs deducted) the DCSO with
additional funding to enhance existing and future law enforcement in the Project area
related to recreation. This funding will help enhance law enforcement in accordance with
a Law Enforcement MOU between the USDA-FS and DCSO.

3.6.1 Law Enforcement Responsibilities

PacifiCorp will provide funding to the USDA-FS in the estimated amount of $8,000
annually (2001 dollars) starting when the new license is issued or 2004, which ever is
first. The USDA-FS will then allocate all of this funding to the DCSO, unless all parties
agree to change this arrangement. This estimated annual funding will be escalated over
time per the SA escalation factor (GDP-IDP) (SA 22.4.4). This funding will be used to
help patrol the Project area only, and no other areas.

At annual recreation meetings, USDA-FS and DCSO law enforcement activities during
summer weekend and holidays in the Project area will be planned for the upcoming year.
PacifiCorp funding will be used to supplement existing weekend and major holiday law
enforcement activities in the UNF between the third weekend in April through the end of
October. Existing law enforcement in the UNF is being provided by the USDA-FS,
OSMB county-wide marine patrol funding to DCSO, and Oregon State Patrol law
enforcement along the State Route (SR) 138 highway corridor.
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With the additional annual funding provided by PacifiCorp, DCSO is expected to provide
adequate combined marine patrol and land-based law enforcement in the Project area on
summer weekends and major holidays. Law enforcement patrols will vary over the
summer visitor season as needed. The DCSO will focus its law enforcement efforts at
Lemolo Lake where, at this time, use levels are the greatest and visitor controls are
needed most at this time. Toketee Lake and the forebay areas will also be patrolled but at
a lesser level. The goal will be to achieve adequate law enforcement coverage that will
be funded by multiple parties as expressed by the OSMB, USDA-FS, and DCSO. This
law enforcement coverage may vary over time.

The DCSO will provide annual summaries of daily patrols in the Project area to
PacifiCorp, the USDA-FS, and OSMB. If reviews of these summaries reveal that DCSO
patrols are not being conducted as planned, PacifiCorp reserves the right to terminate or
redirect funding for law enforcement and will seek an alternative law enforcement
provider for the Project area. This will be discussed at annual recreation meetings if
needed.

3.6.2 Law Enforcement Scheduling

Scheduling for marine patrol and land-based law enforcement patrols will be discussed at
annual recreation meetings. Input will be solicited from the USDA-FS and DCSO.

3.7 REPORTING
The Plan includes four reporting requirements that are discussed below including:

Rolling 5-Year Recreation Action Plan Reporting (see Exhibit C)
Annual Notification to the Resource Coordination Committee (RCC)
Periodic Reporting to the FERC — Form 80 (see Exhibit J)

Tracking of Expenditures Reporting

3.7.1 Rolling 5-Year Recreation Action Plan Reporting

As discussed in Section 2.2, prior to each annual RCC meeting, PacifiCorp and the
USDA-FS will meet 2 months ahead of time and plan for the next year’s recreation-
related activities. These activities will be documented in the Rolling 5-Year Recreation
Action Plan (see Exhibit C). PacifiCorp and the USDA-FS will seek agreement on the
next year’s recreation program and will account for the previous year’s expended funds,
completed or uncompleted activities, and unforeseen needs and actions. The two parties
will complete and sign the Rolling 5-Year Recreation Action Plan if agreement is reached
prior to the Annual RCC Meeting. If no agreement is reached prior to the Annual RCC
Meeting, any disagreements will go to the RCC to facilitate agreement (SA 21.2). If
resolution is not reached after coordination with the RCC, the USDA-FS and PacifiCorp
may petition the FERC for relief or initiate the ADR process as provided in SA 22.7.

Recreation Resource Management Plan (April 23, 2004) 36



PacifiCorp
North Umpqua Hydroelectric Project
FERC Project No. 1927

The Rolling 5-Year Recreation Action Plan will document the prior year, the current
year, and the next 3 years’ planned activities and estimated costs for each of these years.
These plans and costs will be detailed for the following:

e Recreation capital improvements projects
Future recreation expansion projects
Deferred recreation backlog projects
Annual recreation O&M

Recreation law enforcement O&M
Recreation monitoring

Recreational fish stocking

Forest Plan compliance projects

3.7.2 Annual Notification to the RCC

Once the Rolling 5-Year Recreation Action Plan has been completed (to the extent
possible), PacifiCorp will present a summary of the Action Plan to the RCC. PacifiCorp
will provide the RCC with the status of the implementation of the Plan as required in SA
21.4.2.

3.7.3 Periodic Reporting to the FERC — Form 80

As described in Section 3.4.5, every 6, years using the preceding 6 years of data,
PacifiCorp will prepare and submit to the FERC a report called Form 80 (see Exhibit J),
as amended by the FERC. The USDA-FS may review and comment on a draft of the
Form 80 prior to its filing with the FERC. Form 80 will utilize annual monitoring data
and reporting and will contain the minutes and action items of annual recreation
coordination and planning meetings.

3.7.4 Tracking of Expenditures Reporting

The USDA-FS will provide PacifiCorp with quarterly cost expenditure reports using one
Project account and multiple PWPs, as appropriate. These quarterly reports will be
combined for annual cost reporting purposes in the Rolling 5-Year Recreation Action
plan (see Exhibit C). Annual cost reconciliation discussions will occur at annual
recreation meetings. Cost tracking and the use of an annual cost escalation factor (Gross
Domestic Product — Implicit Price Deflator [GDP-IPD]) will occur in compliance with
the SA (Sections 17.10 and 21.4.2) (see Exhibit B) and linked to the USDA-FS budget
system, as amended. PacifiCorp will also provide annual cost expenditures for insert into
the Rolling 5-Year Recreation Action Plan and follow-up discussions and reconciliation
at the annual recreation meetings.
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4.0 REVISIONS AND UPDATES

This Plan was prepared in 2002-2004 by PacifiCorp and EDAW, Inc. in consultation with
and approval by the USDA-FS and others. Implementation of the recreation measures is
expected to occur as detailed in the Plan through the term of the new license. However,
some flexibility has been built into the Plan to address unanticipated change in conditions
over time.

An annual review process involving the preparation of a Rolling 5-Year Recreation
Action Plan may adjust some specific actions or schedules if needed. PacifiCorp and the
USDA-FS will jointly agree on any scheduled changes of specific actions during these
annual meetings.

The Plan will be reviewed and potentially revised by PacifiCorp and the USDA-FS at
least every 10 years following issuance of a new license, or as agreed upon by PacifiCorp
and the USDA-FS. This review will occur in conjunction with the annual meetings.
Recommendations for changes to the Plan may be submitted by either party and will be
discussed. Agreed-upon changes to the Plan will be incorporated into a revised Plan by
PacifiCorp. The revised Plan will be reviewed and approved by PacifiCorp and the
USDA-FS and will then be submitted to the FERC for final review and approval. Any
disagreements on revisions to the Plan will be submitted to the RCC and/or FERC for
resolution. Revisions to the Plan will not contradict overall decisions made and agreed
upon in the SA.

Factors that may trigger 10-year revisions of the Plan may include:

e Revisions and updates to the Umpqua National Forest FLRMP (2008 is next
planned update, then approximately every 15 years) (USDA-FS 1990);

e Catastrophic natural events, such as major forest fires or natural disasters, and
significant effects of social disorder;

e West Cascades Scenic Byway proposal implementation and related use changes;

e Diamond Lake water quality implementation and related use changes;

e Substantial and sustained (5 consecutive years) changes in annual recreation use
level projections in the Project area at the Composite Plan level of at least 20 to
25 percent (increase or decrease); and

e New federal and state policies, regulations, and laws that significantly affect
recreation resources in the Project area for the new license term.

Revisions to the Plan will require approval by both PacifiCorp and the USDA-FS, with
written changes documented in a revised Plan as appropriate. The overall cost to
PacifiCorp that is identified in the SA will not be modified as a result of any changes to
the Plan, unless mutually agreed upon by the Parties.
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EXHIBIT A

RRMP and Settlement Agreement Implementation Summary
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EXHIBIT B

Settlement Agreement (Section 17 and 22.4)
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EXHIBIT C

Rolling 5-Year Recreation Action Plan Framework
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EXHIBIT D

Recreation Resource Action Selection List by Site
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EXHIBIT E

Recreation Concept Site Plans
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EXHIBIT F

Procedures for Reimbursement of USDA-FS-Collected Fees
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EXHIBIT G

Collection Agreement between PacifiCorp and the USDA-FS
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EXHIBIT H

Meaningful Measures Standards (interim tables and future site printouts)
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EXHIBIT I

Meaningful Measures Localized Costs for Developed Facilities and Concentrated
Use Areas (CUASs)
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EXHIBIT J

FERC Form 80
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