
SPRING  
2013

SUMMER  
2013

FALL  
2013

WINTER 
2013/14

SPRING  
2014

SUMMER  
2014

FALL  
2014

RAIL RELOCATION

ESPLANADE PARKING RESTRICTIONS

DETOURS/ROAD CLOSURES WILL BE  
UP TO 8 HOURS IN LENGTH DURING OFF PEAK TIME

*ALL DATES SUBJECT TO CHANGE

NEPTUNE/CARGILL OVERPASS CONSTRUCTION

Two Road Closures -  
Neptune/Cargill

SPIRIT TRAIL CONSTRUCTION

OVERPASS PILING EAST 3RD STREET OVERPASS

SUSPENSION BRIDGE 
CONSTRUCTION

TIMBER BEAM BRIDGE  
CONSTRUCTIONRoad Closure Required  

- East 3rd St.

LOW LEVEL ROAD CONSTRUCTION SCHEDULE

ST. GEORGES TO ST. PATRICKS

ST. PATRICKS TO ST. DAVIDS

ST. DAVIDS TO NEPTUNE/CARGILL OVERPASS & MOODYVILLE PARK

NEPTUNE/CARGILL OVERPASS TO EAST 3RD STREET

EAST 3RD STREET TO GLADSTONE

LOW LEVEL ROAD CONSTRUCTION

Reopening -  
Lane behind 500/600 Block 1ST St.

Road Closure/Detour 
Required

Road Closure/Detour 
Required

Road Closure/Detour 
Required

Road Closure/Detour 
Required
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