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Mould appointment schedule

Address customer: Manufacturer:

Designation: Cavity: 

Part number: Date / Signature:
Processing step                               Status 46 47 48 49 50 51 52 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 30 21 22 23 24 25
3D-Data / design target 3D 2D

actual 100% 100%

Nominating, order target Nom. Auftr.

actual 100% 100%

Construction target

actual 20% 50% 80% 100%

Mat.-Procurement target

actual 50% 100%

Start steel work target

actual 100%

Cavity side mill and bore target

actual 10% 30% 50% 80% 100%

Core side and slidegate valve mill and bore target

actual 10% 30% 50% 80% 100%

Electrode manufacturing target

actual 30% 50% 100%

Erode target

actual 50% 100%

Grinding works target

actual 100%

Structure mill and bore target

actual 10% 30% 50% 80% 100%

Hardening target

actual 100%

Polishing target

actual 50% 100%

Co-ordinate target

actual 50% 100%

Assembly target

actual 100%

First out of Tool target

actual

1. Loop target

actual

2. Loop target

actual

PPAP target

actual

Signature

city, date: ……………………………………………………………………… Managing director/sale……………………………………………………….
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