FY 2017 ANNUAL SERVICE PLAN TIMELINE

(Dates are Subject to Change)

Planning process/evaluation process
August – December 2015

Prioritized list of projects completed
January 2016

Project list presented/discussed
with citizens, community reps. and agencies
February & March 2016

Project list finalized
Costs, schedules and community benefit
analysis completed incorporating
input from public meeting
April 2016

Final staff review of Plan
April 2016

Tariffs filed and circulated
April 2016

Public hearing notices published
May 2016

Public hearings conducted
June 2016

Action recommended by Hearing Examiner
July 2016

SEPTA Board consideration
July 2016

Implementation
Fall 2016 or Later