
                   Project Management Timeline 

 

 

 

 

10/5 10/15 10/25 11/4 11/14 11/24 12/4 12/14

Gate 1

Work Proposal

Management Proposal

Initial Product Assessment

Gate 2

Dissection

Causes For Corrective Action

Product Dissection

Gate 3

Design Revisions

Solid Modelling

Engineering Analysis

Gate 4

Product Reassembly 

Product Reassembly Plan

Gate 5

Wiki Page Development

Compliance Matrix

Oral Presentation


