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3-May 4-May 5-May 6-May 7-May 8-May 9-May
PHIPP Intro 

Webinar 
Option 1

DUE: Project 
Acknowledgement 

Form
10-May 11-May 12-May 13-May 14-May 15-May 16-May

PHIPP Intro Webinar 
Option 2

17-May 18-May 19-May 20-May 21-May 22-May 23-May

24-May 25-May 26-May 27-May 28-May 29-May 30-May

DUE: Data Validation 
Tool

31-May 1-Jun 2-Jun 3-Jun 4-Jun 5-Jun 6-Jun

PHIPP Webinar 2
Option 1

7-Jun 8-Jun 9-Jun 10-Jun 11-Jun 12-Jun 13-Jun

PHIPP Webinar 2
Option 2

14-Jun 15-Jun 16-Jun 17-Jun 18-Jun 19-Jun 20-Jun

21-Jun 22-Jun 23-Jun 24-Jun 25-Jun 26-Jun 27-Jun

PHIPP Webinar 3
Option 1

DUE: All data 
corrections in 
CROWNWeb

28-Jun 29-Jun 30-Jun 1-Jul 2-Jul 3-Jul 4-Jul

PHIPP Webinar 3
Option 2

5-Jul 6-Jul 7-Jul 8-Jul 9-Jul 10-Jul 11-Jul

DUE: Root Cause 
Analysis (RCA)

12-Jul 13-Jul 14-Jul 15-Jul 16-Jul 17-Jul 18-Jul

19-Jul 20-Jul 21-Jul 22-Jul 23-Jul 24-Jul 25-Jul
DUE: Sign-in sheets and 

Discussion Group 
Summary Form
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26-Jul 27-Jul 28-Jul 29-Jul 30-Jul 31-Jul 1-Aug

PHIPP Webinar 4
Option 1

PHIPP Webinar 4
Option 2

2-Aug 3-Aug 4-Aug 5-Aug 6-Aug 7-Aug 8-Aug
DUE: Vaccination 

Awareness Campaign 
Plan

9-Aug 10-Aug 11-Aug 12-Aug 13-Aug 14-Aug 15-Aug
DUE: Launch 

Vaccination Awareness 
Campaign

16-Aug 17-Aug 18-Aug 19-Aug 20-Aug 21-Aug 22-Aug

23-Aug 24-Aug 25-Aug 26-Aug 27-Aug 28-Aug 29-Aug

30-Aug 31-Aug 1-Sep 2-Sep 3-Sep 4-Sep 5-Sep

6-Sep 7-Sep 8-Sep 9-Sep 10-Sep 11-Sep 12-Sep

13-Sep 14-Sep 15-Sep 16-Sep 17-Sep 18-Sep 19-Sep
DUE: Vaccination 

Awareness Campaign 
Outcomes Report

20-Sep 21-Sep 22-Sep 23-Sep 24-Sep 25-Sep 26-Sep

27-Sep 28-Sep 29-Sep 30-Sep 1-Oct 2-Oct 3-Oct

CMS Deadline: 
All Final Outcomes

8-Nov 9-Nov 10-Nov 11-Nov 12-Nov 13-Nov 14-Nov

PHIPP Webinar 5
Option 1

PHIPP Webinar 5
Option 2

15-Nov 16-Nov 17-Nov 18-Nov 19-Nov 20-Nov 21-Nov

22-Nov 23-Nov 24-Nov 25-Nov 26-Nov 27-Nov 28-Nov

29-Nov 30-Nov 1-Dec 2-Dec 3-Dec 4-Dec 5-Dec

DUE: Data Validation 
Tool (post-project)In
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