

	Project activity list (Key Mile-stones)		
1.0)	Supply and deliver Cisco equipment, Inspection and approval of DWDM portion for 4 sites. (equipment only)		
2.0)	Procure Cisco equipment for 9* Inland pump stations, New switches at NSB and DRS after Inspection and Approval. (equipment only)		
3.0)	Completed Installation + SRFU tests at Duzi		
4.0)	Completed Installation + SRFU tests at Van Reenen		
5.0)	Completed Installation + SRFU tests at Mooi Rivier		
6.0)	Completed Installation + SRFU tests at Howick		
7.0)	Complete Installation works at 9 x Inland Pump Stations as stipulated in SOW, excluding NRFU tests.		
8.0)	Complete NSB installation and setup		
9.0)	Complete DRS installation and setup		
10.0)	Complete iMCC setup		
11.0)	Complete NRFU + Network Handover		
12.0)	Spares on inspection and approval.		
	Activity sub Total		
13.0)	Project management fees to Project House (12 x installments)		
13.1)	Deliverables by Project House (Documentation etc)		
	Total		
	Total		