
 

 

 

Report of the inception meeting of the 
project preparation grant phase (PPG) 

Vientiane,  Don  Chan Palace,  17/01/2012 

 

 

 

 

Author: Dr. Uwe Singer  



 

 

 

 

 

Contents 

1  Introduction ............................................................................................................................. 3 

2  Address of welcome ................................................................................................................ 4 

3  Summary of presentations and Q&A sessions ........................................................................ 5 

3.1  Presentation on project context ...................................................................................... 5 

3.2  Q&A session 1 .................................................................................................................. 7 

3.3  Presentation Project Identification Form (PIF) ................................................................ 8 

3.4  Presentation PPG Phase ................................................................................................. 10 

3.5  Q&A session 2 ................................................................................................................ 12 

3.6  Presentation on ecosystem‐based adaptation .............................................................. 13 

4  Final discussion and next steps ............................................................................................. 16 

4.1  Discussion results ........................................................................................................... 16 

4.2  Next steps ....................................................................................................................... 16 

Annex 1: Agenda ........................................................................................................................... 19 

Annex 2: Participants list .............................................................................................................. 20 

 

 

 

 

 



 

1 Introduction 

As  one  of  45  Least  Developed  Countries,  Lao  PDR  has  got    access  to  the  Least  Developed 

Countries  Fund which was  established  under  the  UNFCCC  framework  to  address  additional 

climate risks affecting socio‐economic baseline development. These funds are administered by 

the Global Environmental Facility (GEF) and can be accessed  in cooperation with  international 

or multilateral organisations who are part of the GEF, such as UNDP.  

The overall national  framework  for  identifying new climate change adaptation projects  is  the 

national  climate  change  strategy  and  the  “National Action  Plan  on Adaptation  (NAPA)”.  The 

latter  has  been  endorsed  by  the  Government  of  Lao  PDR  in  2009.  It  focuses  on  four  key 

adaptation    sectors  in  the country, which are “agriculture”, “forestry”, “health” and “water”. 

The first follow‐up project deriving from this NAPA started in 2009 with the National Agriculture 

and  Forestry Research  Institute  (NAFRI) as  implementing agency. This  institute  is part of  the 

“Ministry of Agriculture and Forestry (MAF)”.  

In  2009,  the  former  national  GEF  and  NAPA  focal  ministry,  the  “Water  Resources  and 

Environment  (WREA)”, which  has  been  turned  into  the  “Ministry  of  Natural  Resources  and 

Environment  (MONRE)”  during  the  ongoing  restructuring  process  of  the  government, 

approached UNDP Laos with a  request  to support  the submission of a proposal on “Effective 

Governance  for  Small‐Scale  Rural  Infrastructure  and  Disaster  Preparedness  in  a  Changing 

Climate” to the GEF LDCF. Since then, UNDP Laos and UNDP Asia are facilitating the two‐step 

submission process to the GEF LDCF. The first step of this process, which is the approval of the 

“Project Identification Form (PIF)”, has been successfully completed in February 2010. This was 

followed  by  an  approval  to  receive  a  small  grant  for  project  preparation  from  the  Least 

Development Countries Fund (LDCF) of the UNFCCC.  

In  late  2011,  a  project  preparation  team  was  identified  to  carry  out  the  current  project 

preparation grant phase  (PPG) with  the aim  to elaborate a  full project document  (Prodoc) by 

the end of June 2012. A first step to involve stakeholders was the inception workshop, carried 

out in Vientiane on 17/01/2012. This report summarises the results of the workshop and gives 

guidance on the subsequent steps of the PPG phase which will end with the submission of the 

Prodoc to GEF by the end of July 2012.   

 

 

 



 

2  Address of welcome 

Mr.  Khampadith  from  the  Ministry  of  Natural  Resources  and  Environment  (MonRE)  was 

opening the inception workshop by welcoming representatives from government agencies, the 

UN, other development partners, INGO’s and research institutes. He expressed his gratitude to 

UNDP Laos and Asia for their supportive role in the current NAPA follow‐up process, which had 

been  started with  the endorsement of  the GoL’s NAPA  in 2009. Mr. Khampadith  is  currently 

heading  three  departments  within  MoNRE:  pollution,  environmental  promotion,  natural 

disaster management and climate change. The latter hosts the national Climate Change Office, 

which has an oversight role of the whole APA  follow‐up process and will act as national  focal 

point  for  the  two  NAPA    proceeding  projects  “Effective  Governance  for  Small  Scale  Rural 

Infrastructure and Disaster Preparedness in a Changing Climate”.  

Mr.  Khampadith  presented  the  four  NAPA  priority  sectors,  which  are  agriculture,  forestry, 

water and public health. Altogether, 44 projects (agriculture: 14, forestry: 13, water: 9, public 

health: 8) have been  identified  in  those  sectors, accounting  for a  total budget of 85,000,000 

USD needed for future implementation. The first NAPA follow‐up project, for which funding has 

been  secured  through  the  GEF  LDCF  facility,  is  entitled    “Improving  the  Resilience  of  the 

Agricultural Sector in Lao PDR to Climate Change Impacts” and is currently being implemented 

through the “National Agriculture and Forestry Research Institute (NAFRI)” since 2010.  

Subsequent  to  the  remarks  on  the  NAPA 

process, Mr Khampadith outlined the climate 

change  related  challenges  in  the  area  of 

water  management  and  related 

infrastructure development   with  regards  to 

their  importance    for  the  second  NAPA 

follow‐up project. He referred to the adverse 

impacts  of more  frequent  and more  severe 

extreme  weather  events  in  Laos  and 

especially  in  the  Southern  part  of  the 

country, where the project will be operating. 

A  considerable  increase  in  incidents and  the 

severity  of  draughts,  floods  and  storms  has 

been  observed  in  Laos  since  1996.  This  has 

lead to devastating effects especially on rural 

economies. In that regard, water related rural 

infrastructures  are  an  important  focus    in  order  to  increase  the  adaptive  capacities  and  to 

Picture1:  Bruno  Cammaert  (UNDP)  and  Mr 
Khampadith (MoNRE) adressing welcome remarks 



 

reduce  the  vulnerabilities  of  local  livelihoods.  As  examples  he  mentioned  water  storage 

capacities,  water  supply  schemes,  but  also  ecosystems  related  watershed  management 

practices to regulate the hydrological cycle, such as wetlands management or the maintenance 

of other  important ecosystems that have a balancing effect on regulating surface water flows 

and  on groundwater retention.  

At the end of his welcoming remarks, Mr. Khampadith referred to the “Governance and Public 

Administration  Reform  (GPAR)”  process,  which  is  currently  being  implemented  in  many 

provinces  in  the  country  and has been  initiated by UNDP  for  the  Lao PDR  government.  The 

District Development Fund of the GPAR framework, which has been established, will be used as 

a delivery mechanism for this project. Further, he stressed the  importance of the selection of 

target provinces and districts,  focal point persons  in concerned government agencies and the 

relevance of DRM  issues  as discussion points of  the  inception workshop  and  the whole PPG 

phase. 

Bruno  Cammaert,  head  of  the  environment  unit  of  UNDP,  welcomed  the  participants  and 

expressed his gratitude towards the MonRE for organising the workshop. He shortly introduced 

the submission process from a PIF to a Prodoc and highlighted the importance of agreeing on a 

management  structure  for  this  project  as well  as  on  target  areas  and  proposed  to  link  the 

project to other existing climate change adaptation initiatives. An important feature of the PPG 

phase  is  that  it  is a  full consultation process of government partners and other stakeholders. 

This  encourages  ownership,  especially  of  government  partners,  and  aims  at  donor 

harmonisation within the overall climate change agenda.  

3 Summary of presentations and Q&A sessions 

3.1 Presentation on project context 

After  his  address  of welcome, Mr.  Khampadith  announced  the  agenda  and  handed  over  to 

Angus Mackay, climate change adaptation advisor from the UN Asia‐Pacific Regional Centre. He 

is the author of the PIF and holds an advisory and oversight role throughout the PPG phase  in 

addition to the UN country office.   

During his presentation the following major points were raised: 

 The  adverse  effects of  increasing  climate  variability  are mostly  felt  at  the  local  level. 

Especially  the  rural  poor  suffer  from  the  accelerated  resource  depletion  caused  by 

climate  change  or  the  destruction  of  rural  infrastructures  and  from  the  effects  on 

povertyrelated service delivery systems.  

 The institutional set‐up of the LDCF mechanisms was explained in detail.  



 

 UNDP  helps  least  developed 

country  governments  to  access  global 

climate  change  funds,  the  LDCF  currently 

being one of the most important ones.   

 The  LDCF  was  established  to 

address  additional  climate  risks  on 

“business  as  usual  development”  which 

includes  so‐called  “baseline  development 

projects”  aiming  at  meeting  the 

development  needs  of  a  society. 

Additionality  in  budgetary    terms  can 

hence  be  defined  as  financial  top‐up  to 

address  climate  risks  that  can  currently 

not  be  provided  through  domestic 

budgetary  systems  (national  and  local 

budgets,  such  as  in  kind  or  financial  contributions  to  baseline  development)  or market 

mechanisms.  

 The occurrence of climate risks at 

the  local  level points at  the necessity  to 

deal  with  those  risks  within  the 

framework  of  existing  local 

administrative  systems.  The  LDCF NAPA 

project  is  aiming  to  do  so  by  using  the 

DDF as a delivery mechanism for some of 

the project components. Past or current 

delivery  mechanisms  have  not  taken 

additional climate risks into account. An example  the effect of the recent hurricane Ketsana on 

rural  infrastructures.  The  effects  would  presumably  have  been  less  devastating  if  climate 

change risks would have been considered thoroughly during the whole planning cycle. 

 UNDP encourages governments and other stakeholders  involved  in project planning to 

use their standard format aiming at designing adaptation projects. 

 

 

 

 

Graph 1: LDCF mechanism 

 

Graph 2: Additionality 



 

 

Graph 3: Five step approach to design adaptation projects (UNDP, 2010)   

The presentation was concluded by showing a rough timeline for the PPG phase and pointing 

out that the main purpose of a PPG phase is to get the project design right in order to facilitate 

the project approval process. 

3.2 Q&A session 1 

The audience welcomed the new adaptation 

initiative. Key  conculsions of  the  discussion 

were: 

 The  audience  broadly  endorsed  the 

approach  of  channeling  resources 

through government systems as well 

as  the  proposed  collaboration 

between MoNRE and MoHA.  

 The  need  to  link  the  initiative  to  

related ongoing or  future  initiatives 

was also emphasized.  

 These  initiatives are for example the 

Worldbank’s  Integrated Water Resources Management Project or the WB Global Fund 

for Disaster  Risk  Reduction which  aims  at  producing Hazard  Risk Maps  for  the  three 

Southern provinces Attapeu, Xekong and Saravan. A third World Bank project on rural 

development  has  an  interface  with  the  new  initiative  regarding  the  elaboration  of 

technical guidelines for road construction and irrigation systems. These guidelines might 
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turn  out  to  be  an  important  example  for  climate  proofing  standards  of  small‐scale 

infrastructure as well.  

 Another  contribution  stressed  the  importance  of  climate  change  related  capacity 

building  in  general  and  at  the  sub‐national  level  in  particular.  In  that  regard, 

comprehensive  tools  are  needed  to  empower  local  decision‐making  in  the  field  of 

climate  change.  The high maintenance  costs of  climate  sensitive  infrastructures were 

mentioned  as  an  example.  These  need  to  be  considered  for  annual  and multi‐year 

budget planning of districts.  

The lack of climate change awareness is somehow surprising, since Laos is already dealing with 

the  issue  since  1992,  when  the  GOL  signed  the  Kyoto  Protocol.  An  explanation  for  this 

phenomenon is that there is still a lack of data as prerequisite for climate sensitive planning at 

all  administrative  levels. When  data  exists,  it’s  often  not  adequately  disseminated  nor  fully 

understood by decision makers and management staff, especially at province and district level.  

 

3.3 Presentation Project Identification Form (PIF) 

Dr. Uwe Singer presented the PIF, which is the initial planning document to elaborate a Prodoc 

during the PPG phase. A Prodoc is based on a globally standardised, relatively complex format 

with  several  sections.  Important  sections are  the description of  the problem, of business‐as‐

usual development and of baseline development projects going on  in the target region. Since 

the new project  addresses  additional  climate  risks,  it  is  very  important  to  clearly distinguish 

between  baseline  development  and  the  additional  climate‐related  problems  “water 

management”  and  “infrastructure” which  the  new  project  is  going  to  address.  Examples  of 

baseline  projects  are  the  GPAR  project  or  integrated  water  resources,  wetlands  and  rural 

infrastructure projects. Those baseline projects which are working in the same target areas will 

be shown as co‐financing within this project.  

 The problem definition, as i stated within the PIF, claims that a higher quantity of more severe 

weather events poses risks on rural  infrastructures and on supporting ecosystems. This  is not 

taken into account during the planning process at present, since there is a lack of awareness on 

the consequences of climate change, data deficiencies and also a lack of climate planning tools 

and of climate proofing mechanisms concerning infrastructure development.   

The main three desired responses to this problem are to  integrate climate change  issues  into 

existing  national  planning  systems,  for  example  under  the  district  development  fund  of  the 

government’s  GPAR  project,  to  provide  additional  funds  for  designing  infrastructures  in  a 



 

climate‐resilient  way  and  to  maintain  or  improve  ecosystem  services  that  protect  local 

communities from the adverse effects of climate change.  

Examples of barriers to overcome within this project are the relatively weak local participation 

in the planning process. This means that the voices of different social groups with different risks 

and needs regarding climate change need to be included in a more thorough planning exercise.  

Another  issue  is  the  lack of  awareness on  climate  change on  the  local  level.   While  there  is 

awareness on the economic losses caused by climate change, local decision makers currently do 

not take prevention measures into account. 

The project comprises of altogether three project components. These are 

1) Climate sensitive planning with a budget of 800 USK 

2) The provision of funds for climate proofed infrastructure  

3) The maintenance of ecosystem service that affect water management 

The  outputs  of  the  first  component  are  to  enhance  climate  planning  capacities,  to  conduct 

climate  vulnerability  assessments,  to  establish  regular  stakeholder  dialogues  and  to  design 

climate sensitive district  investment plans. This shall  take place  in at  least 6 districts where a 

district development fund is already in place as a delivery mechanism.  

Under component 2 climate proof water management  infrastructures will be  rehabilitated or 

built  if  there  is  no  other  baseline  project  doing  so  already.  In  addition,  disaster  risk 

management  infrastructures  will  be  addressed.  Furthermore,    the  component  involves 

according capacity building and the development of construction standards, learning materials 

and  trainings  for  small  scale 

infrastructure development  

As  already mentioned,  the most 

important  baseline  project  of 

components 1 and 2  is the GPAR. 

This  project,  amongst  others, 

provides  a  budget  for  baseline 

infrastructure  through  the  DDF. 

The  core  idea  of  the  second 

project component  is to deliver a 

top‐up  for  making  those 

infrastructures  climate  proof,  as 

shown in the following graph. 



 

The  third  project  component 

looks  at  both  physical measures 

improving  the  management  of 

surface and groundwater and in addition involves a capacity building component.  

During the PPG phase, the different sections of the PIF need to be  improved and described  in 

more  detail.  This  will  only  be  possible  through  receiving  inputs  from  involved  government 

departments and other stakeholders.   

3.4 Presentation PPG Phase 

The presentation held by Dr. Uwe Singer    first  introduced  the consultant  team. Three people 

are  part  of  the  PPG  team:  Dr.  Uwe  Singer  as  lead  project  development  specialist,  Vene 

Vongphet  as  ecosystems  specialist  and  an  infrastructure  specialist  to  be  soon  identified  by 

UNDP. The timeline looks as follows. 

   

Graph 4: Additionality within the local development fund 



 



 

The  timeline needs  to  be  adapted on  a weekly basis  throughout  the  PPG phase  in order  to 

capture the newest decisions of government partners that will affect the implementation of the 

PPG phase. With regards to the selection of target areas the following points should be taken 

into consideration: 

• High climate risk incidence 

• Important regulating ecosystems, such as wetlands 

• Presence of baseline projects (GPAR, IWRM…..)  

•  Absence  of  other  stakeholders  in  the  same  area,  harmonisation  with  existing 

stakeholder system possible  

• Presence of local construction companies 

• Presence of large‐scale land based investment affecting watersheds  

It needs to be figured out during the PPG phase how to deal with those investments that affect 

the hydrological  cycle. An entry point  could be  to approach  those  investors  that are already 

active in the field of “Corporate Social and Environmental Responsibility”. There is, for example, 

room  to design plantations in such a way that they consume less water.  

Stakeholders  to be considered during  the  fact‐finding activities of  the PPG phase comprise of 

government  agencies  from  the  central  to  the  local  level,  development  partners,  INGO’s 

research institutes and private investors. 

Stakeholders  can  be  baseline  project  implementers  that work  in  the  same  area  or  technical 

stakeholders that work on issues relevant to the project elsewhere.  

3.5 Q&A session 2 

 First  it was stated that the fact finding for this PPG phase should commence at district 

levels in order to identify the uncertainties and needs with regards to climate planning.  

 A main objective of the whole PPG phase  is to  identify an appropriate  implementation 

structure  for  the project, which due  to  its  three different components can’t be simply 

carried out by one single agency with limited capacities working at the district level.  

 For example,  the new MoNRE, which has not got a decentralized  structure, would be 

able to deploy staff from the central to the district level. But it is clear that the staff lacks 

some of the capacities needed for handling the project. Thus, interagency cooperation is 

needed.  

 In  any  case,  MoNRE  should  select  technical  and  political  focal  points  that  can  be 

approached during the stakeholder consultations. MoNRE could also conduct on the job 

training for staff to be deployed to the district level to work on this project.  



 

 Despite  those  challenges,  the  current  MoNRE  is  best  placed  to  take  over  the 

responsibility  of  component  3, while  the  responsibility  for  component  1  needs  to be 

decided considering the points raised above.   

 MoHA could use existing DDF delivery  structures  to  steer  the component 2. A district 

planning  team,  chaired  by  the  planning  and  investment  office  and  comprising  of 

members  of  different  line  agencies  at  the  sub‐national  level  and  other  local 

stakeholders,  has  already  been  established.  So  has  a  district  planning  committee, 

chaired by the district governor.  

 Another discussant added that subcomponents of component 1, such as the design of 

climate resilient district plans, or climate change capacity building could be overseen by 

MoHA. An alternative to that approach would be to keep the oversight role at MoNRE 

and get technical support through MoHA regarding those issues. 

 Interagency cooperation is especially important, because of the fact that the success of 

component 1 influences the processes within component 2 and 3.  

 Again, to overcome data deficiencies will play a crucial role in the planning component. 

Data on local environmental change is in that regard central and it remains unclear how 

to obtain that information.  

 Easier  to achieve will be  the expertise on how  to design current  infrastructures more 

climate‐resilient. Conventional engineering competencies already cover those  issues to 

a certain extent. 

 It will be very  important to  involve non‐government stakeholders, such as “Non profit 

associations”1 or  local construction  companies  from  the very beginning of  the project 

design and implementation. 

 A further planning challenge for infrastructure implementation will be the financial year 

of the GoL starting  in October. The DDF  is synchronised with that cycle and as a result 

the  planning  process  needs  to  be  finalised  6 months  before  actual  disbursement  of 

funds.  

3.6 Presentation on ecosystem‐based adaptation 

Mr. Vene Vongphet then presented the importance of the ecosystem‐based approach (EbA) to 

adaptation  for  the  project.  EbA  emphasises  the  role  of  ecosystem  services  for  livelihood 

security. The major parts of an ecosystem are  the producers  (green plants),  the consumers  ( 

solar  energy,  water,  oxygen,  carbon  dioxide,  nitrogen  and  other  elements,  herbivores  and 

carnivores), the decomposers (fungi and bacteria), and the nonliving ‐ or a‐biotic ‐ component, 

                                                       
1 Official GoL  terminology  for  non  government  and  non market  associations  elsewhere  known  as  civil  society 
organizations or nongovernmental organizations. 



 

consisting of dead organic matter and nutrients in soil and water. Climate change enhances the 

severity  and  frequency  of  floods  and  droughts which  leads  to  food  insecurity  and  diseases. 

Most affected by this are the poor and vulnerable people. If their adaptive capacity cannot be 

increased they will not be able to cope with the consequences of climate change.   

 

 

 

Graph 5: ecosystem services and human well‐being 

 

Graph 6: The resilience model 

The  resilience of people, defined as  finding 

an  adequate  (non‐adequate  would  e.g. 

mean  a  short‐term  solution,  such  as 

unsustainable  use  of  ecosystem  services 

and thus be defined as mal‐adaptation) response to the adverse effects of climate change on 

livelihood security, depends on resources, adaptive capacities and external processes.   

 



 

Resources include community leadership in change management, power distribution regarding 

decisions within the community, social capital (strong network, trust and relationships between 

people and community groups), skills and high education. 

The  adaptive  capacity  concept  looks,  for  example,  at  the diversity of  a  local  economy or  its 

degree of self‐reliance.  

External processes are defined as the political, economic and physical environment influencing 

the community’s response to change  

 

 

Graph 7: The concept of alley cropping 

Examples  for  EbA  relevant  to  the  new  project  are:  wetland  management,  alley  cropping, 

watershed restoration, improving drainage systems and floodplain restoration. 

 

 



 

4 Final discussion and next steps 

4.1 Discussion results 

The  need  to  improve  the management  of  ecosystems  in  order  to maintain  or  increase  the 

services  they  provide  is  a  very  important  sustainability  issue  for  the  new  project.  The 

combination of  “grey”  infrastructure with  supporting green  solutions  is  the key  challenge.  In 

destroyed natural environments climate proofed infrastructures are only available at extremely 

high  costs, while  an  intelligently  combined  solution  supports  both  livelihood  and  ecosystem 

functions and is available at relatively low costs.  

Again,  data  deficiencies were  discussed  as  challenge  to  the  project. On  the  one  hand,  sub‐

national physical climate data or  information on  climate  risks barely exists, but on  the other 

hand, there exists a  lot of baseline data regarding socioeconomic conditions,   the state of the 

environment  and    infrastructures.  This  data  is  as  relevant  to  climate  planning  as  is  physical 

climate  data.  It  needs  to  be  properly  shared  and  re‐analysed  for  the  purpose  of  this  new 

project. In addition, local knowledge can be taken into account with regards to data gaps. Local 

people know a  lot about environmental status and change as well as on risks and adaptation 

options.  These  voices must be heard  and  included  into  the planning process  at  a  very  early 

stage  in order to  let people develop their own answers to climate related risks. Furthermore, 

decision  makers’  capacities  need  to  be  developed  during  the  planning  process,  especially 

regarding knowledge on  how to deal with uncertainty related to a lack of climate information.. 

4.2 Next steps 

Regarding  the  future  management  of  the  project,  the  following  preliminary  structure  was 

endorsed for working purposes.  

 

 



 

 

Graph 8: Suggested management structure to be further modified and detailed 

 

 It  is  up  to  the GoL  to  further  define  and  agree  on  the  role  of  concerned ministries, 

departments and other government agencies.  

 Regarding  the  project  board,  it  is  of  highest  importance  to  find  the  right  balance 

between involving all key agencies on the one hand and not to bring too many agencies 

on board, since this could hamper decision making processes.  

 It  was  made  clear  that  the  funding  flow  will  also  influence  the  management 

arrangements to a certain extent.  

 Concerns were raised about how interagency cooperation will work from the central to 

the local level. The GoL reacted by announcing the formation of an ad hoc work unit to 

support the project development process.  

 A first meeting between the ad hoc work unit, incolced UN agencies and the PPG team 

will be held as soon as possible.   

 This unit will also decide together with UNDP on the target provinces and districts. At 

the current stage, the project could work  in Saravan and Xekong provinces because  in 

these  Southern  provinces,  the  project  can  be  linked  to  the  ongoing  GPAR  and  DDF 

processes.  



 

 Focal points  for  the project at district  level will be assigned. That’s  the administrative 

level at which stakeholder consultation should commence to get an impression on how 

water management with  regards  to  related  infrastructure  really works  and what  the 

challenges are in terms of current and future climate risks.  

 A suitable person to fill‐in the position of a national infrastructure specialist needs to be 

identified as soon as possible by UNDP. On this subject matter, the PPG team might get 

additional support through the USAID Adapt Asia project on capacity building to access 

climate adaptation funds.  

 The PPG team will organise follow up meetings with stakeholders such as the GPAR DDF 

and representatives from the IWRM projects of WB.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

Annex 1: Agenda 

 

 

   

Time  Agenda 
8:00 – 8:30    Registration 

8:30 – 9:00  Welcome remarks:  Ministry of Natural Resources and Environment (Government 
of Lao PDR), UNDP 
 

9:00 – 9:10  Group photo 

9:10 – 10:00    Background, context– Angus Mackay,UNDP Regional Climate Adaptation 
Advisor  

 Project Identification Form (PIF) of the project “Effective Governance for 
Small Scale Rural Infrastructure and Disaster Preparedness in a Changing 
Climate – Dr. Uwe Singer, Lead Consultant Project Preparation Team  

 
 

Includes 15 mins Q&A

10:10 – 10:40   The Ecosystem‐based Approach to adaptation – Vene Vongphet, 
Ecosystems Specialist of the PPG team 
 

Includes 15 mins Q&A

10:40 – 11:00  Tea break 

11:00 – 11:30 
 

 Setup and arrangements for project preparation  
(Presentation of consultant team, PPG timeline, stakeholder consultation 
plan, management arrangements) – Dr. Uwe Singer  

 Selection criteria for focus districts – Dr. Uwe Singer 
 

Includes 10 mins Q&A

11:30 – 12:30  Discussion: 
 

 Expected outcomes and key persons and departments to be involved  

 Key considerations that should be taken into account during this 
preparation phase  

 Next steps 
 

Facilitated by UNDP and MONRE

12:30 – 12:40  Closing remarks and way forward: MONRE 

12:40  Lunch and Departure  
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