


# Motor Carrier Working Group Project Management Timeline



## Milestones

Milestone 1	Milestone 2	Milestone 3	Milestone 4	Milestone 5	Milestone 6
1st Motor Carrier Working Group Meeting 4/26-4/27	Release Survey Results and Summary of Interviews 4/11-8/31	Conclusion of the Gap Analysis 6/15-9/15	2nd Motor Carrier Working Group Meeting 10/19 - 10/20	Report Finalization 9/1-12/16	Group Termination 12/31

## Deliverables

Meeting and Conference Call Notes	Project Plan, Timeline and Working Group Charter	Surveys, Interviews and Gap Analysis	Final Report
-----------------------------------	--	--------------------------------------	--------------