

**City of Sultan**  
**Weekly Project Progress Report**  
**1/10/07**

<b>Project</b>	<b>Agency Report</b>	<b>City Report</b>
<b>Sultan Basin Rd</b>  <b>Total Project Cost:</b> <b>\$1,540,029</b>	If we request an increase, it MUST be requested on the closeout paperwork.	Emailed closeout papers to Jon, Laura, & copied Deborah.
<b>Sultan Basin Rd Phase III</b>  <b>Total Project Cost:</b> <b>\$2,000,000</b>		Funds should be available January 2007

**City of Sultan**  
**Weekly Project Progress Report II**  
**1/10/07**

<b>Project</b>	<b>Agency Report</b>	<b>City Report</b>
<b>PWTF Sultan Basin Road</b> <b>LOAN</b>	Per Terry, The City has until 2008 to draw on this loan.	City may need to use these funds for Phase III of this project. Will hold on to this loan for now.
<b>PWTF I&amp;I Phase II Construction</b> <b>PW-04-691-064</b> <b>LOAN</b>		Project Complete. Jon and Laura working on closing this out
<b>CDBG Date Ave Phase II</b>	Following Site Visit in October, CDBG is working with Sno Co on the Environmental Letter of No Effect.	
<b>CDBG Reese &amp; Sportsman Parks</b>	Debra needs to know when the design is done & the City can go to bid.	Project will go to bid late January 2007
<b>CDBG 2<sup>nd</sup> Street Reconstruction</b> <b>HCD-06-21-0607-248</b>	Need a Letter of No Effect.	Jon must begin the process of drafting the Letter of No Effect for Snohomish County to review.
<b>CDBG Light Guard Crosswalks</b>		Contract received and signed. Ready to move forward
<b>CZM Shorelines Phase III</b>		Attorney General still reviewing. Rick applied for another extension.
<b># 3 CPG Cleanup Grant (Chipping)</b> <b>G0600158</b>		Only used half the funding, and will use the remaining funds on Cleanup Day, April 21, 2007
<b>Records Mgmt Grant – G-3157</b>		Documents received
<b>PWTF WWTP Design - PW-06-962-PRE-131</b> <b>LOAN</b>		Contracts signed and returned.

**City of Sultan**  
Grant Status Report – January 2007  
Donna Murphy – Grants Coordinator

Pending Grant	Date Applied	Department	Amount Pending	Amount Not Funded	Amount Funded
FED. APPROPRIATION US 2 & 339 <sup>th</sup> Ave. SE	February 2006	Public Works	\$1,500,000		
US 2 & SBR Ph. III FED. APPROPRIATION	February 2006	Public Works	\$1,760,000		
Veterans Remembrance * Attached	January 2007		\$5,200		
CDBG 2 <sup>ND</sup> St. Improvements Phase II	November 2006	Public Works	\$142,000		
CDBG 6 <sup>th</sup> St. Reconstruction	November 2006	Public Works	\$291,000		
Hazard Mitigation Repetitive Flood Loss Purchase	November 2006	Parks	\$208,800		
WSP Commercial Vehicle Enforcement	December 2006	Police Dept.	\$71,285		
YEAR TO DATE TOTAL					

TOTAL APPLICATIONS PENDING IN 2007: \$3,978,285  
TOTAL FUNDING RECEIVED: \$