ICD-10 Project Timeline & Management Approach

Awareness & Readiness
•Awareness, Communication and Education/Training

May 2011 – Oct 2015

System Analysis
•Plan for ICD-10 Activities
•Complete System Impact Assessment (MMIS)
•Develop Remediation Strategy
•Approved P-APD

May 2011 – Jan 2013

Operational Analysis
•Complete Medicaid operations impact Assessment
•Identify remediation tasks & timelines
•Finalize I-APD's

Oct 2012 – Dec 2013

Operational Remediation
•Complete updates to operational documentation and processes
•Medicaid website updates
•Training

Dec 2013 – Aug 2014

Requirements & System Development
•Mapping Tool Installation and Training
•Develop System Updates
•Execute Phased Systems Testing
•Comparison Mapping Testing

Jan 2013 – Dec 2013

Testing
•Conduct Internal End to End Testing (1)
•Conduct Provider Outreach
•Conduct External End-to-End Testing (2)

Aug 2013 - Aug 2014

Transition to Operations
•Implement Policy, Process &System changes

Aug 2014 to Sept 2014

Post Implementation
•Quality Assurance
•Training & communications

Oct 2014 to Oct 2015