Ear Science - Website

Project Methodology & Development Timeline

Please note this timeline is indicative only and subject to all content and images being inserted by the client and all approvals being signed off as per the below schedule.

	24/8	31/8	7/9	14/9	21/9	28/9	5/10	12/10	19/10	26/10	2/11	9/11	16/11	23/11	30/11	7/12
Angela on leave							ANG AWAY									
JMG present Costed Web Proposal → Client sign off					Client sign off											
Client - Production of new content Copy Photography Knowledge documents, videos etc					Mel	Mel	Mel	Mel	Mel	Mel	Mel	Mel	Mel	Mel		
Site Map Refinement with Client input → Client sign off					Sam	Sam										
Usability and Wireframe design Client sign off					Ang	Ang										
Presentation to Stakeholders Refinement with Client input Client sign off								Presentation								
Initial Design Concepts Produce a design concepts for: Home page layout Inner content page layout Refinement based on feedback → Client sign off									Ang	Ang	Ang					
Artwork Creation Design & artwork for all page types in website										Ang	Ang	Ang				
Site configuration and building									Alex	Alex	Alex					
Theme site The Web Developer will then turn the PhotoShop designs in to CMS templates. → Client sign off												Alex	Alex	Alex		
Client finalise and provide all imagery and copy											Mel					
CMS Training														Sam		
Insert Content Add in all the content to the website .via the CMS → Client sign off														Mel	Mel	Mel
Testing & Debugging → Client sign off																Alex
Launch																Alex