


Clark County School District Project Implementation Timeline

Phase: Implementation – June 2013 thru July 2014



Notes:

- Data conversion follows three independent tracks (Track A & B) geared towards specific purposes with a third track (Track C) to complete the conversion of data for summer schools and year-round schools. Track A will only contain data specific to the scheduling process in Campus while Track B concentrates on other student data (i.e. behavior, transcript, etc.). The two tracks will merge in July 2014. See Data Conversion Plan for more details.
- CCSD and Infinite Campus will partner to deliver all end user professional development. Infinite Campus will also work with CCSD to identify and prepare resources to deliver Infinite Campus learning content and for support. Documentation and resources will be provided to CCSD to complete the preparation process. See Staff Development Plan for more details.
- CCSD's SIS application will be hosted in Infinite Campus Data Center located in Blaine, MN on the Cloud Choice Plan.
- The deliverables in this timeline have been accepted and agreed to by both CCSD and Infinite Campus.
- Detail planning for each deliverable will be coordinated by CCSD Executive Committee, CCSD Project Manager and the Infinite Campus Project Manager.
- The status of these items will be provided by the CCSD Project Manager and the Infinite Campus Project Manager.

Important Project Activities:

- 9 December – Master Scheduling Training Part 2
- 16 – 18 December - Mastering the Fundamentals of Campus (Boot Camp) Training
- 19 December – Track A Go Live Readiness Review
- 6 – 10 January – Mastering the Fundamentals of Campus Training
- 6 – 10 January – Fundamentals of the Campus Database & SRS Reporting Training
- 14 January – Synchronization begins
- 30 January – Mid-Implementation Checkpoint 2

Current & Pending Development:

- State Reports: NV01, NV02, Behavior/Safe Schools, etc. (updated list will be provided by Localization)
- Multi-Year Academic Planner (MYAP)
- Electronic Portfolio
- Audit Trails
- Meeting Management (Counselor Chronology)
- Document Management
- RFP Gaps
- Instruction Module (Teacher Tools)
- CCSD Specific: Reports, Interfaces, Customizations, Enhancements, Forms (RICEF)