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Preconstruction Meeting Minutes 
 

Plans for Proposed Utilities, Grading & Surfacing  
69th Street – Tallgrass Ave. to Medical Court West 

Tallgrass Avenue – 69th Street to 1700’ South 
 

Sioux Falls, South Dakota 
CIP No. 448099 Bid Request No. 10-1025 

SEI No. 3311 
Date: May 20, 2011 

 
1. Attendance of Preconstruction Conference 

a) Distribute attendance roster for everyone to sign. 

b) Have everyone introduce themselves if needed. 

2. Contract, Notice to Proceed, Liquidated Damages 
a) Contract: Date of Contract: May 13, 2011    

b) Notice to Proceed:  

Date of Notice: May 20, 2011  

Contract shall start on the date construction begins, but not later than ten calendar days after notice.  

c) Liquidated Damages: Liquidated damages—$ 900 per working day.  This includes any interim completion 
date. 

d) Contractor Documents: Up to 4 sets of no charge documents will be provided. 

e) Contractor to inform Engineer a minimum of 48 hours in advance of any installation of traffic control and stree
closing. 

f ) Engineer will contact City so that a news release may be published. 

3. Subcontractors and Suppliers 
(List of Subcontractors shall be provided by Contractor at Preconstruction Meeting.) 
List was provided and attached to the Minutes.  Note that Micah Kempf’s cell is incorrect 
on the contact sheet.  It should be 940-8333.

4. Horizontal and Vertical Control 
a) Stockwell Engineers, Inc. will provide all construction staking. Twenty-four-(24)-hour notice 

required for significant staking. 
 
 
 
 
 
 
 

5. Construction Utilities 
a) Unless specifically provided for otherwise in specifications, Contractor is responsible for providing 

all utilities necessary to fully execute his contract. 
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b) Contractor is responsible for verifying utility information and calling for utility locations. 

c) Plan shown utility locations for reference only. 
 Utility Contacts:  
 1. Electrical Xcel Energy Ron Aaker 339-8341 
 2. Telephone Qwest (US West) Bob Donat 339-5343 
 3. Telephone SDN Communications Jerry Anderson 321-0234 
 4. Rural Water Lincoln County RW Robin Dykstra 767-2966 
 5. 

6. 
Natural Gas 
Natural Gas 

MidAmerican Energy 
Northern Natural Gas 

Eric Berg 
Mike Garry 

373-6038 
743-2541 ext.3835 

 7. 
8. 
9. 

Cable TV 
Cable TV 
Electrical 

Midcontinent 
Knology 
SE Electric 

Chris Kemnitz 
Jack Brinkley 
Roger Smith 

274-8546 
766-7650 
372-4784 

 10. Water & Sewer City of Sioux Falls Brad Maddox 367-7020 
 11.  Light & Power City of Sioux Falls Mike Burkard 367-7150 
 12. One call center 1-800-781-7474 
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d) Discuss all utility conflicts and relocations.  

1. MidAmerican Energy – Regulation station removal and new line installation 

MidAmerican Energy will remove the regulation station located in the northeast 
corner of 69th Street and Tallgrass Avenue.  They have a 6” gas line which runs east-
west along the south side of 69th Street and then turns north at Tallgrass Avenue and 
crosses I-229.  They will cap this line at Medical Court West (approximate Sta 
109+25) and abandon the portion to the west of that location.  The portion of this line 
from Medical Court West toward the east will remain live during the project.  When 
grading is completed they will replace the abandoned line along the south side of 
69th Street from Medical Court West to Tallgrass Avenue.  They will stub across 69th 
Street toward the north and cap the line there.  They will not cross I-229 with that line 
again.  They will also install a new line on the east side of Tallgrass to the south of 
69th Street to the end of the project. 

2. Northern Natural Gas – Existing high pressure line crossing on Tallgrass Avenue 

Northern Natural Gas has a 16” high pressure gas main which crosses Tallgrass 
Avenue at Sta 214+00.  This gas main runs northwest/southeast across the project 
alignment.  The elevation of this line is not expected to be a problem. 

3. Qwest – Relocation of existing lines and installation of new line 

Qwest has an underground telephone line on the east side of Tallgrass Avenue 
which serves KNWC and continues toward the south past KNWC.  Qwest will install 
a temporary line during grading operations and replace it following grading 
operations.  They will also remove and reset/replace pedestals as necessary along 
Tallgrass.  Qwest also has at least one pedestal along 69th Street which will need to 
be moved or replaced. 

4. SDN Communications – Hand hold relocation/adjustment 

SDN Communications has two hand holes which will need to be moved due to 
changes along 69th Street (one is located on the east side of Medical Court West and 
the other is located in the northeast corner of 69th and Tallgrass).  The fiber optic line 
which runs along the north side of 69th Street and then turns north at Tallgrass 
Avenue crosses the proposed alignment of the 36” RCP storm sewer at Sta 198+80 
(Tallgrass alignment).  The Contractor expose and verify the elevation of this 
crossing prior to beginning the installation of the 36” RCP.  The fiber optic runs in 
two 1-1/4” innerducts.  There is a third 1-1/4” innerduct which is empty. 

5. Midcontinent Communications – Existing line conflicts 

6. Southeastern Electric – Ducts on north side of 69th Street.  Boxes previously relocated 

Southeastern Electric has a duct bank along the north side of 69th Street which 
crosses the alignment of the proposed 36” RCP storm sewer on Tallgrass Avenue at 
Sta 199+55.  The Contractor will expose and verify the elevation of this crossing 
prior to beginning the installation of the 36” RCP. 

7. LCRW – 2 water services on Tallgrass.  Main was relocated previously 

Lincoln County Rural Water was not present.  They may have to adjust or replace 
two water services on Tallgrass Avenue. 

8. Xcel – Pole at the NW corner of 69th & Tallgrass is to be relocated with SDDOT project 

9. Knology-They have three pedestals on Tallgrass which will need to be moved. 
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6. Project Meetings 
a) Project meeting time and place: 

Tentatively scheduled for each 
Tuesday at 10:30 am at Heart 
Hospital meeting room. 

 
b) Landowner meeting:  Necessary  Not necessary 

7. Equipment and Materials 
a) Contractor shall submit a list of materials suppliers at Preconstruction Meeting. Submitted 
b) Furnish equipment, components, or materials as named in specifications. Requests for product 

substitutions should be considered only under circumstances outlined in specifications. 

8. Testing 
a) Owner will pay for “passing” soils and concrete testing. 

b) Geotek will provide soils testing and concrete testing. 

c) Contractor will pay for all “failing” soils and concrete testing. Contractor will also provide and pay 
for all other testing specified, unless specifically stated otherwise. 

d) Contractor shall provide 24-hour notice for all testing with a one-hour confirmation for concrete 
pours. 

e) Lab test reports, concrete, compaction reports, etc.: 

1. Identify station and offset on all test reports. 

9. Additions or Deletions to Contract 
a) The Owner, through the Engineer, may request changed or extra work by the use of change 

orders.  Change orders shall be executed prior to performing work. 

b) Minor additions/subtractions may be made at current unit prices without the use of a change 
order. 

10. Coordination with Landowners 
a) Engineer to contact property owners regarding schedule. 

b) 
 
 
 
c) 

Affected landowner sprinkler systems.  Heart Hospital boulevard  (In the past, the Heart 
Hospital capped their lines where necessary and performed their own repairs after 
construction.  Stockwell Engineers will verify if that is still the case.) 
 
Notify SDDOT prior to installation of storm sewer outfall into I-229 ROW.  (Applicable permits 
have been obtained to work within the I-229 ROW.  However, SDDOT does require notice 
prior to beginning work.) 
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11. Construction Progress Schedule 
a) Work schedule to be provided by Contractor. 

b) Start Date: May 23, 2011 

c) Completion Date(s): Interim Completion Date: 35 working days Phase 1 (Intersection of 
69th Street and Medical Court West complete and open to traffic.) 
 
Final Completion Date: October 28, 2011 

   

12. Discussion of Plans (Dismiss those not interested in contractual information.) 
1. Access 
        A. Avera Heart Hospital – Contractor to maintain access to main entrance 
        B. KNWC – Contractor to maintain access to local traffic 
        C. Benson Property (south end of Tallgrass) 
        D. SDDOT project, stipulations per plans   

2. Erosion Control – Contractor to post and maintain ECCIP signs on site.  Erosion control signs are    
available at the engineering department.  (Dakota Contracting will post ECCIP signs.  Stockwell 
Engineers will stake erosion control following grade staking.) 

3. Removals 
        A. Phase 1 & 2 

4. Construction sequencing: Contractor can start on Phase 1A, 1B and 2 right away.  However, 
they cannot fully construct Phase 2 to the south of approximate Sta 205+00.  When the 
pavement is completed on 69th Street and on Tallgrass Avenue from 69th to approximate Sta 
205+00, the Contractor can begin construction on Phase 2.  This will allow KNWC to maintain 
access to their parking lot. 

5. Shop Drawings:  Mix designs (concrete submitted and returned), Streetscape columns, Irrigation 
 

13. Contacts and Chain of Command 
a) Owner: 

City of Sioux Falls 
 Primary Contact: Brad Ludens 
 Mailing Address: 224 West 9th Street, Sioux Falls, SD 57104 
 Telephone: (605) 367-8627 Fax: (605) 367-4310 Mobile: (605) 941-1141 
  
  
b) Engineer: Stockwell Engineers, Inc. 
 Project Engineer: Jason Reaves 
 Mailing Address: 600 N. Main Avenue, Suite 100, Sioux Falls, SD 57104 
 Telephone: (605) 338-6668 Fax: (605) 338-8750 Mobile: (605) 310-2533 
 Project Inspector: Jon Fischer 
 Telephone: (605) 338-6668 Fax: (605) 338-8750 Mobile: (605) 261-0361 
 After Hours Phone Number: (605) 261-0361
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c) Geotechnical Engineer: Geotek Engineering & Testing Services, Inc. 
 Soils Engineer: Shane Lindner 
 Primary Contact: Jeff Christensen 
 Mailing Address: 909 East 50th Street North, Sioux Falls, SD 57104 
 Telephone: (605) 335-5512 Fax: (605) 335-0773 
  
  
d) Contractor: Dakota Contracting Corporation 
 Primary Contact: Kai Jamtgaard 
 Mailing Address: 2208 W. 50th Street, Sioux Falls, SD 57105 
 Telephone: (605) 336-0500 Fax: (605) 338-8090 Mobile: (605) 941-5109 
 After Hours Phone Number: (605) 941-5109
 Project Superintendent: Don Willard 
 Mailing Address: 2208 W. 50th Street, Sioux Falls, SD 57105 
 Telephone: (605) 336-0500 Fax: (605) 338-8090 Mobile: (605) 941-5110 
 After Hours Phone Number: (605) 941-5110
  
e) Traffic Control: Dakota Traffic Service. 
 Primary Contact: Mark Lottman 
 Mailing Address: 27062 Kerslake Place, Tea, SD 57064 
 Telephone: (605) 368-9961 Fax: (605) 368-9963 Mobile: (605) 941-0019
 After Hours Phone Number: (605) 941-0019

14. Payment to Contractor 
a) Pay requests shall be made biweekly based on work complete.   

b) Final payment will be made in accordance with the General Conditions. 

c) No payment will be made for equipment stored off-site. 

d) Engineer will prepare pay estimates. 

e) Does Contractor elect to review and sign all progress estimates prior to submittal?  

 Yes  No  Other Comments: Contractor would like to review progress estimates, 
but does not need to sign them.

15. Correlation and/or Interpretation of Documents 
a) If discrepancies occur between Drawings and Specifications, request Engineer’s interpretation. 

b) The Inspector cannot authorize deviations from the contract documents without the Engineer’s 
approval. 

  

16. Safety 
a) The Contractor is responsible for Safety on the project, both for their own staff and for the 

general public.  The Contractor shall also provide safe access on the project for the Engineer 
and Inspector. 










