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INTRODUCTION

The Annual Operating Plan (AOP) describes when and where operations will be implemented on the Edson
Forest Products (EFP) Forest Management Agreement (FMA) area. This AOP schedules harvest operations
including timber harvest, road construction, road use, and reclamation planned for the 2015 Timber Year
(May 1, 2015 – April 30, 2016) within Forest Management Agreement 9700032 (Order in Council 564/2007)
and CTQR130004 managed by Edson Forest Products, a Division of West Fraser Mills Ltd. Approval of the
AOP provides the authority to undertake harvest and road activities according to the schedules listed
within this document. This document also contains a listing of all cutblocks that have Final Harvest Plan
(FHP) approval and may be harvested in the current Timber Year.

The majority of the coniferous volume harvested from the FMA will be delivered to Yellowhead County for
use by Edson Forest Products (sawmill), SW10-53-18W5. Small amounts of coniferous volume will be
delivered to outside companies, including Hinton Wood Products in Hinton, Blue Ridge Lumber in Blue
Ridge, Alberta Plywood in Slave Lake, Sundre Forest Products in Sundre and the Brisco Wood Preservers Ltd.
production facility in Peers, AB. Deciduous volume harvested from the FMA will be delivered to the
Weyerhaeuser Company OSB mill in Edson.

The Forest Management Plan approved for Sundance Forest Industries Ltd. in 2009 contains a 20-year
Spatial Harvest Sequence (SHS) that became effective May 1, 2007. The SHS targets pine stands
susceptible to MPB and deciduous stands to meet contract sales needs. This AOP includes blocks that
were designed from the outset to meet MPB stand criteria.

This report was produced using data from the EFP spatial database management system,
CengeaForestTMTheForestManager.

HARVEST PLANNING
Harvest design and management tactics for individual blocks are defined and approved through the SHS
and FHP process. Higher-level environmental concerns and other resource values are addressed at the SHS
planning stage and more site-specific values are addressed at the FHP planning stage. Final Harvest Plans
are approved for five consecutive Timber Years following the year of approval. During this time, blocks
listed in the FHP may be scheduled for harvest in the AOP.

Block Availability for Harvest

Upon approval of the AOP, all blocks scheduled in this Timber Year are available for harvest at EFP’s
discretion (Appendix 2 – Operating Schedule). Appendix 1 includes a description of the fields used in the
Operating Schedules.

This year, the AOP and Silviculture Schedule are being submitted separately. To bridge the two documents,
approval is requested to undertake site preparation on all approved blocks.

Changes to the proposed harvest schedule may become necessary because of mountain pine beetle
activity, weather, log profile requirements, facility downtime, purchase wood fluctuations and
opportunities, business and market conditions, government requests, changes in logging methods, forest
fire, or other unforeseen circumstances affecting the assumptions under which this plan was created.
Requests to harvest blocks not included in this AOP will be made through a letter of amendment request to
Alberta. Approval of a letter of amendment provides the authority to carry out harvest operations in the
blocks under the terms and conditions of the FHP approval.

Contingency Blocks

Contingency blocks are all-weather blocks situated adjacent to all-weather Class 2 or 3 roads. In the event
that unforeseen circumstances or operating conditions prevent accessing the blocks listed for this Timber
Year, a list of contingency blocks has been provided (Appendix 4 – Contingency Wood). Contingency
blocks have been included in this plan for AOP approval so that they are readily available for harvest
however. Block numbers and volumes are also shown in the Operating Schedule.
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Re-scheduled Blocks

Harvest operations for the 2014 Timber Year were not completed prior to the submission of this AOP, so all
blocks approved under the 2014 AOP that were not commenced as of March 15, 2015 or were
commenced but not haul cleared as of March 15, 2015 have been carried forward to this AOP.

Compartment Assessment

Compartment Assessments are a component of the planning process that may be requested by
Alberta, as described in the 2014 OGR. At present, there are no Compartment Assessments for the FMA.

Final Harvest Plan

EFP must apply for FHP re-approval for all remaining blocks that were not harvested within the five year
window. The approved FHP associated with each block is included as part of Appendix 2: Operating
Schedule. For plans less than 5 years old, un-harvested blocks that meet pine management criteria are
either included in the AOP or may be proposed for harvest through the AOP amendment process. All
blocks that do not meet pine management criteria have either been deleted or the block information was
archived for future reference.

Cutover

Cutover reconciliation for the 2013 Operating Year was submitted in December 2014. Cutover
reconciliation for the 2014 Operating Year will be submitted prior to December 31, 2015.

ANNUAL ALLOWABLE CUT AND UTILIZATION
Operating practices will be consistent with utilization specifications defined in the Operating Ground Rules
and the amendments described below. The annual allowable cut was determined using the following
utilization standards:

Conifer
 15.0 cm stump height
 minimum 15.0 cm diameter outside bark at stump height
 minimum 11.0 cm top diameter inside bark
 minimum log length of 3.84m.

Deciduous
 15.0 cm stump height
 minimum 15.0 cm diameter outside bark at stump height
 minimum 10.0 cm top diameter inside bark
 cut-to-length with a minimum length of 2.49 m

Under these utilization specifications, EFP is not obliged to produce and utilize pulpwood from the FMA. In
the event that pulpwood is utilized, it is not charged against the AAC.

The approved Annual Allowable Cuts are as follows:

FMA Conifer 795,129 m3

CTQ Conifer 14,974 m3

FMA Deciduous 52,926 m3

The approved coniferous and deciduous reconciliation volumes from Quadrant 3 have been harvested.

The current operating ground rules for the Edson FMA became effective on March 11, 2014.
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VOLUMES
The block volumes and subsequent volume summaries contained within this document are derived from
the Detailed Volume Tables (DVT) and based on tree length volumes.

Appendix 3 – Volume Summary summarizes the total volume available for the Operating Year. EFP
currently intends to harvest one half of the remaining QAC volumes for FMA9700032 in each of the next 2
years as well as the balance of the conifer volume for CTQR130004. Targets are 1,698,281 m³ conifer and
76,193 m³ deciduous for the 2015/16 timber year. These amounts include industrial salvage volume.

Although this AOP represents current harvest plans, ongoing changes related to the MPB strategy may
make it necessary to not harvest some approved blocks and add additional volume, which will be
amended into the AOP as new FHP and/or redesigned/new blocks are approved.

PUBLIC INVOLVEMENT

The EFP public consultation program promotes dialogue between the public and the Woodlands
Department. The objectives are:

1. Provide opportunities for the public to express their interests and concerns about planning and
operations on the FMA area.

2. Use public input as a basis for making informed decisions in operational planning.
3. Keep the public informed on developments in operational planning and implementation.
4. Provide increased communication between the Woodlands Department and the public.
5. Promote increased awareness by the public about forest resource management.

The main elements of the public involvement program are:

1. An advisory committee consisting of local interests (Public Advisory Committee).
2. Public notification of the initiation of harvest plans with a request for input.
3. Annual open houses in local communities.
4. A toll-free number (1-800-293-6955) for questions and comments from the public.
5. A West Fraser website (www.westfraser.com), which contains Woodlands Department information.

This includes a copy of the AOP and the Sustainable Forest Management Plan. The site has an e-
mail address that the public can use to provide feedback to EFP.

6. A Summary Document that shows the proposed compartments that harvesting will occur in
addition to proposed chemical and mechanical tending blocks. The current Summary Document
formed the basis for our GDP public and Aboriginal Consultation processes.

Other opportunities are provided to involve the public in the planning process. Periodic open houses are
scheduled to address specific compartment operating plans. During these open houses, feedback and
comments on the plan are solicited from the public.

Notifications

Communications about block design with Registered Fur Management Area holders were completed for
all AOP blocks as part of the harvest planning process. Notification of pending operations will be
completed prior to harvest as per the Operating Ground Rules.

There are no planned operations overlapping with grazing disposition holders in this year.

ABORIGINAL ENGAGEMENT
There is no provincial requirement for forest companies to refer the AOP to Aboriginal communities for
consultation. Aboriginal engagement, as outlined in the Alberta First Nations Consultation Guidelines on
Land Management and Resource Development is to take place at the General Development Plan (GDP)
and Forest Management Plan (FMP) level.

Aboriginal communities that EFP is required to consult have had the opportunity to provide input on all
areas to be harvested under this AOP as part of the GDP Aboriginal engagement process. Any
compartments amended into this AOP that have not already gone through the GDP referral process will
first go through a separate process. A summary of Aboriginal feedback, issues, and any mitigation
measures related to the GDP will be included with the GDP submission.
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HISTORICAL RESOURCES
All AOP blocks have either already been cleared for compliance with the Historical Resources Act or will be
cleared prior to commencement of operations.

HARVEST SYSTEMS
EFP currently uses a roadside processing system. In this system, trees are felled by feller-bunchers and
skidded to roadside for processing, where they are cut into bolts and sorted for various products. The
sorted bolts are loaded onto trucks and hauled to the appropriate manufacturing facility. Limbs and tops
from roadside systems are piled for future burning.

Loading and Hauling

Contractors load and haul all harvested wood. Logs are loaded onto log trucks using either a loader or
self-loading picker trucks. When road conditions are soft, reduced loads are taken from spur roads and
topped off on all weather roads. Most wood from the FMA is hauled with on-highway trucks. Each load is
weighed at the scale of the mill accepting delivery of the fibre.

ROADS
The AOP road schedule (Appendix 5) includes the EFP road number, the road class, and whether the road
will have construction (this includes crossing installation/removal), harvesting, haul, maintenance, and/or
reclamation during the period covered by the AOP. Approval is requested to conduct AOP road
operations on AOP roads in the schedule as needed. AOP amendment requests will be submitted for
proposed operations on AOP roads that are not included on the schedule.

All AOP roads that will have operations related to the road (i.e. ROW harvest, construction, haul,
deactivation, stream crossings work, and reclamation) are included in the AOP Road Schedule. Temporary
class 5 and 6 roads will typically only be constructed when the associated block is to be harvested.
Crossings of channelled watercourses associated with an AOP road will typically be operated in
conjunction with the associated road. The status of all AOP roads on the FMA is tracked as part of the
monthly block status submission.

All future class 2, 3 and 4 roads will be applied for under DLO. The location of Class 5 roads are approved
through the respective FHP.

SALVAGE
Most non-EFP development on the FMA relates to the oil and gas industry and the coal industry. Subject to
economic constraints, EFP requires salvage of all timber associated with dispositions from all companies
conducting business on the FMA.

EFP periodically delivers firewood to supply EFP managed recreation areas and other sites/organizations
that EFP donates firewood to. Firewood may include deciduous, dead conifer, and non-merchantable
conifer. The current list of sites that firewood may be supplied to is: Emerson Lakes PRA, Fairfax Lake PRA,
Gregg Cabin Recreation Area, Hamlet of Brule, Little Sundance PRA, Elk River PRA, Kinky Lake PRA,
Wildhorse Lake PRA, Brown Creek PRA, Brazeau PRA, Lovett River PRA, Obed PRA, McLeod River PRA,
McLeod Group PRA, Pembina Forks, PRA, Petite Lake Recreation Area, Rock Lake PRA, Watson Creek PRA,
Whitehorse Creek PRA, Willow/Wildhay Recreation Area, and Wildhay Group PRA.

ENDANGERED TIMBER
Endangered timber (blowdown, insect, disease, fire, etc.) will be evaluated for salvage opportunity as
required. Approval will be requested separately for marginal coniferous saw timber dues for all timber
salvaged. All volume proposed for salvage will be identified and approved in advance, and authority for
harvest will be through AOP amendment. EFP intends to salvage all economically accessible MPB
attacked timber. At present, harvesting any other salvage areas is not anticipated for this timber year.
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RESEARCH
EFP will continue to be involved in the implementation, monitoring and protection of numerous on-going
research projects being conducted by the Woodlands Department and other organizations including the
Foothills Research Institute, FPInnovations, universities, and the Canadian Forest Service.

FIRE CONTROL PLAN
Forest Protection measures will be carried out in accordance with the Forest and Prairie Protection Act and
Regulations Part I and II, Section 26 of the Forest Management Agreement (O.C. 564/2007), the Fire Control
Agreement and the Fire Control Plan. Fire fighting equipment will be on hand and maintained as
prescribed in the Forest and Prairie Protection Act and Regulations Part I and II, and the Fire Control Plan.

The Fire Control Plan process meets requirements in the Forest Management Agreement, which took effect
on May 28, 2008. The Fire Control Plan for the current timber year was previously submitted 23 February
2015.
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APPENDIX 1: OPERATING SCHEDULE REFERENCE
WORKING CIRCLE – The Hinton FMA area is divided into 5 working circles. For operational planning, the

Edson FMA area has been named as the Sundance Working Circle, number 6. This allows
consistency when contractors are moving between the two FMA areas.

COMPARTMENT – the Compartment number within the specified working circle. The format is Working Circle
– Compartment (e.g. 6-15 is Sundance 15)

LAST FHP# – the name of the last approved FHP. The format is Working Circle – Compartment – Year
planning was initiated and plan.

BLOCK – the block number. The format is Working Circle – Compartment – Block Number (e.g. 6-09-0199 is
Sundance 9 Block 199).

OPENING# – the unique block identifier (character string based on legal land description (ATS)) used to
identify a block in reports and data submitted to Alberta.

BLK AREA (ha) – the total operable area in hectares of the block.

FHP# – the Final Harvest Plan the block under which the block was approved.

FHP STAGE – all blocks in the AOP Operating Schedule have received FHP approval. This column indicates
blocks that have been approved and no changes are planned at this time.

TACTIC – the reforestation tactic planned to achieve satisfactory regeneration.

SEASON – the general block ground condition derived from ecological overlays. Blocks are grouped in
each compartment by Summer (S), Winter (W) and Marginal (M) categories.

STRATEGY – the silviculture system (ARIS opening type code) to be used to harvest the block.

CONIFER VOL (m3) – the gross conifer (softwood) volume (m³) contained within the block.

DECID VOL (m3) – the gross deciduous (hardwood) volume (m³) contained within the block.

Tactic Identification Reforestation Tactic Description
LFN-R Leave for natural reforestation (root suckering)
LFN-S Leave for natural reforestation (seed)
NSP Planting with no site preparation
OTH Other
SFN Scarify and leave for natural seed

SFN-P Scarify and leave for natural seed and plant
SPP Site preparation and planting
SPS Site preparation followed by artificial seeding

Strategy Identification Strategy/Silviculture System Description
CC Clearcut
CM Clearcut - Mountain pine beetle
CW Clearcut - Blowdown
FS FireSmart - Forest protection objectives
PC Partial Cut (i.e. Shelterwood)
SG Selective Group Cut
SL Selective Single Tree Cut
SM Salvage cut after wildfire
ST Sanitation Cut
TC Commercial Thin
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Available Blocks For the period from 5/1/2015 to 4/30/2016 (revised 14 April 2015)

Block Opening # Area (ha) FHP # FHP Stage Tactic Season Strategy Conifer m³ Decid m³
6-002-2278 5170432278 13.16 FHP 2-01 - Amendment 2013-02Approved SFN-P S-W CC 3,112 125
6-002-2475 5170432475 32.04 FHP 2-01 - Amendment 2013-02Approved     NSP S-W CC 7,817 451

6-002-2526 5170432526 38.03 FHP 2-01 - Amendment 2013-02Approved NSP S-W CC 8,853 444
6-002-2602 5170432602 101.81 FHP 2-01 - Amendment 2013-02Approved SFN-P S-W CC 24,850 1,349

6-002-2606 5170432606 3.23 FHP 2-01 - Amendment 2013-02Approved SFN-P S CC 792 44
6-002-2655 5170432655 55.17 FHP 2-01 - Amendment 2013-02Approved NSP S CC 13,062 535

6-002-3531 5170433521 30.79 FHP 2-01 - Amendment 2013-02Approved SFN-P S CC 12,930 252
6-004-0123 5170450123 65.71 FHP_Sun04_2014-03 Approved SFN-P S CC 17,751 1,120
6-004-0171 5170450171 38.88 FHP_Sun04_2014-03 Approved SFN-P S CC 8,869 401
6-004-0219 5170450219 57.04 FHP_Sun04_2014-03 Approved SFN-P S CC 12,414 1,332
6-004-0242 5170450242 42.67 FHP_Sun04_2014-03 Approved SFN-P S CC 10,392 790
6-004-0297 5170450297 43.12 FHP_Sun04_2014-03 Approved SFN-P S CC 9,863 504
6-004-0364 5170450364 57.66 FHP_Sun04_2014-03 Approved SFN-P S CC 13,250 753
6-004-0471 5170450471 49.20 FHP_Sun04_2014-03 Approved SFN-P S CC 13,169 896
6-004-0521 5160450521 7.79 FHP_Sun04_2014-03 Approved SFN-P S CC 2,106 120
6-004-0551 5160450551 18.79 FHP_Sun04_2014-03 Approved SFN-P S CC 4,601 349
6-004-0635 5160450635 19.22 FHP_Sun04_2014-03 Approved SFN-P S CC 4,475 211
6-004-0693 5160450693 10.29 FHP_Sun04_2014-03 Approved SFN-P S CC 2,744 160
6-004-1040 5170451040 19.64 FHP_Sun04_2014-03 Approved SFN-P S CC 4,422 282
6-004-1095 5170451095 84.05 FHP_Sun04_2014-03 Approved SFN-P S CC 19,119 1,210
6-004-1182 5170451182 51.52 FHP_Sun04_2014-03 Approved SFN-P S CC 11,031 781
6-004-1232 5170451232 70.50 FHP_Sun04_2014-03 Approved SFN-P S CC 16,161 674
6-004-2279 5170442779 12.85 FHP_Sun04_2014-03 Approved SFN-P S CC 2,742 167
6-004-3109 5160443109 26.48 FHP_Sun04_2014-03 Approved SFN-P S CC 6,036 263
6-004-3175 5160443175 22.25 FHP_Sun04_2014-03 Approved SFN-P S CC 4,917 188
6-004-3178 5160443178 9.51 FHP_Sun04_2014-03 Approved SFN-P S CC 2,108 92
6-004-3243 5160443243 18.65 FHP_Sun04_2014-03 Approved SFN-P S-M CC 4,702 227
6-004-3266 5160443266 12.67 FHP_Sun04_2014-03 Approved SFN-P S-M CC 2,792 134
6-004-3455 5170443455 9.98 FHP_Sun04_2014-03 Approved SFN-P S-M CC 2,478 367
6-004-3503 5170443503 10.27 FHP_Sun04_2014-03 Approved SFN-P M CC 2,690 227
6-004-3526 5170443526 143.31 FHP_Sun04_2014-03 Approved SFN-P S CC 32,013 2,290
6-005-0427 5170440427 92.42 FHP 5-01 - Amendment 2011-04Approved SFN-P S CC 20,645 1,030
6-005-0599 5170440599 65.23 FHP 5-01 - Amendment 2011-04Approved SFN-P S CC 14,970 645
6-005-1791 5170441791 34.59 FHP 5-01 - Amendment 2011-04Approved SFN-P S CC 8,200 368
6-006-0225 5180450225 11.64 FHP 6-01 - Amendment 2011-04Approved SFN-P S CC 2,542 121
6-006-1028 5180451028 35.55 FHP 6-01 - Amendment 2011-04Approved SFN-P S CC 8,217 395
6-006-1248 5180451248 7.21 FHP 6-01 - Amendment 2011-04Approved SFN-P S CC 1,557 79
6-006-1322 5180451322 3.95 FHP 6-01 - Amendment 2011-04Approved SFN-P S CC 863 41
6-006-1373 5180451373 67.50 FHP 6-01 - Amendment 2013-08Approved SFN-P S CC 14,612 747
6-007-1741 5180451741 8.92 FHP 7-03 - Amendment 2011-02Approved SFN-P S CC 2,426 193
6-007-2686 5190452686 36.08 FHP 7-02 - Amendment 2011-02Approved NSP S CC 8,354 173

6-008-0430 5170470430 2.47 FHP 8-02 - Amendment 2011-03Approved NSP W CC 494 57
6-008-0444 5170470444 8.95 FHP 8-02 - Amendment 2011-03Approved NSP W CC 2,160 128
6-008-0542 5170470542 44.69 FHP 8-02 - Amendment 2011-03Approved SFN-P W CC 10,276 668

6-008-1713 5170461713 13.23 FHP 8-02 - Amendment 2011-03Approved SFN-P W CC 3,010 203
6-008-2905 5170462905 7.14 FHP 8-02 - Amendment 2011-03Approved SFN-P W CC 1,559 83
6-008-3076 5170463076 4.89 FHP 8-02 - Amendment 2011-03Approved SFN-P S CC 1,106 47
6-008-3157 5170463157 26.56 FHP 8-02 - Amendment 2011-03Approved SFN-P W CC 6,021 305
6-008-3195 5170463195 3.05 FHP 8-02 - Amendment 2011-03Approved SFN-P W CC 712 28
6-008-3218 5170463218 14.64 FHP 8-02 - Amendment 2011-03Approved NSP W CC 3,356 238

6-008-3230 5170463230 24.35 FHP 8-02 - Amendment 2011-03Approved SFN-P W CC 5,523 256
6-008-3246 5170463246 21.57 FHP 8-02 - Amendment 2011-03Approved NSP W CC 5,077 311

6-009-0190 5160460190 43.13 FHP 9-08 Approved SFN-P W-M CC 11,203 1,270
6-009-0652 5150460652 4.40 FHP 9-08 Approved SFN-P W-M CC 1,027 42
6-009-0663 5150460663 12.01 FHP 9-08 Approved SFN-P W CC 3,239 200
6-009-0783 5160450783 19.76 FHP 9-02 - Amendment 2011-04Approved SFN-P W CC 4,021 799
6-009-0861 5160450861 18.82 FHP 9-02 - Amendment 2011-04Approved SFN-P W CC 4,389 366
6-009-1064 5160461064 29.72 FHP 9-08 Approved SFN-P W-M CC 7,278 452
6-009-1217 5160461217 20.78 FHP 9-08 Approved SFN-P W-M CC 4,767 924
6-009-1248 5160461248 43.97 FHP 9-08 Approved SFN-P W-M CC 10,601 1,365
6-009-1393 5160461393 59.06 FHP 9-08 Approved SFN-P W CC 14,130 1,159
6-009-2623 5170452623 10.81 FHP 9-07 Approved SFN-P S-M CC 2,794 205
6-009-2638 5170452638 16.41 FHP 9-07 Approved SFN-P S-M CC 4,296 324
6-009-2665 5170452665 24.21 FHP 9-07 Approved SFN-P M CC 5,673 723
6-009-2684 5170452684 16.31 FHP 9-07 Approved SFN-P M CC 4,065 531
6-009-2779 5170452779 42.42 FHP 9-07 Approved SFN-P S-M CC 10,476 857
6-009-3149 5150453149 9.34 FHP 9-08 Approved SFN-P S-M CC 2,580 159
6-009-3369 5170453369 74.02 FHP 9-06 - Amendment 2010-08Approved SFN-P S CC 20,260 1,265
6-009-3422 5170453422 17.71 FHP 9-07 Approved SFN-P S-M CC 4,865 321
6-009-3607 5160453607 29.28 FHP 9-08 Approved SFN-P W CC 7,057 588
6-009-3646 5160453646 10.00 FHP 9-08 Approved SFN-P W-M CC 2,297 83
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Block Opening # Area (ha) FHP # FHP Stage Tactic Season Strategy Conifer m³ Decid m³
6-010-1788 5160451788 17.15 FHP 10-04 - Amendment 2013-06Approved SFN-P S CC 4,199 235
6-010-3521 5160453521 10.19 FHP 10-01 - Amendment 2013-03Approved SFN-P W CC 2,311 93
6-011-0438 5140450438 35.17 FHP 11-02 - Amendment 2011-05Approved SFN-P W CC 8,057 1,483
6-011-0477 5140450477 23.45 FHP 11-02 - Amendment 2011-05Approved LFN-R W CC 3,050 2,979
6-011-0883 5140450883 22.63 FHP 11-02 - Amendment 2011-05Approved SFN-P W CC 3,840 2,188
6-011-1068 5140451068 25.14 FHP 11-03 - Amendment 2011-05Approved LFN-R S CC 3,314 3,015
6-011-1815 5140451815 12.49 FHP 11-01 - Amendment 2011-05Approved LFN-R W CC 1,635 1,639
6-011-1834 5140451834 15.38 FHP 11-01 - Amendment 2011-05Approved SFN-P W CC 3,282 574
6-012-0398 5130450398 8.04 FHP 12-02 Approved SFN-P S CC 1,833 89
6-012-1508 5130451508 7.88 FHP 12-02 Approved SFN-P S CC 1,803 86
6-012-2503 5130452503 6.58 FHP 12-02 Approved SPP S-W CC 1,448 675
6-012-2924 5120452924 8.26 FHP 12-01 - Amendment 2011-04Approved SPP S CC 2,133 164
6-012-2991 5120452991 25.75 FHP 12-01 - Amendment 2011-04Approved SPP W CC 6,795 416
6-012-3029 5120453029 20.50 FHP 12-01 - Amendment 2011-04Approved NSP W CC 5,392 361
6-013-0146 5140460146 43.60 FHP_SUN13_2015-03 Approved SFN-P S-M CC 12,064 739
6-013-0188 5150460188 5.57 FHP_Sun13_2014-07 Approved SFN-P S-M CC 1,327 294
6-013-0191 5150460191 38.35 FHP_Sun13_2014-07 Approved SFN-P S-M CC 9,258 869
6-013-0300 5140460300 23.19 FHP_Sun13_2014-07 Approved SFN-P W CC 5,703 755
6-013-0507 5140460507 29.82 FHP_Sun13_2014-07 Approved SFN-P W-M CC 6,389 252
6-013-0539 5140460539 21.35 FHP_Sun13_2014-07 Approved SFN-P W-M CC 3,744 837
6-013-0618 5140460618 9.86 FHP_Sun13_2014-07 Approved SFN-P S CC 2,256 102
6-013-0649 5140460649 9.78 FHP_Sun13_2014-07 Approved SFN-P S CC 2,123 132
6-013-0651 5140460651 24.72 FHP_Sun13_2014-07 Approved SFN-P M CC 5,828 294
6-013-0708 5130460708 6.76 FHP_SUN13_2015-03 Approved SFN-P S-M CC 1,569 68
6-013-0745 5140460745 9.08 FHP_Sun13_2014-07 Approved SFN-P S-M CC 2,462 173
6-013-1226 5140461226 74.83 FHP_SUN13_2015-03 Approved SFN-P S-M CC 18,467 1,319
6-013-1316 5140461316 9.68 FHP_SUN13_2015-03 Approved SFN-P S CC 2,693 164
6-013-1497 5140451497 6.36 FHP 13-03 - Amendment 2011-06Approved SFN-P W CC 1,439 72
6-013-1627 5130451626 12.48 FHP_SUN13_2015-03 Approved SFN-P W CC 3,160 211
6-013-1647 5130451646 6.75 FHP_SUN13_2015-03 Approved SFN-P S CC 1,607 342
6-013-1675 5130451675 20.08 FHP_SUN13_2015-03 Approved SFN-P S-M CC 4,583 219
6-013-1803 5130451803 37.55 FHP 13-03 - Amendment 2011-06Approved SFN-P W CC 8,698 345
6-013-1959 5130451959 7.84 FHP 13-07 Approved SFN-P W CC 1,697 233
6-013-1965 5130451965 10.43 FHP 13-07 Approved SFN-P S CC 2,625 187
6-013-1978 5130451978 10.15 FHP 13-07 Approved SFN-P S CC 2,291 337
6-013-1984 5130451984 16.45 FHP 13-07 Approved SFN-P S CC 4,020 329
6-013-2069 5140452069 6.00 FHP 13-02 - Amendment 2011-06Approved SFN-P S CC 1,325 260
6-013-2108 5140452108 7.23 FHP 13-02 - Amendment 2011-06Approved LFN-R S CC 945 937
6-013-2128 5140452128 5.56 FHP 13-02 - Amendment 2011-06Approved LFN-R S CC 710 660
6-013-2148 5130452148 9.93 FHP_SUN13_2015-03 Approved SFN-P S CC 2,633 336
6-013-2239 5140452239 6.10 FHP 13-03 - Amendment 2011-06Approved SFN-P W CC 1,621 139
6-013-2339 5150452339 22.38 FHP_Sun13_2014-07 Approved SFN-P S CC 5,848 555
6-013-2358 5140452358 6.17 FHP_Sun13_2014-07 Approved SFN-P S CC 1,261 527
6-013-2386 5140452386 4.86 FHP_Sun13_2014-07 Approved SFN-P S-M CC 868 535
6-013-2393 5140452393 10.25 FHP 13-03 - Amendment 2011-06Approved NSP S CC 2,273 213
6-013-2394 5140452394 11.31 FHP 13-03 - Amendment 2011-06Approved LFN-R S CC 1,988 1,286
6-013-2406 5140452406 25.39 FHP_Sun13_2014-07 Approved SFN-P M CC 5,929 383
6-013-2551 5150452551 31.26 FHP_Sun13_2014-07 Approved SFN-P W CC 5,792 2,108
6-013-2643 5150452643 30.87 FHP_Sun13_2014-07 Approved SFN-P S-M CC 8,306 748
6-013-2668 5150452668 39.28 FHP_Sun13_2014-07 Approved SFN-P S-M CC 8,729 2,468
6-013-2713 5140452713 17.95 FHP_Sun13_2014-07 Approved SFN-P S CC 3,814 1,372
6-013-2764 5140452764 23.72 FHP_Sun13_2014-07 Approved SFN-P S-M CC 6,063 996
6-013-2778 5140452778 13.03 FHP 13-03 - Amendment 2011-06Approved SPP W CC 2,506 983
6-013-2800 5140452800 5.38 FHP 13-03 - Amendment 2011-06Approved SPP S CC 871 525
6-013-2812 5130452812 9.57 FHP_SUN13_2015-03 Approved SFN-P S CC 2,707 540
6-013-2819 5130452819 46.18 FHP_SUN13_2015-03 Approved SFN-P S CC 10,106 2,766
6-013-2917 5140452917 23.91 FHP_Sun13_2014-07 Approved SFN-P M CC 6,184 1,151
6-013-2924 5140452924 3.28 FHP_Sun13_2014-07 Approved SFN-P S CC 780 154
6-013-2926 5130452926 66.73 FHP 13-07 Approved SFN-P S-W CC 15,871 3,030
6-013-2948 5130452948 3.93 FHP 13-07 Approved SFN-P S CC 926 38
6-013-3015 5140453015 26.20 FHP_Sun13_2014-07 Approved SFN-P W CC 6,577 603
6-013-3044 5130453044 17.31 FHP 13-07 Approved SFN-P W CC 4,618 334
6-013-3055 5140453055 5.42 FHP_Sun13_2014-07 Approved SFN-P W CC 1,462 98
6-013-3064 5130453064 6.59 FHP 13-07 Approved SFN-P W CC 1,413 95
6-013-3110 5140453110 4.95 FHP_Sun13_2014-07 Approved SFN-P M CC 1,329 114
6-013-3134 5140453134 10.69 FHP 13-02 - Amendment 2011-06Approved LFN-R W CC 1,498 1,956
6-013-3141 5140453141 21.39 FHP_Sun13_2014-07 Approved SFN-P S CC 5,459 771
6-013-3147 5140453147 12.95 FHP_Sun13_2014-07 Approved SFN-P S CC 3,394 276
6-013-3292 5130453291 70.29 FHP_SUN13_2015-03 Approved SFN-P S-M CC 15,582 3,027
6-013-3378 5140453378 8.89 FHP_Sun13_2014-07 Approved SFN-P W CC 2,418 173
6-013-3437 5140453437 30.28 FHP_Sun13_2014-07 Approved SFN-P W CC 7,279 1,051
6-013-3467 5140453467 7.08 FHP_Sun13_2014-07 Approved SFN-P W CC 1,626 377
6-013-3495 5150453495 10.28 FHP_Sun13_2014-07 Approved SFN-P M CC 2,748 310
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Block Opening # Area (ha) FHP # FHP Stage Tactic Season Strategy Conifer m³ Decid m³
6-013-3535 5150453535 12.42 FHP_Sun13_2014-07 Approved SFN-P M CC 3,447 231
6-013-3592 5150453592 22.56 FHP_Sun13_2014-07 Approved SFN-P S CC 4,462 1,874
6-013-3598 5150453598 15.10 FHP_Sun13_2014-07 Approved SFN-P W-M CC 4,210 266
6-013-3664 5150453664 59.60 FHP_Sun13_2014-07 Approved SFN-P M CC 14,486 2,276
6-014-2499 5140462499 4.43 FHP_SUN14_2014-05 Approved SFN-P S-M CC 1,098 145
6-014-2552 5140462552 12.78 FHP_SUN14_2014-05 Approved SFN-P W CC 2,926 266
6-014-2576 5140462576 15.17 FHP_SUN14_2014-05 Approved SFN-P W CC 3,529 551
6-014-2584 5140462584 11.57 FHP_SUN14_2014-05 Approved SFN-P W CC 2,774 430
6-014-2673 5140462673 9.54 FHP_SUN14_2014-05 Approved SFN-P W CC 2,218 85
6-014-2677 5140462677 33.10 FHP_SUN14_2014-05 Approved SFN-P W-M CC 7,271 688
6-015-1336 5170461336 16.29 FHP 15-04 Approved SFN-P S CC 4,551 307
6-015-1499 5170461499 30.65 FHP 15-04 Approved SFN-P S CC 7,767 488
6-015-1546 5170461546 14.33 FHP 15-05 Approved SFN-P S CC 3,792 296
6-016-0414 5160480414 19.80 FHP 16-03 Approved SFN-P W CC 4,815 274
6-016-0463 5160480463 8.54 FHP 16-03 Approved SFN-P W CC 2,093 117
6-016-0718 5170470718 21.51 FHP 16-05 Approved SFN-P W CC 4,772 219
6-016-0863 5160470863 28.04 FHP 16-05 Approved SFN-P W CC 6,509 328
6-016-0886 5160480886 8.35 FHP 16-03 Approved SFN-P W CC 1,805 89
6-016-0922 5160470922 5.28 FHP 16-05 Approved SFN-P W CC 1,190 58
6-016-1333 5170471333 15.63 FHP 16-05 Approved SFN-P W CC 3,311 167
6-016-1338 5170471338 31.71 FHP 16-05 Approved SFN-P W CC 7,425 515
6-016-1439 5170471439 28.60 FHP 16-05 Approved SFN-P W CC 6,294 414
6-016-1444 5170471444 21.06 FHP 16-05 Approved SFN-P W CC 4,548 262
6-016-1475 5170471475 15.33 FHP 16-05 Approved SFN-P W CC 3,277 158
6-016-1521 5170471521 16.03 FHP 16-04 Approved SFN-P S CC 3,920 215
6-016-1547 5170471547 10.29 FHP 16-04 Approved SFN-P W CC 2,381 80
6-016-1554 5170471554 2.52 FHP 16-04 Approved SFN-P W CC 549 30
6-016-1581 5170471581 22.07 FHP 16-04 Approved SFN-P W CC 5,338 301
6-016-1622 5160471622 33.11 FHP 16-05 Approved SFN-P W CC 7,646 395
6-016-1742 5160471742 35.13 FHP 16-05 Approved SFN-P W CC 8,046 426
6-016-1814 5160471814 10.29 FHP 16-05 Approved SFN-P CC 2,232 111
6-016-1870 5170471870 138.41 FHP 16-05 Approved SFN-P W CC 30,651 1,594
6-016-1942 5160471942 78.78 FHP_Sun16_2014-09 Approved SFN-P W CC 17,296 820
6-016-2127 5160472127 32.13 FHP 16-05 Approved SFN-P W CC 7,436 323
6-016-2363 5170472363 37.30 FHP 16-05 Approved SFN-P W CC 8,858 453
6-016-2412 5170472412 4.80 FHP 16-05 Approved SFN-P W CC 1,069 52
6-016-2445 5170472445 28.90 FHP 16-05 Approved SFN-P W CC 6,562 305
6-016-3040 5160473040 9.17 FHP_Sun16_2014-09 Approved SFN-P W CC 2,085 89
6-016-3436 5160473436 32.31 FHP 16-03 Approved SFN-P W CC 7,225 351
6-017-0119 5150470119 16.68 FHP 17-04 - Amendment 2011-03Approved SPP W CC 3,325 1,287
6-017-2765 5150472765 68.25 FHP 17-07 Approved SFN-P S CC 16,652 1,153
6-017-2862 5150472862 17.25 FHP 17-07 Approved SFN-P S-W CC 4,055 363
6-017-2876 5150472876 21.69 FHP 17-07 Approved SFN-P S CC 5,322 1,008
6-018-0897 5140480897 33.00 FHP 18-07 Approved SFN-P W CC 9,177 728
6-018-1204 5150481204 18.12 FHP 18-04 Approved SFN-P W CC 2,966 93
6-018-1288 5150481288 29.13 FHP 18-04 Approved SFN-P W CC 6,053 307
6-018-1324 5160481324 4.78 FHP 18-06 Approved SFN-P W CC 857 89
6-018-1337 5160481337 7.69 FHP 18-06 Approved SFN-P W CC 1,444 147
6-018-1339 5150481339 91.24 FHP 18-04 Approved SFN-P W CC 22,376 1,374
6-018-1346 5160481346 12.90 FHP 18-06 Approved SFN-P W CC 2,883 143
6-018-1358 5150481358 14.53 FHP 18-04 Approved SFN-P W CC 3,295 154
6-018-1388 5160481388 30.56 FHP 18-06 Approved SFN-P S CC 6,824 419
6-018-1393 5160481393 10.33 FHP 18-06 Approved SFN-P W CC 2,413 95
6-018-1454 5150481454 75.56 FHP 18-03 - Amendment 2010-06Approved SFN-P W CC 19,318 1,398
6-018-1604 5150481604 9.00 FHP 18-05 Approved SFN-P S CC 2,096 87
6-018-1639 5140481639 131.31 FHP 18-07 Approved SFN-P W-M CC 31,940 3,590
6-018-1677 5150481677 37.73 FHP 18-05 Approved SFN-P W CC 9,640 543
6-018-1737 5140481737 41.32 FHP 18-07 Approved SFN-P W CC 9,694 1,519
6-018-1767 5150481767 22.60 FHP 18-05 Approved SFN-P W CC 5,314 216
6-018-1780 5150481780 10.54 FHP 18-05 Approved SFN-P W CC 2,437 99
6-018-1821 5150481821 5.63 FHP 18-06 Approved SFN-P W CC 1,564 96
6-018-2082 5150482082 25.75 FHP 18-05 Approved SFN-P S CC 6,361 374
6-018-3608 5160473608 40.01 FHP 18-02 - Amendment 2013-03Approved SFN-P M CC 8,205 573
6-018-3684 5160473684 10.77 FHP 18-02 - Amendment 2013-03Approved SFN-P S CC 2,466 126
6-019-0144 5170480144 40.02 FHP 19-05 Approved SFN-P W CC 9,211 389
6-019-0198 5170480198 29.51 FHP 19-05 Approved SFN-P W CC 7,658 623
6-019-0220 5170480220 14.58 FHP 19-05 Approved SFN-P W CC 3,174 664
6-019-0264 5170480264 60.61 FHP 19-05 Approved SFN-P W CC 14,528 793
6-019-0290 5170480290 23.51 FHP 19-05 Approved SFN-P W CC 5,552 335
6-019-0297 5170480297 13.49 FHP 19-05 Approved SFN-P W CC 3,245 177
6-019-0492 5170480492 12.16 FHP_Sun19_2015-03 Submission SFN-P S-M CC 3,399 534
6-019-0603 5160480603 33.91 FHP 19-05 Approved SFN-P W CC 8,112 466
6-019-0999 5170480999 70.31 FHP19-02 Submission SFN-P M CC 14,224 5,313
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6-019-1513 5170481513 8.23 FHP_Sun19_2015-03 Submission SFN-P M CC 2,087 230
6-019-1608 5170481608 28.92 FHP_Sun19_2015-03 Submission SFN-P M CC 5,431 2,388
6-019-1645 5170481645 56.98 FHP_Sun19_2015-03 Submission SFN-P M CC 9,652 6,483
6-019-2024 5170482024 15.59 FHP_Sun19_2015-03 Submission SFN-P M CC 3,637 855
6-019-2147 5170482147 26.96 FHP 19-06 Approved SFN-P S-W CC 6,453 351
6-019-2199 5170482199 5.86 FHP 19-06 Approved SFN-P W CC 1,503 158
6-019-2457 5160482457 27.41 FHP 19-04 Approved SFN-P W CC 6,903 461
6-019-2507 5160482507 36.61 FHP 19-04 Approved SFN-P W CC 8,801 460
6-019-2706 5170472706 21.79 FHP 19-05 Approved SFN-P S CC 5,532 405
6-019-2732 5170472732 19.94 FHP 19-05 Approved SFN-P S CC 4,851 287
6-019-2734 5160482734 6.98 FHP 19-04 Approved NSP W CC 1,519 74
6-019-2762 5160482762 7.00 FHP 19-04 - Amendment 2011-04Approved SFN-P W CC 1,618 100
6-019-2763 5170472763 20.76 FHP 19-05 Approved SFN-P S CC 4,858 313
6-019-2778 5170472778 9.84 FHP 19-05 Approved SFN-P W CC 1,929 192
6-019-2856 5170482856 4.80 FHP 19-06 Approved SFN-P S CC 1,080 295
6-019-2864 5170472864 43.79 FHP 19-05 Approved SFN-P S CC 11,254 920
6-019-3072 5170483072 9.72 FHP_Sun19_2015-03 Submission SFN-P M CC 1,368 1,756
6-019-3087 5170483087 8.15 FHP_Sun19_2015-03 Submission SFN-P M CC 1,802 437
6-019-3135 5170483135 21.31 FHP_Sun19_2015-03 Submission SFN-P M CC 5,363 748
6-019-3155 5170483155 5.55 FHP_Sun19_2015-03 Submission SFN-P W CC 1,295 278
6-019-3178 5170483178 6.22 FHP_Sun19_2015-03 Submission SFN-P M CC 1,439 54
6-019-3268 5170483268 13.38 FHP_Sun19_2015-03 Submission SFN-P M CC 1,858 2,031
6-019-3316 5170483316 24.38 FHP_Sun19_2015-03 Submission SFN-P S CC 3,785 3,165
6-019-3352 5170483352 7.62 FHP_Sun19_2015-03 Submission SFN-P W-M CC 1,492 580
6-019-3381 5170473381 20.80 FHP 19-05 Approved SFN-P W CC 4,435 207
6-019-3459 5160483459 5.87 FHP 19-04 - Amendment 2010-06Approved SFN-P S CC 718 1,071
6-019-3491 5170473491 15.46 FHP 19-05 Approved SFN-P W CC 3,303 189
6-019-3514 5170473514 5.33 FHP 19-05 Approved SFN-P W CC 1,164 56
6-019-3545 5170473545 15.52 FHP 19-05 Approved SFN-P W CC 3,575 142
6-020-1921 5170471921 43.94 FHP 20-04 Approved SFN-P S-W CC 10,702 613
6-020-2054 5170472054 47.96 FHP 20-04 Approved SFN-P S-W CC 12,615 1,062
6-020-2091 5170472091 13.23 FHP 20-04 Approved SFN-P S CC 3,453 283
6-020-2198 5170472122 16.28 FHP 20-01 - Amendment 2011-05Approved SFN-P W CC 3,753 164
6-020-2243 5170472243 54.08 FHP 20-01 - Amendment 2011-05Approved SFN-P W CC 11,635 662
6-020-3065 5170473065 16.23 FHP 20-04 Approved SFN-P W CC 3,834 311
6-022-0177 5190520177 30.94 FHP 22-02 Approved SFN-P W CC 6,419 1,715
6-022-0261 5190520261 5.06 FHP 22-02 Approved SFN-P W CC 1,272 104
6-022-0647 5180520647 71.66 FHP 22-02 Approved SFN-P W CC 11,174 7,921
6-022-0781 5190520781 10.47 FHP_Sun22_2014-09 Approved SFN-P W CC 1,461 1,595
6-022-0855 5190520855 7.26 FHP_Sun22_2014-09 Approved SFN-P W CC 922 967
6-022-2367 5200522367 13.50 FHP 22-03 Approved LFN-R W CC 2,633 873
6-022-2730 5200522730 19.32 FHP 22-03 Approved LFN-R S CC 2,455 3,384
6-022-2894 5200522894 2.44 FHP 22-03 Approved SFN-P S CC 593 41
6-023-3133 5180523133 56.82 FHP 23-02 - Amendment 2013-11Approved NSP W CC 9,679 8,821
6-024-2742 5170522742 11.05 FHP 24-04 Approved SFN-P W CC 2,581 106
6-024-2964 5170522964 2.13 FHP 24-04 Approved SPP W CC 502 41
6-024-2973 5170522973 4.33 FHP 24-04 Approved SPP W CC 602 799
6-024-2976 5170522976 10.25 FHP 24-04 Approved SFN-P W CC 2,354 138
6-024-2994 5170522994 7.32 FHP 24-04 Approved SFN-P W CC 1,697 107
6-024-3569 5170523569 15.29 FHP 24-03 - Amendment 2013-01Approved SPP W CC 2,257 1,847
Grand Total 267 Blocks 6,546.38 1,512,454 186,219
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APPENDIX 3: SOFTWOOD AND HARDWOOD VOLUME SUMMARY

Conif m³ Decid m³ Conif m³ Decid m³ Conif m³ Decid m³

6-002 26,784 832 44,632 2,368 - -

6-004 208,154 13,314 2,690 227 - -

6-005 43,816 2,043 - - - -

6-006 27,792 1,383 - - - -

6-007 10,780 366 - - - -

6-008 1,106 47 - - 38,189 2,276

6-009 45,271 3,131 9,738 1,254 70,007 7,249

6-010 4,199 235 - - 2,311 93

6-011 3,314 3,015 - - 19,865 8,864

6-012 5,769 339 1,448 675 12,188 776

6-013 156,395 26,138 55,822 7,789 71,851 10,889

6-014 1,098 145 - - 18,719 2,020

6-015 16,109 1,092 - - - -

6-016 3,920 215 - - 153,410 7,931

6-017 21,974 2,161 4,055 363 3,325 1,287

6-018 17,747 1,006 8,205 573 131,372 10,589

6-019 35,478 6,990 53,313 20,646 89,017 6,344

6-020 3,453 283 23,317 1,675 19,222 1,136

6-022 3,048 3,425 - - 23,882 13,174

6-023 - - - - 9,679 8,821

6-024 - - - - 9,994 3,038

Total 636,205 66,159 203,220 35,570 673,029 84,489

Summer
Compartment

Marginal Winter

pgolec
Text Box
(revised 14 April 2015)
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APPENDIX 4: CONTINGENCY WOOD REPORT



Annual Operating Plan Contingency Report
For the period from 5/1/2015 to 4/30/2016

Sundance

Sundance 13

Block

Volume (m3)

DecConStrategySeasonTacticFHP StageFHP #
Blk Area

(ha)Opening #

Last FHP # : FHP 13-07

Summer

51404531416-013-3141 SFN-P CC 2,724 461S11.11 YesApprovedFHP 13-02 - Amendment
2011-06

2,724 4611 Blocks 11.11Sundance 13

03/20/2015Report Date:Page 1 of 1



Annual Operating Plan 2015 AOP

APPENDIX 5: AOP ROAD SCHEDULE/AOP CROSSING SCHEDULE



 2015 AOP Road Schedule - FMA9700032
  For the period from 5/1/2015 to 4/30/2016

  

Working Circle Compartment Road Name Class Harvest Haul Construct Maintain Reclaim
Sundance 04 6-04-508 5 Yes Yes Yes Yes Yes

Sundance 04 6-04-509 5 Yes Yes Yes Yes Yes

Sundance 04 6-04-510 5 Yes Yes Yes Yes Yes

Sundance 04 6-04-511 5 Yes Yes Yes Yes Yes

Sundance 04 6-04-512 5 Yes Yes Yes Yes Yes

Sundance 04 6-04-513 5 Yes Yes Yes Yes Yes

Sundance 04 6-04-514 5 Yes Yes Yes Yes Yes

Sundance 04 6-04-515 5 Yes Yes Yes Yes Yes

Sundance 04 6-04-516 5 Yes Yes Yes Yes Yes

Sundance 04 6-04-517 5 Yes Yes Yes Yes Yes

Sundance 04 Old Oilfield Road #1 5 Yes Yes Yes Yes Yes

Sundance 06 6-06-501 5 Yes Yes Yes Yes Yes

Sundance 08 6-08-501 5 Yes Yes Yes Yes Yes

Sundance 08 6-08-502 5 Yes Yes Yes Yes Yes

Sundance 08 6-08-503 5 Yes Yes Yes Yes Yes

Sundance 08 6-08-504 5 Yes Yes Yes Yes Yes

Sundance 08 6-08-505 5 Yes Yes Yes Yes Yes

Sundance 08 6-08-506 5 Yes Yes Yes Yes Yes

Sundance 08 6-08-507 5 Yes Yes Yes Yes Yes

Sundance 09 6-09-501 5 Yes Yes Yes Yes Yes

Sundance 09 6-09-502 5 Yes Yes Yes Yes Yes

Sundance 09 6-009-0652A 6 Yes Yes Yes Yes Yes

Sundance 09 6-009-0663A 6 Yes Yes Yes Yes Yes

Sundance 09 6-009-2615A 6 Yes Yes Yes Yes Yes

Sundance 09 6-009-2615B 6 Yes Yes Yes Yes Yes

Sundance 09 6-009-2783A 6 Yes Yes Yes Yes Yes

Sundance 09 6-009-3453A 6 Yes Yes Yes Yes Yes

Sundance 09 6-009-3453B 6 Yes Yes Yes Yes Yes

Sundance 12 6-12-504 5 Yes Yes Yes Yes Yes

Sundance 12 6-12-505 5 Yes Yes Yes Yes Yes

Sundance 13 6-13-502 5 Yes Yes Yes Yes Yes

Sundance 13 6-13-503 5 Yes Yes Yes Yes Yes

Sundance 13 6-13-504 5 Yes Yes Yes Yes Yes

Sundance 13 6-13-505 5 Yes Yes Yes Yes Yes

Sundance 13 6-13-506 5 Yes Yes Yes Yes Yes

Sundance 13 6-13-507 5 Yes Yes Yes Yes Yes

Sundance 13 6-13-508 5 Yes Yes Yes Yes Yes

Sundance 13 6-13-510 5 Yes Yes Yes Yes Yes

Sundance 13 6-13-512 5 Yes Yes Yes Yes Yes

Sundance 13 6-13-513 5 Yes Yes Yes Yes Yes

Sundance 13 6-13-514 5 Yes Yes Yes Yes Yes

Sundance 13 6-13-515 5 Yes Yes Yes Yes Yes

Sundance 13 6-13-516 5 Yes Yes Yes Yes Yes

Sundance 13 6-13-517 5 Yes Yes Yes Yes Yes

Sundance 13 6-13-518 5 Yes Yes Yes Yes Yes

Sundance 13 6-13-520 5 Yes Yes Yes Yes Yes

Sundance 13 6-13-521 5 Yes Yes Yes Yes Yes
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 2015 AOP Road Schedule - FMA9700032
  For the period from 5/1/2015 to 4/30/2016

  

Working Circle Compartment Road Name Class Harvest Haul Construct Maintain Reclaim
Sundance 13 6-13-522 5 Yes Yes Yes Yes Yes

Sundance 13 6-13-523 5 Yes Yes Yes Yes Yes

Sundance 13 6-013-0191A 6 Yes Yes Yes Yes Yes

Sundance 13 6-013-2643A 6 Yes Yes Yes Yes Yes

Sundance 13 6-013-3437A 6 Yes Yes Yes Yes Yes

Sundance 14 6-14-501 5 Yes Yes Yes Yes Yes

Sundance 14 6-14-502 5 Yes Yes Yes Yes Yes

Sundance 14 6-14-504 5 Yes Yes Yes Yes Yes

Sundance 14 6-14-505 5 Yes Yes Yes Yes Yes

Sundance 15 6-015-1336A 6 Yes Yes Yes Yes Yes

Sundance 15 6-015-1499A 6 Yes Yes Yes Yes Yes

Sundance 15 6-015-1499B 6 Yes Yes Yes Yes Yes

Sundance 16 6-16-504 5 Yes Yes Yes Yes Yes

Sundance 16 6-16-505 5 Yes Yes Yes Yes Yes

Sundance 16 6-16-506 5 Yes Yes Yes Yes Yes

Sundance 16 6-16-507 5 Yes Yes Yes Yes Yes

Sundance 16 6-16-508 5 Yes Yes Yes Yes Yes

Sundance 16 6-16-509 5 Yes Yes Yes Yes Yes

Sundance 16 6-16-510 5 Yes Yes Yes Yes Yes

Sundance 16 6-16-511 5 Yes Yes Yes Yes Yes

Sundance 16 6-16-512 5 Yes Yes Yes Yes Yes

Sundance 16 6-16-513 5 Yes Yes Yes Yes Yes

Sundance 16 6-16-515 5 Yes Yes Yes Yes Yes

Sundance 16 6-16-516 5 Yes Yes Yes Yes Yes

Sundance 16 6-16-517 5 Yes Yes Yes Yes Yes

Sundance 16 6-16-518 5 Yes Yes Yes Yes Yes

Sundance 16 6-016-1870F 6 Yes Yes Yes Yes Yes

Sundance 17 6-17-505 5 Yes Yes Yes Yes Yes

Sundance 17 6-017-0119A 6 Yes Yes Yes Yes Yes

Sundance 17 6-017-0119B 6 Yes Yes Yes Yes Yes

Sundance 17 6-017-0149A 6 Yes Yes Yes Yes Yes

Sundance 17 6-017-0149B 6 Yes Yes Yes Yes Yes

Sundance 18 6-18-501 5 Yes Yes Yes Yes Yes

Sundance 18 6-18-503 5 Yes Yes Yes Yes Yes

Sundance 18 6-18-504 5 Yes Yes Yes Yes Yes

Sundance 18 6-18-505 5 Yes Yes Yes Yes Yes

Sundance 18 6-18-506 5 Yes Yes Yes Yes Yes

Sundance 18 6-18-507 5 Yes Yes Yes Yes Yes

Sundance 18 6-18-508 5 Yes Yes Yes Yes Yes

Sundance 18 6-18-509 5 Yes Yes Yes Yes Yes

Sundance 18 6-018-1324A 6 Yes Yes Yes Yes Yes

Sundance 18 6-018-1821A 6 Yes Yes Yes Yes Yes
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 2015 AOP Road Schedule - FMA9700032
  For the period from 5/1/2015 to 4/30/2016

  

Working Circle Compartment Road Name Class Harvest Haul Construct Maintain Reclaim

Sundance 19 6-19-501 5 Yes Yes Yes Yes Yes

Sundance 19 6-19-502 5 Yes Yes Yes Yes Yes

Sundance 19 6-19-503 5 Yes Yes Yes Yes Yes

Sundance 19 6-19-504 5 Yes Yes Yes Yes Yes

Sundance 19 6-19-505 5 Yes Yes Yes Yes Yes

Sundance 19 6-19-506 5 Yes Yes Yes Yes Yes

Sundance 19 6-19-507 5 Yes Yes Yes Yes Yes

Sundance 19 6-19-508 5 Yes Yes Yes Yes Yes

Sundance 19 6-19-509 5 Yes Yes Yes Yes Yes

Sundance 20 6-20-502 5 Yes Yes Yes Yes Yes

Sundance 20 6-20-504 5 Yes Yes Yes Yes Yes

Sundance 22 6-22-502 5 Yes Yes Yes Yes Yes

Sundance 22 6-22-503 5 Yes Yes Yes Yes Yes

Sundance 23 6-23-501 5 Yes Yes Yes Yes Yes

Sundance 24 6-24-500 5 Yes Yes Yes Yes Yes
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 2015 AOP Crossing Schedule - FMA9700032
  For the period from 5/1/2015 to 4/30/2016

  

Working Circle Compartment Road Name Class Crossing ID Crossing Type Crossing Status Stream Class Harvest Haul Construct Maintain Reclaim
Sundance 04 6-04-509 5 6-04-509-1 CULV-C1P Planned Unknown Yes Yes Yes Yes Yes

Sundance 04 6-04-512 5 6-04-512-6 BR-TIMBER Planned Unknown Yes Yes Yes Yes Yes

Sundance 04 6-04-512 5 6-04-512-5 BR-TIMBER Planned Unknown Yes Yes Yes Yes Yes

Sundance 04 6-04-512 5 6-04-512-1 BR-TIMBER Planned Unknown Yes Yes Yes Yes Yes

Sundance 04 6-04-512 5 6-04-512-2 CULV-UNKN Planned Unknown Yes Yes Yes Yes Yes

Sundance 04 6-04-512 5 6-04-512-3 CULV-UNKN Planned Unknown Yes Yes Yes Yes Yes

Sundance 04 6-04-512 5 6-04-512-4 TEMP-LOGB Planned Unknown Yes Yes Yes Yes Yes

Sundance 04 6-04-513 5 6-04-513-2 BR-TIMBER Planned Unknown Yes Yes Yes Yes Yes

Sundance 04 6-04-513 5 6-04-513-1 CULV-UNKN Planned Unknown Yes Yes Yes Yes Yes

Sundance 04 6-04-514 5 6-04-514-1 BR-TIMBER Planned Unknown Yes Yes Yes Yes Yes

Sundance 04 6-04-516 5 6-04-516-1 BR-TIMBER Planned Unknown Yes Yes Yes Yes Yes

Sundance 04 6-04-516 5 6-04-516-2 TEMP-LOGB Planned Unknown Yes Yes Yes Yes Yes

Sundance 04 6-04-517 5 6-04-517-4 CULV-UNKN Planned Unknown Yes Yes Yes Yes Yes

Sundance 04 6-04-517 5 6-04-517-3 CULV-UNKN Planned Unknown Yes Yes Yes Yes Yes

Sundance 04 6-04-517 5 6-04-517-2 CULV-UNKN Planned Unknown Yes Yes Yes Yes Yes

Sundance 04 6-04-517 5 6-04-517-1 CULV-UNKN Planned Unknown Yes Yes Yes Yes Yes

Sundance 04 6-04-517 5 6-04-517-5 CULV-UNKN Planned Unknown Yes Yes Yes Yes Yes

Sundance 08 6-08-501 5 6-08-501-1 BR-STEEL-S Planned Small Permanent Yes Yes Yes Yes Yes

Sundance 08 6-08-502 5 6-08-502-3 BR-STEEL-S Planned Small Permanent Yes Yes Yes Yes Yes

Sundance 08 6-08-502 5 6-08-502-2 BR-STEEL-S Planned Transitional Yes Yes Yes Yes Yes

Sundance 08 6-08-503 5 6-08-503-2 BR-TIMBER Planned Intermittent Yes Yes Yes Yes Yes

Sundance 09 6-09-502 5 6-09-502-1 TEMP-LOGB Planned Intermittent Yes Yes Yes Yes Yes

Sundance 09 6-009-0663A 6 6-009-0663A-1 TEMP-SNOW Planned Small Permanent Yes Yes Yes Yes Yes

Sundance 13 6-13-502 5 6-13-502-1 BR-TIMBER Planned Small Permanent Yes Yes Yes Yes Yes

Sundance 13 6-13-504 5 6-13-504-1 BR-TIMBER Planned Small Permanent Yes Yes Yes Yes Yes

Sundance 13 6-13-504 5 6-13-504-2 TEMP-SNOW Planned Intermittent Yes Yes Yes Yes Yes

Sundance 13 6-13-505 5 6-13-505-1 BR-TIMBER Planned Intermittent Yes Yes Yes Yes Yes

Sundance 13 6-13-510 5 6-13-510-2 BR-TIMBER Planned Transitional Yes Yes Yes Yes Yes

Sundance 13 6-13-515 5 6-13-515-1 BR-TIMBER Planned Transitional Yes Yes Yes Yes Yes

Sundance 13 6-13-517 5 6-13-517-1 BR-TIMBER Planned Transitional Yes Yes Yes Yes Yes

Sundance 14 6-14-501 5 6-14-501-2 BR-TIMBER Planned Transitional Yes Yes Yes Yes Yes

Sundance 14 6-14-501 5 6-14-501-1 BR-STEEL-S Planned Small Permanent Yes Yes Yes Yes Yes

Sundance 14 6-14-502 5 6-14-502-2 BR-STEEL-S Planned Small Permanent Yes Yes Yes Yes Yes

Sundance 14 6-14-502 5 6-14-502-1 BR-TIMBER Planned Small Permanent Yes Yes Yes Yes Yes

Sundance 14 6-14-504 5 6-14-504-1 BR-STEEL-S Planned Transitional Yes Yes Yes Yes Yes
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 2015 AOP Crossing Schedule - FMA9700032
  For the period from 5/1/2015 to 4/30/2016

  

Working Circle Compartment Road Name Class Crossing ID Crossing Type Crossing Status Stream Class Harvest Haul Construct Maintain Reclaim
Sundance 14 6-14-505 5 6-14-505-1 BR-TIMBER Planned Small Permanent Yes Yes Yes Yes Yes

Sundance 16 6-16-505 5 6-16-505-1 BR-TIMBER Planned Intermittent Yes Yes Yes Yes Yes

Sundance 16 6-16-507 5 6-16-507-2 BR-TIMBER Planned Small Permanent Yes Yes Yes Yes Yes

Sundance 16 6-16-509 5 6-16-509-4 BR-TIMBER Existing Small Permanent Yes Yes Yes Yes Yes

Sundance 16 6-16-509 5 6-16-509-3 TEMP-LOGB Existing Unknown Yes Yes Yes Yes Yes

Sundance 16 6-16-509 5 6-16-509-2 TEMP-LOGB Existing Unknown Yes Yes Yes Yes Yes

Sundance 16 6-16-509 5 6-16-509-1 TEMP-LOGB Existing Unknown Yes Yes Yes Yes Yes

Sundance 16 6-16-510 5 6-16-510-1 BR-TIMBER Planned Transitional Yes Yes Yes Yes Yes

Sundance 16 6-16-511 5 6-16-511-1 BR-TIMBER Planned Small Permanent Yes Yes Yes Yes Yes

Sundance 16 6-16-515 5 6-16-515-2 BR-TIMBER Planned Transitional Yes Yes Yes Yes Yes

Sundance 18 6-18-501 5 6-18-501-1 TEMP-SNOW Planned Unknown Yes Yes Yes Yes Yes

Sundance 19 6-19-509 5 6-19-509-3 TEMP-LOGB Planned Intermittent Yes Yes Yes Yes Yes

Sundance 22 6-22-502 5 6-22-502-1 TEMP-LOGB Planned Unknown Yes Yes Yes Yes Yes

Sundance 23 6-23-501 5 6-23-501-1 TEMP-SNOW Planned Unknown Yes Yes Yes Yes Yes
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