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Project Previous Ad Date Revised Ad Date Explanation

Orford 42227F October 8, 2018
New Project advanced by Operations through well replacement 

program

Claremont 25621 October 30, 2018 December 4, 2018
More time for Project Development to allow for the City to acquire 

property rights

Ellsworth 40874 November 13, 2018 January 29, 2019
More time for Project Development to coordinate Federal Lands 

funds

Ossipee 41916 June 4, 2019
Project Development changed the descriptoin of the project as the 

Tamworth bridge will not be completed with M&P funds

Pelham-Chesterfield 29338 December 11, 2018 August 20, 2019
More time for Project Development to acquire needed property 

rights.

Peterborough 15698 December 11, 2018 August 20, 2019
More time for Project Development to acquire needed property 

rights.

Statewide 42317 April 16, 2019
New project by Project Development for Tier 3-4 chip seal 

program

 Statewide 42314 March 12, 2019
New project by Project Development for Tier 2 crack sealing 

program

Advertisement Schedule Changes for NHDOT Managed Projects 

from October 2018 to September 2019
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Fiscal Year

2019

US 302 Reconstruct railway-highway 
crossing, roadway approaches & protective 
devices (Bartlett 364-655V)
[RR-RCS *]

ATHOL RD Replace Deem salted well
[WELLS]

Various T2 West (2) Resurfacing Tier 2 
Roadways to preserve riding surface
[Pave-T2-Maintain, Pave-T2-Preserve, Pave-
T2-Rehab]

Various DECOMMISSION SALTED WELLS
[WELLS]

NH 10 Redrill Stanhope salted well
[WELLS]

VARIOUS Decommission existing salted wells
[WELLS]

NH 25 NH 25  over Oliverian Brook - 
Preservation efforts, Haverhill Br No 067/092
[Bridg-T1-2-Main-Pres]

NH 11 Stone/CMP Culvert Replacement 
[BET-DRG-HQ, NON-PAR (dot)]

Maple Avenue, Disnard and Bluff Elementary 
School REPLACE SIDEWALKS ON BELDING 
AND MYRTLE STREETS, NEAR ELEMENTARY 
SCHOOLS
[NON-PAR (other), SRTS]

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

BARTLETT
 41439
  X-A004(640)

RICHMOND
 42227B
  

STATEWIDE
 41614
  X-A004(702)

NEW IPSWICH/CHESTER/BOW
 42227D
  

ORFORD
 42227F
  

PELHAM/SALEM
 42227C
  

HAVERHILL
 41297
  X-A004(587)

ALTON
 41352
  

CLAREMONT
 28693
  X-A003(767)
(LPA)

Project Name / Number

October Monthly Total

 $828,600

 $19,800

 $4,989,600

 $15,800

 $17,200

 $15,800

 $943,600

 $372,600

 $313,900

 $828,600

 $0

 $4,989,600

 $0

 $0

 $0

 $943,600

 $0

 $313,900

02-Oct-18

02-Oct-18

02-Oct-18

09-Oct-18

09-Oct-18

09-Oct-18

23-Oct-18

06-Nov-18

06-Nov-18

 $6,830,400  $6,761,800

NH DEPARTMENT OF TRANSPORTATION * DIVISION OF PROJECT DEVELOPMENT

ADVERTISING SCHEDULE

low-bid

low-bid

low-bid

October 2018 

November 2018 

Contact Person: Melodie Esterberg

Contact Person: Roger Appleton

Contact Person: Ron Grandmaison

Contact Person: Roger Appleton

Contact Person: Roger Appleton

Contact Person: Roger Appleton

Contact Person: David Scott

Contact Person: Tobey Reynolds

Contact Person: John Corrigan
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Fiscal Year

2019

NH 104 NH 104 250' west of Berry Rd. 
rehabilitate/replace a 66" & 60" CAP 
[CRDR *]

NH 1B Preservation efforts on NH 1B bridges 
over Piscataqua Estuary in Portsmouth and 
New Castle
[Bridg-T3-4-Main-Pres]

US 2 Bridge Replacement, US 2 over 
Connecticut River (Roger's Ranger's Bridge)
[Bridg-T1-2-Rehab-Rcn, NON-PAR (Vermont), 
None-Bridge]

NH 11 / 103 NH 11 & 103 / Bowen St: improve 
access management at existing signalized 
intersection
[HSIP *, NON-PAR (dot), NON-PAR (other)]

US 302 US 302 OVER CONWAY LAKE OUTLET
- REPLACE BRIDGE 
[Bridg-T1-2-Rehab-Rcn, NON-PAR (dot), None-
Bridge]

Mascoma Street Bridge Rehabiliatation, for Red
List Bridge carrying Mascoma Street over I-89 
(Br No 103/116)
[Bridg-T3-4-Rehab-Rcn, None-Bridge]

I-93 Pavement preservation with associated 
evaluations of drainage and guardrail I-93 MM 
67.6 to 75.0
[GRR *, Pave-T1-Preserve, Pave-T1-Resurf]

District 1 Horizontal Curves Horizontal curve 
signing project - Two lane roads in D1
[HSIP *]

District 6 Horizontal Curves (Urban) Horizontal 
curve signing project - Two lane urban roads 
in D6
[HSIP *]

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

ALEXANDRIA
 15937
  X-A001(047)

PORTSMOUTH - NEW CASTLE
 41253
  X-A004(574)

LANCASTER, NH - GUILDHALL, VT
 16155
  A001(159)

CLAREMONT
 25621
  X-A003(140)

CONWAY
 15864
  X-A001(161)

LEBANON
 25821
  X-A003(201)

NEW HAMPTON - ASHLAND
 41674
  X-A004(713)

STATEWIDE
 28134
  X-A003(695)

STATEWIDE
 28139
  X-A003(700)

Project Name / Number

First Quarter Total

November Monthly Total

December Monthly Total

 $213,900

 $2,325,000

 $10,955,400

 $344,100

 $2,883,000

 $2,539,800

 $5,766,000

 $558,000

 $325,500

 $213,900

 $2,325,000

 $0

 $309,700

 $0

 $0

 $5,766,000

 $558,000

 $325,500

13-Nov-18

13-Nov-18

27-Nov-18

04-Dec-18

18-Dec-18

08-Jan-19

08-Jan-19

08-Jan-19

08-Jan-19

 $14,180,800

 $3,227,100

 $2,852,800

 $309,700

 $24,238,300  $9,924,300

November 2018 

December 2018 

January 2019 

Contact Person: Tobey Reynolds

Contact Person: Bob Landry

Contact Person: Bob Landry

Contact Person: Mike Dugas

Contact Person: David Scott

Contact Person: Joseph Adams

Contact Person: Ron Grandmaison

Contact Person: Mike Dugas

Contact Person: Mike Dugas
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Fiscal Year

2019

US302,NH 18,NH116 Preservation efforts on 5-
span bridge carrying US302,NH 18,NH116 over
I-93.
[Bridg-T1-2-Main-Pres]

Maplewood Ave Pan Am Railways, 
reconstruct railway-highway crossing, 
roadway approaches and protective devices
[RR-RCS *]

I-93 Exit 1 to Exit 5 - Construct 4th lane 
northbound and southbound
[Other Fed Aid, TIFIA]

I-93 Pavement preservation with associated 
evaluations of drainage and guardrail I-93 MM 
61 to 67.6.

[GRR *, Pave-T1-Preserve, Pave-T1-Resurf]

I-95, NH 16, FEET and I-93 Striping of Turnpike 
facilities
[TRR *]

East Side Road Saco River Covered Bridge 
Scour Protection effort 
[BRPPI *, Bridg-T3-4-Main-Pres, NHCBP*]

NH 10 NH 10 replacement of 3'x4' concrete box
culvert 
[CRDR *]

I-93 I-93 pavement resurfacing with associated
evaluations of drainage and guardrail (MM 83.2
to 88.2)

[Pave-T1-Preserve, Pave-T1-Resurf]

Stinson Lake Road Improve Stinson Lake Road 
in the Town of Ellsworth, NH, within the WMNF,
from Rumney to trailhead 
[FLAP]

NH Route 111 (Kingston Road) Widen 
shoulders to 5' on Kingston Road (NH Route 
111) for approximately 1.1 miles. (14-26TAP)
[NON-PAR (other), TA *]

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

BETHLEHEM
 41901
  X-A004(771)

PORTSMOUTH
 40908
  X-A004(518)

SALEM TO MANCHESTER
 14633J
  A004(438)

SANBORNTON-MEREDITH
 41673
  X-A004(712)

STATEWIDE STRIPING
 41487
  

CONWAY
 25103
  X-A003(039)

LEBANON
 15717
  X-A000(906)

CAMPTON-THORNTON
 41903
  X-A004(773)

ELLSWORTH
 40874
  X-A004(514)

EXETER
 40436
  X-A004(406)
(LPA)

Project Name / Number

 $1,641,500

 $395,300

 $9,765,000

 $5,394,000

 $344,100

 $744,000

 $434,800

 $1,878,600

 $627,800

 $877,500

 $1,641,500

 $355,700

 $529,400

 $5,394,000

 $0

 $744,000

 $434,800

 $1,878,600

 $113,000

 $586,700

15-Jan-19

15-Jan-19

15-Jan-19

15-Jan-19

15-Jan-19

22-Jan-19

22-Jan-19

29-Jan-19

29-Jan-19

29-Jan-19

January 2019 
Contact Person: David Scott

Contact Person: Melodie Esterberg

Contact Person: Wendy Johnson

Contact Person: Ron Grandmaison

Contact Person: John Corcoran

Contact Person: Bob Landry

Contact Person: Tobey Reynolds

Contact Person: Ron Grandmaison

Contact Person: Jennifer Reczek

Contact Person: Bob Hudson
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Fiscal Year

2019

NH 101 Crackseal 2019 Crack Seal Full width 
NH 101 MM 102.1 to 109.4 and MM 124.6 to 
132.4.

[Pave-T1-Preserve, Pave-T1-Resurf]

I-89 Crackseal 2019 Crack Seal Full width I-89 
MM 20.5 to 31.2, 36.3 to 43.6, & 50.8 to 54.7 

[Pave-T1-Resurf]

Charlotte Avenue Elementary School Construct
new sidewalk, reconstruct crosswalk to meet 
ADA standards.
[NON-PAR (other), SRTS]

South Main St. , Mason Road Const. Sidewalks 
on Rte 130, Const 60 foot Ped bridge over 
Nissitissit River and sidewalk to beach 
[TA *]

Various Resurfacing various tier 2, 3, and 4 
roadways in District 1.
[Pave-T2-Resurf, Pave-T3-4-Rehab, Pave-T3-
4-Resurf]

Various Resurfacing various Tier 2, 3, and 4 
roadways in District 1.

[Pave-T3-4-Resurf]

Various Resurfacing various tier 2, 3, and 4 
roadways in District 2.
[Pave-T2-Resurf, Pave-T3-4-Rehab, Pave-T3-
4-Resurf]

Various Resurfacing various Tier 2, 3, and 4 
roadways in District 2.

[Pave-T3-4-Resurf]

Various Resurfacing various tier 2, 3, and 4 
roadways in District 3.
[Pave-T2-Resurf, Pave-T3-4-Rehab, Pave-T3-
4-Resurf]

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

STATEWIDE TIER 1 CRACKSEAL
 41327
  X-A004(594)

STATEWIDE TIER 1 CRACKSEAL
 41327A
  X-A004(826)

NASHUA
 28739
  X-A003(786)
(LPA)

BROOKLINE
 41364
  X-A004(607)
(LPA)

DISTRICT 1
 16161H
  

DISTRICT 1
 42321
  

DISTRICT 2
 16162H
  

DISTRICT 2
 42322
  

DISTRICT 3
 16163H
  

Project Name / Number

January Monthly Total

 $479,000

 $720,800

 $93,000

 $590,600

 $4,523,200

 $2,790,000

 $4,059,100

 $1,860,000

 $4,220,800

 $479,000

 $720,800

 $93,000

 $472,400

 $0

 $0

 $0

 $0

 $0

29-Jan-19

29-Jan-19

30-Jan-19

05-Feb-19

05-Feb-19

05-Feb-19

05-Feb-19

05-Feb-19

05-Feb-19

 $32,584,700  $19,620,000

January 2019 

February 2019 

Contact Person: Ron Grandmaison

Contact Person: Ron Grandmaison

Contact Person: John Corrigan

Contact Person: Tom Jameson

Contact Person: Ron Grandmaison

Contact Person: Ron Grandmaison

Contact Person: Ron Grandmaison

Contact Person: Ron Grandmaison

Contact Person: Ron Grandmaison
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Fiscal Year

2019

Various Resurfacing various tier 2, 3, and 4 
roadways in District 4.
[Pave-T2-Resurf, Pave-T3-4-Rehab, Pave-T3-
4-Resurf]

Various Resurfacing various tier 2, 3, and 4 
roadways in District 5.
[Pave-T2-Resurf, Pave-T3-4-Rehab, Pave-T3-
4-Resurf]

Various Resurfacing various tier 2, 3, and 4 
roadways in District 6.
[Pave-T2-Resurf, Pave-T3-4-Rehab, Pave-T3-
4-Resurf]

I-95 and NH 16 Pavement Rehab: I-95 mm 5.4-
6.9 & Exit 7 ramps; Rochester mm 17.7-20.0; 
Rochester Rt 202 Bypass
[TRR *]

FEET, I-93 and US 3 Pavement Rehab: 
Nashua/Merrimack mm 5.6-8.2 & 9.1-10.9; H. 
Burque Hwy; Concord Exit 14 south end
[TRR *]

US 202 RECONSTRUCT US ROUTE 202 @ 
MAIN STREET INTERSECTION INCLUDING  
BOULDER RETAINING WALL STABILIZATION
[Other Fed Aid]

MAIN STREET MAIN STREET BRIDGE 
REPLACEMENT OVER CONTOOCOOK RIVER - 
092/089 {Red List}
[MOBRR *, SAB *]

NH 16 Repair failed roadway slope along NH 
16 abutting the Magalloway River
[BET-DRG-HQ, FLAP, NON-PAR (dot)]

Various - F-Unit and Cable Replacement  
Replace substandard F-Unit guardrail terminals 
and substandard cable guardrail.
[HSIP *]

NUDD ROAD Bridge Rehabilitation-Nudd Rd 
over Bearcamp River-Br. #108/333-Phase II-
Whittier Covered Bridge
[NHCBP*]

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

DISTRICT 4
 16164H
  

DISTRICT 5
 16165H
  

DISTRICT 6
 16166H
  

HAMPTON-PORTSMOUTH-ROCHESTER
 41486
  

MERRIMACK-NASHUA-CONCORD
 41485
  

PETERBOROUGH
 14772A
  X-A000(535)
(LPA) & One Contract With 14933

PETERBOROUGH
 14933
  X-A002(107)
(LPA) & One Contract With 14772A

ERROL
 41069
  X-A004(565)

STATEWIDE
 41269
  X-A004(576)

OSSIPEE
 23818
  X-A002(771)
(LPA)

Project Name / Number

 $4,379,900

 $3,764,700

 $2,743,900

 $5,208,000

 $3,413,100

 $3,255,000

 $4,650,000

 $744,000

 $1,060,100

 $801,000

 $0

 $0

 $0

 $0

 $0

 $3,255,000

 $3,720,000

 $0

 $1,060,100

 $640,800

05-Feb-19

05-Feb-19

05-Feb-19

05-Feb-19

05-Feb-19

06-Feb-19

06-Feb-19

12-Feb-19

12-Feb-19

15-Feb-19

February 2019 
Contact Person: Ron Grandmaison

Contact Person: Ron Grandmaison

Contact Person: Ron Grandmaison

Contact Person: John Corcoran

Contact Person: John Corcoran

Contact Person: Kevin  Russell

Contact Person: Kevin  Russell

Contact Person: Tobey Reynolds

Contact Person: Tobey Reynolds

Contact Person: Kevin  Russell
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Fiscal Year

2019

I-93 Bonded Wearing Course Preservation from
MP 105.9 to 111.5 including exits 34B and 34C.
[Pave-T1-Preserve, Pave-T1-Resurf, Pave-T3-
4-Resurf]

I-93 Mainline, State Line to Exit 1 NB & SB
[Other Fed Aid]

Dover Community Trail Const multi-use path to 
connect 2 portions of the Dover Community 
Trail, which are gaps (14-27TAP)
[TA *]

Rail Trail Construct multi-use path along Baker 
St, Brown Ave, Dubisz St, and Sundial Ave. 
(14-25TAP)
[TA *]

Various Tier 2 Northern Resurfacing of various
Tier 2 roadways in the Northern region for 
Maintenance & Preservation
[Pave-T2-Resurf]

Various Tier 2 Southeast Resurfacing of 
various Tier 2 roadways in the Southeast 
region for Maintenance & Preservation.

[Pave-T2-Resurf]

US 3 Silver Lake Road intersection safety 
improvements
[HSIP *]

South Manchester Rail Trail Construct Multi-use
path along the abandoned rail corridor from 
Gold St. to Perimeter Road
[CMAQ *, Ear-NH022]

Various Roadway preservation (Chip Seal) on 
Various roadways.

[Pave-T3-4-Resurf]

NH 32 Study and implement recommendations 
of 2013 Road Safety Audit
[HSIP *]

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

LINCOLN-FRANCONIA
 41052
  X-A004(544)

SALEM TO MANCHESTER
 13933A
  A004(435)

DOVER
 40437
  X-A004(407)
(LPA)

MANCHESTER
 40428
  X-A004(399)
(LPA)

STATEWIDE
 42287
  X-A004(802)

STATEWIDE
 42288
  X-A004(803)

TILTON
 29358
  X-A004(055)

MANCHESTER
 29811
  X-A004(311)
(LPA)

STATEWIDE
 42314
  

SWANZEY
 40485
  X-A004(415)

Project Name / Number

February Monthly Total

 $2,145,200

 $12,276,000

 $293,900

 $632,600

 $3,813,000

 $3,813,000

 $27,900

 $1,197,200

 $1,395,000

 $744,000

 $2,105,200

 $12,276,000

 $235,100

 $506,100

 $3,813,000

 $3,813,000

 $27,900

 $957,800

 $0

 $744,000

19-Feb-19

19-Feb-19

26-Feb-19

05-Mar-19

05-Mar-19

05-Mar-19

05-Mar-19

12-Mar-19

12-Mar-19

12-Mar-19

 $62,778,500  $23,764,600

February 2019 

March 2019 

Contact Person: Ron Grandmaison

Contact Person: Wendy Johnson

Contact Person: Tom Jameson

Contact Person: Tom Jameson

Contact Person: Ron Grandmaison

Contact Person: Ron Grandmaison

Contact Person: Mike Dugas

Contact Person: Tom Jameson

Contact Person: Ron Grandmaison

Contact Person: Mike Dugas
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Fiscal Year

2019

US 3 Ramp from 11A Rehab existing failing 84" 
CMP under SB on Ramp to US 3 from NH 11A
[CRDR *]

US 3 Bridge Rehabilitation, Superstructure 
Replacement, carrying US 3 over NH Railroad 
(Red List)
[Bridg-T1-2-Rehab-Rcn, None-Bridge]

BRADFORD CENTER ROAD Bridge Rehab-
Bradford Center Rd over West Branch of 
Warner River-Br. #140/144-Bement Covered Br
[NHCBP*, SAB *]

I-89 NB & SB Rehab of the I-89 NB & SB over 
US 4 & NH 10 bridges and preservation efforts 
for the Mascoma River
[4R, Bridg-T1-2-Main-Pres, Bridg-T1-2-Rehab-
Rcn]

I-89 Pavement joint south of exit 8 to pavement 
joint north of exit 9  Includes Exits 8 and 9
[Bridg-T1-2-Main-Pres, Pave-T1-Rehab]

NH 28 NH 28 / NH 171 intersection safety 
improvements
[HSIP *]

Tier 2 Crack Seal Crack sealing of Tier 2 
roadways
[Pave-T2-Resurf]

Cottage Street, Mill Street, South Street, 
Meadow Street Const sidewalks along Cottage
St, Mill St, South St, Meadow St, Mt. Eustis Rd, 
Bronson St
[TA *]

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

GILFORD
 41655
  X-A004(710)

LACONIA
 16144
  X-A001(150)

BRADFORD
 23819
  X-A002(772)
(LPA)

LEBANON
 41191
  X-A004(559)

WARNER
 40512
  X-A004(422)

OSSIPEE
 29315
  X-A003(995)

STATEWIDE CRACK SEAL 2019
 42317
  X-A004(815)

LITTLETON
 41362
  X-A004(605)
(LPA)

Project Name / Number

Second Quarter Total

March Monthly Total

April Monthly Total

 $255,800

 $1,395,000

 $1,015,600

 $7,812,000

 $12,473,200

 $1,185,800

 $930,000

 $781,200

 $255,800

 $1,395,000

 $494,300

 $930,000

 $12,473,200

 $1,185,800

 $930,000

 $625,000

19-Mar-19

19-Mar-19

30-Mar-19

09-Apr-19

09-Apr-19

16-Apr-19

16-Apr-19

01-May-19

 $14,289,100

 $22,401,000

 $12,006,900

 $15,519,000

 $109,652,300  $55,391,500

March 2019 

April 2019 

May 2019 

Contact Person: Kirk Mudgett

Contact Person: Joseph Adams

Contact Person: Kevin  Russell

Contact Person: Joseph Adams

Contact Person: Tobey Reynolds

Contact Person: Mike Dugas

Contact Person: Ron Grandmaison

Contact Person: John Corrigan
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Fiscal Year

2019

Rail Trail Const. Rail Trail along abandoned 
railroad bed from Mammoth Road to Lake Shore
Avenue
[TA *]

Portions on High Street, Memorial Drive, 
Cemetery Rd. Const sidewalks on High St, 
Memorial Dr, Cemetery Rd, upgrade crosswalk 
across High St, const Path
[TA *]

Ami Brown Road Construct 11,695' of shared 
lane and bike lane markings. (14-42TAP)  Ped 
crossing Improve at Rte 9
[TA *]

Peverly Hill Rd. Const. new sidewalk and 
striped bicycle shoulders and associated 
drainage along Peverly Hill Road.
[CMAQ *, NON-PAR (other)]

Lang Road/Longmeadow Road/US Route 1 
Realign Lang Road to connect to Longmeadow 
Road
[HSIP *, NON-PAR (other)]

NH28 Bridge Preservation efforts for NH28 
over RR(ABD) in Ossipee.
[BET-BMT-BD]

Various Replace cable guardrail and F terminal 
units on Tier 2 and 3 roads
[HSIP *]

NH 202A (WALNUT STREET) INTERSECTION 
IMPROVEMENTS TO IMPROVE SAFETY 
THROUGH STRAFFORD SQ, NORTH MAIN, & 
WASHINGTON ST
[MUPCA*, NON-PAR (other)]

Various Replace cable guardrail and F terminal 
units on Tier 2 and 3 roads
[HSIP *]

NH 16 Pavement rehabilitation along NH 16 from
NH 28 northerly 1.1 miles.
[None-Highway]

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

MANCHESTER
 41361
  X-A004(604)
(LPA)

SOMERSWORTH
 41363
  X-A004(606)
(LPA)

KEENE
 40439
  X-A004(408)
(LPA)

PORTSMOUTH
 20258
  X-A002(061)
(LPA)

PORTSMOUTH
 42350
  X-A004(818)
(LPA)

OSSIPEE
 41916
  

STATEWIDE
 41897
  X-A004(767)

ROCHESTER
 14350
  X-A000(320)
(LPA)

NORTHUMBERLAND - STRATFORD
 41898
  X-A004(768)

OSSIPEE
 10431
  X-MGS-NHS-X-T-0271(032)

Project Name / Number

May Monthly Total

 $795,600

 $810,500

 $303,800

 $1,063,700

 $898,800

 $465,000

 $1,116,000

 $4,174,000

 $1,116,000

 $2,604,000

 $636,400

 $648,400

 $243,000

 $340,400

 $809,000

 $0

 $1,116,000

 $1,264,800

 $1,116,000

 $2,604,000

01-May-19

01-May-19

07-May-19

28-May-19

01-Jun-19

04-Jun-19

04-Jun-19

15-Jun-19

18-Jun-19

25-Jun-19

 $3,754,800  $2,493,200

May 2019 

June 2019 

Contact Person: Tom Jameson

Contact Person: Tom Jameson

Contact Person: Tom Jameson

Contact Person: Tom Jameson

Contact Person: Bob Hudson

Contact Person: David Scott

Contact Person: Kirk Mudgett

Contact Person: Bob Hudson

Contact Person: Kirk Mudgett

Contact Person: Victoria Chase
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Fiscal Year

2019

Various Replacement and upgrade of signs 
and supports due to condition and improved 
compliance
[USSS *]

Various Replace cable guardrail and F terminal 
units on Tier 2 and 3 roads
[HSIP *]

NH 28 NH 28 reconstruction of intersection 
with North Barnstead Road/North Road
[Ear-NH069, None-Highway]

Main Street Construct sidewalks, crosswalks, 
lighting and landscaping along Main Street in 
Durham on UNH Campu
[TA *]

NH Route 16 Bridge Rehab, for Red List Bridge 
carrying NH 16 over Ellis River (Br No 144/056)
[Bridg-T1-2-Rehab-Rcn, Bridg-T3-4-Rehab-
Rcn, None-Bridge]

DW Highway to FE Everett Construct Multi-use 
path in the town of Merrimack for approximatly 
700LF. (14-15TAP)
[TA *]

Brattleboro Road Construct Sidewalks along 
Brattleboro Road.
[TA *]

Cornish Toll Bridge Road Cornish Windsor 
Covered Bridge Scour Mitigation
[BRPPI *, Bridg-T3-4-Main-Pres, NHCBP*, NON-
PAR (Vermont)]

NH 16, NH 25, NH 41 Intersection improvements
at NH 41 with NH 16 including NH 25.
[None-Highway]

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

STATEWIDE
 42362
  X-A004(823)

STATEWIDE
 41899
  X-A004(769)

BARNSTEAD-ALTON
 14121
  X-A000(208)

DURHAM (UNH)
 41369
  X-A004(608)
(LPA)

JACKSON
 27709
  X-A003(593)

MERRIMACK
 40300
  X-A004(357)
(LPA)

HINSDALE
 41365
  X-A004(615)
(LPA)

CORNISH, NH - WINDSOR, VT
 25067
  A003(035)

OSSIPEE
 13910
  X-A000(110)

Project Name / Number

Third Quarter Total

June Monthly Total

July Monthly Total

 $422,200

 $1,116,000

 $3,773,700

 $370,700

 $1,188,600

 $835,900

 $443,000

 $2,325,000

 $1,395,000

 $422,200

 $1,116,000

 $3,773,700

 $296,600

 $0

 $668,700

 $354,400

 $2,048,800

 $1,395,000

25-Jun-19

09-Jul-19

16-Jul-19

23-Jul-19

06-Aug-19

06-Aug-19

07-Aug-19

20-Aug-19

20-Aug-19

 $10,796,000

 $5,260,400

 $7,332,000

 $5,186,300

 $36,951,800  $25,344,200

June 2019 

July 2019 

August 2019 

Contact Person: Lee Baronas

Contact Person: Kirk Mudgett

Contact Person: Don Lyford

Contact Person: Tom Jameson

Contact Person: Joseph Adams

Contact Person: Bob Hudson

Contact Person: John Corrigan

Contact Person: Bob Landry

Contact Person: Victoria Chase
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Fiscal Year

2019

Fiscal Year 2019 Total

NH 38, NH 9 Intersection safety improvements -
install Intersection Conflict Warning Systems in 
two locations
[HSIP *]

NH 101 NH 123 intersection safety 
improvements
[HSIP *]

I-89 NB & SB Superstructure Replace & 
Widening, I-89 NB & SB over Connecticut River 
(Br No 044/103 & 044/104)
[Bridg-HIB-Rehab-Rcn, NON-PAR (Vermont), 
None-Bridge]

NH 28 RECONSTRUCT DEPOT INTERSECTION 
NH28 (BROADWAY) AND NH 97 (MAIN 
STREET) ADD TURN LANES ON NH28 MUPCA
[Ear-NH072, MUPCA*, Other Fed Aid]

US Route 3 & NH Route 11 Rehabilitate 3 large 
metal culverts along US 3 (Bypass) in Gilford.
[CRDR *]

NH 119 Reconstruction of the bridges over the 
Connecticut River
[Bridg-HIB-Rehab-Rcn, NON-PAR (Vermont), 
None-Bridge]

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

PELHAM-CHESTERFIELD
 29338
  X-A004(016)

PETERBOROUGH
 15698
  X-A000(890)

LEBANON, NH - HARTFORD, VT
 16148
  A001(154)

SALEM
 12334
  X-STP-X-5399(011)
(LPA)

GILFORD
 42249
  X-A004(796)

HINSDALE, NH - BRATTLEBORO, VT
 12210C
  A004(152)

Project Name / Number

Fourth Quarter Total

August Monthly Total

September Monthly Total

 $139,500

 $111,600

 $33,163,800

 $3,854,000

 $804,500

 $37,355,300

 $139,500

 $111,600

 $20,325,800

 $3,083,200

 $804,500

 $0

20-Aug-19

20-Aug-19

27-Aug-19

06-Sep-19

10-Sep-19

17-Sep-19

 $39,602,400

 $42,013,800

 $25,043,800

 $3,887,700

 $86,876,600

 $257,719,000

 $34,117,800

 $124,777,800

August 2019 

September 2019 

Contact Person: Mike Dugas

Contact Person: Mike Dugas

Contact Person: Bob Landry

Contact Person: C.R. Willeke

Contact Person: Kirk Mudgett

Contact Person: Don Lyford
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SANBORNTON-NEW HAMPTON
 41705
  X-A004(718)

CONCORD-ASHLAND-CAMPTON
 41706
  X-A004(719)

STATEWIDE
 42291
  X-A004(806)

CONCORD-HOPKINTON
 41703
  X-A004(716)

STATEWIDE
 42293
  X-A004(808)

WAKEFIELD
 42240
  X-A004(793)

STATEWIDE
 42292
  X-A004(807)

GORHAM
 42239
  X-A004(792)

PLYMOUTH-CAMPTON
 42364
  X-A004(824)

STATEWIDE
 41909
  X-A004(776)

Project Name / Number

I-93 Painting I-93 bridges between Sanbornton 
and New Hampton
[Bridg-T1-2-Main-Pres]

I-93 Painting I-93 bridges in Concord, Ashland, 
and Campton
[Bridg-T1-2-Main-Pres, Bridg-T3-4-Main-Pres]

Various Tier 2 Northern Resurfacing of various
Tier 2 roadways in the Northern region for 
Maintenance & Preservation

[Pave-T2-Resurf]

I-89 Painting I-89 bridges between Concord 
and Hopkinton
[Bridg-T1-2-Main-Pres, Bridg-T3-4-Main-Pres]

Various Tier 2 Southwest Resurfacing of 
various Tier 2 roadways in the Southwest 
region for Maintenance & Preservation

[Pave-T2-Resurf]

NH 16 Reconstruct railway-highway crossing, 
roadway approaches & protective devices 
(Wakefield054-237Y)
[RR-RCS *]

Various Tier 2 Southeast Resurfacing of 
various Tier 2 roadways in the Southeast 
region for Maintenance & Preservation

[Pave-T2-Resurf]

US 2 Reconstruct railway-highway crossing, 
roadway approaches & protective devices 
(Gorham 170-984F)
[RR-RCS *]

US 3 & I-93 Preservation work on Plymouth 
142/145, & Campton 105/058 and 104/059.
[Bridg-T1-2-Main-Pres]

Various Replace cable guardrail
[HSIP *]

Project Description

08-Jan-19

15-Jan-19

06-Aug-19

13-Aug-19

13-Aug-19

20-Aug-19

27-Aug-19

10-Sep-19

10-Sep-19

10-Sep-19

Target 
Ad Date

 $1,962,300

 $2,334,300

 $3,813,000

 $2,371,500

 $3,813,000

 $767,300

 $3,813,000

 $767,300

 $1,162,500

 $1,116,000

Approx. 
Contract Amt.

 $1,962,300

 $2,334,300

 $3,813,000

 $2,371,500

 $3,813,000

 $767,300

 $3,813,000

 $767,300

 $1,162,500

 $1,116,000

Federal 
Dollars

ON-SHELF PROJECTS

Fiscal Year  2019

On-Shelf Projects 2019 Total  $21,920,200  $21,920,200

Contact Person: David Scott

Contact Person: David Scott

Contact Person: Ron Grandmaison

Contact Person: David Scott

Contact Person: Ron Grandmaison

Contact Person: Melodie Esterberg

Contact Person: Ron Grandmaison

Contact Person: Melodie Esterberg

Contact Person: David Scott

Contact Person: Kirk Mudgett

On Shelf Projects Advertising are subject to availability of funding.
In addition these projects are subject to STIP Amendments to bring them into the current fiscal year.
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Fiscal Year

2020

GEORGES MILLS ROAD Georges Mills Rd over 
Star Lake Outlet Int. of Fisher Corner Rd - 
Replace Twin 5' Dia Culverts
[Bridg-T3-4-Rehab-Rcn, None-Highway]

US 202 / NH 101 Bridge Replacement and 
Widening for TCP, US 202 & NH 101 over 
Contoocook River (Red List)
[Bridg-T1-2-Rehab-Rcn, NON-PAR (dot), NON-
PAR (other), None-Bridge]

East Thetford Road Bridge Rehab, for Red List 
Bridge carrying East Thetford Road over the 
Conn. River (Br No 053/112)
[Bridg-T3-4-Rehab-Rcn, NON-PAR (Vermont), 
None-Bridge]

NH 16 Reconstruct railway-highway crossing, 
roadway approaches & protective devices 
(Wakefield054-237Y)
[RR-RCS *]

US 2 Reconstruct railway-highway crossing, 
roadway approaches & protective devices 
(Gorham 170-984F)
[RR-RCS *]

Main Street, NH Routes 3 / 25 Reconstruct 
sidewalks to ADA compliance and construct 
new sidewalks on Main Street US Rte 3/25
[TA *]

NH 27, NH 111A, Winter St, Spring St Construct
sidewalks on Epping Road, Brentwood Road,  
Winter Street, and Spring Street
[TA *]

Lahaye Drive  Construct bicycle and 
pedestrian improvements along Lahaye Dr from
NH Rte 120 to Mount Support Rd
[TA *]

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

SPRINGFIELD
 20509
  X-A002(078)

PETERBOROUGH
 15879
  X-A001(007)

LYME, NH - THETFORD, VT
 14460
  A000(394)

WAKEFIELD
 42240
  X-A004(793)

GORHAM
 42239
  X-A004(792)

ASHLAND
 41370
  X-A004(610)
(LPA)

EXETER
 41372
  X-A004(611)
(LPA)

LEBANON
 41366
  X-A004(617)
(LPA)

Project Name / Number

October Monthly Total

 $604,500

 $7,950,900

 $4,185,000

 $767,300

 $767,300

 $308,100

 $419,800

 $632,400

 $604,500

 $7,760,600

 $0

 $767,300

 $767,300

 $246,500

 $335,800

 $505,900

08-Oct-19

15-Oct-19

22-Oct-19

22-Oct-19

29-Oct-19

31-Oct-19

31-Oct-19

31-Oct-19

 $15,635,300  $10,987,900

NH DEPARTMENT OF TRANSPORTATION * DIVISION OF PROJECT DEVELOPMENT

ADVERTISING SCHEDULE

October 2019 
Contact Person: Joseph Adams

Contact Person: Bob Landry

Contact Person: Bob Landry

Contact Person: Melodie Esterberg

Contact Person: Melodie Esterberg

Contact Person: Bob Hudson

Contact Person: Bob Hudson

Contact Person: Bob Hudson
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Fiscal Year

2020

West Main Street / NH Rte 149 Construct 
approximatly 4,600 feet of sidewalk along 
Route 149 from Edgebrook Road to 77 W. Main.
[TA *]

NH 16 Reconstruct NH 16 from Olympic Lane 
east 0.60 miles to Village Lane - multi funded
[NON-PAR (other), Other Fed Aid, PRRCS *]

F.E. EVERETT TPK Improvement to Bedford 
Mainline Toll Plaza to Institute Open Road or All 
Electronic Tolling 
[TPK *]

NH 1B Bridge replace, Single Leaf Bascule 
Bridge, NH 1B over Little Harbor (Red List) Br 
No 066/071
[Bridg-HIB-Rehab-Rcn, CBI *, None-Bridge]

SPAULDING TURNPIKE / LITTLE BAY BRIDGES 
Remove the superstructure General Sullivan Br
&provide the most cost effective bike/ped 
connection
[TPK *]

NH Route 107 Replacement of a 5' x 7' metal 
arch culvert under NH 107, 1/2 mi north of US 
4.
[BET-DRG-HQ, NON-PAR (dot)]

US 3 & I-93 Preservation work on Plymouth 
142/145, & Campton 105/058 and 104/059.
[Bridg-T1-2-Main-Pres]

Various Tier 2 Southwest Resurfacing of 
various Tier 2 roadways in the Southwest 
region for Maintenance & Preservation

[Pave-T2-Resurf]

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

HILLSBOROUGH
 41368
  X-A004(609)
(LPA)

CONWAY
 40018
  X-A004(327)
(LPA)

BEDFORD - MERRIMACK
 16100
  

NEW CASTLE - RYE
 16127
  X-A001(146)

NEWINGTON - DOVER
 11238S
  

NORTHWOOD
 42363
  

PLYMOUTH-CAMPTON
 42364
  X-A004(824)

STATEWIDE
 42293
  X-A004(808)

Project Name / Number

First Quarter Total

November Monthly Total

December Monthly Total

 $538,100

 $3,460,800

 $13,692,000

 $7,440,000

 $30,039,000

 $386,000

 $1,162,500

 $3,813,000

 $430,500

 $2,549,400

 $0

 $7,440,000

 $0

 $0

 $1,162,500

 $3,813,000

05-Nov-19

06-Nov-19

12-Nov-19

26-Nov-19

26-Nov-19

26-Nov-19

26-Nov-19

07-Jan-20

 $56,718,400

 $0

 $11,582,400

 $0

 $72,353,700  $22,570,300

November 2019 

December 2019 

January 2020 

Contact Person: John Corrigan

Contact Person: Kevin  Russell

Contact Person: John Corcoran

Contact Person: Victoria Chase

Contact Person: Keith Cota

Contact Person: Kirk Mudgett

Contact Person: David Scott

Contact Person: Ron Grandmaison
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Fiscal Year

2020

NH Rte 106  NH Rte 106 Roadway Widening 
(3.6 mi, Phase II) from Soucook Road, Loudon 
to Ames Road, Canterbury  
[None-Highway]

Various Tier 2 Southeast Resurfacing of 
various Tier 2 roadways in the Southeast 
region for Maintenance & Preservation

[Pave-T2-Resurf]

Various Tier 2 Northern Resurfacing of various
Tier 2 roadways in the Northern region for 
Maintenance & Preservation

[Pave-T2-Resurf]

WINCHESTER STREET Reconst. of Winchester 
(NH 101 to Pearl & Island including Key Rd 
intersection) and Br. No. 125/069
[MUPCA*, Other Fed Aid, SAB *]

NH 3A Constructing a third southbound right 
turn lane on Lowell Rd/NH 3A 
[CMAQ *]

Manchester & Lawrence Rail Line Add .3 miles 
to Salem Bike-Ped Corridor which runs along 
abandoned Manchester & Lawrence rail line.
[CMAQ *]

I-93 I-93 EXIT 4A - Prelim., Final Design, ROW &
Construction of NEW INTERCHANGE and 
connecting roadway
[NON-PAR (other), Other Fed Aid]

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

LOUDON - CANTERBURY 
 29613A
  A004(458)

STATEWIDE
 42292
  X-A004(807)

STATEWIDE
 42291
  X-A004(806)

KEENE
 10309B
  X-STP-0111(007)
(LPA)

HUDSON
 41754
  X-A004(742)
(LPA)

SALEM
 41750
  X-A004(738)
(LPA)

DERRY - LONDONDERRY
 13065
  IM-0931(201)
Design-Build

Project Name / Number

Second Quarter Total

January Monthly Total

February Monthly Total

March Monthly Total

April Monthly Total

 $5,580,000

 $3,813,000

 $3,813,000

 $6,138,000

 $1,255,500

 $609,200

 $28,652,500

 $5,580,000

 $3,813,000

 $3,813,000

 $3,645,600

 $1,004,400

 $487,300

 $26,665,500

14-Jan-20

21-Jan-20

28-Jan-20

18-Feb-20

03-Mar-20

07-Apr-20

14-Apr-20

 $17,019,000

 $6,138,000

 $1,255,500

 $29,261,700

 $17,019,000

 $3,645,600

 $1,004,400

 $27,152,800

 $24,412,500  $21,669,000

January 2020 

February 2020 

March 2020 

April 2020 

Contact Person: Keith Cota

Contact Person: Ron Grandmaison

Contact Person: Ron Grandmaison

Contact Person: Jennifer Reczek

Contact Person: Tom Jameson

Contact Person: Tom Jameson

Contact Person: Keith Cota
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Fiscal Year

2020

Various Installation of centerline and shoulder 
rumble stripes along State roadways.

[HSIP *]

Various Replace cable guardrail
[HSIP *]

US 4 REHABILITATE OR REPLACE RED LIST 
BRIDGE CARRYING US 4 OVER NHRR - 
156/104
[Bridg-T1-2-Rehab-Rcn, None-Bridge]

Various Upgrade cable guardrail and "F" 
terminals on Tier 2 & 3 highways.
[HSIP *]

Spaulding Turnpike Construct All Electronic 
Tolling at Dover and Rochester Toll Plazas.
[TPK *]

Various Cable guardrail and "F" unit 
replacement
[HSIP *]

NH 101/Boynton St Rehabilitate 90" structural 
plate pipe under NH 101 & Boynton St in 
Bedford.
[CRDR *]

US 4 / NH 108 Signalize intersection of US 4 
westbound off ramp with NH 108
[Other Fed Aid]

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

STATEWIDE
 40842
  X-A004(501)

STATEWIDE
 41909
  X-A004(776)

DANBURY
 16303
  X-A001(230)

STATEWIDE
 41913
  X-A004(777)

DOVER - ROCHESTER
 29440
  

STATEWIDE
 41914
  X-A004(778)

BEDFORD
 42268
  X-A004(797)

DURHAM
 16254
  X-A001(211)

Project Name / Number

Third Quarter Total

May Monthly Total

June Monthly Total

July Monthly Total

August Monthly Total

 $446,400

 $1,116,000

 $2,046,000

 $1,116,000

 $9,485,700

 $1,116,000

 $1,204,400

 $465,000

 $446,400

 $1,116,000

 $2,046,000

 $1,116,000

 $0

 $1,116,000

 $1,204,400

 $465,000

05-May-20

02-Jun-20

16-Jun-20

16-Jun-20

14-Jul-20

14-Jul-20

18-Aug-20

25-Aug-20

 $446,400

 $4,278,000

 $10,601,700

 $1,669,400

 $446,400

 $4,278,000

 $1,116,000

 $1,669,400

 $33,986,100  $31,877,200

May 2020 

June 2020 

July 2020 

August 2020 

Contact Person: Mike Dugas

Contact Person: Kirk Mudgett

Contact Person: David Scott

Contact Person: Kirk Mudgett

Contact Person: John Corcoran

Contact Person: Kirk Mudgett

Contact Person: Kirk Mudgett

Contact Person: Victoria Chase
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Fiscal Year

2020

Fiscal Year 2020 Total

NH 11 Replace bridge carrying NH 11 over 
NHRR(ABD) (206/137) 
[Bridg-T1-2-Rehab-Rcn, None-Bridge]

Project Description
Target 
Ad Date

Approx. 
Contract Amt.

Federal 
Dollars

ANDOVER
 20650
  X-A002(084)

Project Name / Number

Fourth Quarter Total

September Monthly Total

 $2,604,000  $2,604,00008-Sep-20

 $2,604,000  $2,604,000

 $14,875,100

 $145,627,400

 $5,389,400

 $81,505,900

September 2020 
Contact Person: Don Lyford
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NORTH HAMPTON
 24457
  A002(909)

ALLENSTOWN
 40362
  X-A004(369)

ORFORD
 40366
  X-A004(371)

WARNER
 15907
  X-A001(029)

Project Name / Number

US Route 1 Superstructure replacement of 
bridge carrying US 1 over Boston & Maine RR 
(Red List Br No 148/132)
[Bridg-T1-2-Rehab-Rcn, None-Bridge]

NH Route 28 Address Red List Bridge carrying 
NH 28 over Suncook River (Br No 107/098)
[Bridg-T1-2-Rehab-Rcn]

NH Route 25A Bridge Replacement is 
anticpated for the bridge carrying NH Route 
25A over Brackett Brook (217/112)
[Bridg-T3-4-Rehab-Rcn]

NH 127 NH 127 OVER WARNER RIVER - 
BRIDGE REPLACEMENT
[Bridg-T3-4-Rehab-Rcn, Other Fed Aid]

Project Description

26-May-20

02-Jun-20

08-Sep-20

22-Sep-20

Target 
Ad Date

 $4,185,000

 $1,860,000

 $1,860,000

 $1,720,500

Approx. 
Contract Amt.

 $4,185,000

 $0

 $1,860,000

 $0

Federal 
Dollars

ON-SHELF PROJECTS

Fiscal Year  2020

On-Shelf Projects 2020 Total  $9,625,500  $6,045,000

Contact Person: Keith Cota

Contact Person: Joseph Adams

Contact Person: Joseph Adams

Contact Person: David Scott

On Shelf Projects Advertising are subject to availability of funding.
In addition these projects are subject to STIP Amendments to bring them into the current fiscal year.




